

PROJEKTO „RAIL BALTICA“ GELEŽINKELIO LINIJOS RUOŽE KAUNAS-PANEVĖŽYS-LT/LV RANGOS DARBAI (I ETAPAS): NAUJOS GELEŽINKELIO SANKASOS DVIKELIUI ĮRENGIMAS, INŽINERINIŲ STATINIŲ IR VIETINĖS REIKŠMĖS KELIŲ STATYBA RUOŽE ŠĖTA-RAMYGALA, KĖDAINIŲ R. IR PANEVĖŽIO R. SAV“

RANGOS DARBŲ PIRKIMAS

Užsakovo suprojektuotų statybos ir inžinerinių darbų statybos
SUTARTIS
(RAUDONOJI FIDIC KNYGA)

I DALIS. RANGOS SUTARTIS (SUTARTIES FORMA)

Nr.

Vilnius

| | |
|----------------------------------|--|
| <i>Pirkimo būdas</i> | Konkretus pirkimas DPS pagrindu |
| <i>Pirkimo Nr.</i> | 22005 (CVP IS Nr. 641794) |
| <i>Darbų kodas:</i> | 45234100-7, 45221112-0, 45233120-6 |
| <i>Investicinio projekto Nr.</i> | IF-X133 |

AB „LTG Infra“, juridinio asmens kodas 305202934, kurios registruota buveinė yra Geležinkelio g. 2, 02100 Vilnius, Lietuvos Respublika, duomenys apie įstaigą kaupiami ir saugomi Lietuvos Respublikos juridinių asmenų registre, atstovaujama generalinio direktoriaus Vyčio Žalimo, veikiančio pagal Bendrovės įstatus, (toliau – **Užsakovas**), ir

2020-07-22 Jungtinės veiklos sutartimi Nr. 20-JVS04 susivienijusi grupė EUROVIA CZ a.s. (juridinio asmens kodas 45274924) ir AB „Eurovia Lietuva“ (juridinio asmens kodas 121949798), atstovaujama pagrindinio jungtinės veiklos partnerio **EUROVIA CZ a.s.**, kurio registruota buveinė yra U Michelského lesa 1581/2, Michle, 140 00 Praha 4, Čekijos Respublika, duomenys apie įmonę kaupiami ir saugomi Komerciniame registre, tvarkomame Prahos miesto teisme, bylos Nr. B 1561, atstovaujama **EUROVIA CZ a.s.** Filialo Lietuvoje vadovo Juliaus Šimkevičiaus, veikiančio (-ios) pagal 2024.09.18 įgaliojimą (toliau - **Rangovas**),

toliau kartu šioje rangos darbų viešojo pirkimo – pardavimo sutartyje vadinami „Šalimis“, o kiekviena atskirai – „Šalimi“,

Kadangi Užsakovas siekia, kad Rangovas atliktų *Projekto „Rail Baltica“ geležinkelio linijos ruože Kaunas-Panevėžys-LT/LV rangos darbai (I etapas):* naujos geležinkelio sankasos dvikeliui įrengimas, inžinerinių statinių ir vietinės reikšmės kelių statyba ruože Šėta-Ramygala“ (toliau – **Projektas**) (ruožas 48,8 – 65,9 km (17,1 km)) rangos darbus bei parengtų darbo projektinę dokumentaciją (toliau – **Darbai**) ir priima Užsakovo vykdyto konkretaus pirkimo (toliau – **Pirkimas**) metu pateiktą Rangovo Pasiūlymą dėl šių Darbų vykdymo ir užbaigimo bei bet kokių jų defektų ištaisymo,

sudarė šią sutartį (toliau – Sutartis) ir susitarė dėl toliau išvardintų sąlygų.

Šalys susitaria:

- (a) Šioje Sutartyje žodžiai ir sąvokos turi tokias pačias reikšmes, kaip ir toliau išdėstytose Konkrečiose bei Bendrosiose Sutarties sąlygose (toliau – Sutarties sąlygos). Sutarties sąlygos Sutarties galiojimo laikotarpiu gali būti keičiamos laikantis Lietuvos Respublikos Pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatymo nuostatų. Sutarties sąlygų keitimu nebus laikomas Sutarties sąlygų koregavimas joje numatytais aplinkybėmis, jei šios aplinkybės nustatytos aiškiai ir nedviprasmiškai bei buvo pateiktos Pirkimo dokumentuose (Sutarties sąlygose). Sutarties nutraukimą reglamentuoja tiek šios Sutarties, tiek Lietuvos Respublikos Pirkimų,

atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatymo nuostatos.

- (b) Prie šios Sutarties pridedami dokumentai yra laikomi Sutarties dalimi ir jie turi būti taikomi bei aiškinami tokia svarbos tvarka, t. y. aukščiau paminėto dokumento nuostatos ir reikalavimai turės viršenybę prieš vėliau paminėto dokumento nuostatas ir reikalavimus:

- (a) Rangos sutartis (Sutarties forma);
- (b) Pirkimo dokumentų paaiškinimai (patikslinimai), pateikti ir saugomi CVP IS priemonėmis;
- (c) Pirkimo dokumentų priedas „Techninė specifikacija“, pateiktas ir saugomas CVP IS priemonėmis (išskyrus Techninės specifikacijos priedus, kurie yra atskirai nurodyti šiame punkte ir jiems taikoma atitinkama numatyta svarbos tvarka);
- (d) Techninis projektas /Techninis darbo projektas, pateiktas ir saugomas CVP IS priemonėmis;
- (e) Konkrečios Sutarties sąlygos, pateiktos ir saugomos CVP IS priemonėmis;
- (f) Bendrosios Sutarties sąlygos, pateiktos ir saugomos CVP IS priemonėmis;
- (g) Rangovo pasiūlymas, užpildytas pagal Pirkimo dokumentuose pateiktą formą;
- (h) Žiniaraščiai, pateikti ir saugomi CVP IS priemonėmis;
- (i) kiti Rangovo Pasiūlymo priedai, pateikti ir saugomi CVP IS priemonėmis;
- (j) Trišalio susitarimo dėl tiesioginio atsiskaitymo su subrangovais forma;
- (k) kiti Sutartį sudarantys dokumentai [jei tokių būtų];
- (l) kiti šiame punkte atskirai nenurodyti Pirkimo dokumentai [jei tokių būtų].

Pakeitimai turi viršenybę prieš dokumentus, kuriuos jie pakeičia.


- (c) Rangovas įsipareigoja, laikydamasis Sutarties sąlygų, per 880 (aštuonių šimtų aštuoniasdešimt) dienų laikotarpį nuo Darbo pradžios datos, kurią raštu nustato Inžinierius arba Užsakovas Sutarties sąlygose nustatyta tvarka, įvykdyti ir užbaigti Darbus pagal Sutartį ir per Pranešimo apie defektus laiką ištaisyti visus defektus, nustatytus per 180 (vieną šimtą aštuoniasdešimt) dienų nuo Perėmimo pažymos išdavimo.
- (d) Užsakovas už tinkamai pagal Sutartį atliktus ir perduotus Darbus mokės Rangovui pagal Sutartyje numatytas sąlygas. Sutarties kaina, kuri gali kisti Sutartyje nustatytais sąlygomis, tvarka ir apimtimi, yra lygi:

| | |
|---|---|
| Pradinė Sutarties kaina, EUR (be PVM) | 97 995 781,22 (devyniasdešimt septyni milijonai devyni šimtai devyniasdešimt penki tūkstančiai septyni šimtai aštuoniasdešimt vienas euras 22 ct.) |
| PVM, EUR (21%) | 20 579 114,06 (dvidešimt milijonų penki šimtai septyniasdešimt devyni tūkstančiai vienas šimtas keturiolika eurų 6 ct.) |
| Bendra pradinė Sutarties kaina EUR (su PVM) | 118 574 895,28 (vienas šimtas aštuoniolika milijonų penki šimtai septyniasdešimt keturi tūkstančiai aštuoni šimtai devyniasdešimt penki eurai 28 ct.) |

- (e) Sutarčiai taikomas fiksuoto įkainio su peržiūra kainodaros metodas (Kainodaros taisyklių nustatymo metodikos, patvirtintos Viešųjų pirkimų tarnybos direktoriaus 2017 m. birželio 28 d. įsakymu Nr. 1S-95 (toliau – Kainodaros metodika) 35 - 36 p. (su vėlesniais pakeitimais ir papildymais).
- (f) Užsakovas atsiskaitys mokėjimo pavedimais į Rangovo nurodytą banko sąskaitą:

Sąskaitos turėtojas: EUROVIA CZ a.s.
Įmonės kodas: 45274924
PVM mokėtojo kodas: CZ45274924
Sąskaitos numeris: XXXXXXXXXX
Banko pavadinimas: XXXXXXXXXX

Banko adresas:
Banko kodas:
SWIFT kodas:



Apmokėjimas laikomas įvykdytu tą dieną, kai Užsakovas ar atitinkama institucija atliks pavedimą į Rangovo šiame punkte nurodytą sąskaitą.

(g) Asmuo įgaliotas pasirašyti Ataskaitinius rangovo dokumentus iš Užsakovo pusės:

Pareigos:
Vardas, pavardė:
El. paštas:



- (h) Rangovas patvirtina, kad pagal Lietuvos Respublikos pelno mokesčio, Lietuvos Respublikos pridėtinės vertės mokesčio ir Lietuvos Respublikos gyventojų pajamų mokesčio įstatymų nuostatas, jis nėra laikomas asocijuotu (susijusiu) su Užsakovu asmeniu.
- (i) Sutartis įsigalios tą dieną, kai ją pasirašys paskutinė iš šalių ir Rangovas Sutartyje nustatyta tvarka pateiks Užsakovui Atlikimo užtikrinimą (Sutarties įvykdymo užtikrinimą), pagal Konkrečiųjų Sutarties sąlygų 18 straipsnį [*Draudimas*] tinkamai patvirtintas reikalaujamų draudimo sutarčių sudarymą patvirtinančių dokumentų ir draudimo įmokos sumokėjimą patvirtinančio mokėjimo pavedimo tinkamai patvirtintas kopijas bei PVM mokėtojo registraciją Lietuvos Respublikoje įrodantį dokumentą. Jeigu Rangovas Sutartyje numatytais terminais nepateikia Užsakovui Sutarties reikalavimus atitinkančio Atlikimo užtikrinimo (Sutarties įvykdymo užtikrinimo), pagal Konkrečiųjų sutarties sąlygų 18 straipsnį [*Draudimas*] tinkamai patvirtintų reikalaujamų draudimo sutarčių sudarymą patvirtinančių dokumentų ir draudimo įmokos sumokėjimą patvirtinančio mokėjimo pavedimo tinkamai patvirtintų kopijų bei PVM mokėtojo registraciją Lietuvos Respublikoje įrodančio dokumento, Sutartis Užsakovo sprendimu gali būti laikoma nesudaryta, o Užsakovas įgyja teisę pasinaudoti pasiūlymo galiojimo užtikrinimu. Sutartis galios iki visiško Sutarties įvykdymo arba iki šalių susitarimo ją nutraukti, arba nutraukimo kitais teisės aktų ar Sutartyje numatytais pagrindais.
- (j) Šalys, pasirašydamos šią Sutartį, patvirtina, kad yra tinkamai susipažinusios su pagal *Fédération Internationale des Ingénieurs-Conseils* (FIDIC) *Užsakovo suprojektuotų statybos ir inžinerinių darbų statybos sutarties sąlygas* (išleistos pirmuoju leidimu 1999 metais anglų kalba ir vertimu į lietuvių kalbą 2009 metais leidimu, ISBN 978 9986-687-18-4) parengtomis Sutarties sąlygomis, suprato jų turinį ir jų sukeltas pasekmes bei su jomis visiškai sutinka.
- (k) Sutartyje kur tinka pagal kontekstą: (i) neapibrėžtos sąvokos aiškinamos vadovaujantis Pirkimo dokumentuose ir atitinkamų teisės aktų nuostatomis; (ii) apibrėžtų sąvokų vienaskaitos linksniai taip pat reiškia daugiskaitos linksnius ir atvirkščiai; (iii) konkrečios giminės (vyriškos ar moteriškos) vartojimas Sutarties tekste turi būti aiškinamas kaip bet kurios iš šių giminių vartojimas.
- (l) Jeigu keičiasi Sutartį pasirašiusių šalių adresai, banko sąskaitų rekvizitai, juridinio asmens ar PVM mokėtojo kodai ir/ar kiti svarbūs duomenys, galintys turėti įtakos tinkamam Sutarties vykdymui, šalys privalo ne vėliau kaip per 3 (tris) darbo dienas raštu informuoti apie tai viena kitą. Šalis, neįvykdžiusi šių reikalavimų negali reikšti pretenzijų tuo pagrindu, jog kitos šalies veiksmai, atlikti pagal paskutinius jai žinomus rekvizitus ar turimą kitą informaciją, neatitinka Sutarties sąlygų. Pasikeitus Šalies rekvizitams ir apie tai tinkamai informavus kitą Šalį, Sutarties pakeitimas nesudaromas.
- (m) Ši Sutartis sudaryta lietuvių kalba arba lietuvių ir anglų kalbomis pirmenybę teikiant lietuvių kalbai, pasirašant kvalifikuotais elektroniniais parašais, arba - 2 (dviem) egzemplioriais, turinčiais vienodą teisinę galią – po vieną kiekvienai Šaliai.

ŠALIŲ REKVIZITAI:

| Užsakovo: | Rangovo: |
|---|---|
| AB „LTG Infra“ Geležinkelio g. 2, 02100 Vilnius, Lietuvos Respublika Įmonės kodas 305202934 Lietuvos Respublikos Juridinių asmenų registras PVM mokėtojo kodas LT100012666211 | EUROVIA CZ a.s. U Michelského lesa 1581/2, Michle, 140 00 Praha 4, Čekijos Respublika Įmonės kodas 45274924 Komerčiame registre, tvarkomame Prahos miesto teisme, bylos Nr. B 1561 PVM mokėtojo kodas CZ45274924 |

Užsakovo vardu:

Vardas Pavardė: Vytis Žalimas
Generalinis direktorius

Pareigos:

Parašas:

Data:

Rangovo vardu:

Vardas Pavardė: Julius Šimkevičius
EUROVIA CZ a.s. Filialo

Pareigos:

Parašas:

Data:

Jei dokumentas pasirašomas elektroniniais parašais, šio dokumento pasirašymo, registracijos datos ir Nr. užfiksuojami šio dokumento metaduomenyse.

II DALIS. BENDROSIOS SUTARTIES SĄLYGOS

**UŽSAKOVO SUPROJEKTUOTŲ STATYBOS IR INŽINERINIŲ DARBŲ STATYBOS SUTARTIES
SĄLYGOS
(ANTRASIS LEIDIMAS 2009 m.)**

BENDROSIOS SUTARTIES SĄLYGOS

Šioms, bendrosioms sutarties sąlygoms, yra naudojama *Fédération Internationale des Ingénieurs-Conseils* (FIDIC) „Užsakovo suprojektuotų statybos ir inžinerinių darbų statybos sutarties sąlygos“ (išleistos pirmuoju leidimu 1999 metais anglų kalba ir vertimu į lietuvių kalbą 2009 metais leidimu, ISBN 978 9986-687-18-4)

Norėdami įsigyti šių Sąlygų egzempliorius, kreipkitės į:
Federation Internationale des Ingenieurs-Conseils (FIDIC)
FIDIC Bookshop – P.O. Box 311, CH-1215 Geneva 15, Switzerland
Tel.: (+41 22) 799 4905, Faks.: (+41 22) 799 4901
El. paštas: fidic.pub@fidic.org
Internetinė svetainė: <http://www.fidic.org/bookshop>

arba:

UAB „Sweco Lietuva“
Ozo g. 12A-1
LT-08200 Vilnius, Lietuva
Tel.: (8 5) 262 26 21
El. paštas: info@sweco.lt

III DALIS. KONKREČIOS SUTARTIES ŠALYGOS

Ižanga

Šiose Konkrečiose sutarties sąlygose reikalaujama, jog Inžinierius taip pat vykdytų techninio prižiūrėtojo funkcijas, numatytas Statybos techniniame reglamente STR 1.06.01:2016 „Statybos darbai. Statinio statybos priežiūra“ (su vėlesniais pakeitimais ir papildymais) ir kituose teisės aktuose. Jei tarp Sutarties sąlygose (įskaitant šias Konkrečias sutarties sąlygas) numatytų Inžinieriaus ir aukščiau paminėtame Statybos techniniame reglamente ir kituose teisės aktuose numatytų techninio prižiūrėtojo funkcijų būtų prieštaravimų, viršenybę turės Statybos techninių reglamentų ir kitų teisės aktų reikalavimai.

Tuo atveju, jei tarp atitinkamų Bendrųjų sutarties sąlygų ir Konkrečių sutarties sąlygų atsirastų prieštaravimų, viršenybę turės Konkrečios sutarties sąlygos.

Konkrečiose sutarties sąlygose nepakeistos Bendrųjų sutarties sąlygų nuostatos galioja ta apimtimi, kokia yra pateikta Bendrosiose sutarties sąlygose.

Kai Konkrečių sutarties sąlygų straipsniai, punktai, papunkčiai ar jų dalys pakeičia arba papildo Bendrųjų sutarties sąlygų straipsnius, punktus, papunkčius ar jų dalis, jų numeriai atitinka Bendrųjų sutarties sąlygų numeraciją. Straipsniams, punktams, papunkčiams ar jų dalims, kurių nėra Bendrosiose sutarties sąlygose, suteikiami nauji numeriai.

Žemiau nurodyti Bendrųjų sutarties sąlygų straipsniai, punktai, papunkčiai ar jų dalys pakeičiami, papildomi arba įterpiami nauji straipsniai, punktai, papunkčiai ar jų dalys taip, kaip yra nurodyta toliau išdėstyta tekste:

1 straipsnis Bendrosios nuostatos

1.1. punktas Sąvokos

Žemiau pateikiami pakeičiami punktai, atitinkamai, pakeičiamos arba įterpiamos naujos dalys:

1.1.1 Sutartis

1.1.1.1. dalis pakeičiama ir išdėstoma taip:

1.1.1.1. „Sutartis“ - Rangos sutartis (Sutarties forma), Pasiūlymas, Pasiūlymo priedai, Pasiūlymo paaiškinimai (patikslinimai), Pirkimo dokumentų paaiškinimai (patikslinimai), Konkrečios sutarties sąlygos, Bendrosios sutarties sąlygos, Rangovo deklaracija), Techninis projektas/ Techninis darbo projektas, Pirkimo dokumentų priedas „Techninė specifikacija“ Pirkimo dokumentai su visais priedais, Žiniaraščiai, kiti Sutartį sudarantys dokumentai (jei tokių būtų ir jie būtų išvardinti Sutarties formoje).

1.1.1.3 dalis pakeičiama ir išdėstoma taip:

1.1.1.3 dalyje ir toliau šios Sutarties tekste sąvoka „Akcepto raštas“ keičiama sąvoka „Pranešimas apie laimėjusį pasiūlymą“ ir suprantama pagal reikšmę suteiktą viešuosius pirkimus reglamentuojančiuose teisės aktuose.

1.1.1.4 dalis pakeičiama ir išdėstoma taip:

1.1.1.4 dalyje ir toliau šios Sutarties tekste sąvoka „Pasiūlymo raštas“ keičiama sąvoka „Pasiūlymas“ ir suprantama pagal reikšmę suteiktą pasiūlymui Pirkimo dokumentuose, įskaitant visus jo patikslinimus ir (ar) paaiškinimus, jeigu ir tiek, kiek taikoma.

1.1.1.5 dalis pakeičiama ir išdėstoma taip:

1.1.1.5 dalyje ir toliau šios Sutarties tekste sąvoka „Specifikacija“ apima Techninį projektą, rangos darbų technines specifikacijas, tiek pateiktas techniniame projekte, tiek atskirais dokumentais, tiek visus jų priedus, Pirkimo dokumentų priedą Techninės specifikacijos. Šie dokumentai smulkiai apibūdina Darbus.

1.1.1 punktas papildomas 1.1.1.11 dalimi, kuri išdėstoma taip:

1.1.1.11 „Projektas“ – „Rail Baltica“ geležinkelio linijos ruože Kaunas-Panevėžys-LT/LV rangos darbai (I etapas): naujos geležinkelio sankasos dvikeliui įrengimas, inžinerinių statinių ir vietinės reikšmės kelių statyba ruože Šėta-Ramygala“ (ruožas 48,8 – 65,9 km (17,1 km)).

1.1.2 Šalys ir asmenys

1.1.2.2 dalis pakeičiama ir išdėstoma taip:

1.1.2.2 „Užsakovas“ – asmuo, Sutartyje įvardytas kaip užsakovas ir teisėti šio asmens teisių perėmėjai. Ši sąvoka taip pat reiškia Perkantįjį subjektą pagal pirkimo dokumentuose vartojamą šio žodžio reikšmę, t. y. AB „LTG Infra“.

1.1.2.4 punktas papildomas taip:

1.1.2.4. Inžinierius (ar kitas paskirtas asmuo) taip pat yra Statinio statybos techninis prižiūrėtojas – asmuo, Užsakovo paskirtas vykdyti Statinio statybos techninę priežiūrą pagal STR 1.06.01:2016 „Statybos darbai. Statinio statybos priežiūra“ reikalavimus (su vėlesniais pakeitimais ir papildymais).

1.1.2.5 dalis pakeičiama ir išdėstoma taip:

1.1.2.5 „Rangovo atstovas“ – Rangovo įvardintas Sutartyje ir pagal 4.3 punktą [*Rangovo atstovas*] paskirtas asmuo, kuris veikia Rangovo vardu ir jam atstovauja vykdant Darbus.

1.1.2.9 dalis pakeičiama ir išdėstoma taip:

1.1.2.9 „Užsakovo atstovas“ – Užsakovo paskirtas Projekto vadovas, atsakingas už Sutarties vykdymą, kuris veikia Užsakovo vardu savo kompetencijos ribose pagal jam suteiktus Užsakovo įgaliojimus.

1.1.2 punktas papildomas 1.1.2.11, 1.1.2.12 ir 1.1.2.13 1.1.2.14, 1.1.2.15 dalimis, kurios išdėstomos taip:

1.1.2.11 „Įgyvendinančioji institucija“ – reiškia Europos klimato, infrastruktūros ir aplinkos vykdomoji įstaiga (CINEA).

1.1.2.12 „Projektuotojas“ - ūkio subjektas, kuris buvo Užsakovo pasitelktas parengti Techninį projektą ir/ar Darbo projektą arba Techninį darbo projektą, arba kitą projektinę dokumentaciją, kurią Užsakovas pateikė Rangovui Darbų pagal Sutartį atlikimui.

1.1.2.13 „RB Rail AS“ –Ypatingos valstybinės svarbos projekto „Rail Baltica“ koordinavimui ir įgyvendinimui Latvijos Respublikoje įsteigta bendra Baltijos šalių įmonė.

1.1.2.14 „Kiti Projekto įgyvendinime dalyvaujantys rangovai“ – asmenys pagal atskiras sutartis su Užsakovu ar jo įgaliotais atstovais atliekantys, teikiantys ar tiekiantys kitus(-as) su Projekto įgyvendinimu tiesiogiai susijusius būtinus (-as) darbus, paslaugas ar prekes.

1.1.2.15 „Finansavimas“ – Užsakovo turimos (ir Sutarties vykdymo metu papildomai gautos lėšos, jei taikoma), Europos Sąjungos lėšos (pvz., Sanglaudos, EITP ar kt.), skirtos šios Sutarties įgyvendinimui. Sutarties vykdymo metu pasikeitus Sutarties 8.1 punkte [*Darbo pradžia*] numatyta tvarka Rangovui nurodytam Finansavimo dydžiui, Užsakovas privalo Rangovą ir Inžinierių apie tai informuoti ne vėliau kaip per 10 darbo dienų.

1.1.3 Datos, bandymai, etapai ir jų užbaigimas

1.1.3 punkto 1.1.3.1 dalis netaikoma, visos Sutartyje pateikiamos nuorodos į „Pradžios datą“ bus laikomos nuorodomis į „Darbo pradžią“.

1.1.3 punkto 1.1.3.7 dalis papildoma šia pastraipa:

Šalys aiškiai susitaria, kad Pranešimo apie defektus laikas yra tik *šios Sutarties* kontekste ir joje numatytais tikslais naudojamas laikotarpis ir jo pasibaigimas bei Atlikimo pažymos išdavimas niekaip nepanaikina ir nesumažina Rangovo atsakomybės už atliktus Darbus ar jų kokybę bei nepanaikina ir nesusiaurina Užsakovo teisės reikalauti nustatytų Darbų defektų ištaisymo Statinio garantiniu terminu.

1.1.3 punkto 1.1.3.9 dalis papildoma ir išdėstoma taip:

„diena“ – kalendorinė diena, „mėnuo“ – kalendorinis mėnuo, „metai“ – 365 dienos, „Ataskaitinis laikotarpis“ – laikotarpis už kurį teikiamos darbų eigos ataskaitos ir kurio trukmę, pradžią ir pabaigą visiems Projekto įgyvendinime dalyvaujantiems rangovams bendrai nustato Inžinierius. Pirmojo Ataskaitinio laikotarpio pradžia sutampa su Darbo pradžia, jei nėra nustatoma kitaip.

1.1.3 punktas papildomas 1.1.3.10, 1.1.3.11, 1.1.3.12, 1.1.3.13, 1.1.3.14 dalimis, kurios išdėstomos taip:

1.1.3.10 „Statinio garantinis terminas“ – kaip reglamentuoja Lietuvos Respublikos civilinis kodeksas (su vėlesniais pakeitimais ir papildymais), statinio garantinis terminas nustatomas (skaičiuojant nuo Perėmimo pažymos išdavimo dienos) 5 metams, paslėptų statinio elementų (konstrukcijų, vamzdynų ir kt.) – 10 metų, o jeigu buvo nustatyta šiuose elementuose tyčia paslėptų defektų, – 20 metų. Statinio projektuotojas, Rangovas ir Inžinierius Lietuvos Respublikos civilinio kodekso (su vėlesniais pakeitimais ir papildymais) nustatyta tvarka atsako už statinio sugriuvimą ar per garantinį terminą nustatytus defektus. Garantinis terminas sustabdomas tam laikui, kurį statinys negalėjo būti naudojamas dėl nustatytų defektų, už kuriuos atsako Rangovas. Įrenginiams ir kitiems gaminiais, kuriems netaikomi Lietuvos Respublikos civilinio kodekso 6.698 straipsnio 1 dalyje išdėstyti reikalavimai, garantinis terminas nustatomas 5 metams (skaičiuojant nuo Perėmimo pažymos išdavimo dienos).

1.1.3.11 „Statybos užbaigimo procedūros“ – vadovaujantis statybos techniniame reglamente STR 1.05.01:2017 „Statybą leidžiantys dokumentai. Statybos užbaigimas. Nebaigto statinio registravimas ir perleidimas. Statybos sustabdymas. Savavališkos statybos padarinių šalinimas. Statybos pagal neteisėtai išduotą statybą leidžiantį dokumentą padarinių šalinimas“ (su vėlesniais pakeitimais ir papildymais) išdėstytais nuostatomis vykdomos procedūros.

1.1.3.12 „Baigimo laikas grupėms“ – Pasiūlymo priedo 2 lentelėje (ar kitame dokumente, kuriuo pakeičiami atitinkami terminai) nurodytas darbų Grupių baigimo laikas.

1.1.3.13 „Grupės (Grupių) perėmimo pažyma“ – pažyma, išduota darbų grupei pagal 10 straipsnį [*Perdavimas Užsakovui*].

1.1.3.14 „Kontroliniai (priėmimo) bandymai“ - Užsakovo bandymai, kuriais nustatoma, ar išbandyta įranga, medžiagos ar darbo kokybė atitinka projekto (sutarties) reikalavimus. Šių bandymų rezultatai yra darbų priėmimo pagrindas.

1.1.4 Pinigai ir mokėjimai

1.1.4 punkto 1.1.4.1 dalis pakeičiama ir išdėstoma taip:

1.1.4.1 „Pradinė Sutarties kaina“ – Rangovo Pasiūlyme nurodyta bendra Pasiūlymo kaina be PVM, kuri taip pat nurodoma Sutarties preambulės (d) papunktyje.

1.1.4 punkto 1.1.4.2 dalis pakeičiama ir išdėstoma taip:

1.1.4.2 „Sutarties kaina“ – už faktiškai atliktus Darbus Rangovui mokėtina kaina, kuri apskaičiuojama pagal Sutarties 14.1 punktą [*Sutarties kaina*]. Sutarties kaina apima Sutartyje numatytus Pakeitimus dėl Atsisakomų darbų ir Papildomų darbų (įskaitant Naujus darbus, kurie vadovaujantis Sutarties 1.1.5.11 punktu gali būti įsigijami tik Papildomų darbų apimtyje) įsigijimo, kurie yra atliekami vadovaujantis Sutarties 13.1 punkto [*Teisė daryti pakeitimus*] pastraipoje [*Pakeitimų pagrindai*] numatytais pagrindais ir kurių bendra vertė (t. y. visu Sutarties galiojimo laikotarpiu įsigytų Papildomų darbų bendra (suminė) vertė) negali viršyti 15

(penkiolikos) procentų nuo Pradinės Sutarties kainos be PVM. Sutarties kainą peržiūrint Sutarties 13.8 punkto [Pataisymai dėl kainos pasikeitimo] pagrindais atlikus perskaičiavimą/-us, atitinkamai patikslinama (didėja arba mažėja) Pradinė Sutarties kaina.

1.1.4. papunkčio 1.1.4.10 dalis netaikoma.

1.1.4 punktas papildomas 1.1.4.3 dalimi ir išdėstoma taip:

1.1.4.3 „SABIS“ – valstybės informacinė sistema, skirta informacinių technologijų priemonėmis parengti, pateikti ir išsaugoti sąskaitas už įsigijamas prekes, paslaugas ir darbus, taip pat gauti informaciją apie pateiktą sąskaitų apmokėjimą („Sąskaitų administravimo bendroji informacinė sistema“ SABIS, informacija pateikiama adresu <https://nbfc.lrv.lt/lt/sabis/sabis-mokymu-medziaga/>).

1.1.5 Darbai ir prekės

1.1.5 papunkčio 1.1.5.6 dalis pakeičiama ir išdėstoma taip:

1.1.5.6 „Grupė“ – dalis Darbų, nurodytų Pasiūlymo priede kaip Darbų grupė (jeigu yra).

1.1.5 papunktis papildomas 1.1.5.9 1.1.5.10 ir 1.1.5.11 dalimis ir jos išdėstomos taip:

1.1.5.9 „Eismo pertrauka“ - ribotas laiko tarpas, kurį Užsakovas Rangovui suteikia tam, kad jis galėtų atlikti darbus, kurių neįmanoma atlikti nesutrikdant traukinių eismo, kuriam vykstant yra ribojama Rangovo teisė naudotis Statybvieta.

1.1.5.10 „Greičio apribojimas“ - traukinių greičio ribojimas dėl Rangovo vykdomų darbų, kurio metu taikomi Užsakovo nustatyti ribojimai.

1.1.5.11 „Nauji darbai“ – Sutartyje nenumatyti Darbai arba jų kiekio dalis, kurie gali būti perkami tik Papildomų darbų apimtyje, kuri vadovaujantis Sutarties 1.1.4.2 p. negali viršyti 15 (penkiolikos) procentų nuo Pradinės Sutarties kainos be PVM. Nauji darbai yra perkami ir vykdomi tik vietoje Atsisakomų darbų. Nauji darbai kartu su Atsisakomais darbais (Sutarties 1.1.6.15 p.) yra įforminami Darbų pakeitimo aktais, kuriuose Sutarties 12.3 punkte [Ivertinimas] numatyta tvarka nurodomi ir Neapmokami darbai (jei tokių iš anksto numatoma) bei nurodomi atitinkamų darbų pavadinimai, vienetai, kiekis, vieneto kaina, bendra suma.

1.1.6 Kitos sąvokos

1.1.6 papunkčio 1.1.6.1 dalis papildoma taip:

Sąvoka „Rangovo dokumentai“ taip pat apima darbo projektą – normatyviniais statybos techniniais dokumentais nustatytos sudėties dokumentą, pagal kurį atliekami statybos darbai. Už darbo projekto parengimą yra atsakingas Rangovas, taip pat visus dokumentus, bet kokius kitus susijusius dokumentus, kuriuos Rangovas pateikė pirkimo vykdymo metu ar vėliau.

1.1.6 papunkčio 1.1.6.5 dalis pakeičiama ir išdėstoma taip:

1.1.6.5 „Įstatymai“ – visi Lietuvos Respublikos įstatymai ir poįstatyminiai aktai bei privalomojo pobūdžio taisyklės, išleisti bet kurių valstybės institucijų, įskaitant Užsakovo vidaus teisės aktus, standartus, kitus norminius dokumentus ir taisykles (kurie buvo išleisti ir pateikti kartu su Pirkimo dokumentais, įskaitant ir būtinus jų pakeitimus, apie kuriuos Rangovui yra pranešta Sutarties vykdymo eigoje).

1.1.6 papunkčio 1.1.6.7 dalis papildoma sakiniu:

„arba bet kurios kitos vietos, suderintos su Inžinieriumi ir Užsakovu.“

1.1.6 papunktis papildomas 1.1.6.10, 1.1.6.11, 1.1.6.12, 1.1.6.13, 1.1.6.14, 1.1.6.15, 1.1.6.16, 1.1.6.17 1.1.6.18 ir 1.1.6.19 dalimis ir jos išdėstomos taip:

1.1.6.10 „Arbitražas“ – Lietuvos Respublikos teismas. Visos sutartyje esančios nuorodos į arbitražą turi būti suprantamos kaip nuorodos į kompetentingą Lietuvos Respublikos teismą. Bylos teismingumas nustatomas pagal Užsakovo buveinės adresą.

1.1.6.11 „Ataskaitiniai rangovo dokumentai“ – Atliktų darbų aktas, pažyma apie atliktų darbų vertę bei kiti dokumentai nurodyti pirmojo pasitarimo metu.

1.1.6.12 „Tinkamai patvirtinta kopija“ – dokumentą išdavusio arba gavusio asmens antspaudu (jeigu taikoma) bei parašu (nurodant pareigas, vardą pavardę ir datą) patvirtinta dokumento kopija.

1.1.6.13 „Papildomi darbai“ – Darbai, kurių įsigijimo poreikis atsirado dėl vieno iš Sutarties 13.1 punkto [*Teisė daryti pakeitimus*] pastraipoje [*Pakeitimų pagrindai*] numatytų pagrindų. Jei Pradinė Sutarties kaina be PVM yra pasiekta, tačiau Užsakovui yra kilęs faktinis poreikis įsigyti Žiniaraščiuose numatytų Darbų, šie Darbai yra laikomi Papildomais darbais ir Užsakovas juos gali įsigyti atlikęs Pakeitimą Sutarties 13.1 punkto [*Teisė daryti pakeitimus*] pastraipos [*Pakeitimų pagrindai*] 12 papunktyje numatytu pagrindu. Papildomi darbai negali viršyti 15 (*penkiolikos*) procentų nuo Pradinės Sutarties kainos be PVM (žr. Sutarties 1.1.4.2 p.) ir šią ribą viršijantys Darbai gali būti perkami tik atliekant Sutarties pakeitimus LR Pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatymo 97 str. pagrindais.

1.1.6.14 „Neapmokami darbai“ – visi darbai, paslaugos, prekės, dokumentai ir bet kokie kiti veiksmai ar jų rezultatai, kurie nėra atskirai išskirti Žiniaraščiuose, tačiau savo esme yra būtini Darbams vykdyti, užbaigti, yra Žiniaraščiuose nurodytų Darbų sudėtinės ar tarpinės dalys, taip pat būtini defektams ištaisyti, yra laikomi įtrauktais į atitinkamas Žiniaraščių eilutes ir jų neįsivertinimas yra priskiriamas Rangovo rizikai, įskaitant jų kainą.

1.1.6.15 „Atsisakomi darbai“ – Darbai arba jų kiekio dalis, kurie Pakeitimo apimtyje buvo numatyti, tačiau Pakeitimo įgyvendinimo eigoje dėl mažesnio faktinio poreikio arba vieno iš Sutarties 13.1 punkto [*Teisė daryti pakeitimus*] pastraipoje [*Pakeitimų pagrindai*] nurodytų pagrindų paaiškėjo, kad tokios apimties (kiekio) ar pobūdžio Darbų vykdyti nereikia. Atsisakomi darbai yra įforminami Darbų pakeitimo aktais, kuriuose Sutarties 12.3 punkte [*Ivertinimas*] numatyta tvarka gali būti nurodomi ir Nauji darbai (jei tokių iš anksto numatoma) ir Neapmokami darbai (jei tokių iš anksto numatoma) bei nurodomi atitinkamų darbų pavadinimai, vienetai, kiekis, vieneto kaina, bendra suma. Maksimali leistina Atsisakomų darbų riba yra 15 (*penkiolika*) procentų nuo Pradinės Sutarties kainos be PVM.

1.1.6.16 „Didesni kiekiai“ – Darbai, kurių kiekis viršija Pirkimo metu nurodytus preliminarius Darbų kiekius, kurie nėra ir negali būti laikomi maksimaliais kiekiais ir kuriuos Užsakovo nurodymu Rangovas privalo atlikti siekiant tinkamai įvykdyti Sutartį (žr. Sutarties 14.1 punktą [*Sutarties kaina*]). Didesni kiekiai Užsakovo yra perkami neatliekant Pakeitimo ir pagal Rangovo Pasiūlyme nurodytus ar pagal Sutarties 13.8 punktą perskaičiuotus įkainius. Už Didesnius kiekius Rangovui yra mokama pagal faktiškai atliktus Darbus (t. y. šių Darbų Didesnius kiekius) neviršijant Pradinės Sutarties kainos be PVM.

1.1.6.17 „Darbų zona“ – Statybvietės dalis, kurioje tuo metu vykdomi statybos darbai ar dėl kitų priežasčių reikia riboti trečiųjų asmenų patekimą į šią teritoriją Darbų vykdymo metu.

1.1.6.18. „NoBo (angl. Notified Body) vertinimo įstaiga“ – nepriklausomas ir kompetentingas vidaus ar išorės asmuo, organizacija arba kitas subjektas, atliekantis tyrimą, kad remdamasis įrodymais nuspręstų dėl sistemos tinkamumo atitikti jai taikomus saugos reikalavimus (2013 m. balandžio 30 d. Komisijos įgyvendinimo reglamentas (ES) Nr. 402/2013, kuriuo nustatomas bendrasis saugos būdas, susijęs su pavojaus lygio nustatymu ir pavojaus vertinimu, ir panaikinamas Reglamentas (EB) Nr. 352/2009).

1.1.6.19. „AsBo“ (angl. Assessment Body) atitikties vertinimo įstaiga – įstaiga, kuri yra notifikuota arba paskirta atsakinga už atitikties vertinimo veiklą, įskaitant kalibravimą, bandymus, sertifikavimą ir patikrinimą; atitikties vertinimo įstaiga priskiriama notifikuotosioms įstaigoms valstybei narei ją notifikavus; atitikties vertinimo įstaiga priskiriama paskirtosioms įstaigoms valstybei narei ją paskyrus; (2016 m. gegužės 11 d. Europos Parlamento ir Tarybos direktyva (ES) 2016/797 dėl geležinkelių sistemos sąveikos Europos Sąjungoje).

1.2 punktas Aiškinimas

1.2 punkto (d) dalis pakeičiama ir išdėstoma taip:

(d) „rašytinis“ arba „raštu“ – koks nors dokumentas, rašytas ranka, išspausdintas ar užfiksuotas elektroninėmis priemonėmis, kurių visų galutinis rezultatas – tvirtas ir nepanaikinamas įrašas (elektroniniu paštu siunčiami laiškai) pagal 1.3 punkto [*Bendravimas*] reikalavimus.

1.3 punktas Bendravimas

1.3 punkto (a) pastraipos pabaigoje, po žodžių „Pasiūlymo priede“, rašomas taškas ir įterpiamas toks tekstas:

„Kitomis, nei sutartomis, elektroninio ryšio priemonėmis perduodami pranešimai kiekvienu konkrečiu atveju turi būti oficialiai patvirtinami raštu, atskirais laiškais;”

1.3 punktas papildomas (c) dalimi ir ji išdėstoma taip:

(c) bet koks susirašinėjimas tarp Rangovo ir Užsakovo, arba tarp Rangovo ir Inžinieriaus, arba tarp Užsakovo ir Inžinieriaus klausimais, susijusiais su Sutarties vykdymu, turi būti vykdomas siunčiant pranešimo kopiją (ir tai nurodant pranešime) atitinkamai Inžinieriui arba Užsakovui, arba Rangovui, taip pat Kitiems Projekto įgyvendinime dalyvaujantiems rangovams, kiek tai susiję su jų atliekamais darbais / teikiamomis paslaugomis, nebent pranešime būtų teikiama konfidenciali informacija arba dėl kitų priežasčių negalima teikti pranešimo kopijos. Ši išimtis negalioja susirašinėjime tarp Inžinieriaus ir Rangovo.

1.4 punktas Teisė ir kalba

1.4 punktas pakeičiamas ir išdėstomas taip:

Sutarčiai taikytina Lietuvos Respublikos teisė.

Bendravimo kalba yra lietuvių kalba.

Kasdienis bendravimas tarp Rangovo, Užsakovo ir Inžinieriaus arba jų atstovų bei jų pasitarimai, įskaitant susirašinėjimą el. paštu, gali vykti dviem kalbomis – lietuvių ir anglų, išskyrus ataskaitų, pretenzijų teikimas, kiti su Sutartimi ar jos vykdymu susiję dokumentai turi būti teikiami lietuvių kalba. Visi klausimai susiję su projektinių sprendinių aiškinimu, tikslinimu, keitimu ir pan. turi būti rengiami lietuvių ir anglų kalbomis. Jeigu kurie nors Sutarties, ar bet kurie kiti su šia Sutartimi ar jos vykdymu susiję dokumentai parašyti ne viena kalba, tai tekstas lietuvių kalba, turės viršenybę.

1.5 punktas Dokumentų pirmumas

1.5 punktas pakeičiamas ir išdėstomas taip:

Sutartį sudarantys dokumentai turi būti traktuojami kaip paaiškinantys vienas kitą. Tuo tikslu nustatomas toks dokumentų svarbos eiliškumas:

- (a) Rangos sutartis (Sutarties forma);
- (b) Pirkimo dokumentų paaiškinimai (patikslinimai), pateikti ir saugomi CVP IS priemonėmis;
- (c) Pirkimo dokumentų priedas „Techninė specifikacija“, pateiktas ir saugomas CVP IS priemonėmis (išskyrus Techninės specifikacijos priedus, kurie yra atskirai nurodyti šiame punkte ir jiems taikoma atitinkama numatyta svarbos tvarka);
- (d) Techninis projektas/ Techninis darbo projektas, pateiktas ir saugomas CVP IS priemonėmis;
- (e) Konkrečios Sutarties sąlygos, pateiktos ir saugomos CVP IS priemonėmis;
- (f) Bendrosios Sutarties sąlygos, pateiktos ir saugomos CVP IS priemonėmis;
- (g) Rangovo pasiūlymas, užpildytas pagal Pirkimo dokumentuose pateiktą formą;

- (h) Žiniaraščiai, pateikti ir saugomi CVP IS priemonėmis;
- (i) kiti Rangovo Pasiūlymo priedai, pateikti ir saugomi CVP IS priemonėmis;
- (j) Trišalio susitarimo dėl tiesioginio atsiskaitymo su subrangovais forma;
- (k) kiti Sutartį sudarantys dokumentai [jei tokių būtų];
- (l) kiti šiame punkte atskirai nenurodyti Pirkimo dokumentai [jei tokių būtų].

Pakeitimai turi viršenybę prieš dokumentus, kuriuos jie pakeičia.

Jeigu dokumentuose randama dviprasmybių arba neatitikimų, tai Inžinierius privalo išleisti Užsakovui ir Rangovui privalomus paaiškinimus arba nurodymus. Šie paaiškinimai arba nurodymai turi neprieštarauti Sutarčiai, tame tarpe Sutartį sudarantiems dokumentams.

1.6 punktas Rangos sutartis

1.6 punktas netaikomas.

1.7 punktas Teisių perleidimas

1.7 punkto (b) dalis pakeičiama ir išdėstoma taip:

(b) perleisti kaip užtikrinimą bankui arba finansų institucijai savo teisę į bet kuriuos pagal Sutartį gautinus pinigus tik gavus kitos Šalies sutikimą raštu.

1.8 punktas Dokumentų saugojimas ir pateikimas

1.8 punktas papildomas penkta pastraipa, kuri išdėstoma taip:

Jei Rangovas arba Inžinierius Sutartyje nurodytus dokumentus parengia ir/ar pateikia nesilaikydamas šios Sutarties arba įstatymų reikalavimų bei numatytų procedūrų, Užsakovas turi teisę juos atmesti ir taikyti Sutartyje numatytas sankcijas. Tokiu atveju dokumentai bus laikomi nepateiktais ir neprasisdės terminas, skirtas šių dokumentų peržiūrėjimui.

1.9. punktas Pavėluoti brėžiniai arba nurodymai

1.9 punkto (b) pastraipa pakeičiama taip:

(b) apmokėti dėl tokio uždelimo atsiradusias pagrįstas papildomas Išlaidas. Prašomų kompensuoti papildomų Išlaidų dydis turi būti apskaičiuojamas vadovaujantis 13.2 punktu [*Vertės nustatymas*].

1.10. punktas Užsakovo naudojimas Rangovo dokumentais

1.10 punktas pakeičiamas ir išdėstomas taip:

Tiek kiek tai yra leidžiama pagal Lietuvos Respublikoje galiojančius teisės aktus, Rangovas išimtinai Užsakovo nuosavybei perleidžia visas turtines teises į intelektinės nuosavybės objektus, kurie bus sukurti vykdant šią Sutartį, įskaitant (bet neapsiribojant) išimtinės teises leisti arba uždrausti šiuos veiksmus: atgaminti kūrinių bet kokia forma ar būdu, išleisti kūrinių, versti kūrinių, adaptuoti ar kitaip perdirbti kūrinių, platinti kūrinių originalą ar jo kopijas, taip pat importuojant, eksportuojant, viešai rodyti kūrinių originalą ar kopijas; viešai skelbti kūrinių, įskaitant jo padarymą viešai prieinamu kompiuterių tinklais (internete).

Rangovas patvirtina, kad neturi teisės pats naudoti ir (ar) perleisti kitiems asmenims jokių autoriaus teisių į parengtą projektinę dokumentaciją.

Atlyginimas Rangovui už turtinių teisių į intelektinės nuosavybės objektus perleidimą Užsakovui yra įskaičiuotas į Sutarties kainą. Šiame punkte nurodytų turtinių teisių perleidimas yra neribojamas jokia teritorija. Turtinės teisės perleidžiamos visam Lietuvos Respublikoje galiojančiuose teisės aktuose nustatytam tokių teisių apsaugos terminui, tačiau bet kuriuo atveju ne trumpesniam nei 70 (septyniasdešimt) metų. Teisių perleidimas įsigalioja nuo atitinkamos projektinės dokumentacijos perdavimo Užsakovui.

1.11. punktas Rangovo naudojimas Užsakovo dokumentais

1.11 punktas papildomas šia pastraipa:

Užsakovas yra įpareigotas Rangovui pateikti Darbų atlikimui reikiamą Techninį projektą ir kitus Darbų atlikimui bei tinkamam Sutarties vykdymui reikalingus dokumentus ir informaciją, tačiau tik tokią, kuria Užsakovas disponuoja atitinkamo prašymo iš Rangovo gavimo metu arba kurią Užsakovas privalo pateikti Rangovui pagal šią Sutartį ar galiojančius imperatyvius teisės aktus.

1.12 punktas Konfidenciali informacija

1.12 punktas papildomas antra, trečia ir ketvirta pastraipomis, kurios išdėstomos taip:

Rangovas privalo visą su Sutartimi ir jos vykdymu susijusią informaciją (pateiktą žodžiu ir raštu) laikyti privačia ir konfidencialia ir neatskleisti tretiesiems asmenims arba kitaip jos neviešinti be Užsakovo išankstinio rašytinio sutikimo, išskyrus atvejus, kai:

- (a) tokią informaciją būtina atskleisti Projekto įgyvendinime dalyvaujantiems asmenims, įskaitant, bet neapsiribojant, Rangovo atstovu, Rangovo personalu, Subrangovais, auditoriais bei patarėjais, tačiau tik tiek, kiek būtina žinoti tam, kad būtų pasiektas tikslas, kuriuo atitinkama informacija yra atskleidžiama ir užtikrinant, kad tokie asmenys būtų įsipareigoję užtikrinti informacijos konfidencialumą ne mažesne apimtimi negu yra nustatyta šioje Sutartyje;
- (b) to reikalaujama pagal taikytinų teisės aktų reikalavimus; arba
- (c) tokia informacija, nepažeidžiant šios Sutarties, jau buvo viešai atskleista Užsakovo arba kitų tokią teisę turinčių asmenų;

taip pat viešai atskleistos informacijos niekaip nekomentuoti (nevertinti, netvirtinti jos teisingumo ir (ar) neteisingumo, neteikti nuomonių dėl jos ir pan.).

Rangovas privalo užtikrinti:

- (a) kad jo naudojamos informacinės technologijos skirtos dokumentų rinkimui ir perdavimui, naudojamos ryšio priemonės garantuotų dokumentų apsaugą nuo neteisėtos prieigos, jei dokumentai yra perduodami elektroniniu būdu, dokumentai turi būti perduodami saugiu kanalu arba siunčiant internetu - apsaugoti naudojant stiprų slaptažodį arba naudojama saugi informacinių technologijų (toliau - IT) aplinka;
- (b) kad informacija bus apdorojama ir saugoma Rangovo IT infrastruktūroje, naudojamos Rangovui priklausančios IT sistemos;
- (c) kad su Sutarties dalyku susijusios ir Sutartyje saugomos informacijos keitimasis elektroniniu būdu (skaitmeniniu būdu) būtų naudojamos informacijos ir dokumentų saugojimo bei keitimosi platforma, kuri turi būti prieinama tik įgaliotiems naudotojams;
- (d) kad prieiga prie dokumentų saugojimo ir keitimosi platformos turės tik tie fiziniai asmenys, kurie dalyvaus Sutarties vykdyme. Dokumentų saugojimo ir keitimosi platformos naudotojo paskyra turi būti susieta su fizinio asmens darbinio elektroniniu paštu;
- (e) kad jo darbuotojai, dalyvaujantys Sutarties vykdyme, nenaudotų savo privačių IT priemonių, programų, sistemų ir kitų IT išteklių, pavyzdžiui, privačių el. pašto dėžučių, vykdydami su Sutartimi susijusius įsipareigojimus;
- (f) kad, nedelsiant informuos Užsakovą, jei neteisėtai buvo atskleista, pamesta ar vagyste prarasta su Sutartimi susijusi informacija, taip pat imtis pagrįstų veiksmų įvykiui iširti (įskaitant faktų, susijusių su įvykiu išsiaiškinimą ir informacijos rinkimą);
- (g) kad ne vėliau kaip per 5 (penkias) darbo dienas nuo Užsakovo prašymo gavimo dienos, sunaikins bet kokią rašytinę, skaitmeninę ar bet kokią kitą techniškai įrašytą konfidencialią informaciją, kurią turi Rangovas, jo darbuotojai, išorės ekspertai, įgalioti atstovai, subrangovai ar jų darbuotojai, įskaitant atkuriamąją informaciją. Rangovas raštu patvirtina Užsakovui atitinkamos informacijos sunaikinimo faktą. Konfidenciali informacija sunaikinama taip, kad būtų pašalinta galimybė gauti ar atkurti konfidencialią informaciją iš atitinkamo informacijos šaltinio. Rangovas neprivalo sunaikinti

konfidencialios informacijos, kurios išsaugojimas turi būti užtikrintas vadovaujantis norminių teisės aktų reikalavimais.

Pažeidęs šiuose punktuose numatytus įsipareigojimus, Rangovas įsipareigoja už kiekvieną pažeidimo atvejį sumokėti Užsakovui 3000 (trijų tūkstančių) Eur dydžio baudą, kuri laikoma Šalių iš anksto įvertintais minimaliais Užsakovo nuostoliais, kurių dydžio Užsakovas neturi įrodinėti ir kurie turi būti atlyginami visais atvejais. Netesybų (baudos/delspinigių) sumokėjimas neatleidžia Rangovo nuo pareigos atlyginti Užsakovo nuostolių, kurių nepadengia numatytos netesybos.

Konfidencialumo įsipareigojimai išlieka ir po Sutarties pasibaigimo.

Jei kyla klausimų ir (ar) nuomonių nesutarimų ar tam tikra informacija laikytina konfidencialia, Užsakovo sprendimas turi būti galutinis.

1.13. punktas Įstatymų laikymasis

1.13 punkto b) pastraipa pakeičiama ir išdėstoma taip:

Rangovas privalo pateikti visus pranešimus, mokėti mokesčius, muitus ir už paslaugas, taip pat, jei reikalinga, gauti visus leidimus, licencijas ir suderinimus, kurių reikalaujama teisės aktuose Darbams vykdyti, baigti ir ištaisyti defektus įskaitant, bet neapsiribojant, išpildyti prisijungimo sąlygas ir specialiuosius reikalavimus, gauti kaimyninių ir besiribojančių teritorijų savininkų ir naudotojų sutikimus ir suderinimus, kitus privalomus Darbų vykdymo dokumentus, statybos užbaigimo aktą ir kt.); taip pat Rangovas privalo užtikrinti, kad Užsakovas nenukentėtų dėl šiame punkte numatytų įsipareigojimų nevykdymo ar netinkamo vykdymo.

1 straipsnis papildomas 1.15. punktu ir jis išdėstomas taip:

1.15. punktas Dėl Užsakovo reorganizavimo, atskyrimo, pertvarkymo ar įmonės pardavimo

Rangovas patvirtina, kad jis neprieštaruoja Užsakovo reorganizavimui, atskyrimui, pertvarkymui ar įmonės perdavimui (įskaitant, bet neapsiribojant, turto arba įmonės įnešimui į trečiųjų asmenų įstatinį kapitalą ir pan.). Šiame punkte nurodytiems veiksams vykdyti nebus reikalingi jokie papildomi Rangovo sutikimai ar leidimai, tačiau Rangovas privalės būti iš anksto raštu informuojamas apie su juo ar Sutartimi susijusius veiksmus. Jeigu dėl bet kokių imperatyvių teisės aktų reikalavimų tokius sutikimus ar leidimus reikėtų gauti, Rangovas juos įsipareigoja išduoti nedelsiant, bet ne vėliau nei per Užsakovo prašyme nurodytą terminą.

1 straipsnis papildomas 1.16. punktu ir jis išdėstomas taip:

1.16. punktas Dėl asmens duomenų apsaugos

Kiekviena Šalis privalo informuoti savo darbuotojus apie kitos Šalies atliekamą jų asmens duomenų tvarkymą laikantis 2016 m. balandžio 27 d. Europos Parlamento ir Tarybos reglamento (ES) 2016/679 dėl fizinių asmenų apsaugos tvarkant asmens duomenis ir dėl laisvo tokių duomenų judėjimo ir kuriuo panaikinama Direktyva 95/46/EB (Bendrasis duomenų apsaugos reglamentas) reikalavimų bei kitos Šalies prašymu pateikti tai patvirtinančius įrodymus.

Šalis nevykdanti ar netinkamai vykdanči šiame Sutarties punkte numatytų įsipareigojimų privalo atlyginti kitai Šaliai dėl to patirtus nuostolius, įskaitant, bet neapsiribojant valstybės institucijų paskirtas baudas ir / ar kitas pinigines sankcijas.

2 straipsnis Užsakovas

2.1 punktas Teisė naudotis Statybvieta

2.1 punkto pirma pastraipa pakeičiama ir išdėstoma taip:

Užsakovas privalo suteikti Rangovui Statybvietai ir jos prieigą (jeigu taikytina) valdymo teisę terminais, būtiniais Rangovui Sutarčiai vykdyti pagal programos 8.3 punktą [*Programa*], tačiau ne anksčiau negu Pasiūlymo priede nurodytu terminu (terminais). Užsakovas turi teisę Statybvietai Rangovui perduoti dalimis, kurios yra reikalingos faktiniam Darbų vykdymui pagal Programą ir kurioms yra išduotas Statybą leidžiantis dokumentas statybos darbų vykdymui (kai jis reikalingas). Esant būtinybei, teisė naudotis Statybvieta gali būti suteikiama ne tik Rangovui, bet ir Kitiems Projekto įgyvendinime dalyvaujantiems rangovams. Tuo atveju, jei Statybvietai (jos dalyje) vienu metu darbus vykdo kelios Užsakovo nusamdytos įmonės, Užsakovas, jo

nurodymu veikiantis Inžinierius arba kitas Užsakovo paskirtas asmuo koordinuos ir kontroliuos norminiuose teisės aktuose nustatytų darbuotojų saugos ir sveikatos reikalavimų įgyvendinimą, organizuos ir koordinuos Statybvietėje esančių darbdavių (rangovų) bendradarbiavimą ir jų veiklą, vykdant nelaimingų atsitikimų ir profesinių ligų prevenciją. Rangovas tokiu atveju derina savo veiksmus su Inžinieriumi ir Užsakovu, o Užsakovas turi teisę įsikišti ir perimti kontrolę (arba paskirti ką nors kitą). Statybvietės ir jos prieigų (jeigu taikytina) valdymo teisė suteikiama Specifikacijoje nurodytomis sąlygomis ir tvarka, tačiau Užsakovas gali stabdyti tokią teisę ar valdymą tol, kol gaus Atlikimo užtikrinimą.

Rangovas turi pateikti Užsakovui Statybos sveikatos ir saugos standarte RAIL BALTICA pasauliniame projekte (RBGP-HSD-STN-Z-00001) numatytus ir Užsakovo ar jo atstovo pareikalautus dokumentus., kuriuos Užsakovas peržiūri prieš pradėdant darbus.

2.1 punkto antra pastraipa netaikoma.

2.1 punkto trečia, ketvirta, ir penkta pastraipos pakeičiamos ir išdėstomos taip:

Rangovui uždelsus Darbus ir (arba) turint Išlaidų dėl to, kad Užsakovas laiku nesuteikė Statybvietės valdymo teisės, Rangovas privalo apie tai pranešti Inžinieriumi ir įgyja teisę pagal 20.1 punktą [*Rangovo pretenzijos*] prašyti:

(a) laiko pratęsimo dėl tokio uždelsimo, jeigu dėl to yra arba bus vėluojama baigti pagal 8.4 punktą [*Baigimo laiko pratęsimas*]; ir

(b) dėl to patirtų pagrįstų papildomų Išlaidų apmokėjimo. Prašomų kompensuoti papildomų Išlaidų dydis turi būti apskaičiuojamas vadovaujantis 13.2 punktu [*Vertės nustatymas*].

Inžinierius, gavęs šį pranešimą, turi toliau veikti pagal 3.5 punktą [*Sprendimai*], kad dėl tų klausimų susitartų arba priimtų sprendimą.

Tačiau, jeigu Užsakovo neveikimo priežastis buvo sąlygota Rangovo klaidos arba uždelsimo, įskaitant ir klaidą arba uždelsimą pateikti kokius nors Rangovo dokumentus, tai Rangovas netenka teisės į atitinkamą laiko pratęsimą ir (ar) išlaidų apmokėjimą.

2.1 punktas papildomas taip:

Rangovui žinoma, kad Projekte gali dirbti ir Kiti Projekto įgyvendinime dalyvaujantys rangovai. Rangovo ir Kitų Projekto įgyvendinime dalyvaujančių rangovų lygiagrečiai reikalingų vykdyti darbų atlikimo terminus ir būdus derina Užsakovas, jo nurodymu veikiantis Inžinierius arba kitas Užsakovo paskirtas asmuo. Tokiais atvejais Rangovas Darbų vykdymo metu privalo nekelti nepagrįstų reikalavimų, bendradarbiauti su Užsakovu ir jo nurodymu veikiančiu Inžinieriumi ar Užsakovo paskirtu asmeniu, nepiktnaudžiauti savo teisėmis, optimaliai išnaudoti eismo ribojimus, laikytis Užsakovo interesų prioriteto. Rangovas turi bendradarbiauti su Kitais Projekto įgyvendinime dalyvaujančiais rangovais ir su Kitų Projekto įgyvendinime dalyvaujančių rangovų darbais susijusius darbus atlikti suderintame **bendrajame darbų vykdymo grafike**, kuris parengiamas pagal Sutarties Konkrečiųjų sąlygų 8.3.1 p., nustatytais terminais.

Rangovas gali pradėti vykdyti darbus, susijusius su Kitų Projekto įgyvendinime dalyvaujančių rangovų atliekamais darbais, tik:

a) iš anksto, bet ne vėliau kaip prieš 3 (tris) dienas, pranešęs Inžinieriumi apie numatomus vykdyti darbus pagal Programą, nuroydamas planuojamą jų pradžios datą; ir

b) gavęs Inžinieriaus pritarimą šių darbų vykdymui.

Inžinierius, prieš išduodamas leidimą, turi įvertinti, ar susiję Rangovo ir Kitų Projekto įgyvendinime dalyvaujančių rangovų darbai, kurie turėjo būti atlikti (jeigu tokių yra) anksčiau, yra atlikti. Nustatęs, kad susiję darbai ar jų dalis nėra atlikti arba atlikti netinkamai ir todėl tolesnis Darbų vykdymas negalimas, Inžinierius turi teisę nurodyti Rangovui stabdyti planuojamus Darbus ar jų dalį pagal 8.8 punktą [*Darbo sustabdymas*].

Rangovui Užsakovo valdomos Statybvietės ir jos prieigų valdymo teisė suteikiama Rangovo atstovui pasirašius Užsakovo atstovo parengtą ir pasirašytą Statybvietės priėmimo - perdavimo aktą.

Statybvietės ribos apibrėžiamos teritorija, kurioje bus atliekami Darbai. Ši teritorija privalo būti aiškiai apibrėžta Rangovo parengtoje Programoje Rangovo valdomos darbams reikalingų įrenginių bei medžiagų

sandėliavimo aikštelės, esančios už Statybviētės ribų, kurios nėra valdomos Uzsakovo, turi būti įforminamos, kaip papildomos Statybviētės, kuriose Uzsakovas suteikia teisę Rangovui vykdyti darbus, tačiau jų perdavimas Rangovui nėra atliekamas.

Rangovas privalo pateikti Uzsakovui sąrašą Statybviētėje esančių geležinkelio kelių ar kitų objektų, kuriuose reikalinga Rangovą ir jo subrangovus atleisti nuo prievolės už jų naudojimą mokėti Uzsakovui, kaip tai turi būti atliekama pagal 4.13 punktą [*Teisė naudotis keliais ir pagalbinėmis priemonėmis*].

Rangovas per 28 (*dvidešimt aštuonias*) dienas po Statybviētės priėmimo-perdavimo akto pasirašymo, bet ne vėliau kaip iki Darbų Statybviētėje pradžios, privalo apžiūrėti visą perimtą Statybviētės teritoriją. Visus teritorijoje bei šalia privažiavimo į ją kelių pastebėtus infrastruktūros objektų (viršutinės kelio konstrukcijos, kelio statinių, gerbūvio ir kitų) pažeidimus privalo užfiksuoti nuotraukose, kurios pridedamos prie sudaromo Statybviētės apžiūros akto, kurį pasirašo Rangovas ir Uzsakovas bei suderina Inžinierius. Tuo atveju, kai Rangovui suteikiamos papildomos Statybviētės Medžiagų, Įrangos sandėliavimui ar Rangovo statybinės technikos laikymui, šioje pastraipoje aprašyti veiksmai turi būti atlikti per 7 (*septynias*) dienas nuo papildomos Statybviētės suteikimo, bet ne vėliau kaip iki naudojimosi papildoma Statybviēte pradžios.

Rangovui negarantuojamas neribotas privažiavimas prie visos statybos aikštelės. Statybviētės valdymo teisės ir patekimo į statybviētes apribojimai yra nustatomi tam, kad dėl darbų, kurių negalima atlikti traukiniams važiuojant, nebūtų stabdomas traukinių eismas. Darbai, kurie turi būti atliekami ant traukinių eismui naudojamu geležinkelio kelio arba šalia jo, gali būti atliekami tik eismo pertraukų metu. Šie darbai apima visus darbus, kurių negalima atlikti netrukdant geležinkelio transporto eismui, arba kuriuos atliekant pažeidžiami minimalūs gabaritai, nurodyti „Statinių artumo gabaritų taikymo instrukcijoje 163/K“.

Darbai, atliekami saugiu atstumu nuo bėgių, laikantis geležinkelio saugumo taisyklių ir nekeltant pavojaus traukinių eismo saugumui gali būti vykdomi bet kuriuo metu.

Rangovas privalo nustatytais terminais ir tvarka susisiekti su Inžinieriumi ir Uzsakovo atstovu, kad galėtų pakoreguoti savo darbų planus, prisitaikant prie eismo pertraukų grafikų pagal Uzsakovo nustatytą eismo pertraukų skyrimo tvarką (AB „LTG Infra“ generalinio direktoriaus 2022-10-13 įsakymu Nr. ĮS(INFRA)-143/2022 patvirtintas „Geležinkelių transporto eismo pertraukų suteikimo taisyklės“ (su vėlesniais pakeitimais ir papildymais)).

2.2 punktas Leidimai, licencijos arba suderinimai

2.2 punkto (b) (ii) ir (iii) dalys netaikomos.

2.2 punktas papildomas nauja pastraipa:

Rangovas, prieš pradėdamas atlikti Darbus, turi gauti visus Darbams atlikti reikiamus leidimus, sutikimus, pažymas, pažymėjimus, licencijas ir suderinimus – tiek iš Uzsakovo, tiek iš trečiųjų asmenų bei institucijų ir įstaigų (įskaitant, bet neapsiribojant, gauti statinių ar komunikacijų savininkų (eksploatuotojų) leidimus atlikti Darbus komunikacijų apsauginėse zonose (elektros tinklų, ryšių linijų, magistralinių vamzdynų), gatvių važiuojamoje dalyje, eksploatuojamuose kelių ruožuose, nutiestų požeminių komunikacijų vietose ir kt.), kaip numatyta pagal 2023 m balandžio 17 d. Lietuvos Respublikos Vyriausiojo valstybinio darbo inspektoriaus įsakymu Nr. EV-75 patvirtintus Minimalius saugos ir sveikatos reikalavimus, organizuojant ir atliekant statybos darbus reikalavimus (su vėlesniais pakeitimais ir papildymais) ir kituose Lietuvos Respublikos norminiuose teisės aktuose, išskyrus tuos, kuriuos pagal Sutartį aiškiai įsipareigoja pateikti Uzsakovas. Rangovas taip pat įsipareigoja apie Darbus informuoti reikiamas tarnybas, žinybas, kitas institucijas, jeigu tai būtina padaryti pagal teisės aktus arba kitus imperatyvius dokumentus.

2.4 punktas Uzsakovo finansinis pasirengimas

2.4 punktas netaikomas.

2.5 punktas Uzsakovo pretenzijos

2.5 punkto paskutinė pastraipa pakeičiama ir išdėstoma taip:

Ši suma gali būti pareikalauta, naudojantis SABIS priemonėmis arba Rangovo pasirinktomis elektroninės sąskaitos faktūros, atitinkančios Europos elektroninių sąskaitų faktūrų standartą, kurio nuoroda paskelbta 2017 m. spalio 16 d. Komisijos įgyvendinimo sprendime (ES) 2017/1870 dėl nuorodos į Europos elektroninių sąskaitų faktūrų standartą ir sintaksių sąrašo paskelbimo pagal Europos Parlamento ir Tarybos direktyvą 2014/55/ES (OL 2017 L 266, p. 19) (toliau – Europos elektroninių sąskaitų faktūrų standartas) priemonėmis, pateikiant Rangovui atskirą sąskaitą, kurią Rangovas privalo apmokėti per 14 (*keturiolika*) dienų nuo sąskaitos gavimo dienos. Užsakovas gali ir kaip nors kitaip pareikšti Rangovui savo reikalavimus pagal šį punktą, laikantis Sutartyje nustatytų tarpusavio bendravimo taisyklių.

3 straipsnis Inžinierius

3.1 punktas Inžinieriaus pareigos ir teisė

3.1 punktas papildomas taip:

Inžinierius, prieš imdamasis veiksmų pagal toliau išvardytus šių sąlygų punktus, turi gauti atskirą raštišką Užsakovo pritarimą:

- 1) 3.2 [*Inžinieriaus įgaliojimų perdavimas*]
- 2) 8.4. [*Baigimo laiko pratęsimas*]
- 3) 8.8 [*Darbo sustabdymas*]
- 4) 8.11. [*Užsitęsęs sustabdymas*]
- 5) 13. [*Pakeitimai ir pataisymai*]
- 6) 14.9. [*Sulaikomų pinigų mokėjimas*]
- 7) 17.4. [*Užsakovo rizikos padariniai*]

Inžinieriaus kreipimasis į Užsakovą aukščiau nurodytais atvejais turi būti motyvuotas ir pagrįstas, pateikiant preliminarį išvadą.

Tais atvejais kai Inžinieriaus sprendimai pagal 3.5 punktą [*Sprendimai*] gali lemti Sutarties pakeitimą, t. y. kai savo turiniu tai būtų laikoma viešųjų pirkimų būdu sudarytos pirkimo sutarties keitimu jos galiojimo laikotarpiu neatliekant naujos pirkimo procedūros, Inžinierius privalo kreiptis į Užsakovą ir pateikti jam savo išvadą, kuri turi būti motyvuota ir pagrįsta. Visais atvejais sprendimus dėl šių aplinkybių ir šioje dalyje numatyto Sutarties pakeitimo priima Užsakovas.

Inžinierius (ar kitas paskirtas asmuo) vykdo statinio statybos techninio prižiūrėtojo pareigas, kurias numato Įstatymai, įskaitant, bet neapsiribojant, Lietuvos Respublikos statybos įstatymą bei STR 1.06.01:2016 „Statybos darbai. Statinio statybos priežiūra“ (su vėlesniais pakeitimais ir papildymais).

3.4 punktas Inžinieriaus pakeitimas

3.4. punktas pakeičiamas ir jis išdėstomas taip:

Jeigu Užsakovas pakeičia Inžinierių, tai jis privalo ne vėliau kaip prieš 15 (penkiolika) darbo dienų pranešti Rangovui kito Inžinieriaus pavardę, adresą ir kitus bendravimui reikalingus duomenis.

3 straipsnis papildomas 3.6 punktu ir jis išdėstomas taip:

3.6 punktas Pasitarimai

Inžinierius pakviečia visas suinteresuotas Projekto įgyvendinime dalyvaujančias šalis į pirmąjį pasitarimą, kuriame jis turi priimti sprendimą dėl tolimesnių pasitarimų ir šiame pasitarime turi jis pats pirmininkauti. Pirmojo susitikimo metu įgaliotas Užsakovo atstovas nurodys, kokius ir kokios formos dokumentus ir kokiais terminais privalės parengti Rangovas bei Inžinierius, kad juos būtų galima teikti

Užsakovui bei Įgyvendinančiajai institucijai. Esant bet kokiems dokumentų kiekio ar formos pasikeitimams, Užsakovo atstovas nedelsiant, ne vėliau kaip per 3 (tris) darbo dienas, informuos Rangovą ir Inžinierių.

Ne rečiau kaip kartą per mėnesį Inžinieriaus iniciatyva Užsakovo, Rangovo, Kitų Projekto įgyvendinime dalyvaujančių rangovų atstovai (esant poreikiui), iš anksto suderintu metu, turi susirinkti ir aptarti Projekto įgyvendinimą. Rangovo atstovas, taip pat Inžinieriaus nurodytas Rangovo ir Kitų Projekto įgyvendinime dalyvaujančių rangovų personalas (esant poreikiui) privalo būti kviečiami dalyvauti pasitarimuose. Į pasitarimus taip pat gali būti kviečiami Įgyvendinančiosios, RB Rail AS institucijos atstovai.

Tokių pasitarimų darbotvarkė turi apimti pasiektą progreso ir būsimos veiklos grafikų peržiūrėjimą, rizikos veiksniais ir jų valdymu, padėties, susijusios su subrangovais, sauga, apsirūpinimu darbuotojais, įranga, medžiagų tiekimu, mokėjimais, esamais ir numatomais sunkumais, sąveikos su Kitais Projekto įgyvendinime dalyvaujančiais rangovais aptarimą bei kitus einamuosius ir papildomus klausimus. Pasitarimų tikslas taip pat yra užtikrinti, kad būtų laikomasi Inžinieriaus parengto bendrojo darbų vykdymo grafiko (kaip numatyta Sutarties 8.3.1 punkte), Programos ir įtvirtinti protokolais pasiektus susitarimus.

Pasitarimai gali vykti Rangovo, Kitų Projekto įgyvendinime dalyvaujančių rangovų, Užsakovo ar Inžinieriaus buveinėje ar Darbų vietoje arba virtualiai, jei Užsakovas su tuo sutinka ir pageidauja. Jei reikia, rengiami papildomi, nereguliarūs pasitarimai. Dėl tokių pasitarimų laiko, vietos ir turinčių dalyvauti asmenų susitaria Inžinierius, Užsakovas, Rangovas, Kiti Projekto įgyvendinime dalyvaujantys rangovai, atsižvelgdami į diskusijų objektą.

Inžinierius taip pat išipareigoja ne rečiau kaip 1 (vieną) kartą per savaitę organizuoti savaitinius pasitarimus (išskyrus tas savaites, kurių metu vyks mėnesiniai pasitarimai arba kai Šalys susitars, kad pasitarimas neturi būti organizuojamas) į kuriuos turi būti kviečiami Užsakovo ir Rangovo atstovai, ir, esant poreikiui, Kitų Projekto įgyvendinime dalyvaujančių rangovų atstovai, statinio projekto vykdymo priežiūros atstovai, RB Rail AS, AB „Lietuvos geležinkeliai“ Kompetencijų centro Saugos atstovai. Savaitinius pasitarimus Inžinierius protokoluoja susitikimų metu tuo pačiu susiderinant protokolo turinį su dalyviais. Pasitarimo protokolas dalyviams turi būti išsiunčiamas ne vėliau kaip sekančią darbo dieną. Bet kokie prieštaravimai dėl pasitarimo protokolo Inžinieriui turi būti pateikiami raštu ne vėliau kaip per 3 (*tris*) dienas po pasitarimo protokolo gavimo. Jei per nustatytą terminą pastabų protokolui nėra pateikiama, turi būti laikoma, kad dalyviai sutinka su protokolo turiniu.

Inžinierius, ar jo atstovas pirmininkauja pasitarimams, įskaitant, bet neapsiribojant nereguliarius pasitarimus, taip pat pasitarimus techniniais klausimais, ir rengia pasitarimų protokolus. Per 5 (penkias) dienas po pasitarimo (išskyrus savaitinių pasitarimų protokolus, kuriems nustatyti kiti pateikimo terminai) Inžinierius turi parengti ir pateikti Rangovui, Kitiems Projekto įgyvendinime dalyvaujantiems rangovams (esant poreikiui), Užsakovui pasirašymui pasitarimo protokolus. Bet kokie prieštaravimai dėl pasitarimo protokolo (išskyrus savaitinių pasitarimų protokolus) turi būti pateikiami raštu, ne vėliau kaip per 7 (septynias) dienas po pasitarimo protokolo gavimo. Jei Rangovas, kiti Projekto įgyvendinime dalyvaujantys rangovai, Užsakovas per 14 (*keturiolika*) dienų nuo pasitarimo dienos nepraneša apie protokolo (išskyrus savaitinių pasitarimų protokolus) negavimą ir (arba) nepateikia pastabų, turi būti laikoma, kad jie yra gavę tuos protokolus ir sutinka su jų turiniu.

Protokoluose įrašyti susitarimai po jų pasirašymo yra privalomi Rangovui, Užsakovui, Inžinieriui, nepriklausomai nuo to, ar jų atstovai dalyvavo pasitarimuose. Šalys aiškiai susitaria, kad protokoluose numatyta informacija negali pakeisti Sutarties nuostatų ar Sutartyje numatytos Darbų vykdymo tvarkos ir eigos, protokoluose numatyta informacija taip pat negali būti laikoma galutiniu įpareigojančiu sprendimu dėl Pakeitimų atlikimo, Baigimo laiko termino pratęsimo, Darbų sustabdymo ir kitų veiksmų, kuriems pagal šią Sutartį yra taikoma speciali tvarka ar specialūs reikalavimai dėl pranešimo apie juos / jų įsigaliojimo.

Pasitarimų protokolai turi būti numeruojami ir registruojami eilės tvarka. Pasitarimų protokolai per 3 darbo dienas pasibaigus terminui pastaboms protokolui pateikti ir juos suderinus pasirašomi elektroniniais Inžinieriaus, Rangovo, Užsakovo atstovų, Kitų Projekto įgyvendinime dalyvaujančių rangovų atstovų (kai taikoma) parašais.

4 straipsnis Rangovas

4.1 punktas Bendrosios Rangovo prievolės

4.1 punkto trečios pastraipos paskutinio sakinio pabaigoje po žodžių „neturi būti kaip nors kitaip atsakingas už Nuolatinių Darbų projektą arba Specifikaciją“ įterpiami žodžiai „išskyrus klaidas, netikslumus

ir (ar) bet kokius praleidimus, kuriuos atidus ir rūpestingas Rangovas galėjo pagrįstai pastebėti ir įsivertinti teikdamas Pasiūlymą.“

4.1 punktas papildomas šiomis pastraipomis:

Rangovas patvirtina, jog prieš pateikdamas Pasiūlymą ir Žiniaraštyje nurodydamas Darbų įkainius, išsamiai, rūpestingai ir atidžiai susipažino, patikrino ir įvertino kartu su Pirkimo sąlygomis pateiktas Specifikacijas, Brėžinius, Žiniaraščius, visus jų priedus bei pateiktuose Žiniaraščiuose nurodytų darbų (medžiagų) kiekių atitiktį Brėžiniams ir Specifikacijos (įskaitant, Techninį projektą), įvertinant pagal Sutartį numatytus galimus Žiniaraščiuose numatytų dalykų ir faktiškai atliekamų Darbų kiekių svyravimus pagal Sutarties 12.3 punktą [*Ivertinimas*] ir Sutarties 13 straipsnyje [*Pakeitimai ir pataisymai*] numatytas sąlygas, ir nereikalaus iš Užsakovo didesnio atlyginimo nei numatytasis Sutarties 14.1 punkte, išskyrus, jei Sutartyje numatyta tvarka yra užsakomi Papildomi darbai. Rangovui viršijus kiekius dėl Rangovo netinkamo apdirbimo ar neteisingo skaičiavimo ar kitų veiksnių, kurie yra pagrįstai jo kontroliuojami, papildomų apimties išlaidų Užsakovas nepripažins, o Inžinieriaus vertinimas iš anksto bus taikomas ar tinkamai naudojami papildomi kiekiai.

Rangovas patvirtina, jog prieš pateikdamas Pasiūlymą išnagrinėjo Specifikacijas, Brėžinius, Žiniaraščius, jų priedus ir Statybvietės faktinę padėtį (t. y. atlikęs Darbų vykdymo vietovės apžiūrą Rangovui tinkamu laiku, kadangi Pirkimo metu Darbų vykdymo vietovė yra vieša vieta), bei viešai pasiekiamus registrus ir įgyvendindamas rangos sutartį nereikš Užsakovui pretenzijų dėl aplinkybių, kurių nenurodė/ nepaklausė/ nepasitiksino pas Užsakovą prieš pateikdamas Pasiūlymą dalyvauti Pirkime, ši nuostata nebus taikoma, jei Užsakovo pateikti dokumentai yra klaidingi, netikslūs, neišsamūs ar iš viso nepateikti, taip pat dėl Projektuotojų klaidų. Rangovas įsipareigoja Specifikacijose numatyta tvarka pildyti elektroninį statybos darbų žurnalą.

Rangovas patvirtina, jog pateikdamas Pasiūlymą prisiėmė visą riziką dėl Neapmokamų darbų, kurie atsirado dėl aplinkybių, kurias atidus ir rūpestingas rangovas turėjo ir galėjo įvertinti prieš pateikdamas Pasiūlymą bei patvirtina, kad nereikalaus papildomo atlyginimo už Neapmokamus darbus, tačiau tai neapriboja Sutarties 12.3 punkte [*Ivertinimas*] ir Sutarties 13 straipsnyje [*Pakeitimai ir pataisymai*] numatytų sąlygų veikimo minėtuose straipsniuose numatyta apimtimi, pagrindais, tvarka ir sąlygomis.

Rangovas privalo vykdyti ir užbaigti Darbus, ištaisyti defektus bei suteikti garantiją, kaip numatyta Sutartyje. Baigtų Darbų rezultatai turi būti tinkami naudoti pagal paskirtį, kaip išdėstyta Užsakovo reikalavimuose.

Rangovas privalo raštu informuoti Užsakovą apie Rangovo arba jo subrangovų Sutarties vykdymui reikalingų prekių/paslaugų/darbų pirkimą arba patalpų/įrangos/mechanizmų nuomą iš Užsakovo ir pateikti tai įrodančius dokumentus (sutartis/sąskaitas-faktūras ir pan.).

Rangovas įsipareigoja užtikrinti Pasiūlymo priedo 2 lentelėje (ar kitame dokumente, kuriuo pakeičiami atitinkami terminai) nurodytų Etapų terminų laikymąsi. Neužtikrinant minimų Etapų terminų laikymosi už kiekvieną tokį pažeidimą Rangovui bus taikomos sankcijos (kiekvieno Etapo vėlavimo sankcijas skaičiuojant atskirai):

(i) jei vėlavimo laikotarpis yra iki 1 (vieno) mėnesio – 300 (trys šimtai) Eur už kiekvieną uždelstą kalendorinę dieną;

(ii) jei vėlavimo laikotarpis yra nuo 1 (vieno) mėnesio iki 2 (dviejų) mėnesių – 600 (šeši šimtai) Eur už kiekvieną uždelstą kalendorinę dieną;

(iii) jei vėlavimo laikotarpis yra nuo 2 (dviejų) mėnesių iki 3 (trijų) mėnesių – 1000 (vienas tūkstantis) Eur už kiekvieną uždelstą kalendorinę dieną;

(iv) jei vėlavimo laikotarpis yra daugiau kaip 3 (trys) mėnesiai – 2000 (du tūkstančiai) Eur už kiekvieną uždelstą kalendorinę dieną Toks vėlavimas taip pat laikomas esminiu Sutarties pažeidimu ir suteikia Užsakovui teisę nutraukti sutartį 15.2 punkto [*Darbų nutraukimas Užsakovo iniciatyva*] (i) papunktyje numatytu pagrindu.

Tuo atveju, jei Rangovas nesilaiko 8.2 punkto reikalavimų [*Baigimo laikas*], dėl Baigimo laiko praleidimo yra taikomos ne aukščiau šiame punkte nurodytos sankcijos, o 8.7 punkto [*Kompensacija už uždelsimą ir netesybos*] (a) papunktyje numatytos sankcijos už Baigimo laiko praleidimą. Tokiu atveju, kai Etapo pabaigos terminas sutampa su Baigimo laiko terminu, yra taikomos 8.7 punkto [*Kompensacija už uždelsimą ir netesybos*] (a) papunktyje numatytos sankcijos už Baigimo laiko praleidimą. .

Šalys aiškiai susitaria, kad Rangovas yra atsakingas tik už vėlavimus ir uždelsimus, kurie atsirado dėl Rangovo, su juo susijusių asmenų, nuo jo priklausančių aplinkybių ar jam priskirtų rizikų.

Rangovas privalo užtikrinti Rangovo statybos darbų atlikimo laiko planavimo metodikoje numatytų grafiko rengimo principų ir priemonių laikymąsi bei elektroninės darbo laiko apskaitos statybvietėje, savaeigės statybinės technikos apskaitos, blaivumo patikros reikalavimų laikymąsi (jeigu pasiūlymo vertinimo metu už šiuos kriterijus buvo skirtas papildomas balas) (kiekvieno pažeidimo sankcijas skaičiuojant atskirai). To neužtikrinant - už kiekvieną tokį pažeidimą Rangovui bus taikomos sankcijos:

(i) už pirmą užfiksuotą pažeidimą – taikoma 10 000 (dešimt tūkstančių) EUR bauda, kuri Šalių sutarimu yra laikoma minimaliais Užsakovo nuostoliais;

(ii) už kitus pakartotinai užfiksuotus pažeidimus (antrą, trečią ir ketvirtą) – yra taikoma bauda, kuri apskaičiuojama pagal tokią formulę – už ankstesnį pažeidimą taikytas baudos dydis padauginus iš koeficiento 1,4 (pvz. bauda už antrą pažeidimą yra lygi 10 000 (dešimt tūkstančių) EUR x 1,4 = 14 000 (keturiolika tūkstančių) EUR; bauda už trečią pažeidimą yra lygi 14 000 (keturiolika tūkstančių) EUR x 1,4 = 19 600 (devyniolika tūkstančių šeši šimtai) EUR ir t.t.).

(iii) Penktas pažeidimas laikomas esminiu Sutarties pažeidimu.

Rangovas privalo užtikrinti, kad Darbus atliks Pasiūlyme nurodyti ir tinkamos kvalifikacijos specialistai. Esant nenumatytiems aplinkybėms Rangovo specialistas gali būti pakeičiamas Sutarties 4.4 punkte numatyta tvarka.

Užsakovas turi teisę reikalauti per protingą terminą, kuris negali būti trumpesnis nei 3 (trys) darbo dienos, Rangovą pateikti įrodymus (dokumentaciją, atestatus ar kitą įrodomąją reikšmę turinčius dokumentus), kurie yra reikalingi siekiant įvertinti kaip Rangovas laikosi Darbų vykdymo grafike (arba Bendrajame darbų vykdymo grafike jei jis yra parengtas) nurodytų terminų ir jo funkcionalumą įgyvendinimo bei Rangovo Pasiūlyme nurodytą Rangovo (ar Subrangovų) darbuotojų kvalifikaciją ir patirtį, statybos darbų atlikimo laiko planavimo principų ir priemonių laikymąsi bei elektroninės darbo laiko apskaitos statybvietėje, savaeigės statybinės technikos apskaitos, blaivumo patikros reikalavimų laikymąsi.. Rangovo atsisakymas pateikti prašomus įrodymus ar nepagrįstas delsimas atsakyti į Užsakovo reikalavimą bus laikomas Rangovo pripažinimu, jog vertinamo reikalavimo ar kriterijaus Rangovas nėra įgyvendinęs ir Užsakovas taikys šiame punkte nurodytas sankcijas.

Rangovas privalo užtikrinti, kad Sutarties vykdymo metu jo Rangovas ir jo subrangovai ar kiti Sutarties vykdymui pasitelkti tretieji asmenys ar šių subjektų darbuotojai (fiziniai asmenys) bei šių subjektų tiekiamos prekės, paslaugos ar darbai nekels grėsmės nacionaliniam Lietuvos Respublikos saugumui. Grėsmės nacionaliniam Lietuvos Respublikos saugumui konstatuojamos galimos grėsmės vertinimo metu taikytiniais Lietuvos Respublikos teisės aktais. Taip pat bet kuriuo Sutarties vykdymo metu Užsakovui pareikalavus, Rangovas privalo pateikti pagrindžiančius dokumentus dėl Rangovo, jo pasitelktų, ar ketinamų pasitelkti subtiekiųjų, ūkio subjektų, kurių pajėgumais remiamasi, asmenų ar (ir) siūlomų prekių (įskaitant jų sudedamąsias dalis, pakuotes), ir jų gamintojų ir Medžiagų, Įrangos (įskaitant jų sudedamąsias dalis) ir jų gamintojų, teikiamų paslaugų ir jas teikiančių asmenų atitikties nacionalinio saugumo reikalavimams ir (ar) Lietuvos Respublikos viešųjų pirkimų įstatymo nuostatoms, įskaitant 45 straipsnio 2¹ dalį, Lietuvos Respublikos pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatymo nuostatoms, įskaitant 58 straipsnio 4¹ dalį ir (ar) dėl tarptautinių sankcijų (ne)taikymo. Užsakovo nurodytos informacijos nepateikimas per Užsakovo nustatytą terminą ne trumpesnę kaip 5 darbo dienas bus laikoma esminiu Sutarties pažeidimu.

Rangovas visą Sutarties vykdymo laikotarpį užtikrina, kad jis, jo subtiekiėjai, ūkio subjektai, kurių pajėgumais remiamasi, jo siūlomų prekių (įskaitant jų sudedamąsias dalis) gamintojas ar juos kontroliuojantys asmenys yra juridiniai asmenys, kurie nėra registruoti Lietuvos Respublikos viešųjų pirkimų įstatymo 92 straipsnio 15 dalyje numatyta sąraše nurodytose valstybėse ar teritorijose. Rangovas patvirtina ir sutinka, kad Užsakovas turi teisę bet kada Sutarties vykdymo metu tikrinti, ar Rangovas, jo subtiekiėjas, ūkio subjektai, kurių pajėgumais remiamasi, jo siūlomų prekių (įskaitant jų sudedamąsias dalis) gamintojas ar juos kontroliuojantys asmenys nėra registruoti minėtame sąraše nurodytose valstybėse ar teritorijose.

Rangovas privalo nedelsiant informuoti Užsakovą apie Sutarties galiojimo metu atsiradusias aplinkybes, dėl kurių Rangovas ir jo subrangovai ar kiti Sutarties vykdymui pasitelkti tretieji asmenys ar šių subjektų darbuotojai (fiziniai asmenys) bei šių subjektų tiekiamos prekės, paslaugos ar darbai gali neatitikti nacionalinio Lietuvos Respublikos saugumo interesų.

Jei Sutarties vykdymui Rangovui ir/ar jo subrangovams/paslaugų subteikėjams/prekių subteikėjams bus reikalinga įsigyti prekes/paslaugas/darbus ir/ar nuomoti patalpas/įrangą/mechanizmus iš Užsakovo, Rangovas privalo apie tai raštu informuoti Užsakovo Projekto vadovą prieš 7 (septynias) dienas iki numatomo pirkimo. Esant tokiems pirkimams (nuomai) iš Užsakovo, Rangovas privalo pildyti (Inžinierius patvirtinti) Užsakovo pateiktos formos dokumentą ir teikti jį bei pirkimą įrodančius dokumentus (sutartis, sąskaitas-faktūras ir kt.) Užsakovo Projekto vadovui kartu su darbų eigos ataskaitomis.

Jei Rangovo ir jo pasitelktų asmenų (subrangovų) darbuotojai atliks darbus geležinkelių kelių ir jų įrenginių apsaugos zonoje (kaip nurodyta Specialiųjų žemės naudojimo sąlygų įstatymo III skyriaus trečiame skirsnyje), iki darbų (paslaugų) vykdymo pradžios Rangovo ir jo pasitelktų subrangovų darbų vadovai bus išmokyti pagal Užsakovo „Ne geležinkelio įmonių darbuotojų saugaus elgesio geležinkelio kelių ir jų įrenginių apsaugos zonose mokymo programą“ ir gavę Užsakovo nustatytos formos pažymėjimus, nebent Šalys raštu susitaria dėl kitokios lygiavertės mokymo tvarkos, kiti darbuotojai bus supažindinti su darbo geležinkelio transporte saugos reikalavimais, jų žinios patikrintos darbdavio nustatyta tvarka.

Atsižvelgiant į Sutarties 14.1 punkto [*Sutarties kaina ir kainodara*] nuostatas Rangovas supranta, jog teikdamas Pasiūlymą privalėjo įsivertinti visus (t. y. ir Pirkimo dokumentuose ar Sutartyje nenurodytus) darbus, susijus su procedūrų ir dokumentų, reikalingų statybos užbaigimui, atlikimu ir parengimu. Nuolatiniiais darbais pagal Sutartį laikomi ir šie toliau nurodyti darbai, susiję su procedūrų ir dokumentų, reikalingų statybos užbaigimui, atlikimu ir parengimu:

(i) Rangovas, vadovaujantis Lietuvos Respublikos aplinkos ministro 2016 m. gruodžio 12 d. įsakymu Nr. D1-878 (su vėlesniais pakeitimais ir papildymais) patvirtintu STR 1.05.01:2017 „Statybą leidžiantys dokumentai. Statybos užbaigimas. Nebaigto statinio registravimas ir perleidimas. Statybos sustabdymas. Savavališkos statybos padarinių šalinimas. Statybos pagal neteisėtai išduotą statybą leidžiantį dokumentą padarinių šalinimas“, turi savo sąskaita parengti ir, jeigu reikia, suderinti visus statybos užbaigimui reikiamus dokumentus;

(ii) Rangovas, vadovaujantis Lietuvos Respublikos susisiekimo ministro 2013 m. gruodžio 31 d. įsakymu Nr. 3-658 (su vėlesniais pakeitimais ir papildymais) patvirtintomis *Leidimų pradėti naudoti Lietuvos Respublikos teritorijoje geležinkelių sistemos struktūrinius posistemius ir geležinkelių riedmenis išdavimo taisyklėmis*, turi pateikti Užsakovui visą būtiną dokumentaciją EB patikros procedūroms atlikti;

(iii) Rangovas, vadovaujantis 2013 m. balandžio 30 d. Komisijos įgyvendinimo reglamentu (EB) Nr. 402/2013, *kuriuo nustatomas bendrasis saugos būdas, susijęs su pavojaus lygio nustatymu ir pavojaus vertinimu, ir panaikinamas reglamentas (EB) Nr. 352/2009* (su vėlesniais pakeitimais ir papildymais), turi įgyvendinti Rangovui nustatytas saugos priemonės, vykdyti nuolatinę Rangovo vykdomų infrastruktūros posistemio pakeitimų poveikio saugai analizę ir prireikus atlikti būtinus Rizikos registro papildymus;

(iv) Rangovas privalo savo sąskaita parengti/atnaujinti visus nekilnojamųjų turto objektų (statinių bei žemės sklypų) ir daiktinių teisių į juos registracijai reikalingų kadastrinių matavimų bylas;

(v) Rangovas privalo parengti visą statybos darbų atlikimui reikalingą projektinę dokumentaciją (išskyrus tai, ką iki Sutarties pasirašymo yra pateikęs Užsakovas ar šioje Sutartyje ar Techninėje specifikacijoje yra aiškiai numatyta, kad Užsakovas įsipareigoja ją pateikti Sutarties vykdymo metu);

(vi) Rangovas privalo atlikti visus Sutartyje numatytus objekto ir susijusios infrastruktūros statybos darbus ir parengti su tokių darbų atlikimu susijusią dokumentaciją;

(vii) Rangovas privalo atlikti visus šioje Sutartyje ir teisės aktuose numatytus bei atsakingų institucijų nurodytus bandymus, tiek atliekamus iki Perėmimo pažymos išdavimo, tiek atliekamus po Perėmimo pažymos išdavimo iki Atlikimo pažymos išdavimo. Šalys taip pat aiškiai susitaria, kad Rangovas privalo pasirūpinti visomis sąlygomis, Medžiagomis ir Įranga, būtiniais atitinkamų bandymų atlikimui. Šalys taip pat susitaria, kad tuo atveju, jei dėl objektyvių iš anksto nenumatytų aplinkybių nebus galimybės atlikti dalies bandymų, kurie yra sąlyga Atlikimo pažymos išdavimui, Užsakovas turi teisę (bet ne pareigą) išduoti Atlikimo pažymą iki šių bandymų atlikimo, tačiau tokiu atveju Šalys turi sudaryti atskirą susitarimą, kuriame bus numatoma kada ir kokiū būdu šie bandymai bus atlikti bei Rangovo pareiga atlikti šiuos bandymus ar dalyvauti juos atliekant;

(viii) Rangovas privalo savo lėšomis ir pajėgumais Užsakovo (statytojo) vardu atlikti visus teisės norminiuose aktuose įtvirtintus veiksmus dėl statybos pradžios, tai yra Įstatymų nustatyta tvarka pranešti apie statybos darbų pradžią IS „Infostatyba“, Rangovas taip pat savo lėšomis privalo parengti ir suderinti visus statybos užbaigimui reikiamus dokumentus bei organizuoti ir atlikti statybos užbaigimo procedūras, gauti statybos užbaigimo dokumentą (aktas (-ai), deklaracija (-os) bei kiti teisės aktuose nustatyti dokumentai ar reikalingi atlikti veiksmai susiję su šių dokumentų gavimu ir patvirtinimu); taip pat Rangovas privalo užtikrinti šios Sutarties sąlygos tinkamą vykdymą, Rangovas visa apimtimi atsako už Užsakovui kilusią žalą ir/ar atsakomybę dėl Rangovo šiame punkte numatytų įsipareigojimų nevykdymo ar netinkamo vykdymo.

Inžinierius neturi teisės fiksuoti visų Nuolatinių darbų (Grupės) baigimo, kol Rangovas neatlieka visų procedūrų ir neparengia visų dokumentų, reikalingų statybos užbaigimui. Statybos užbaigimo dokumentai (statybos užbaigimo aktas ir/ar deklaracija (-os)) gali būti pateikti po Perėmimo pažymos išdavimo, tačiau ne vėliau kaip iki Atlikimo pažymos išdavimo. Žemės sklypų kadastrinių matavimų bylos turi būti parengtos bei susijusios registracijai reikalingos procedūros turi būti atliktos ne vėliau kaip iki Atlikimo pažymos išdavimo.

Rangovui tenka visa ir bet kokia atsakomybė už Darbų kokybę ir funkcionavimą (kiek tai susiję su atliktų darbų kokybe), įskaitant statybos darbus, taip pat visų Darbų techninių parametrų ir duomenų pasiekimą, išskyrus trečiųjų šalių neteisėtus veiksmus ar nepagrįstą neveikimą.

Rangovas yra informuotas ir supranta, kad Užsakovas gali apmokėti už Darbus, Medžiagas ir (ar) Įrangą neviršijant Sutarties 8.1 punkto [*Darbo pradžia*] (ir Sutarties 1.1.2.15 papunktyje, jei taikoma) numatyta tvarka nurodyto Finansavimo. Sutarties vykdymo metu Rangovas privalo užtikrinti, kad maksimali Finansavimo suma nebus viršijama, išskyrus esant atskiram rašytiniam Užsakovo sutikimui vykdyti Darbus ir viršijus Finansavimo sumą.

Rangovas, ketinantis atlikti darbus geležinkelio pavoje zonoje, privalo būti gerai susipažinęs su Užsakovo taikomais dokumentais, reglamentuojančiais geležinkelio transporto eismo saugos reikalavimus, su pranešimų apie geležinkelių transporto katastrofas, eismo įvykius ar riktus teikimo schemomis, evakavimo ir avarinių atvejų valdymo planais ir kitomis priemonėmis, kurių privaloma imtis įvykius geležinkelių transporto katastrofai, eismo įvykiui ar riktui ir kitais avariniais atvejais.

Tuo atveju, jeigu Sutarties apimtyje Rangovui pateikiama keletas (daugiau negu vienas) Techninių projektų ir kai jų (visų arba dalies) pagrindu Rangovas įsipareigoja parengti Darbo projektus bei atlikti Darbus, siekiant pašalinti bet kokias abejones, šalys susitaria, kad:

(i) Rangovas Sutarties galiojimo laikotarpiu visais atvejais įsipareigoja vykdyti Darbus ir teikti paslaugas maksimalia įmanoma apimtimi ir savo sutartinėmis teisėmis naudotis sąžiningai, protingai ir proporcingai. Kitaip tariant, brėžinių, dokumentacijos ar kitokios informacijos nepateikimas iš Užsakovo pusės ar kitų Užsakovo įsipareigojimų neįvykdymas, kuris yra aktualus vieno ar kelių konkrečių Darbo projektų rengimui ir/ar Darbų pagal tokius Darbo projektus atlikimui ir turi įtakos Darbų atlikimo terminams, nėra laikoma pagrįsta priežastimi stabdyti Darbus, ar prašyti Baigimo laiko pratęsimo toms Darbo projekto parengimo paslaugoms ir/ar Darbų pagal tokius Darbo projektus, kuriuose Užsakovas savo įsipareigojimus vykdo tinkamai;

(ii) Atsižvelgiant į aukštesniame punkte įtvirtintą susitarimą, Rangovas prisiima visas rizikas ir iš jų kylančius neigiamus padarinius tais atvejais, jeigu nepagrįstai sustabdys Darbus ir įsipareigoja visiškai atlyginti dėl tokio sustabdymo Užsakovo patirtus nuostolius;

(iii) Brėžinių, dokumentacijos ar kitokios informacijos nepateikimas iš Užsakovo pusės ar kitų Užsakovo įsipareigojimų neįvykdymas, kuris yra aktualus vieno ar kelių konkrečių Darbo projektų rengimui ir/ar Darbų pagal tokius Darbo projektus atlikimui, savaime nesuteikia Rangovui teisės į Baigimo laiko pratęsimą. Visais atvejais turi būti nustatyta objektyvi (reali) įtaka Darbų atlikimo terminams ir nustacius, kad toks vėlavimas nedaro įtakos galutiniams Darbų atlikimo terminams, Baigimo laikas Rangovui nepratęsiamas.

Rangovui nesilaikant Techninės specifikacijos 2. “Pirkimo objekto pritaikymo sritis” paskutinės pastraipos, 3.3. “Paruošiamieji darbai ir baigiamieji darbai”, 3.5. “Kiti Rangovai”, 3.6. “Darbas statybvietėje ir statybos metodai”, 3.7. “Užsakovo žemės naudojimas”, 3.8. “Įrenginiai ir medžiagos”, 3.9.1. “Minimalūs bendrieji reikalavimai statybvietai”, 3.9.4. “Įėjimas į statybvietę”, 3.9.5. “Statybvietės filmavimas bepilote skraidykle”, 3.10. “Statinio informacinis modelis (BIM)”, 3.13. “Darbų vykdymas”, 3.18. “Viešinimo priemonės” skyriuose nustatytų reikalavimų, Užsakovui raštu informavus Rangovą, Rangovas privalo nedelsiant, bet ne vėliau nei per

10 darbo dienų ištaisyti pažeidimą/neatlikimą. To nepadarius Rangovui taikoma Sutarties 8.7 punkto (h) papunktyje numatyta atsakomybė.

4.2 punktas Atlikimo užtikrinimas (Sutarties įvykdymo užtikrinimas)

4.2 punktas pakeičiamas ir išdėstomas taip:

Rangovas, kad užtikrintų tinkamą Sutarties įvykdymą, savo sąskaita per 28 (*dvidešimt aštuonias*) dienas po Sutarties pasirašymo dienos privalo pateikti Užsakovui (ir kopiją Inžinieriui) Sutarties sąlygas atitinkantį Atlikimo užtikrinimą (Sutarties įvykdymo užtikrinimą), kurio dydis –10 (*dešimt*) proc. Pradinės Sutarties kainos be PVM, apvalinant šią sumą vieno euro tikslumu į didesnę pusę.

Sutarties įvykdymas turi būti užtikrintas šiuo būdu:

- (a) Lietuvos Respublikoje ar užsienyje registruoto banko pirmo pareikalavimo banko garantija, išduota Užsakovo naudai, lietuvių arba anglų kalba. Šios garantijos turinys privalo atitikti šios Sutarties, įskaitant, bet neapsiribojant, Sutarties sąlygų Priede Nr. IV.II numatytas sąlygas. Jei pirmo pareikalavimo banko garantija yra išduota anglų kalba, turi būti pateiktas tinkamai patvirtintas vertimas į lietuvių kalbą. Vertimo patvirtinimas laikomas tinkamu, jei vertimas yra patvirtintas vertėjo parašu ir vertimų biuro antspaudu arba Rangovo ar jo įgalioto asmens parašu ir antspaudu (jei turi). Pirmenybė bus teikiama originaliam tekstui. Bankas, išduodantis šią garantiją, jos išdavimo dieną turi turėti ne mažesnę kaip kredito agentūrų „Fitch Ratings“ ar „Standart & Poor“ suteiktą „BBB“, agentūros A.M.Best suteiktą BBB+ arba agentūros „Moody“ suteiktą „Baa2“ ilgalaikio skolinimosi reitingą. Jei finansų grupės bankui ar filialui nėra suteikiamas atskiras skolinimosi reitingas, tokiu atveju pagrindinis (motininis ar valdantysis) bankas garantijos išdavimo dieną turi turėti ne mažesnius nei aukščiau nurodyta reitingus. Rangovas turi pateikti atitinkamą dokumentą, įrodantį, kad Atlikimo užtikrinimą (Sutarties įvykdymo užtikrinimą), tenkinantį Sutartyje, įskaitant, bet neapsiribojant, Sutarties sąlygų Priede Nr. IV.II išdėstytus reikalavimus, išdavęs bankas garantijos išdavimo dienai turi atitinkamus reitingus. Jeigu, bankui pačiam neturint reikalaujamo reitingo, kartu bus pateikta kito nesusijusio banko kontragarantija ar bet koks kitas pergarantavimas, toks Atlikimo užtikrinimas (Sutarties įvykdymo užtikrinimas) nebus priimtinas ir jis bus atmestas. Banko išduotai garantijai turi būti taikoma Lietuvos Respublikos teisė ir Tarptautinių prekybos rūmų patvirtintos taisyklės – „The ICC Uniform rules for demand guarantees“, leidinio Nr.758.

Prieš pateikdamas Sutarties Atlikimo užtikrinimą (Sutarties įvykdymo užtikrinimą) Rangovas gali prašyti Užsakovo patvirtinti, kad jis sutinka priimti jo siūlomą Atlikimo užtikrinimą (Sutarties įvykdymo užtikrinimą). Tokiu atveju Užsakovas duos Rangovui atsakymą ne vėliau kaip per 3 (*tris*) darbo dienas nuo prašymo gavimo dienos. Šis patvirtinimas neatima iš Užsakovo teisės atmesti Atlikimo užtikrinimą (Sutarties įvykdymo užtikrinimą) gavus informaciją, kad Sutarties įvykdymą užtikrinantis ūkio subjektas tapo nemokus ar neįvykdė įsipareigojimų Užsakovui arba kitiems ūkio subjektams, ar netinkamai juos vykdė.

Užsakovui arba Rangovui gavus informaciją, jog bankas, išdavęs garantiją nebeatitinka Sutarties sąlygose keliamų reikalavimų, Rangovas įsipareigoja per 28 (*dvidešimt aštuonias*) dienas nuo Užsakovo reikalavimo pateikti banko garantiją atitinkančią Sutarties sąlygų reikalavimus.

Pateikus tinkamą Sutarties Atlikimo užtikrinimą (Sutarties įvykdymo užtikrinimą), Rangovui per 7 (*septynias*) darbo dienas bus grąžintas pasiūlymo galiojimo užtikrinimas (jeigu toks buvo pateiktas) arba užskaitytas Rangovo Sutarties Atlikimo užtikrinimo dalimi, jei tokia galimybė ir prašymas bus.

Rangovas turi pateikti Inžinieriui Atlikimo užtikrinimo (Sutarties įvykdymo užtikrinimo) kopiją.

Atlikimo užtikrinimas (Sutarties įvykdymo užtikrinimas) yra skirtas visų Rangovo sutartinių įsipareigojimų vykdymui bei tiesioginių nuostolių atlyginimui užtikrinti, įskaitant, bet neapsiribojant palūkanų, delspinigių, baudų ar kito pobūdžio kompensacijų mokėjimui užtikrinti.

Rangovas privalo užtikrinti, kad Atlikimo užtikrinimas (Sutarties įvykdymo užtikrinimas) galiotų 28 (*dvidešimt aštuonias*) dienas po numatomo visų Darbų statybos užbaigimo procedūrų atlikimo pabaigos, t. y. Statybos užbaigimo akto arba Deklaracijos išdavimo visiems Darbams. Jeigu Atlikimo užtikrinime (Sutarties įvykdymo užtikrinime) nurodyta data, iki kurios jis galioja, o likus 28 (*dvidešimt aštuonioms*) dienoms prieš jo galiojimo pabaigą dar nėra užbaigtos visų Darbų statybos užbaigimo procedūros, tai Rangovas privalo nedelsiant, bet ne vėliau kaip per 10 (*dešimt*) darbo dienų nuo Užsakovo pranešimo pateikimo, pratęsti Atlikimo užtikrinimo (Sutarties įvykdymo užtikrinimo) galiojimo laiką. Pratęstas Atlikimo užtikrinimas (Sutarties įvykdymo

užtikrinimas) turi galioti 28 (*dvidešimt aštuonias*) dienas po numatomos visų Darbų statybos užbaigimo procedūrų atlikimo pabaigos, t. y. Statybos užbaigimo akto arba Deklaracijos išdavimo visiems Darbams. Šios Rangovo pareigos nevykdymas laikomas esminiu Sutarties pažeidimu, suteikiančiu teisę Užsakovui kreiptis į garantiją išdavusį asmenį su reikalavimu išmokėti garantijos sumą.

Be to, jei Sutarties įvykdymą užtikrinantis bankas taptų nemokiu, paskelbtų apie ketinimą nebevykdyti įsipareigojimų, jam (-ai) būtų paskelbtas moratoriumas ir (arba) iš kitų aplinkybių būtų aišku, jog nebegalės įvykdyti prisiimtų įsipareigojimų, Užsakovas gali reikalauti, kad Rangovas pateiktų Atlikimo užtikrinimą (Sutarties įvykdymo užtikrinimą), atitinkantį šio punkto reikalavimus.

Užsakovas turi teisę pasinaudoti Atlikimo užtikrinimu (Sutarties įvykdymo užtikrinimu), jeigu:

- (a) Rangovas nepratęsia Atlikimo užtikrinimo (Sutarties įvykdymo užtikrinimo) galiojimo, kaip aprašyta aukščiau,
- (b) Rangovas nesumoka sumos, kuri priklauso Užsakovui arba nustatyta pagal 2.5 punktą [*Užsakovo pretenzijos*], 8.7 punktą [*Kompensacija už uždelsimą ir netesybos*] arba 20 straipsnį [*Pretenzijos, ginčai ir arbitražas*] per 15 (*penkiolika*) dienų aplinkybių dėl kurių tokios sumos tampa mokėtinomis nustatymo,
- (c) Rangovas per 28 (*dvidešimt aštuonias*) dienas, gavęs Užsakovo raštą, reikalaujantį įvykdyti neatliktus įsipareigojimus, tų įsipareigojimų neįvykdo, arba susidaro aplinkybės, suteikiančios teisę Užsakovui nutraukti Sutartį pagal 15.2 punktą [*Darbų nutraukimas Užsakovo iniciatyva*], neatsižvelgiant, buvo ar nebuvo įteiktas raštas dėl nutraukimo, ar Rangovas nepagrįstai nutraukia šią Sutartį.
- (d) Jei Rangovas vengia/atsisako pateikti Užsakovui Garantinio laikotarpio prievolių įvykdymo užtikrinimą pagal 4.2¹ punktą [*Garantinio laikotarpio prievolių įvykdymo užtikrinimas*].
- (e) kitais Sutartyje numatytais Rangovo įsipareigojimų ar šios Sutarties sąlygų pažeidimo, nevykdymo ar netinkamo įvykdymo atvejais.

Atlikimo užtikrinimas (Sutarties įvykdymo užtikrinimas) gražinamas Rangovui pateikus rašytinį prašymą, Inžinieriui išdavus visų Sutartyje numatytų Darbų grupių Perėmimo pažymas (jei taikoma) arba Darbų Perėmimo pažymą Rangovas turi teisę kreiptis į Užsakovą dėl Atlikimo užtikrinimo (Sutarties įvykdymo užtikrinimo) gražinimo Rangovui, jei Rangovas iki tokio kreipimosi Užsakovui yra pateikęs Garantinio laikotarpio prievolių įvykdymo užtikrinimą pagal 4.2¹ punktą [*Garantinio laikotarpio prievolių įvykdymo užtikrinimas*]. Rangovui tinkamai atlikus konkrečios Darbų Grupės statybos užbaigimo procedūras ir pateikus Užsakovui Garantinio laikotarpio prievolių įvykdymo užtikrinimą dėl šios Darbų Grupės, kurios vertė yra ne mažesnė kaip 150.000,00 (*vienas šimtas penkiasdešimt tūkstančių*) EUR, Rangovas turi teisę kreiptis į Užsakovą dėl Sutarties įvykdymo užtikrinimo dalies, proporcingos įvykdytai Sutarties daliai, gražinimo. Užsakovas turi teisę priimti sprendimą atsisakyti gražinti dalį Sutarties įvykdymo užtikrinimo, jeigu Rangovas netinkamai vykdė ir (ar) vykdo Sutartį (nesilaikė ir (ar) nesilaiko Rangovui Sutartyje numatytų įsipareigojimų) arba jeigu egzistuoja reali Sutarties neįvykdymo arba netinkamo įvykdymo rizika. Tokį sprendimą Užsakovas priima per 21 (*dvidešimt vieną*) dieną nuo Rangovo prašymo gražinti Atlikimo užtikrinimo dalį ar visą Atlikimo užtikrinimą. Jei Užsakovas sutinka gražinti dalį Atlikimo užtikrinimo, Rangovui pateikus rašytinį prašymą Rangovo pateikta Banko garantija gražinama per 7 (*septynias*) dienas nuo dienos, kai Užsakovas, priėmęs sprendimą gražinti dalį Atlikimo užtikrinimo, gauna naują Rangovo Banko garantiją/ proporcingai sumažintai sumai. .

Užsakovui Sutartyje nustatytais atvejais pasinaudojus Rangovo pateiktu Atlikimo užtikrinimu (Sutarties įvykdymo užtikrinimu), Rangovas privalo per 14 (*keturiolika*) dienų nuo Užsakovo reikalavimo išsiuntimo dienos pateikti Užsakovui naują šios Sutarties reikalavimus atitinkantį Atlikimo užtikrinimą (Sutarties įvykdymo užtikrinimą) atsižvelgiant į atliktus Atlikimo užtikrinimo (sutarties įvykdymo užtikrinimo) sumažinimus kaip numatyta pastraipoje aukščiau. Rangovui nepateikus Atlikimo užtikrinimo (Sutarties įvykdymo užtikrinimo), Užsakovas turi teisę pasinaudoti Atlikimo užtikrinimu (Sutarties įvykdymo užtikrinimu), vienašališkai nutraukti Sutartį ir pareikalauti nuostolių atlyginimo, kaip numatyta šioje Sutartyje.

4.2¹ punktas Garantinio laikotarpio prievolių įvykdymo užtikrinimas

4 skyrius papildomas 4.2¹ punktu ir jis išdėstomas taip:

Ne vėliau kaip per 14 (*keturiolika*) dienų po Perėmimo pažymos išdavimo Rangovas privalo pateikti Užsakovui (ir kopiją Inžinieriui) Rangovo Garantinio laikotarpio prievolių įvykdymo užtikrinimą, kuris turi

užtikrinti dėl Rangovo (ar subrangovų) kaltės atsiradusių defektų, nustatytų per pirmuosius 3 (*tris*) statinio garantinio termino metus, šalinimo išlaidų apmokėjimą Užsakovui. Šis Rangovo Garantinio laikotarpio prievolių įvykdymo užtikrinimas turi galioti Rangovo nemokumo ar bankroto atveju. Tuo atveju, jeigu garantinis terminas nutrūksta arba yra sustabdomas, Rangovas privalo pratęsti Rangovo Garantinio laikotarpio prievolių įvykdymo užtikrinimo galiojimą tiek, kad jo galiojimo laikotarpis būtų ne trumpesnis kaip 3 (*trys*) statinio garantinio termino metai.

Garantinio laikotarpio prievolių įvykdymo užtikrinimo suma turi būti 5 (*penki*) procentai Sutarties kainos su PVM ir turi galioti ne trumpiau kaip 3 (*tris*) statinio garantinio termino metus. Garantinio laikotarpio prievolių įvykdymas gali būti užtikrinamas šiuo būdu:

(a) Lietuvos Respublikoje ar užsienyje registruoto banko pirmo pareikalavimo banko garantija, išduota Užsakovo naudai, lietuvių arba anglų kalba. Šios garantijos turinys privalo atitikti šios Sutarties, įskaitant, bet neapsiribojant, Sutarties sąlygų Priede Nr. IV.IV numatytas sąlygas. Jei pirmo pareikalavimo banko garantija yra išduota anglų kalba, turi būti pateiktas tinkamai patvirtintas vertimas į lietuvių kalbą. Vertimo patvirtinimas laikomas tinkamu, jei vertimas yra patvirtintas vertėjo parašu ir vertimų biuro antspaudu arba Rangovo ar jo įgalioto asmens parašu ir antspaudu (jei turi). Pirmenybė bus teikiama originaliam tekstui. Bankas, išduodantis šią garantiją, jos išdavimo dieną turi turėti ne mažesnę kaip kredito agentūrų „Fitch Ratings“ ar „Standart & Poor“ suteiktą „BBB“, agentūros A.M Best suteiktą „BBB+“ arba agentūros „Moody“ suteiktą „Baa2“ ilgalaikio skolinimosi reitingą. Jei finansų grupės bankui ar filialui, nėra suteikiamas atskiras skolinimosi reitingas, tokiu atveju pagrindinis (motininis ar valdantysis) bankas garantijos išdavimo dieną turi turėti ne mažesnius nei aukščiau nurodyta reitingus. Rangovas turi pateikti atitinkamą dokumentą, įrodantį, kad Garantinio laikotarpio prievolių įvykdymo užtikrinimą tenkinantį Sutartyje, įskaitant, bet neapsiribojant, Sutarties sąlygų Priede Nr. IV.IV, išdėstytus reikalavimus, išdavęs bankas garantijos išdavimo dienai turi atitinkamus reitingus. Jeigu, bankui pačiam neturint reikalaujamo reitingo, kartu bus pateikta kito nesusijusio banko kontragarantija ar bet koks kitas pergarantavimas, toks Garantinio laikotarpio prievolių įvykdymo užtikrinimas nebus priimtinas ir jis bus atmestas. Banko išduotai garantijai turi būti taikoma Lietuvos Respublikos teisė ir Tarptautinių prekybos rūmų patvirtintos taisyklės – „The ICC Uniform rules for demand guarantees“, leidinio Nr.758.

Garantinio laikotarpio prievolių įvykdymo užtikrinimas grąžinamas Rangovui pasibaigus 3 (trejų) metų statinio garantiniam terminui Rangovui pateikus rašytinį prašymą per 28 (*dvidešimt aštuonias*) dienas.

Jeigu Garantinio laikotarpio prievolių įvykdymo užtikrinime nurodyta data, iki kurios jis galioja, o likus 28 (*dvidešimt aštuonioms*) dienoms prieš jo galiojimo pabaigą nustatoma, kad užtikrinime nurodytas galiojimo terminas baigiasi anksčiau nei po pirmųjų 3 (trijų) metų statinio garantinio termino metų (įvertinant garantinio termino nutrūkimus ir sustabdymus), tai Rangovas privalo nedelsiant, bet ne vėliau kaip per 10 (*dešimt*) darbo dienų, pratęsti Garantinio laikotarpio prievolių įvykdymo užtikrinimo galiojimo laiką. Šios Rangovo pareigos nevykdymas laikomas esminiu Sutarties pažeidimu, suteikiančiu teisę Užsakovui kreiptis į garantiją išdavusį asmenį su reikalavimu išmokėti garantijos sumą. Jei Garantinio laikotarpio metu bankas ar draudimo įmonė taptų nemokiu (-ia), paskelbtų apie ketinimą nebevykdyti įsipareigojimų, jam (-ai) būtų paskelbtas moratoriumas ir (arba) iš kitų aplinkybių būtų aišku, jog nebegalės įvykdyti prisiimtų įsipareigojimų, Užsakovas gali reikalauti, kad Rangovas pateiktų Garantinio laikotarpio prievolių įvykdymo užtikrinimą, atitinkantį šio punkto reikalavimus.

Tais atvejais, kai Inžinierius išduoda Perėmimo pažymą Darbų Grupei arba bet kuriai Nuolatinių Darbų daliai 10.2 punkte [*Darbų dalių perėmimas*] nustatyta tvarka, Rangovas privalo pateikti Sutarties sąlygas atitinkantį Garantinio laikotarpio prievolių įvykdymo užtikrinimą Perėmimo pažymoje nurodytai Darbų daliai.

4.4 punktas Subrangovai

4.4 punktas pakeičiamas ir išdėstomas taip:

Rangovas, siekdamas tinkamo Sutarties įgyvendinimo, su subrangovais sudaromose subrangos sutartyse turi numatyti garantijas, kurios užtikrintų Sutarties įgyvendinimą tinkamai ir laiku. Sudarius Sutartį, tačiau ne vėliau negu iki Darbo pradžios, Rangovas įsipareigoja pranešti Užsakovui tuo metu žinomų subrangovų pavadinimus, kontaktinius duomenis ir jų atstovus. Taip pat Rangovas, viso Sutarties vykdymo metu, turi informuoti apie minėtos informacijos pasikeitimus bei naujus subrangovus, kuriuos jis ketina pasitelkti vėliau.

Rangovas turi teisę siūlyti pakeisti Sutartyje įvardintą specialistą ar Subrangovą, taip pat pats atlikti tokiam Subrangovui priskirtus Darbus, kai:

(a) specialistas ar Subrangovas nebeatitinka kurio nors kvalifikacinio reikalavimo iš nustatytų Pirkimo dokumentuose, kuriuos specialistas ar Subrangovas atitiko;

(b) specialistas praranda vertintą kvalifikaciją ar Subrangovas praranda kompetenciją, išteklius, techninį ir (ar) finansinį pajėgumą ir dėl to nebegali vykdyti specialistui priskirtų užduočių ar subrangos darbus arba patvirtina, kad negali tinkamai atlikti visų ar dalies specialistui priskirtų užduočių ar subrangos darbų arba nutrūksta Rangovo ir Subrangovo teisiniai santykiai;

(c) specialisto resursai Rangovui (ar jo pasitelktam Subrangovui) tampa nebeprieinami (pavyzdžiui, nutrūksta darbo santykiai) ar Subrangovas yra likviduojamas, bankrutavęs ar jam iškelta bankroto byla, arba yra kita aplinkybė, nurodyta Sutarties sąlygų 15.2 punkto [*Darbų nutraukimas Užsakovo iniciatyva*] (e) pastraipoje;

(d) Subrangovo atžvilgiu nustatoma kuri nors aplinkybė, nurodyta Sutarties sąlygų 15.2 papunkčio [*Darbų nutraukimas Užsakovo iniciatyva*] (f) arba (g) pastraipose;

(e) taip pat kitais atvejais, kai atsiranda būtinybė, jeigu nepakeitus tokio specialisto ar Subrangovo Rangovas negalėtų įvykdyti Sutarties, o specialisto ar Subrangovo pakeitimas nesudaro situacijos, kuri būtų laikoma esminiu Sutarties pakeitimu pagal taikytinus Viešųjų pirkimų reguliavimo reikalavimus.

Specialisto ar Subrangovo pakeitimas negali niekaip pažeisti, sumenkinti ir (ar) apriboti Užsakovo interesų ir (ar) iki pakeitimo turėtų teisių apimties.

Rangovas turi teisę siūlyti pasitelkti papildomą Subrangovą, kai, siekiant tinkamai ir laiku įvykdyti Sutartį, Rangovui būtina padidinti darbų spartą. Taip pat Rangovas turi teisę siūlyti pasitelkti papildomą Subrangovą dėl Užsakovo rizikos pasireiškimo, kaip apibrėžta 17.3 punkte [*Užsakovo rizika*], nenugalimos jėgos aplinkybių pasireiškimo, kaip apibrėžta 19.1 punkte [*Nenugalimos jėgos sąvoka*], Užsakovo reikalavimų keitimo, arba dėl kitų aplinkybių ar rizikų, kurios pagal Sutartį nėra priskirtos Rangovo atsakomybei ar rizikai. Šioje pastraipoje nurodyta Rangovo teisė pasitelkti papildomus Subrangovus galima, jei Rangovas Pasiūlyme buvo nurodęs tam tikrus Darbus ar jų dalį kaip leistinus perduoti subrangai.

Rangovas, siūlydamas pakeisti Sutartyje įvardintą specialistą ar Subrangovą, pasitelkti papildomą Subrangovą arba pats atlikti jiems priskirtus darbus savo jėgomis, turi pateikti Inžinieriui ir Užsakovui atitinkamą prašymą. Prašyme Rangovas turi motyvuotai paaiškinti ir pagrįsti specialisto ar Subrangovo pakeitimo, papildomo Subrangovo pasitelkimo arba jų darbų perdavimo Rangovui būtinybę ir pateikti tokią būtinybę patvirtinančius dokumentus. Kartu su prašymu Rangovas turi pateikti dokumentus, kurie įrodo, kad siūlomas naujas specialistas ar Subrangovas arba pats Rangovas atitinka kvalifikacinius reikalavimus, nustatytus Pirkimo dokumentuose. Pašalinimo pagrindų nebuvimo bei kvalifikacijos (teisės verstis veikla, finansinius ir/ar profesinės patirties arba kitus) dokumentus Rangovas turi su prašymu pateikti tik tais atvejais, kuomet Rangovas keičia tokį specialistą ar Subrangovą, kurio kvalifikacija rėmėsi siekiant atitikti Pirkimo dokumentuose nustatytus kvalifikacijos reikalavimus Tiekėjo pašalinimo pagrindų nebuvimą (teistumo, mokesčių sumokėjimo, kt.) patvirtinantys dokumentai, kvalifikaciją ir atitinkamą patirtį dokumentai turi patvirtinti prašymo pasitelkti papildomą (naują) ar pakeisti esamą specialistą ar Subrangovą **pateikimo dienai**. Laikoma, kad specialisto ar Subrangovo pašalinimo pagrindų nebuvimą patvirtinantys dokumentai yra tinkami, jeigu jie yra išduoti ne anksčiau nei prieš 30 (trisdešimt) kalendorinių dienų iki Rangovo prašymo pasitelkti papildomą (naują) ar pakeisti esamą specialistą ar Subrangovą pateikimo dienos.

Užsakovas turi teisę reikalauti Rangovo pasitelkto specialisto ar Subrangovo pakeitimo kitu specialistu ar Subrangovu, jeigu nustatoma, jog atitinkamo subjekto dalyvavimas vykdant Sutartį yra draudžiamas arba nėra suderinamas su teisės aktuose nustatytais reikalavimais (pvz., su Lietuvos Respublikos nacionaliniam saugumui užtikrinti svarbių objektų apsaugos įstatymo reikalavimais, kt.). Gavęs Užsakovo reikalavimą, Rangovas privalo per 30 kalendorinių dienų pateikti siūlymą pakeisti esamą specialistą arba Subrangovą arba pačiam Rangovui perimti specialisto arba Subrangovo įsipareigojimus. Kartu su siūlymu Rangovas turi pateikti dokumentus, kurie įrodo, kad siūlomas naujas specialistas ar Subrangovas arba pats Rangovas atitinka kvalifikacinius reikalavimus, nustatytus Pirkimo dokumentuose. Pašalinimo pagrindų nebuvimo bei kvalifikacijos (teisės verstis veikla, finansinius ir/ar profesinės patirties arba kitus) dokumentus Rangovas turi pateikti tik tais atvejais, kuomet Rangovas keičia tokį specialistą ar Subrangovą, kurio kvalifikacija rėmėsi siekiant atitikti Pirkimo dokumentuose nustatytus kvalifikacijos reikalavimus. Tiekėjo pašalinimo pagrindų nebuvimą (teistumo, mokesčių sumokėjimo, kt.) patvirtinantys dokumentai, kvalifikaciją ir atitinkamą patirtį dokumentai turi patvirtinti Rangovo siūlymo pakeisti esamą specialistą ar Subrangovą **pateikimo dienai**. Laikoma, kad

specialisto ar Subrangovo pašalinimo pagrindų nebuvimą patvirtinantys dokumentai yra tinkami, jeigu jie yra išduoti ne anksčiau nei prieš 30 (trisdešimt) kalendorinių dienų iki Rangovo siūlymo pakeisti esamą specialistą ar Subrangovą pateikimo dienos.

Inžinierius ne vėliau kaip per 14 (*keturiolika*) dienų nuo visų aukščiau nurodytų dokumentų gavimo įvertina Rangovo pateiktą prašymą ir pateikia savo nuomonę Užsakovui, kuris per kitas 7 (*septynias*) dienas raštu pritaria arba motyvuotai atsisako pritarti tokiam specialisto ar Subrangovo pakeitimui, naujo pasitelkimui arba Subrangovo darbų perdavimui Rangovui. Specialisto ar subrangovo pakeitimas, naujo pasitelkimas arba Subrangovo darbų perdavimas Rangovui yra galimas tik tada, kai Užsakovas rašytiniu sprendimu pritaria Inžinieriaus nuomonei.

Inžinieriaus nuomonės bei Užsakovo pritarimo atitinkamo specialisto ar Subrangovo pasitelkimui **neriekia**, kai Rangovas pasitelkia naują (papildomą) arba keičia esamą specialistą ar Subrangovą, kurių kvalifikacija nesirėmė kvalifikacinių reikalavimų atitikčiai ir (pasitelkiamo Subrangovo atveju) tokio Subrangovo atliekamų darbų vertė (t. y. darbų kaina su PVM) yra ne didesnė kaip 500 000,00 (*penki šimtai tūkstančių*) EUR. Tačiau Rangovas viso Sutarties vykdymo metu turi informuoti (iš anksto, raštu) apie bet kokius pasikeitimus, kurie yra susiję su Subrangovais. Bet kuriuo atveju, Rangovas viso Sutarties vykdymo metu turi informuoti Užsakovą apie bet kokios informacijos, susijusios su specialistų ar Subrangovų keitimu bei pasitelkimu, pasikeitimą. Be to, Užsakovas turi visais atvejais teisę prieštarauti atitinkamo specialisto ar Subrangovo pakeitimui ar naujo pasitelkimui, jeigu nustato, jog atitinkamo subjekto pasitelkimas yra draudžiamas arba nėra suderinamas su teisės aktuose nustatytais reikalavimais (pvz., su Lietuvos Respublikos nacionaliniam saugumui užtikrinti svarbių objektų apsaugos įstatymo reikalavimais, kt.).

Rangovas atsako už pasitelktų specialistų, Subrangovo, jo įgaliotų atstovų ir darbuotojų veiksmus arba neveikimą taip, kaip atsakytų už savo paties veiksmus ir neveikimą. Rangovas kiekvieno Subrangovo numatomų pradėti darbų datą privalo pranešti Užsakovui ir Inžinieriui ne vėliau kaip prieš 14 (*keturiolika*) dienų iki jų atliekamų darbų pradžios, taip pat privalo pranešti tokiam darbui Statybvietyje prasidėjus.

4.6 punktas Bendradarbiavimas

4.6 punkto pirmos pastraipos pradžioje po žodžio „Rangovas“ įterpiamas tekstas „savo sąskaita“, pirmos pastraipos (b) dalis papildoma žodžiais „Kitiems Projekto įgyvendinime dalyvaujantiems rangovams“, pirma pastraipa papildoma taip:

Rangovas privalo tinkamai paskirtiems ES, Įgyvendinančiosios institucijos atstovams ir „RB Rail AS“, AB „Lietuvos geležinkeliai“ Kompetencijų centro Saugos atstovams arba darbuotojams leisti netrukdomai lankytis statybvietyse, įrenginiuose, dirbtuvėse ir panašiose vietose ir jiems suteikti visą informaciją ir priemones būtinas tam, kad jie galėtų savo pareigas atlikti tokiais sąlygomis, kokiomis dirba Užsakovas ir Inžinierius. Apie tokius apsilankymus Rangovas turi būti iš anksto informuotas Užsakovo atstovo.

4.6 punkto trečioji pastraipa pakeičiama ir išdėstoma taip:

Rangovas privalo protingai derinti savo veiksmus su Kitų Projekto įgyvendinime dalyvaujančių rangovų (jeigu tokių būtų) veiksmais, siekdamas išvengti bet kokio vilkinimo, Darbų atidėjimų ar kitų trukdžių. Esant kliūtims, dėl kurių Rangovas ar Kiti Projekto įgyvendinime dalyvaujantys rangovai, negali laiku ar tinkamai vykdyti Darbų, Rangovas apie tokias kliūtis nedelsdamas privalo informuoti Inžinierių ir Užsakovą. Jeigu Rangovas nevykdys pareigos derinti savo veiksmus su Kitais Projekto įgyvendinime dalyvaujančiais rangovais, nedelsdamas neinformuos Inžinieriaus ir Užsakovo apie iškilusias kliūtis, jis bus laikomas pažeidusiu šiame punkte nurodytą bendradarbiavimo pareigą ir privalės atlyginti visus Užsakovo patirtus tiesioginius nuostolius.

4.7 punktas Nužymėjimas

Siekiant išvengti abejonių, 4.7 punkto antroje pastraipoje nurodyti žodžiai „pakankamai pastangų“, kaip ir kitur Sutartyje panašiu tekstu apibūdinamos rangovo pareigos apima tokią atidumo ir rūpestingumo pareigą, kokia numatyta Sutarties 4.1 punkte [Bendrosios rangovo prievolės] su visomis iš to sekančiomis pasekmėmis.

4.7 punkto trečios pastraipos (b) dalis pakeičiama taip:

(b) apmokėti dėl to atsiradusias pagrįstas papildomas Išlaidas. Prašomų kompensuoti papildomų Išlaidų dydis turi būti apskaičiuojamas vadovaujantis 13.2 punktu [*Vertės nustatymas*],

4.7. papildomas penkta ir šešta pastraipomis, kurios išdėstomos taip:

Rangovas privalo savo jėgomis ir lėšomis pastatyti žymas ir suteikti prietaisus Inžinieriui kiekvieną kartą, kai jam jų prireiks, kartu su visais kitais daiktais, kurie yra būtini norint nustatyti, jog darbai yra vykdomi pagal patvirtintus brėžinius ir Sutarties sąlygas.

4.8 punktas Sauga darbe

4.8. punktas papildomas šiomis dalimis:

- (f) užtikrinti, kad jo darbuotojai, ar jo pasitelktų subrangovų darbuotojai, atlikdami Sutartimi sulygtus darbus, vykdys darbuotojų saugos ir sveikatos, priešgaisrinės saugos, aplinkosaugos, elektros saugos ir higienos teisės aktų reikalavimus, bei užtikrins teisėtą bei saugų darbą;
- (g) jei Rangovo ir jo pasitelktų asmenų (subrangovų) darbuotojai atliks darbus geležkelių kelių ir jų įrenginių apsaugos zonoje (kaip nurodyta Specialiųjų žemės naudojimo sąlygų įstatymo III skyriaus trečiame skirsnyje), Rangovas turi užtikrinti, kad iki darbų (paslaugų) vykdymo pradžios Rangovo ir jo pasitelktų subrangovų darbų vadovai turės rašytinius įrodymus (dokumentus), kad yra išmokyti pagal Užsakovo „Ne geležinkelio įmonių darbuotojų saugaus elgesio geležinkelio kelių ir jų įrenginių apsaugos zonose mokymo programą“, nebent Šalys raštu susitaria dėl kitokios lygiavertės mokymo tvarkos, kiti darbuotojai bus supažindinti su darbo geležinkelio transporte saugos reikalavimais, jų žinios patikrintos darbdavio nustatyta tvarka
- (h) prieš pradėdamas vykdyti darbus paskirti asmenį, darbdavių veiklai saugos ir sveikatos srityje koordinuoti arba darbuotojų saugos ir sveikatos koordinatorių, koordinuojantį Rangovo, subrangovo darbuotojų darbą, sudarant darbuotojams saugias ir sveikatai nekenksmingas darbo sąlygas, kai darbus pagal Sutartį vykdo daugiau negu vieno darbdavio (Rangovo, subrangovų) darbuotojai. Paskyrimas turi būti įforminamas raštiškai (įsakymu, potvarkiu, susitarimo protokolu, ar kitu vietiniu (lokaliniu) teisės aktu) apie tai informuojant Užsakovą; arba
- (i) skirti atstovaujantį asmenį darbuotojų saugos ir sveikatos klausimais (toliau – Atsakingas asmuo), jei darbus atlieka tik Rangovas, o darbuotojų saugos ir sveikatos koordinatorius neskiriamas. Rangovo Atsakingas asmuo instruktuoja ir nuolat kontroliuoja Rangovo darbuotojus saugiai dirbti Statybvietėje;
- (j) Sutarties vykdymo metu organizuoti ir užtikrinti savo transporto priemonių ir kitų judančių mechanizmų saugų judėjimą statybvietėje ir šalia jos esančioje teritorijoje, transporto priemonių eismą organizuoti pagal atitinkamos transporto rūšies eismo taisykles. Už savo ir nuomojamų, visų rūšių transporto priemonių saugaus eismo organizavimą statybvietėje ir šalia jos esančioje teritorijoje atsako Rangovas;
- (k) žinoti evakavimo planus, avarijų prevencijos ir likvidavimo planus ir priemones, kurių privaloma imtis avarijų atvejais;
- (l) užtikrinti, kad visi darbo įrenginiai: įrankiai, mechanizmai, pastoliai, kopėčios, pakėlimo įrengimai, elektriniai ir mechaniniai įrankiai, prietaisai ir kt. būtų tvarkingi, naudojami laikantis saugios eksploatacijos taisyklių bei laikomi saugioje vietoje, o atliekant darbus pavojingojoje geležinkelio zonoje – saugiu atstumu nuo geležinkelio kelio;
- (m) nepalikti neužbaigto arba iš dalies užbaigto darbo nesaugiose sąlygose, kurios galėtų pakenkti saugiam darbui, sugadinti įrengimus ar sukelti pavojų žmonių sveikatai ar gyvybei;
- (n) nutraukti vykdomus darbus, jeigu susidarė situacija kelianti grėsmę saugiam geležkelių transporto eismui, žmonių saugai ir sveikatai. Darbai taip pat privalo būti sustabdyti, kai gamtinės sąlygos kliudo saugiai juos atlikti;
- (o) nedelsiant, bet ne vėliau nei per 1 (vieną) valandą pranešti Užsakovo atstovui ir Inžinieriui apie bet koki nelaimingą atsitikimą, sužeidimą arba incidentą, ar apie žalą, daromą ar padarytą Užsakovo darbuotojams, turtui ar tretiesiems asmenims;
- (p) užtikrinti, kad atliekant darbus šalia veikiančio geležinkelio būtų laikomasi Rangovų darbų atlikimo statybvietėse šalia veikiančio geležinkelio ir eismo saugos užtikrinimo tvarkos apraše (AB „Lietuvos geležinkeliai“ generalinio direktoriaus 2015-06-04 įsakymas Nr. Į-467 „Dėl rangovų darbų atlikimo statybvietėse šalia veikiančio geležinkelio ir eismo saugos užtikrinimo tvarkos aprašo patvirtinimo“ (su vėlesniais pakeitimais ir papildymais)) Užsakovo nustatytų reikalavimų.
- (q) prieš Darbo pradžią Statybvietėje Rangovas(-ai) ir bendrovės teritorinis struktūrinis padalinio vadovas

privalo įforminti- aktą leidimą kuriame turi būti numatytos priemonės, užtikrinančios saugą.

- (r) vykdant darbus šalia veikiančio geležinkelio ir nutraukiant geležinkelių transporto eismą, būtina vadovautis Saugaus traukinių eismo užtikrinimo instrukcija remontuojant kelią (SPAB „Lietuvos geležinkeliai“ generalinio direktoriaus 1999-01-18 įsakymas Nr. 11 (su vėlesniais pakeitimais ir papildymais)), Signalizacijos įrenginių ir sistemų saugaus remonto ir priežiūros instrukcija (AB „Lietuvos geležinkeliai“ generalinio direktoriaus 2014-08-14 įsakymas Nr. Į-756 (su vėlesniais pakeitimais ir papildymais)), AB „LTG Infra“ generalinio direktoriaus 2020-10-13 įsakymo Nr. ĮS(INFRA)-143/2022 (su vėlesniais pakeitimais ir papildymais ir kitais bendrovės norminiais dokumentais, reglamentuojančiais reikalavimus geležinkelių transporto eismo saugai užtikrinti.
- (s) siekiant maksimaliai užtikrinti darbuotojų, vykdančių darbus statybvietėje saugumą, atsižvelgiant į Europinio standarto geležinkelio linijos Kaunas – Lietuvos ir Latvijos valstybių siena Sprogmenimis užterštų teritorijų išvalymo bei sprogmenų neutralizavimo planą aprašančią ataskaitą, prieš žemės darbų (kasimas, stumdymas, grėžimas, tankinimas, atvežtinio grunto pylimas ir kiti žemės darbai) pradžią Statybvietėje užterštoje standartiniais sprogmenimis, bei metalo objektais Rangovas(-ai) privalo užtikrinti statybvietės teritorijos patikrinimą nuo galimai žemėje esančių standartinių sprogmenų, bei organizuoti iš to kylančių grėsmių neutralizavimo organizavimą;
- (t) aptikus sprogmenį ar daiktą panašų į sprogmenį privalo nutraukti vykdomus darbus, informuoti Bendrąjį pagalbos centrą tel. 112, esant galimybei, vietą aptverti STOP juosta ar pažymėti gerai matomais ženklais, iš galimai pavojingos zonos patraukti visus darbuotojus saugiu atstumu bei užtikrinti perimetro apsaugą, kol atvyks policijos pareigūnai.
- (u) Užtikrinti, kad Rangovo darbuotojų ir (ar) jo pasitelktų asmenų, arba jų ir Užsakovo darbuotojų tarpusavio kalbinio bendravimo lygis užtikrintų pavojų, kylančių dėl žodžių, komandų ar signalų nesupratimo, suvaldymą, ypač geležinkelio transporto eismo saugai užtikrinti svarbias užduotis atliekančių asmenų bendravime pagal numatytus pokalbių reglamentus;
- (v) užtikrinti Rangovo veikloje numatytų darbo vietų ir gamybos procesų profesinės rizikos vertinimą ir dokumentavimą. Vadovaujantis profesinės rizikos vertinimo rezultatais Rangovas savo lėšomis įrengia saugias darbo vietas savo darbuotojams ar pasitelktiems asmenims, aprūpina juos kolektyvinėmis ir asmeninėmis apsaugos priemonėmis (įskaitant, bet neapsiribojant gerai matomais įspėjamaisiais darbo drabužiais, kuriuos privalu dėvėti būnant geležinkelių apsaugos zonoje), gaisro gesinimo, pirmosios pagalbos ir kitomis saugos užtikrinimo bei gelbėjimo priemonėmis;
- (w) užtikrinti, kad Rangovo ir jo pasitelktų asmenų darbuotojai savo darbdavio nustatyta tvarka, jiems suprantama kalba bus išmokyti ir instruktuoti kaip saugiai atlikti darbus, supažindinti su rizikos veiksniais, įskaitant nurodytus Atmintinėje klientams, rangovams, atliekantiems darbus ir teikiantiems paslaugas AB „Lietuvos geležinkeliai“ grupės įmonių teritorijoje dėl darbuotojų saugos ir sveikatos reikalavimų, taip pat bus užpildę ir el. paštu dss@ltg.lt pateikę atmintinėje nurodytą darbuotojų saugos ir sveikatos klausimyną. Atmintinė ir klausimynas skelbiami Užsakovo interneto svetainėje;¹
- (x) Pagal Rangovo patvirtintą Darbų, atliekamų pavojingose zonose tik pagal leidimą, sąrašą, atitinkančią 2023 m balandžio 17 d. Lietuvos Respublikos Vyriausiojo valstybinio darbo inspektoriaus įsakymu Nr. EV-75 patvirtintų Minimalių saugos ir sveikatos reikalavimų, organizuojant ir atliekant statybos darbus (su vėlesniais pakeitimais ir papildymais) bei kitų norminių teisės aktų reikalavimus, Rangovo nustatyta tvarka išduoti rašytinį leidimą atlikti padidintos rizikos, ugnies, žemės ar energetikos sektoriaus darbus (jei tokie darbai bus vykdomi). Leidimus vykdyti šiuos darbus Užsakovo vykdomos veiklos ar (ir) šiuos veiklos sukeltų pavojų zonose derinti Akte – leidime nurodyta tvarka. Užsakovui pareikalavus, pateikti šių Leidimų kopijas;
- (y) jei Rangovo darbuotojai ir (ar) jo pasitelkti asmenys atliks darbus pavojingajoje geležinkelio zonoje, kaip ji apibrėžiama Lietuvos Respublikos geležinkelio transporto eismo saugos įstatyme (su vėlesniais pakeitimais ir papildymais), ar kitus darbus, tiesiogiai arba netiesiogiai susijusius su geležinkelių transporto eismu, užtikrinti, kad šie asmenys iki minėtų popierinės formos fizinio asmens, kurio darbas tiesiogiai susijęs su geležinkelių transporto eismu, pažymėjimą arba fizinio asmens, kurio darbas netiesiogiai susijęs su geležinkelių transporto eismu, pažymėjimą, vadovaujantis Lietuvos Respublikos geležinkelių transporto eismo saugos įstatymo reikalavimais;

¹ https://ltg.lt/wp-content/uploads/2023/10/Atmintine-KLIENTAMS-RANGOVAMS-2023_10.pdf ,
<https://doc.ltg.lt/en/Sustainability/Health%20and%20Safety%20guidelines%20for%20the%20contractor.pdf>

- (z) Užtikrinti, kad Rangovo veikla bus organizuojama ir vykdoma vadovaujantis 2015-06-04 AB „Lietuvos geležinkeliai“ generalinio direktoriaus įsakymu Nr. Į-467 patvirtintu Rangovų darbų atlikimo statybvietėse šalia veikiančio geležinkelio ir eismo saugos užtikrinimo tvarkos aprašu (su vėlesniais papildymais) arba jį pakeisiančiu dokumentu;
- (aa) užtikrinti kitų statybos sveikatos ir saugos standarte RAIL BALTICA pasauliniame projekte (RBGP-HSD-STN-Z-00001) nurodytų reikalavimų Rangovams įgyvendinimą.

Rangovui nesilaikant šiame punkte nustatytų reikalavimų, už kiekvieną nustatytą tokių reikalavimų nesilaikymo atvejį Rangovas įsipareigoja Užsakovui sumokėti 1 500,00 (vieno tūkstančio penkių šimtų) EUR baudą ir nedelsdamas ištaisyti padarytą pažeidimą. Netesybų (baudos/delspinigių) sumokėjimas neatleidžia Rangovo nuo pareigos atlyginti Užsakovo nuostolius, kurių nepadengia numatytos netesybos.

4.10 punktas Statybvietės duomenys

4.10 punkto antroje pastraipoje išbraukiami žodžiai „(atsižvelgiant į laiką ir kainą)“, antrosios pastraipos (c) dalyje po žodžio „Prekių“ įterpiami žodžiai „įskaitant jų pakankamumą, numatytą Žiniaraščiuose,“.

4.11 punktas Priimtos Sutarties sumos pakankamumas

4.11 punkto pirmą pastraipą keičiama ir papildoma antra pastraipa taip:
Rangovo pareiga:

- (a) išsiaiškinti, kad Žiniaraščiuose nurodyti Darbų įkainiai yra tinkami ir pakankami (t. y. nėra į įkainius neįtrauktų darbų, paslaugų, prekių ar kitų veiksmų, kurie galėtų būti būtini Darbams vykdyti, užbaigti, taip pat būtini defektams ištaisyti, įskaitant Neapmokamus darbus), ir
- (b) remtis tuo, kad Žiniaraščiai yra pagrįsti duomenimis, būtina informacija, patikrinimais, tyrimais bei išsiaiškinimu visų atitinkamų dalykų, kurie paminėti 4.10 punkte [*Statybvietės duomenys*] ir visais kitais duomenimis, susijusiais su Užsakovo projektu.

Žiniaraščiai apima visus Rangovo sutartinius įsipareigojimus ir visus dalykus, kurie būtini deramai vykdyti ir baigti Darbus ir ištaisyti defektus.

4.12 punktas Nenumatomos fizinės sąlygos

4.12 punkto antra pastraipa papildoma žodžiais „ir Užsakovui.“

4.12 punkto ketvirtos pastraipos (b) dalis pakeičiama taip:

(b) apmokėti dėl to atsiradusias pagrįstas papildomas Išlaidas. Prašomų kompensuoti papildomų Išlaidų dydis turi būti apskaičiuojamas vadovaujantis 13.2 punktu [*Vertės nustatymas*];

4.12 punkto šešta pastraipa pakeičiama ir išdėstoma taip:

Tačiau prieš galutinai pagal (ii) pastraipos dalį sutariant arba nusprendžiant dėl pratęsimo, Inžinierius gali taip pat ištirti, ar kitos fizinės sąlygos panašiose Darbų dalyse (jeigu yra) buvo labiau palankios, nei galėjo būti pagrįstai numatomos tuo metu, kai Rangovas pateikė pasiūlymą. Esant tokioms palankesnėms netikėtoms sąlygoms, atsižvelgiant į jų mastą, Inžinierius gali toliau veikti pagal 3.5 punktą [*Sprendimai*], kad sutartų arba nuspręstų dėl pratęsimo laiko sutrumpinimo, kuris turėjo būti padarytas esant toms pačioms sąlygoms ir kuriuo gali būti pratęstas baigimo laikas, tačiau galutinis visų pataisų pagal šį punktą poveikis dėl visų fizinių sąlygų, su kuriomis susidurta panašiose Darbų dalyse, neturi baigtis bendru baigimo laiko sutrumpinimu ar Sutarties kainos sumažinimu.

4.15 punktas Privažiavimo keliai

4.15 punktas papildomas šia dalimi:

Rangovui nesilaikant Sutarties Bendrųjų sąlygų 4.15 punkte ir Techninės specifikacijos 3.13 “Darbai ir esami keliai” skyriuje nustatytų reikalavimų, Inžinieriui raštu informavus Rangovą, Rangovas privalo nedelsiant, bet

ne vėliau nei per 10 darbo dienų ištaisyti pažeidimą/neatlikimą. To nepadarius Rangovui taikoma Sutarties 8.7 punkto (h) papunktyje numatyta atsakomybė.

4.16 punktas Prekių pervežimas

4.16 punktas pakeičiamas ir išdėstomas taip:

Pervežant prekes:

(a) Rangovas privalo ne vėliau kaip prieš 7 (septynias) dienas iki bet kurios Įrangos arba kitų svarbiausių Prekių atvežimo į Statybvietai apie tai pranešti Inžinieriui;

(b) Rangovas turi pasirūpinti visos Įrangos, Prekių bei kitų daiktų, kurių gali reikėti Darbams, įpakavimu, pakrovimu, pervežimu, gavimu (įskaitant muitinės procedūrų atlikimą), iškrovimu, sandėliavimu ir apsauga; ir

(c) Rangovas privalo apsaugoti ir pasirūpinti, kad Užsakovas nepatirtų nuostolių dėl pervežamų Prekių ir (ar) Įrangos žuvimo ar sugadinimo, bei kompensuoti visus Užsakovo su tuo susijusius praradimus.

(d) Bet kurią Įrangą arba Prekes bei kitus daiktus, kurių gali reikėti Darbams, į Statybvietai Rangovas įsipareigoja pristatyti (įskaitant muitinės procedūras) savo lėšomis.

4.18 punktas Aplinkos apsauga

4.18. punktas papildomas šia dalimi: Rangovui nesilaikant Sutarties Bendrųjų sąlygų 4.18 punkte ir Techninės specifikacijos 3.9.2 “Statybvietai sanitarinės sąlygos” ir 3.16 “Aplinkos apsauga” skyriuose nustatytų reikalavimų, Užsakovui raštu informavus Rangovą, Rangovas privalo nedelsiant, bet ne vėliau nei per 10 darbo dienų ištaisyti pažeidimą/neatlikimą. To nepadarius Rangovui taikoma Sutarties 8.7 punkto (h) papunktyje numatyta atsakomybė.

4.21 punktas Darbų eigos ataskaitos

4.21 punkto pirmoji ir antroji pastraipos pakeičiamos ir išdėstomos taip:

Rangovas įsipareigoja per 3 (tris) darbo dienas po kiekvieno Ataskaitinio laikotarpio pabaigos Inžinieriui pateikti darbų eigos ataskaitą . Inžinierius, gavęs darbų eigos ataskaitą, įsipareigoja ją patikrinti ir pateikti Užsakovui per 2 (dvi) darbo dienas. Darbų eigos ataskaita pasirašoma Rangovo ir Inžinieriaus elektroniniais parašais.

Jei darbų eigos ataskaitoje bus rasta klaidų, neatitikimų, netikslumų arba bus reikalingi papildymai, patikslinimai, paaiškinimai ir pan., per aukščiau nurodytą, patikrinimui skirtą terminą, Inžinierius grąžins ją Rangovo pataisymui. Darbų eigos ataskaitą grąžinus, Rangovas įsipareigoja ją pataisyti ir pateikti Inžinieriui per 2 (dvi) darbo dienas, o Inžinierius per tokį patį laikotarpį (2 (dvi) darbo dienas) įsipareigoja ją patikrinti ir pateikti Užsakovui.

Šiame punkte nustatytomis sąlygomis Rangovui nepateikus Inžinieriui darbų eigos ataskaitos arba nepašalinus ataskaitos esminių trūkumų Rangovui už kiekvieną tokį nepateikimą arba netinkamą pateikimą (netinkamą trūkumų pašalinimą) taikoma 8.7 punkte [*Kompensacija už uždelsimą ir netesybos*] numatyta atsakomybė.

Esminiais dokumentų ar ataskaitų trūkumais bus laikoma, įskaitant, bet neapsiribojant, klaidingai nurodyti darbų kiekiai, netikslūs atliktų darbų pavadinimai, numeracija, neatitinkanti *Žiniaraščiuose* esamos numeracijos, neteisingai nurodytas Ataskaitinis laikotarpis, nepatvirtintos pridedamų dokumentų kopijos.

Inžinierius privalo nedelsdamas raštu informuoti Užsakovą apie kiekvieną Rangovo darbų eigos ataskaitos nepateikimą ar netinkamą pateikimą.

Jei darbų eigos ataskaita parengta tinkamai, Inžinierius per jos patikrinimui skirtą terminą įsipareigoja ją pasirašyti elektroniniais parašais ir perduoti Užsakovui bei Rangovui, o atskirai elektroniniais parašais pasirašytus Ataskaitinius Rangovo dokumentus Inžinierius įsipareigoja perduoti Užsakovui.

Darbų eigos ataskaitos privalo būti teikiamos ne rečiau kaip kartą per Ataskaitinį laikotarpį (t. y. pirmąją darbo dieną po kiekvieno Ataskaitinio laikotarpio pabaigos), o jei Inžinieriaus nustatytas Ataskaitinis laikotarpis yra

ilgesnis nei vienas mėnesis – ne rečiau kaip kartą per mėnesį už kiekvieną Ataskaitinį laikotarpį nuo Darbo pradžios tol, kol Rangovas baigs visus Darbus. Tuo atveju, jeigu Darbai ar jų dalis buvo sustabdyti pagal 8.8 punktą [*Darbo sustabdymas*] darbų eigos ataskaitos Darbams ar jų daliai, tuo laikotarpiu, kol jie yra sustabdyti, gali būti neteikiamos.

Darbų vertei pasiekus 75 % Finansavimo ribą, Rangovas apie tai privalo atskirai nurodyti darbų eigos ataskaitoje, nurodydamas tikslią darbų vertę ir likusią Finansavimo dalį.

4.21 punkto paskutinė pastraipa papildoma (i), (j), (k) dalimis ir tekstu:

(i) Atnaujinta planuojamų Darbų priėmimo aktų sumų prognozė kiekvienam Ataskaitiniam laikotarpiui iki Darbų pabaigos.

(j) Kita informacija atsižvelgiant į Techninės specifikacijos reikalavimus.

(k) Ataskaitiniai Rangovo dokumentai teikiami, kai per Ataskaitinį laikotarpį buvo atlikti bei Inžinieriaus priimti/patvirtinti Darbai (teikiami ir pasirašomi atskirai nuo Ataskaitos).

4. 21 punktas papildomas pastraipa, kuri išdėstoma taip:

Užsakovas Rangovui moka už tinkamai pagal Sutartį atliktus ir perduotus darbus.

Ataskaitiniai Rangovo dokumentai pasirašomi Rangovo, Inžinieriaus ir Užsakovo elektroniniais parašais. Užsakovas, pasirašęs Ataskaitinius Rangovo dokumentus, apie tai nedelsiant, bet ne vėliau kaip per 2 (dvi) darbo dienas po ataskaitos gavimo raštu informuoja Rangovą ir Inžinierių. Rangovas, gavęs šį pranešimą įsipareigoja per 2 (dvi) darbo dienas nuo jo gavimo datos naudojantis SABIS priemonėmis arba Rangovo pasirinktomis elektroninės sąskaitos faktūros, atitinkančios Europos elektroninių sąskaitų faktūrų standartą priemonėmis, pateikti PVM sąskaitą-faktūrą. PVM sąskaita-faktūra turi būti išrašoma ta data, kuria Ataskaitinius Rangovo dokumentus pasirašo paskutinis iš juose nurodytų asmenų. PVM sąskaitoje-faktūroje turi būti nurodyta: pasirašytų atliktų darbų aktų numeriai ir datos, Sutarties ir Projekto numeriai bei pavadinimai. Užsakovui nurodžius, Rangovas privalo išskaidyti atliktų darbų aktus ir PVM sąskaitas – faktūras pagal atskiras Projekto finansavimo sutartis.

4.21¹ punktas Operatyvinės ataskaitos

4 skyrius papildomas 4.21¹ punktu ir jis išdėstomas taip:

Užsakovui raštu reikalaujant, jei tai neturi įtakos darbų saugai, kokybei ir greičiui, Rangovas privalės teikti operatyvines ataskaitas ne dažniau kaip kartą per savaitę (Užsakovas turi teisę nustatyti ataskaitos pateikimo laiką ir formą). Operatyvinėse ataskaitose Rangovas pateiks:

- i) informaciją apie įvykdytus ir numatomus vykdyti Darbus, jų kiekius, preliminarias vertes;
- ii) informaciją apie medžiagų ir įrangos pristatymą į Statybvieta;
- iii) informaciją apie kylančias problemas bei numatomus jų sprendimo būdus;
- iv) informaciją apie pasitelkiamus bei numatomus pasitelkti resursus (darbuotojai, įranga, mechanizmai);
- v) vaizdinę medžiagą (nuotraukas, vaizdo įrašus ar pan.) apie Statybvietaje atliktų Darbų eigą;
- vi) Darbų vertės dalį (Eur ir %) atsižvelgiant į Finansavimo ribą;
- vii) kitą Užsakovo su Projekto įgyvendinimu ir Darbų vykdymu susijusią prašomą informaciją.

4.22 punktas Statybvietaės apsauga

4.22 punktas (a) pastraipa pakeičiama ir ji išdėstoma taip:

(a) Rangovas privalo užtikrinti, kad leidimo neturintys asmenys nepatektų į Darbų zoną, ir

4.22 punktas papildomas (c) dalimi ir ji išdėstoma taip:

(c) Rangovas taip pat įsipareigoja savo jėgomis ir lėšomis aptverti Darbų zoną ir (arba) pasirūpinti privalomų geležinkelio ir kitų kelio ženklų pastatymu, jeigu taip nurodys Inžinierius arba Užsakovas.

Rangovui nesilaikant Sutarties Bendrųjų sąlygų 4.22 punkte ir Techninės specifikacijos 3.9.3. "Apsauga" skyriuje nustatytų reikalavimų, Užsakovui raštu informavus Rangovą, Rangovas privalo nedelsiant, bet ne vėliau nei per 10 darbo dienų ištaisyti pažeidimą/neatlikimą. To nepadarius Rangovui taikoma Sutarties 8.7 punkto (h) papunktyje numatyta atsakomybė.

4.23 punktas Rangovo veiksmai statybvietėje

4.23 punkto trečios pastraipos žodžiai „Išdavus Perėmimo pažymą“ pakeičiami žodžiais „Prieš kreipdamasis į Inžinierių dėl Perėmimo pažymos/Grupės (Grupių) perėmimo pažymos išdavimo“.

4.23 punktas papildomas pastraipa ir ji išdėstoma taip:

Nuo paskutinės (jeigu išduodama daugiau negu viena) Perėmimo pažymos išdavimo yra laikoma, kad Statybvietė yra gražinta Užsakovui, tačiau Pranešimo apie defektus laikotarpiu iki Atlikimo pažymos išdavimo Rangovas turi teisę Statybvietę naudoti šiame punkte bei Sutarties 11.7 punkte numatyta tvarka ir atvejais.

4.24 punktas Iškasenos

4.24 punkto antros pastraipos (b) dalis pakeičiama taip:

(b) apmokėti dėl to atsiradusias pagrįstas papildomas Išlaidas. Prašomų kompensuoti papildomų Išlaidų dydis turi būti apskaičiuojamas vadovaujantis 13.2 punktu [*Vertės nustatymas*].

4.24 punktas papildomas ketvirta pastraipa, kuri išdėstoma taip:

Siekiant išvengti abejonių, Inžinieriui nutarus, kad šio punkto pirmoje pastraipoje nurodyti dalykai neturi būti perduoti saugoti Užsakovui, Rangovas neįgyja jokių teisių, kurios numatytos šio punkto antroje pastraipoje.

4 skyrius papildomas 4.25 punktu ir jis išdėstomas taip:

4.25 punktas Inžineriniai tinklai

Rangovas turi užtikrinti visų statybvietėje (Užsakovų ir kitų institucijų) esančių inžinerinių tinklų, įrenginių, komunikacijų, statinių, kabelių, vamzdynų ir kitos įrangos (toliau – Inžineriniai tinklai) išsaugojimą ir funkcionavimą, esant poreikiui ir perkėlimą, o sugadinus ar kitaip pažeidus dėl Rangovo kaltės skubų jų atstatymą savo jėgomis ir lėšomis, tačiau tai neapriboja Sutarties 12.3 punkte [*Ivertinimas*] ir Sutarties 13 straipsnyje [*Pakeitimai ir pataisymai*] numatytų sąlygų veikimo minėtuose straipsniuose numatyta apimtimi, pagrindais, tvarka ir sąlygomis. Taip pat, jei to reikalauja projekto įgyvendinimo sprendiniai, Rangovas privalo užtikrinti visų Inžinerinių tinklų funkcionavimą jų išmontavimo ir pakeitimo metu šiuos darbus Rangovas privalo įsivertinti. Aukščiau minėtų Darbų poreikio apimtis Rangovas privalo įsivertinti ir Sutarties vykdymo metu atlikti savo sąskaita net ir tuo atveju, jeigu apmokėjimas už juos nenumatytas Sutartyje, tačiau tai neapriboja Sutarties 12.3 punkte [*Ivertinimas*] ir Sutarties 13 straipsnyje [*Pakeitimai ir pataisymai*] numatytų sąlygų veikimo minėtuose straipsniuose numatyta apimtimi, pagrindais, tvarka ir sąlygomis. Rangovui nesilaikant šios pareigos ir per protingą terminą neužtikrinus Inžinerinių tinklų funkcionavimo, Užsakovas įgyja teisę pats savarankiškai atlikti reikiamus darbus Inžinerinių tinklų funkcionavimui užtikrinti ir reikalauti iš Rangovo atlyginti Užsakovo (arba kitų tinklų savininkų) dėl to patirtas išlaidas ir kitus tiesioginius ir netiesioginius nuostolius. Rangovas neatsako už trečiųjų šalių, kuriuos pasitelkė Užsakovas, atliktus Inžinerinių tinklų darbus.

5 straipsnis Paskirtieji Subrangovai

5 straipsnis netaikomas.

6 straipsnis Tarnautojai ir darbininkai

6.3. punktas Užsakovui dirbantys asmenys

6.3 punktas pakeičiamas ir išdėstomas taip:

Rangovas neturi teisės sudaryti darbo ar kitokių sutarčių su Užsakovo darbuotojais, kurie yra atsakingi ar atlieka bet kokias funkcijas, susijusias su Sutarties vykdymu, taip pat bet kokiais kitais pagrindais pasitelkti

Užsakovo darbuotojų, kurie yra atsakingi ar atlieka bet kokias funkcijas, susijusias su Sutarties vykdymu, sutarties vykdymui be abipusio raštiško susitarimo. Šio punkto pažeidimas laikomas esminiu Sutarties pažeidimu, ir Užsakovas turi teisę Sutartyje nustatyta tvarka vienašališkai nutraukti šią Sutartį prieš terminą, bet tai neatleidžia Rangovo nuo prievolių ir atsakomybės pagal Sutartį.

6.5 punktas Darbo valandos

6.5 punktas papildomas (d) dalimi:

(d) Darbai geležinkelio kelyje arba greta jo, kurie gali būti atliekami tik Eismo pertraukų metu (jei taikoma).

6.8 punktas Rangovo vadovavimas

6.8 punktas papildomas tokia pastraipa:

Darbų metu kiekvienoje statybos darbų zonoje privalo būti mažiausiai po vieną reikiamus atestatus, licencijas ir leidimus turintį darbų vadovą.

6 straipsnis papildomas 6.12, 6.13.ir 6.14 punktais, kurie išdėstomi taip:

6.12 punktas Užsienio šalių tarnautojai ir darbininkai

Rangovas turi teisę iš užsienio samdyti bet kokius darbuotojus, kurie yra būtini Darbų atlikimui. Rangovas privalo tinkamai pasirūpinti darbuotojų iš užsienio šalių, kurie nekalba lietuvių kalba, darbų vykdymo metu teikiamomis vertėjo paslaugomis. Rangovas privalo laikytis visų įstatymų ir teisės aktų, reguliuojančių tokių asmenų darbo santykius, įskaitant, bet neapsiribojant Lietuvos Respublikos Darbo kodekso, Lietuvos Respublikos įstatymo dėl užsieniečių teisinės padėties reikalavimus. Rangovas privalo užtikrinti, jog Rangovo pasitelkti darbuotojai nekels grėsmės nacionaliniams Lietuvos Respublikos saugumo interesams (Sutarties 4.1 punktas). Rangovas įsipareigoja darbuotojus, kurie vadovaujantis taikytiniais teisės aktais pripažįstami keliančiais grėsmę nacionaliniams Lietuvos Respublikos saugumo interesams, nedelsiant pakeisti tokios grėsmės nekeliančiais asmenimis. Rangovui neištaisius šio pažeidimo ilgiau nei 30 (trisdešimt) dienų tai bus laikoma esminiu Sutarties pažeidimu.

6.13 punktas Alkoholiniai gėrimai arba narkotinės medžiagos

Rangovas užtikrina, kad jo pasamdyti darbuotojai ir (arba) tretieji asmenys, už kuriuos atsakingas Rangovas, Darbų atlikimo metu ir (ar) būdami Statybvietyje, ar bandydami patekti į Statybvietyje arba išeiti iš jos, nebūtų apsvaigę nuo alkoholio, narkotinių, toksinių ir (arba) psichotropinių medžiagų, o Užsakovas turi teisę, kuriu jokiū būdu negali būti vertinama ir (ar) aiškinama kaip pareiga, kontroliuoti kaip vykdomas šis Rangovo įsipareigojimas. Neblaivumui ar apsvaigimui nuo psichiką veikiančių medžiagų nustatyti, gali būti naudojamos techninės ar kitokios priemonės (alkotesteriai ir kt.). Rangovui nesilaikant šiame punkte nustatytų reikalavimų, už kiekvieną nustatytą tokių reikalavimų nesilaikymo atvejį, taip pat atvejį, kai atitinkami tikrintini asmenys atsisakė būti patikrinti atitinkamomis techninėmis ar kitokiomis priemonėmis, jeigu apie tai nedelsiant bet kokia forma, įskaitant žodžiu, buvo informuotas Rangovo atstovas, kuris neužtikrino, kad atitinkami asmenys sutiktų būti patikrinti, Rangovas įsipareigoja Užsakovui sumokėti 1.500,00 (vieno tūkstančio penkių šimtų) EUR baudą. Netesybų (baudos/delspinigių) sumokėjimas neatleidžia Rangovo nuo pareigos atlyginti Užsakovo nuostolių, kurių nepadengia numatytos netesybos.

6.14 punktas Šventės ir religija

Rangovas planuodamas ir vykdydamas Darbus privalo atsižvelgti į Darbų vykdymo vietos valstybėje švenčiamas šventes, poilsio dienas ir religinius, tautinius ar kitokius papročius.

7 straipsnis Įranga, medžiagos ir darbo kokybė

7.1 punktas Vykdyimo būdas

7.1 punktą pakeičiamas ir išdėstomas taip:

Rangovas privalo vykdyti Įrangos gamybą, Medžiagų gavybą ir gamybą bei visus kitus Darbus:

- (a) Sutartyje nurodytu būdu,
- (b) tinkamai, rūpestingai, pagal pripažintą gero darbo praktiką, ir
- (c) naudodamas tinkamą įrangą ir nekenksmingas Medžiagas, išskyrus, kai Sutartyje yra nurodyta kitaip.

Rangovas privalo prisiimti visą atsakomybę už jo tiekėjų ir subrangovų, sugebėjimą ir patikimumą laiku atlikti visas reikalingas darbų/teikiamų paslaugų apimtis. Visų darbų vykdymui įsigyjamų medžiagų, įrenginių, įrankių ir kt. kilmės šalis gali būti bet kuri šalis, išskyrus šalis, iš kurių importas yra draudžiamas pagal Jungtinių Tautų Chartijos VII skyrių priimtu Jungtinių Tautų Saugumo Tarybos sprendimu, šis punktas apima ir 22 straipsnio *[Europos Sąjungos ir nacionalinių institucijų atliekami patikrinimai ir auditai]* 22.3 punkto nuostatos. Visos medžiagos turi būti nenaudotos, naujos ir jų kilmės šalies (gamintojams, tiekėjams, tarpininkams ir t. t.) nėra pritaikytos šiame punkte ir ar 22 straipsnio *[Europos Sąjungos ir nacionalinių institucijų atliekami patikrinimai ir auditai]* 22.3 punkte minimos sankcijos.

Joks importuoti numatytų prekių kilmės šalies pakeitimas neturi būti leidžiamas, jei apie jį Inžinieriui iš anksto nėra pranešama, ir kurio Inžinierius nepatvirtina;

Inžinieriui pareikalavus Rangovas privalo pateikti reikalingas pažymas, ar kitus dokumentus įrodančius, jog medžiagos ir prekės atitinka (a) ir (b) pastraipose nustatytus reikalavimus.

7.4 punktą Bandymas

7.4 punktą pakeičiamas ir išdėstomas taip:

Šis punktas turi būti taikomas visiems Sutartyje nurodytiems bandymams tame tarpe ir Kontroliniams (priėmimo) bandymams, išskyrus Bandymus po baigimo (jeigu yra).

Rangovas aprūpina visais prietaisais, pagalba, dokumentais ir kitokia informacija, elektra, įrengimais, kuru, vartojimo reikmenimis, instrumentais, darbo jėga, medžiagomis ir tinkamai kvalifikuotais bei patyrusiais darbuotojais, kurie yra reikalingi efektyviai atlikti nurodytus bandymus. Kontrolinių bandymų atveju aukščiau paminėta sąlyga galioja tiek, kiek būtina užtikrinti Užsakovo pasitelktos laboratorijos darbą. Rangovas sutaria su Inžinieriumi laiką ir vietą nurodytiems bet kokios Įrangos, Medžiagų ir kitokių Darbų dalių bandymams atlikti.

Inžinierius gali, pagal 13 straipsnį *[Pakeitimai ir pataisymai]*, keisti nurodytą bandymų vietą ir duomenis arba nurodyti Rangovui atlikti papildomus bandymus. Jeigu bandymai parodo, kad išbandyta Įranga, Medžiagos arba darbo kokybė neatitinka Sutarties, tai su tuo susijusias išlaidas, padengia Rangovas, neatsižvelgiant į kitas Sutarties sąlygas.

Inžinierius informuoja Rangovą ne vėliau kaip prieš 24 valandas apie savo ketinimą dalyvauti bandymuose. Jei Inžinierius nedalyvauja sutartu laiku ir numatytoje vietoje, Rangovas, jeigu Inžinierius nenurodė kitaip, gali vykdyti bandymus, ir bandymai turi būti laikomi atlikti Inžinieriui dalyvaujant.

Jeigu Rangovas, vykdydamas arba įvykdęs tokius nurodymus, uždelsia ir (arba) turi Išlaidų, ir dėl to atsakingas Užsakovas, Rangovas apie tai turi informuoti Inžinierių ir, pagal 20.1 punktą *[Rangovo pretenzijos]*, įgyja teisę į:

- (a) laiko pratęsimą tolygų tokiam uždelsimui, jeigu yra arba bus vėluojama baigti, pagal 8.4 punktą *[Baigimo laiko pratęsimas]*, ir
- (b) dėl to patirtų pagrįstų papildomų Išlaidų apmokėjimą. Prašomų kompensuoti papildomų Išlaidų dydis turi būti apskaičiuojamas vadovaujantis 13.2 punktu *[Vertės nustatymas]*

Gavęs tokį pranešimą Inžinierius privalo toliau veikti pagal 3.5 punktą *[Sprendimai]*, kad dėl šių klausimų sutartų arba nuspręstų.

Atlikus nurodytus bandymus, Inžinierius patvirtina Rangovo atliktus bandymus arba išduoda pažymą, kad jie yra atlikti. Jeigu Inžinierius bandymuose nedalyvavo, turi būti laikoma, kad jų duomenis jis priima kaip teisingus.

7.7 punktas Įrangos ir medžiagų nuosavybė

7.7 punktas pakeičiamas ir išdėstomas taip:

Kiekvienas Įrangos vienetas ir visos Medžiagos, atitinkamai laikantis Įstatymų, turi tapti Užsakovo nuosavybe, kuri neturi būti niekaip apsinkinta (neįkeista ir niekaip kitaip suvaržyta).

Įranga ir Medžiagos taps Užsakovo nuosavybe tik po jų pristatymo į Statybvietę ir Rangovui, Inžinieriui ir Užsakovui pasirašius tos Įrangos ir Medžiagų pristatymą patvirtinančius Atliktų darbų aktus bei už jas apmokėjus. Rangovas išlieka atsakingas už jų priežiūrą, praradimo ar sugadinimo riziką iki Darbų ar Grupės (Grupių), kuriuose numatytas Įrangos ir Medžiagų pateikimas (įrengimas, panaudojimas ar kt.), Perėmimo pažymos/Grupės (Grupių) perėmimo pažymos išdavimo.

8 straipsnis Pradžia, uždelsimai ir sustabdymas

8.1 punktas Darbo pradžia

8.1 punktas pakeičiamas ir išdėstomas taip:

Inžinierius (arba, kai jis dar nepaskirtas, Užsakovo atstovas), nuroydamas konkrečią datą, privalo raštu informuoti Rangovą ir Kitus Projekto įgyvendinime dalyvaujančius rangovus (jei taikoma) apie Darbo pradžią, kuri gali būti bendra Rangovui ir Kitiems Projekto įgyvendinime dalyvaujantiems rangovams (jei taikoma), ne vėliau kaip prieš 7 (*septynias*) dienas, tačiau Darbo pradžia turi būti ne vėliau kaip per 14 (*keturiolika*) dienų po Sutarties įsigaliojimo. Darbo pradžios data skelbiama vieną kartą, yra nekeičiama ir laikoma esmine Sutarties sąlyga.

Kartu su Darbo pradžios pranešimu Rangovui yra nurodomas Užsakovo turimas Finansavimas.

Rangovas turi pradėti vykdyti Darbus kuo greičiau, kai tai praktiškai įmanoma po Darbo pradžios, ir toliau turi veikti taip, kad Darbai būtų vykdomi tinkama sparta ir neuždelsiant.

8.2 punktas Baigimo laikas

8.2 punktas papildomas taip:

Jeigu konkretaus Rangovui pavedamo atlikti darbo ar Rangovo įsipareigojimo įvykdymo terminas šioje Sutartyje konkrečiai nėra nurodytas, Rangovas jį privalo įvykdyti per Užsakovo arba Inžinieriaus nurodytą terminą, ne ilgesnį kaip 14 (*keturiolika*) dienų nuo tos dienos, kurią Užsakovas arba Inžinierius pareikalavo pavedamą atlikti darbą ar įsipareigojimą įvykdyti, išskyrus atvejus, kai pavedamą atlikti darbą ar įsipareigojimą technologiškai neįmanoma per nurodytą terminą. Šalys raštu gali susitarti ir dėl kitokio pavedamo atlikti darbo ar įsipareigojimo įvykdymo termino, jei pagal teisės aktus ar Sutarties esmę toks terminas yra aiškus. Tokiais atvejais pavedamo atlikti darbo ar įsipareigojimo įvykdymo terminas turi būti protingas ir sudaryti sąlygas Rangovui tinkamai įvykdyti pavedimą ar įsipareigojimą.

8.3 punktas Programa

8.3 punktas pakeičiamas ir išdėstomas taip:

8.3.1. Darbų vykdymo grafikas

Tais atvejais, kai Darbų vykdymo grafiko rengimo principai (funkcionalumai) vykdyto Pirkimo metu buvo ekonominio pasiūlymų vertinimo dalis ir dėl to darbų vykdymo grafiko rengimo principus (funkcionalumus) reglamentuojančios Sutarties nuostatos yra laikomos esminėmis Sutarties sąlygomis.

Darbų vykdymo grafikas yra sudaromas tokia tvarka:

(i) Rangovas, gavęs pranešimą pagal 8.1 punktą [*Darbo pradžia*], per 28 (*dvidešimt aštuonias*) dienas nuo Darbo pradžios datos privalo pateikti Užsakovui ir Inžinieriui derinti Rangovo darbų vykdymo grafiką, t. y. kalendorinį svarbiausių darbų atlikimo ir medžiagų tiekimo grafiką, parengtą atsižvelgus į Pasiūlymo priede nurodytas

Darbų grupes bei Etapus (kai taikoma), Užsakovo tuo metu turimą Finansavimą, neviršijant nustatytų Darbų grupių bei Etapų (kai taikoma) Baigimo terminų, taip pat atsižvelgiant į Užsakovo pateiktus Kitų Projekto įgyvendinime dalyvaujančių rangovų atliekamų darbų vykdymo grafikus (kai taikoma). Šiame Rangovo darbų vykdymo grafike turi būti nurodyta:

a) detali Rangovo atliekamų darbų seka ir tarpusavio sąsajos, darbų atlikimo terminai, detalizuojant kaip Rangovas ketina įvykdyti Darbus, įskaitant, darbo projektinės dokumentacijos parengimą, suderinimą, reikiamų leidimų gavimą, Rangovo dokumentus, medžiagų pirkimus, įrangos gamybą, medžiagų ir įrangos atvežimą į Statybvietę, statybą, montavimą, tikrinimą ir bandymą;

b) Rangovo ir Kitų Projekto įgyvendinime dalyvaujančių rangovų atliekamų darbų sąsajos, nurodant visus svarbiausius darbus, kurių atlikimo terminai priklauso nuo Kitų Projekto įgyvendinime dalyvaujančių rangovų atliekamų darbų įvykdymo (kai taikoma).

c) planuojami įgyvendinti Darbai neviršijant Sutarties 8.1 punkto [*Darbo pradžia*] (ir Sutarties 1.1.2.15 papunktyje, jei taikoma) numatyta tvarka nurodyto Finansavimo.

(ii) Rangovas per 5 (*penkias*) dienas nuo Užsakovo pateiktų Kitų Projekto įgyvendinime dalyvaujančių rangovų darbų vykdymo grafikų gavimo datos turi pateikti Inžinieriui ir Užsakovui pastabas, motyvuotai nurodydamas visus Rangovo darbų vykdymo grafiko ir Kitų Projekto įgyvendinime dalyvaujančių rangovų pateiktų darbų vykdymo grafikų neatitikimus, kliudančius savalaikiai įvykdyti Projektą.

(iii) Rangovas per 7 (*septynias*) dienas po Užsakovo pateiktų Kitų Projekto įgyvendinime dalyvaujančių rangovų pastabų gavimo dėl Rangovo darbų vykdymo grafiko, bet ne vėliau, kaip po 13 (*trylikos*) dienų nuo šio punkto (ii) nurodyto termino, privalo pateikti Inžinieriui ir Užsakovui atnaujintą Rangovo darbų vykdymo grafiką, atsižvelgdamas į minėtas pastabas.

(iv) Inžinierius per 7 (*septynias*) dienas nuo atnaujintų darbų vykdymo grafikų gavimo datos privalo pateikti Rangovui, Kitiems Projekto įgyvendinime dalyvaujantiems rangovams ir Kitų Projekto įgyvendinime dalyvaujančių rangovų inžinieriams pranešimus, motyvuotai nurodydamas Rangovo ir Kitų Projekto įgyvendinime dalyvaujančių rangovų pateiktų atnaujintų darbų vykdymo grafikų neatitikimus, arba nesant minėtų neatitikimų, Rangovo ir Kitų Projekto įgyvendinime dalyvaujančių rangovų pateiktų atnaujintų darbų vykdymo grafikų pagrindu parengti **bendrojo darbų vykdymo grafiko** projektą ir jį pateikti Užsakovui, Rangovui, Kitiems Projekto įgyvendinime dalyvaujantiems rangovams ir Kitų Projekto įgyvendinime dalyvaujančių rangovų inžinieriams. Bendrajame darbų vykdymo grafike nurodomi Rangovo ir Kitų Projekto įgyvendinime dalyvaujančių rangovų susiję Darbai, tokių Darbų sąsajos, eiliškumas ir technologiniai ryšiai. (v) Užsakovas ir Rangovas turi teisę per 5 (*penkias*) dienas po bendrojo darbų vykdymo grafiko projekto gavimo dienos pareikšti Inžinieriui motyvuotas pastabas, kurias jis turi išnagrinėti per 5 (*penkias*) dienas. Tuo atveju, jeigu nagrinėjant pastabas reikia keisti bendrojo darbų vykdymo grafiko projektą, Inžinierius šio punkto (iv) numatyta tvarka prašo Rangovo pateikti pakartotinai atnaujintą Rangovo darbų vykdymo grafiką.

(vi) Inžinierius, negavęs nustatytais terminais Užsakovo, Rangovo ir Kitų Projekto įgyvendinime dalyvaujančių rangovų motyvuotų pastabų arba jas suderinęs šio punkto (v) nustatyta tvarka, per 7 (*septynias*) dienas nuo tokio termino pabaigos sudaro bendrąjį darbų vykdymo grafiką ir su juo raštu supažindina Užsakovą, Rangovą ir Kitus Projekto įgyvendinime dalyvaujančius rangovus. Bendrasis darbų vykdymo grafikas yra privalomas vykdyti Rangovui ir Kitiems Projekto įgyvendinime dalyvaujantiems rangovams.

Šiame punkte numatytas komunikavimas tarp Rangovo ir Kitų Projekto įgyvendinime dalyvaujančių rangovų yra vykdomas per Inžinierių.

Analogiški reikalavimai dėl darbų vykdymo grafiko pateikimo ir derinimo bus taikomi ir Kitiems Projekto įgyvendinime dalyvaujantiems rangovams.

Tuo atveju, jei Kitų Projekto įgyvendinime dalyvaujančių rangovų nėra arba, jei jų nėra darbų vykdymo grafiko rengimo metu, Užsakovas ir Inžinierius derina Rangovo darbų vykdymo grafiką. Inžinierius ir Užsakovas turi suderinti Rangovo pateiktą darbų vykdymo grafiką arba pateikti jam pastabas per 7 (*septynias*) dienas nuo grafiko gavimo dienos. Rangovas turi atnaujinti grafiką per 5 (*penkias*) dienas nuo pastabų gavimo dienos.

Rangovas privalo pateikti pataisytą darbų vykdymo grafiką per 7 (*septynias*) dienas skaičiuojant nuo tada, kai nustatoma, kad ankstesnis darbų vykdymo grafikas yra nesuderinamas su esama Darbų eiga arba Rangovo prievolėmis, ir Inžinierius arba Užsakovas nurodo atnaujinti darbų vykdymo grafiką. Atnaujintas darbų

vykdymo grafikas turi būti pateiktas taip, kad jame padarytus pokyčius būtų galima atsekti. Pataisyto darbų vykdymo grafiko pateikimas neatleidžia Rangovo nuo sankcijų ar kitų kompensacijų sumokėjimo dėl nustatytų terminų uždelimo.

8.3.2. Programa

Per 28 (*dvidešimt aštuonias*) dienas nuo Inžinieriaus parengto bendrojo darbų vykdymo grafiko gavimo datos arba nuo Rangovo darbų vykdymo grafiko suderinimo datos (*jeigu Inžinieriaus bendrasis darbų vykdymo grafikas nerengiamas (statybvietėje dirba vienas rangovas)*) Rangovas turi parengti ir pateikti Inžinieriui bei Užsakovui suderinti išsamią Programą.

Rangovas taip pat privalo pateikti pataisytą Programą per 14 (*keturiolika*) dienų skaičiuojant nuo tada, kai nustatoma, kad ankstesnė Programa yra nesuderinama su esama Darbų eiga, bendruoju darbų vykdymo grafiku Rangovo darbų vykdymo grafiku arba kitais Rangovo įsipareigojimais (tokia atnaujinta Programa turi būti pateikta taip, kad joje padarytus pokyčius būtų galima atsekti).

Pataisytos Programos pateikimas neatleidžia Rangovo nuo sankcijų ar kitų kompensacijų sumokėjimo dėl Darbų ir Grupių baigimo terminų uždelimo, svarbiausių darbų atlikimo vėlavimų (įskaitant, bet nepasiribojant, kurių atlikimas turi įtakos Kitų Projekto įgyvendinime dalyvaujančių rangovų atliekamų darbų įvykdymui).

Kiekviena Programa, parengta vadovaujantis bendruoju darbų vykdymo grafiku ir BIM projekto įgyvendinimo planu (BEP) turi apimti:

- (a) Rangovo atliekamų darbų, pateiktų bendrajame darbų vykdymo grafike, detalizavimą, nekeičiant nustatytų įvykdymo terminų, ir nurodant atsakingus už kiekvieną darbą vykdytojus (nurodant Rangovo ir subrangovų įmonių pavadinimus, informaciją apie sudarytas subrangos sutartis;
- (b) BEP parengimą pasiūlyme teikto pre-BEP pagrindu pilnai įgyvendinant Užsakovo informacijos reikalavimus (EIR);
- (c) aiškinamąjį raštą, kuris apima:
 - (i) bendrą būdų aprašymą, kuriuos Darbams vykdyti ketina pasirinkti Rangovas;
 - (ii) Rangovo Darbų vykdymui paskirto personalo, atsakingo už Sutartį, darbų vykdymą bei kontrolę, pareigų aprašymą, tarpusavio atsakomybės schemą, personalo kontaktų sąrašą;
 - (iii) išsamius duomenis, rodančius kiekvienos kategorijos Rangovo darbuotojų ir kiekvienos rūšies Rangovo įrenginių skaičių, reikalingą darbams Statybvietėje atlikti iki bendrajame darbų vykdymo grafike nurodyto termino;
 - (iv) preliminarų Darbams atlikti reikalingų eismo pertraukų grafiką, kuris iki Programos pateikimo termino turi būti atskirai raštu suderintas su Užsakovu ir Inžinieriumi;
 - (v) planuojami įgyvendinti Darbai neviršijant Sutarties 8.1 punkto [*Darbo pradžia*] (ir Sutarties 1.1.2.15 papunktyje, jei taikoma) numatyta tvarka nurodyto Finansavimo. Rengdamas Programą Rangovas privalo užtikrinti, kad Užsakovui specifiškai pritaikytos Medžiagos ir (ar) Įranga bus įsigytos neviršijant šiame punkte minėta tvarka nurodyto Finansavimo.

Jeigu Inžinierius ir Užsakovas per 14 (*keturiolika*) dienų po Programos gavimo nepateikia pranešimo Rangovui, nurodydami kas ir kokia apimtimi neatitinka Sutarties ar bendrojo darbų vykdymo grafiko/darbų vykdymo grafiko, tai Rangovas privalo toliau veikti pagal Programą, laikydamasis kitų sutartinių įsipareigojimų. Jeigu Inžinierius ir (arba) Užsakovas nepatvirtina Programos ir pateikia pranešimą, nurodydami kas ir kokia apimtimi neatitinka Sutarties ar bendrojo darbų vykdymo grafiko/darbų vykdymo grafiko, Rangovas per 14 (*keturiolika*) dienų po pranešimo gavimo privalo pateikti pataisytą Programą, kurią peržiūrėti Inžinierius ir Užsakovas turi per 14 (*keturiolika*) dienų. Jokios Inžinieriaus ir Užsakovo pastabos Programai, neatsižvelgiant į jų pobūdį ar apimtį, taip pat jokie jų išreikšti prieštaravimai, negali Rangovo atleisti nuo jo pareigos vykdyti kurį nors Sutartyje numatytą įsipareigojimą.

Jeigu bet kuriuo metu Inžinierius informuoja Rangovą, kad Programa (tiek, kiek nurodoma) neatitinka Sutarties ar bendrojo darbų vykdymo grafiko/ Rangovo darbų vykdymo grafiko arba prieštarauja faktinei Darbų vykdymo eigai bei Rangovo išdėstytiems ketinimams, tai Rangovas, pagal šio punkto nuostatas, privalo pateikti Inžinieriui pataisytą Programą, o Užsakovas įvertina susidariusią situaciją vadovaujantis Sutarties 4.1 punkte numatytais pažeidimų ir taikytinų sankcijų pagrindais.

Rangovas nedelsdamas nuo momento kai sužinojo arba turėjo sužinoti, raštu praneša Inžinieriui apie galimus ypatingus įvykius arba aplinkybes, galinčius nepalankiai paveikti darbą, padidinti Sutarties kainą, kelti riziką dėl Darbų atlikimo, Medžiagų ir (ar) Įrangos įsigijimo viršijant Finansavimo sumą arba dėl kurių bus uždelsiamas Darbų vykdymas. Inžinierius gali pareikalauti Rangovo pateikti būsimų įvykių arba aplinkybių poveikio įvertinimą ir (arba) siūlymą pagal 13.3 punktą [*Pakeitimų tvarka*].

Bet kokius darbus galima atlikti tik su sąlyga, jog jie atitinka galiojančią Programą.

Inžinierius gali bet kuriuo metu pareikšti prieštaravimus dėl, bet kurių Programos dalių ar dėl visos Programos, jei, pagal Programą:

(a) Darbų vykdymas trukdo arba stabdo šiuo metu toje vietoje vykdomą ar planuojamą veiklą, arba

(b) Jei Darbus vykdančiam pagal Programą kiltų žalos grėsmė gamtai, aplinkai, Užsakovo ar trečiųjų asmenų nuosavybei, arba

(c) Jei Užsakovas arba Inžinierius nustato, kad darbai, kuriuos siūloma atlikti eismo greičio ribojimo sąlygomis, turi būti atliekami suteikiant eismo pertrauką, arba Darbų, kuriuos siūloma atlikti suteikiant eismo pertrauką negalės būti užbaigti iki tokios eismo pertraukos galiojimo pabaigos;

(d) yra pagrindo spręsti, kad dėl Darbų atlikimo, Medžiagų ir (ar) Įrangos įsigijimo bus viršyta Sutarties 8.1 punkto [*Darbo pradžia*] (ir Sutarties 1.1.2.15 papunktyje, jei taikoma) numatyta tvarka nurodytas Finansavimas.

Šalys susitaria, kad Programoje numatytų resursų (darbuotojų ir/ar įrengimų) neskyrimas arba nepakankamas skyrimas, taip pat Programoje nenumatytų, tačiau būtinų papildomų resursų (atsižvelgiant į vėlavimo pobūdį) neskyrimas arba nepakankamas skyrimas esant atsilikimui nuo bendrojo darbų vykdymo grafiko, arba Rangovo darbų grafiko, jeigu bendrasis darbų vykdymo grafikas nerengiamas, ir/ar patvirtintos Programos, bus laikomas esminiu Sutarties sąlygų pažeidimu. Tuo atveju jeigu per Užsakovo nustatytą terminą Rangovas nesiims pakankamų priemonių Darbų eigos paspartinimui ir bus pagrindo manyti, kad Rangovas dėl to nespės laiku užbaigti Darbų, Užsakovas įgis teisę vienašališkai nutraukti Sutartį šios Sutarties 15.2 punkte [*Darbų nutraukimas Užsakovo iniciatyva*] numatyta tvarka.

8.4 punktas Baigimo laiko pratęsimas

8.4 punktas papildomas taip:

Rangovui nesuteikiama teisė į Baigimo laiko pratęsimą, jei jo naudoti resursai (personalas, mechanizmai ar kt.) buvo mažesni nei numatyta Programoje, parengtoje pagal 8.3 punktą [*Programa*].

Rangovas turi teisę į Baigimo laiko pratęsimą esant šiame punkte nurodytoms aplinkybėms tik tuo atveju, jei tokių aplinkybių Rangovas negalėjo numatyti iki Pasiūlymo pateikimo iš Užsakovo pateiktos informacijos arba kitos viešai prieinamos informacijos ir jeigu tokioms aplinkybėms išaiškėjus Rangovas tinkamai ir laiku informavo Užsakovą. Aplinkybės, kuriomis grindžiama būtinybė pratęsti Baigimo laiką, jokia būdu negali priklausyti nuo Rangovo.

Patvirtinus Baigimo laiko pratęsimą, Inžinierius informuoja Kitus Projekto įgyvendinime dalyvaujančius Rangovus, kiek tai susiję su jų atliekamais darbais / teikiamomis paslaugomis.

Baigimo laikas gali būti pratęsimas tiek kalendorinių dienų, kiek Rangovas ne dėl nuo jo priklausančių aplinkybių, dėl kurių buvo sustojęs darbų (jų dalies) vykdymas, objektyviai negalėjo vykdyti savo įsipareigojimų pagal Sutartį.

Sutartyje numatytais atvejais ir tvarka suteikiamas Baigimo laiko pratęsimas neturėtų viršyti Pasiūlymo priede nurodyto termino – 180 (vienas šimtas aštuoniasdešimt) dienų. Ilgesnis Baigimo laiko pratęsimas yra galimas tik tuo atveju, jeigu bus laikomasi LR Pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatymo ir Sutarties nuostatų.

8.7 punktas pakeičiamas ir išdėstomas taip:

8.7 punktas Kompensacija už uždelsimą ir netesybos

(a) Šalys susitaria, kad jei Rangovas nesilaiko 8.2 punkto reikalavimų [*Baigimo laikas*], tai pagal 2.5 punktą [*Užsakovo pretenzijos*] nuo kitos dienos po Baigimo laiko pabaigos Užsakovas įgyja teisę reikalauti iš

Rangovo delspinigių, sudarančių 0,05 proc. uždelstų Darbų kainos be PVM, už kiekvieną vėlavimo užbaigti darbus dieną. Uždelstas laikotarpis skaičiuojamas iki Perėmimo pažymos išdavimo dienos. Tuo atveju, kai Perėmimo pažymoje nurodytas faktinis Baigimo laikas nesutampa su Perėmimo pažymos išdavimo data, delspinigiai skaičiuojami iki faktinio Baigimo laiko. Už dieną, kurią buvo išduota Perėmimo pažyma arba faktiškai baigti Darbai, kai faktinis Darbų baigimo laikas nesutampa su Perėmimo pažymos išdavimo data, delspinigiai neskaičiuojami. Jeigu Darbų baigimo terminas sutampa su ne darbo ar oficialios šventės diena – tai paskutine Darbų baigimo termino diena laikoma po jos einanti darbo diena. Netesybų (baudų, delspinigių) sumokėjimas neatleidžia Rangovo nuo pareigos atlyginti Užsakovo nuostolius, kurių nepadengia numatytos netesybos.

(b) 8.3 punkte nustatytais sąlygomis Rangovui nepateikus Rangovo darbų vykdymo grafiko / atnaujinto Rangovo darbų vykdymo grafiko ir/ar Programos / pataisytos Programos ir/arba pastabų, Rangovui vėluojant 8.3 punkte nustatytais terminais pateikti pataisytą Programą arba Programos dokumentą, arba Rangovui pagal 8.3 punktą trečią kartą pateikus netinkamą Programą ar Programos dokumentą, Rangovas už kiekvieną termino praleidimo dieną įsipareigoja sumokėti Užsakovui baudą, lygią 600 (šešių šimtų) EUR sumai už kiekvieną dieną iki tinkamo dokumento pateikimo, kuri Šalių sutarimu yra laikoma minimaliais Užsakovo nuostoliais. Netesybų (baudų, delspinigių) sumokėjimas neatleidžia Rangovo nuo pareigos atlyginti Užsakovo nuostolius, kurių nepadengia numatytos netesybos.

(c) Rangovui vėluojant Sutartyje nustatytais terminais pateikti darbų eigos ataskaitą arba nepašalinus darbų eigos ataskaitos esminių trūkumų, kaip tai numatyta Sutarties 4.21 punkte [*Darbų eigos ataskaitos*], Rangovas įsipareigoja sumokėti Užsakovui baudą, lygią 600 (šešių šimtų) EUR sumai už kiekvieną vėlavimo dieną, kuri Šalių sutarimu yra laikoma minimaliais Užsakovo nuostoliais. Netesybų (baudų, delspinigių) sumokėjimas neatleidžia Rangovo nuo pareigos atlyginti Užsakovo nuostolius, kurių nepadengia numatytos netesybos.

(d) Rangovui vėluojant atlikti pavedimą ar įsipareigojimą Sutarties 8.2 punkto [*Baigimo laikas*] pagrindu Inžinieriaus arba Užsakovo nustatytais terminais, Rangovas įsipareigoja sumokėti Užsakovui baudą, lygią 600 (šešių šimtų) EUR sumai už kiekvieną vėlavimo dieną, kuri Šalių sutarimu yra laikoma minimaliais Užsakovo nuostoliais. Netesybų (baudų, delspinigių) sumokėjimas neatleidžia Rangovo nuo pareigos atlyginti Užsakovo nuostolius, kurių nepadengia numatytos netesybos.

(e) Rangovui vėluojant Užsakovo (arba jo įgalioto asmens) Sutarties 11.4 punkto [*Defektų neištaisymas*] pagrindu nustatytais terminais ištaisyti defektą arba žalą, Rangovas papildomai įsipareigoja sumokėti Užsakovui baudą, lygią 600 (šešių šimtų) EUR sumai už kiekvieną vėlavimo ištaisyti Užsakovo (arba jo įgalioto asmens) nurodytus defektus ar žalą dieną, kuri Šalių sutarimu yra laikoma minimaliais Užsakovo nuostoliais. Netesybų (baudų, delspinigių) sumokėjimas neatleidžia Rangovo nuo pareigos atlyginti Užsakovo nuostolius, kurių nepadengia numatytos netesybos.

f) Tuo atveju, jei Atlikimo pažymos išdavimas yra nukeliamas daugiau nei 180 (vienas šimtas aštuoniasdešimt) dienų todėl, kad dėl Rangovo kaltės nėra atliekami visi bandymai arba jų metu nėra pasiekiami šioje Sutartyje ar teisės aktuose numatyti parametrai, Rangovas papildomai įsipareigoja sumokėti Užsakovui baudą, lygią 600 (šešių šimtų) EUR sumai už kiekvieną vėlavimo sėkmingai atlikti visus reikiamus bandymus dieną. Netesybų (baudų, delspinigių) sumokėjimas neatleidžia Rangovo nuo pareigos atlyginti Užsakovo nuostolius, kurių nepadengia numatytos netesybos.

(g) Rangovas papildomai įsipareigoja sumokėti Užsakovui baudą, kuri sudaro iš anksto įvertintus minimalius Užsakovo nuostolius, kurių šalių susitarimu nereikia įrodinėti ir kurie sudaro 10 (dešimt) EUR už kiekvieną uždelstą minutę, bet ne daugiau negu 600,00 (šeši šimtai) EUR už kiekvieną uždelstą valandą bei ne daugiau negu 10 000 (dešimt tūkstančių) EUR už kiekvieną uždelstą parą tuo atveju, kai dėl Rangovo kaltės Užsakovas negalės atnaujinti eismo tuo metu, kai turėjo pasibaigti Rangovui Sutartyje nustatyta tvarka suteikta Eismo pertrauka arba Greičio ribojimo laikotarpio trukmė. Apskaičiuojant uždelsimų trukmę apvalinama minučių tikslumu į mažesnę pusę; neturi būti įskaičiuojami uždelsimai, kurie įvyko dėl nuo Užsakovo priklausančių aplinkybių. Netesybų (baudų, delspinigių) sumokėjimas neatleidžia Rangovo nuo pareigos atlyginti Užsakovo nuostolius, kurių nepadengia numatytos netesybos;

(h) už kiekvieną Sutarties 4.1. punkto paskutinėje pastraipoje, Sutarties 4.15, Sutarties 4.18 ir Sutarties 4.22 ir punktuose nustatytų reikalavimų nesilaikymo atvejį (jei per nustatytą laikotarpį Rangovas neištaiso pažeidimo/neatlikimo) Rangovas įsipareigoja Užsakovui sumokėti 1 500,00 (vieno tūkstančio penkių šimtų) EUR baudą ir nedelsdamas ištaisyti padarytą pažeidimą/neatitikimą. Netesybų (baudos/delspinigių)

sumokėjimas neatleidžia Rangovo nuo pareigos atlyginti Užsakovo nuostolius, kurių nepadengia numatytos netesybos.

Toks pat netesybų skaičiavimo mechanizmas (kaip numatytas Sutarties 8.7 punkto [*Kompensacija už uždelsimą*] (g) papunktyje) bus taikomas dėl nuo Rangovo priklausančių aplinkybių sutrikus traukinių eismui, jeigu tai Sutarties vykdymo metu ne eismo pertraukos metu arba po Darbų atlikimo Statinio garantiniu terminu (pvz. dėl Darbų defektų atsiradimo ar pan.).

Jeigu iki suteiktos Eismo pertraukos ar Greičio ribojimo laikotarpio pabaigos Rangovas nespėja užbaigti atitinkamų darbų ir kreipiasi į Užsakovą dėl suteiktos Eismo pertraukos ar Greičio ribojimo laikotarpio pratęsimo Užsakovo nustatyta tvarka, Užsakovas prieš pratęsdamas Eismo pertraukos ar Greičio ribojimo laikotarpį gali pareikalauti, kad Rangovas sumokėti netesybas ir atlygintų jo nuostolius, kuriuos gali sudaryti Užsakovo nuostoliai už sutrikdytą (uždelstą arba nutrauktą) traukinių eismą.

Rangovas, turi teisę atsisakyti Eismo pertraukos ar Greičio ribojimo laikotarpio pratęsimo, tačiau uždelsęs pradinių suteiktų laikotarpių trukmę privalės sumokėti šiame punkte nustatyto dydžio netesybas ir atlyginti susijusius nuostolius.

Šalys aiškiai susitaria, kad Rangovas yra atsakingas tik už vėlavimus ir uždelsimus, kurie atsirado dėl Rangovo, su juo susijusių asmenų, nuo jo priklausančių aplinkybių ar jam priskirtų rizikų.

Tuo atveju, jeigu Darbai ar jų dalis buvo sustabdyti Inžinieriaus ar Užsakovo nurodymu pagal 8.8 punktą [*Darbo sustabdymas*] ne dėl Rangovo kaltės, Rangovo vėlavimui užbaigti Grupės darbus už sustabdymo laikotarpį netesybos pagal šio Sutarties punkto (a) dalį nebus skaičiuojamos.

8.8 punktas Darbo sustabdymas

8.8 punktas papildomas taip:

Užsakovas turi teisę vienašališkai sustabdyti visų Darbų ar bet kurios jų dalies vykdymą ar nurodyti pakeisti Darbų seką apie tai informuodamas raštu Rangovą ir Inžinierių, jeigu Užsakovui atsiranda kliūčių panaudoti turimą Finansavimą arba pasiekiamo tuo metu turimo Finansavimo suma. Šiuo atveju Užsakovas privalo atlyginti Rangovui už tinkamai pagal Sutartį atliktus Darbus, tačiau neprivalo atlyginti Rangovo galimų nuostolių dėl tokio Sutarties sustabdymo įskaitant, bet neapsiribojant ir tuos atvejus, jei Rangovas yra įsigijęs Sutarčiai vykdyti reikalingas Medžiagas ir (ar) Įrangą, kurie visais atvejais nebus laikomi pagrįstomis Išlaidomis 8.9 punkto [*Sustabdymo padariniai*] atvejais.

Jeigu Užsakovas bet kuriuo metu pastebi, kad vykdomų Darbų kokybėje yra trūkumų, kurie kelia pavojų darbuotojų saugai ir/ar sveikatai, darbo saugai ir/ar aplinkos ar turto saugumui, Užsakovas turi teisę pareikalauti Rangovo nedelsiant, bet ne vėliau nei per 3 (tris) darbo valandas nuo atitinkamo pranešimo gavimo, sustabdyti Darbų ar jų dalies vykdymą. Vykdomi Darbai sustabdomi iki tol, kol Rangovas neužtikrins žmonių sveikatos, darbuotojų saugos, aplinkos ar turto saugumo ar nepašalins kitų grėsmių. Pašalinęs priežastis Rangovas privalo raštu kreiptis į Užsakovą, prašydamas leidimo pratęsti Darbų atlikimą.

8.9 punktas Sustabdymo padariniai

8.9 punkto pirmos pastraipos (b) dalis pakeičiama taip:

(b) padengti visas pagrįstas išlaidas, atsiradusias Rangovui dėl Darbų sustabdymo, visu Sutarties galiojimo laikotarpiu trukusio ilgiau nei 8.11 punkte [*Užsitęsęs sustabdymas*] nurodytas 180 (šimto aštuoniasdešimties) dienų laikotarpis (aiškumo tikslais Šalys susitaria, kad esant keliems Darbų sustabdymo atvejams atskirų Darbų sustabdymų laikotarpiai yra sumuojami ir Rangovui gali būti atlyginamos išlaidos, patirtos nuo tos dienos, kuomet bendras Darbų sustabdymo laikotarpis viršijo nurodytą suminį 180 (šimto aštuoniasdešimties) dienų laikotarpį). Prašomų kompensuoti išlaidų dydis apskaičiuojamas vadovaujantis 13.2 punktu [*Vertės nustatymas*];

8.10 punktas Mokėjimas už Įrangą ir Medžiagas sustabdymo atveju

8.10 punktas netaikomas

8.11 punktas Užsitęsęs sustabdymas

8.11 punktas pakeičiamas ir išdėstomas taip:

Jeigu visu sutarties galiojimo laikotarpiu bendras suminis darbų sustabdymo laikotarpis, pagal 8.8 punktą [*Darbo sustabdymas*], yra didesnis kaip 180 (šimtas aštuoniasdešimt) kalendorinių dienų, tai Rangovas gali reikalauti Inžinieriaus leidimo tęsti darbą. Jeigu Inžinierius, gavęs reikalavimą duoti leidimą, per 28 dienas leidimo neduoda, tai Rangovas įgyja teisę pagal 16.2 punkto [*Nutraukimas Rangovo iniciatyva*] (h) dalyje numatytu pagrindu nutraukti Sutartį.

10 straipsnis Perdavimas Užsakovui

10.1 punktas Darbų ir Grupių perėmimas

10.1 punktas papildomas taip:

Inžinierius gali išduoti Perėmimo pažymą/Grupės (Grupių) perėmimo pažymą, nurodydamas dieną, kada Darbai arba Grupė faktiškai buvo baigti ir parengti perdavimui.

10.2 punktas Darbų dalių perėmimas

10.2 punkto antros pastraipos tekstas skliaustuose „išskyrus laikinai, kaip numatyta Sutartyje arba sutarta Šalių“ pakeičiamas tekstu „išskyrus laikinai, kai Darbų dalies naudojimas būtinas nepertraukiamam traukinių eismui užtikrinti“.

10.3 punktas Trukdymas atlikti Baigiamuosius darbus

10.3 punkto (b) pastraipa pakeičiama ir išdėstoma taip:

(b) dėl to patirtų pagrįstų papildomų Išlaidų apmokėjimo. Prašomų kompensuoti papildomų Išlaidų dydis turi būti apskaičiuojamas vadovaujantis 13.2 punktu [*Vertės nustatymas*];

10.4 punktas Atstatymo reikalaujantys paviršiai

10.4 punktas netaikomas.

11 straipsnis Atsakomybė už defektus

11.1 punktas Nebaigto darbo užbaigimas ir defektų ištaisymas

11.1 punktas pakeičiamas ir išdėstomas taip:

Tam, kad Darbai, Rangovo dokumentai ir kiekviena Grupė būtų tokios būklės, kokia numatyta Sutartyje (įskaitant pagrįstą nusidėvėjimą), Rangovas privalo:

(a) per Inžinieriaus Perėmimo pažymoje/Grupės (Grupių) perėmimo pažymoje ir (ar) Statybos užbaigimo akte arba Deklaracijoje apie statybos užbaigimą nustatytą pagrįstą laikotarpį baigti visą nebaigtą darbą, kuris Perėmimo pažymoje/Grupės (Grupių) perėmimo pažymoje ir (ar) Statybos užbaigimo akte arba Deklaracijoje apie statybos užbaigimą nurodytą datą nebuvo baigtas, ir

(b) atlikti visą defektų arba žalos ištaisymo darbą, įskaitant žemės sankasos ir kitų transporto statinių defektus, kelio nukrypimus nuo nustatytų normų pagal planą ir profilį nepasibaigus arba pasibaigus Pranešimo apie defektus laikui.

Rangovas privalo defektus pašalinti per trumpiausią įmanomą laikotarpį, nežiūrint į tai, kad defektui pašalinti nustatytas terminas dar nesuėjo.

Paaiškėjus defektui arba žalai, Užsakovas (arba jo vardu įgaliotas asmuo) apie tai nedelsdamas privalo pranešti Rangovui ir Kitiems Projekto įgyvendinime dalyvaujantiems rangovams, kiek tai susiję su jų atliekamais darbais / teikiamomis paslaugomis.

Rangovas privalo dėti maksimalias pastangas, tam, kad nustatyta tvarka būtų išduotas Statybos užbaigimo aktas arba Deklaracija apie statybos užbaigimą, Inžinieriui suteikiant visą būtiną pagalbą (kurios pagrindai galima tikėtis iš Inžinieriaus) statybos užbaigimo procedūrų metu. **11.9 punktas Atlikimo pažyma**

11.9 punkto pirma pastraipa pakeičiama ir išdėstoma taip:

Rangovo prievolės pagal šią Sutartį nėra laikomos atliktomis tol, kol Inžinierius jam neišduoda Atlikimo pažymos, nurodydamas joje datą, kada Rangovas baigė vykdyti savo sutartines prievoles.

11.9 punkto antra pastraipa pakeičiama ir išdėstoma taip:

Inžinierius privalo išduoti Atlikimo pažymą per 14 (*keturiolika*) dienų po to, kai baigėsi Pranešimo apie defektus laikas, bet ne anksčiau nei Rangovas pateiks visus Rangovo dokumentus, baigs visus Darbus, juos išbandys ir ištaisys defektus (jeigu tokių būtų). Šalys taip pat susitaria, kad tuo atveju jei dėl objektyvių iš anksto nenumatytų aplinkybių nebus galimybės atlikti dalies bandymų, kurie yra sąlyga Atlikimo pažymos išdavimui, Inžinierius turi teisę (bet ne pareigą) išduoti Atlikimo pažymą iki šių bandymų atlikimo, tačiau tokiu atveju Šalys turi sudaryti atskirą susitarimą, kuriame bus numatoma kada ir koku būdu šie bandymai bus atlikti bei Rangovo pareiga atlikti šiuos bandymus ar dalyvauti juos atliekant.

Šalys taip pat susitaria, kad tuo atveju jei dėl objektyvių iš anksto nenumatytų ir ne nuo Rangovo priklausančių aplinkybių nebus galimybės atlikti tam tikrų veiksmų (Rangovo dokumentų parengimo, nustatytų defektų/trūkumų ištaisymo), kurie yra sąlyga Atlikimo pažymos išdavimui, Inžinierius turi teisę (bet ne pareigą) išduoti Atlikimo pažymą iki šių veiksmų atlikimo, tačiau tokiu atveju Šalys turi sudaryti atskirą susitarimą, kuriame bus numatoma kada ir koku būdu šie veiksmai bus atlikti bei Rangovo pareiga atlikti šiuos veiksmus ar dalyvauti juos atliekant.

11.11 punktas Statybvietės išvalymas

11.11 punktas pakeičiamas ir išdėstomas taip:

Statybvietės sutvarkymas ir išvalymas atliekamas vadovaujantis Įstatymais.

12 straipsnis Matavimas ir įvertinimas

12.3 punktas Įvertinimas

12.3 punkto antra, trečia ir ketvirta pastraipos panaikinamos ir punktas papildomas taip:

Kiekvienam atskiram Darbui turi būti laikomi tinkami tokie įkainiai, kurie nurodyti Pirkimo metu kartu su Rangovo pasiūlymu pateiktuose Žiniaraščiuose arba 13.2 punkto [*Vertės nustatymas*] tvarka Užsakovo patvirtintais Papildomų darbų ir Naujų darbų (jei taikoma) įkainiais. Pradinė Sutarties kaina ir atitinkamai Žiniaraščiuose nustatyti įkainiai peržiūrimi Sutarties 13.7 punkte [*Pataisymai dėl įstatymų pakeitimo*] ir 13.8 punkte [*Pataisymai dėl kainos pakeitimo*] nustatytais sąlygomis ir tvarka.

Jeigu Rangovas, rengdamas Darbo projektą arba vykdydamas Darbus, nustato Didesnių kiekių poreikį, kuomet nereikia atlikti jokių Statinio projekto pakeitimų arba reikia atlikti neesminius Statinio projekto sprendinių (t. y. kitų nei esminiai Statinio projekto sprendinių, kurių sąvoka nustatyta Lietuvos Respublikos statybos įstatyme) patikslinimus, dėl kurių neturės būti atliekamas techninio ar techninio darbo projekto atnaujinimas/keitimas išleidžiant naują laidą ir/ar atliekamas derinimas su Projektuotoju, statinio projekto ekspertizė, ASBO, NOBO įvertinimas, Rangovas privalo pateikti detalų motyvuotą pagrindimą, detalią informaciją ar dėl Didesnių kiekių bus reikalinga atlikti neesminių Statinio projekto sprendinių patikslinimus (kai nurodyta šioje pastraipoje aukščiau) bei gauti Inžinieriaus ir Užsakovo pritarimus. Kilus Didesnių kiekių poreikiui Rangovas turi informuoti Inžinierių ir Užsakovą per 5 darbo dienas apie reikiamus atlikti Didesnius kiekius bei pateikti išsamią informaciją, kuri leistų Užsakovui ir Inžinieriui objektyviai patikrinti ir įsitikinti Didesnių kiekių poreikio egzistavimu.. Inžinierius per 10 darbo dienų, įvertinęs Rangovo pateiktą informaciją dėl Didesnių kiekių apimties ir aplinkybes, dėl kurių šie Didesni kiekiai kilo, 3.5 p. [*Sprendimai*] numatyta tvarka priima savo vertinimą. Didesnių kiekių poreikio patvirtinimui nėra privalomas Projektuotojo suderinimas. Užsakovas, sutikdamas su Inžinieriaus vertinimu, patvirtina susidariusius Didesnius kiekius, kuriems taikomi tokie įkainiai, kurie nurodyti Pirkimo metu kartu su Rangovo pasiūlymu pateiktuose Žiniaraščiuose arba perskaičiuoti pagal Sutarties 13.8 punktą. Didesnių kiekių poreikio įforminimui neviršijant Pradinės Sutarties kainos be PVM pasirašomas Darbų kiekių svyravimo aktas. Darbų kiekių svyravimo aktas pasirašomas Užsakovo, Inžinieriaus ir Rangovo atstovų elektroniniais parašais. Kai yra pasiekta Pradinė Sutarties kaina be PVM Didesnių kiekių įforminimas turi, būti atliekamas Pakeitimais 13 p. [*Pakeitimai ir pataisymai*] nustatyta tvarka.

Neapmokami darbai nelaikomi Papildomais darbais ir už Neapmokamus darbus Rangovui nėra atskirai apmokama.

Atsisakomi darbai, Papildomi darbai ir Nauji darbai yra įforminami Pakeitimais 13 p. [*Pakeitimai ir pataisymai*] nustatyta tvarka.

Jei nustatoma, kad pagal faktinį poreikį dalis Darbų kiekių neturi būti atliekami (t. y. mažėja Žiniaraščiuose nustatyti preliminarūs Darbų kiekiai), ir dėl to nėra daromi Statinio projekto pakeitimai, šie mažesni Darbų kiekiai esant poreikiui (statybos darbų žurnale numatytų darbų kiekių sumažinimo pagrindimui ar kt.) gali būti įforminami pasirašant Darbų kiekių sumažinimo aktą. Darbų kiekių sumažinimo aktas pasirašomas Užsakovo, Inžinieriaus ir Rangovo atstovų elektroniniais parašais.

Kilus ginčui dėl Atsisakomų darbų ir Naujų darbų, jų kiekių, įvertinimo ir (ar) priskyrimo atitinkamai Darbų grupei, Rangovas neturi teisės stabdyti arba sulėtinti Darbų tempo, nebent Užsakovas tam pritartų.

12.4 punktas Praleidimai

12.4 punktas netaikomas.

13 straipsnis Pakeitimai ir pataisymai

13.1 Teisė daryti Pakeitimus

13.1 punkto pirma pastraipa pakeičiama ir išdėstoma taip:

Esant Pakeitimų pagrindams, Inžinierius, prieš išduodamas Perėmimo pažymą, gali bet kuriuo metu atlikti Pakeitimus, esant šioms sąlygoms: (i) Užsakovo inicijuotas Pakeitimas (pasiūlymas dėl Pakeitimo atlikimo) ir Užsakovo sprendimas dėl Pakeitimo atlikimo; arba (ii) Rangovo inicijuotas pakeitimas (pasiūlymas dėl Pakeitimo atlikimo) ir Užsakovo sprendimas dėl Pakeitimo atlikimo. Pakeitimų pagrindams prieš išduodamas Perėmimo pažymą Inžinierius taip pat turi teisę savarankiškai inicijuoti Pakeitimą, tačiau Pakeitimas yra atliekamas tik esant Užsakovo galutiniam sprendimui dėl Pakeitimo atlikimo.

13.1 punkto antra pastraipa pakeičiama ir išdėstoma taip:

Su Pakeitimais susijusių Papildomų darbų bendra vertė (t. y. visu Sutarties galiojimo laikotarpiu įsigytų Papildomų darbų bendra vertė) negali viršyti 15 (*penkiolikos*) procentų nuo Pradinės Sutarties kainos be PVM.

Siekiant išvengti abejonių pabrėžiama, kad pakeitimams, atliekamiems LR Pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatymo 97 str. pagrindais, taikomi šiame įstatyme numatyti Sutarties kainos didinimo ribojimai nepriklausomai nuo Sutartyje numatytų bendrų Pakeitimų verčių ribojimų (t. y. įstatyminiiais pagrindais atliekami pakeitimai nėra įskaičiuojami į 15 (*penkiolikos*) procentų nuo Pradinės Sutarties kainos be PVM limitą ir yra skaičiuojami atskirai).

Kiekvieną Pakeitimą Rangovas privalo vykdyti ir jo laikytis. Ši pareiga taip pat apima Rangovo pareigą vykdyti Pakeitimus, kurių vertė nustatoma Sutarties 13.2 punkto [*Vertės nustatymas*] pirmoje pastraipoje nurodytu būdu.

13.1 punktas papildomas tokia pastraipa:

Pakeitimų pagrindai:

- 1) nenumatytos fizinės sąlygos, kaip apibrėžta 4.12 punkte;
- 2) Užsakovo rizikos padariniai, kaip apibrėžta 17.3 punkte;
- 3) nenugalimos jėgos (*force majeure*) aplinkybės;
- 4) praleidimai, netikslumai, kiti neatitikimai Specifikacijose, Brėžiniuose, Žiniaraščiuose, kurie nepatenka į Rangovo riziką;
- 5) negalėjimas naudoti Sutartyje nurodytų Medžiagų/Įrangos dėl nuo Rangovo nepriklausančių aplinkybių (rinkoje nebegaminamos/nebetiekiamos) ir nėra įmanomas Medžiagų/Įrangos keitimas į analogiškas ne prastesnių nei Sutartyje nurodytas ir techninių specifikacijų reikalavimus atitinkančias, ne blogesnių eksploatacinių savybių Medžiagas/Įrangą;

- 6) būtinybė/tikslingumas koreguoti Techninio projekto/Techninio darbo projekto sprendinius dėl su Darbais betarpiškai susijusių kitų infrastruktūros projektų įgyvendinimo;
- 7) pagrįsti trečiųjų asmenų reikalavimai, dėl Darbų, susijusių su trečiųjų asmenų turtu, vykdymo (inžinerinių tinklų (vandentiekų, dujotiekų, elektros, telekomunikacijų, energijos ir/ar kitų tinklų), susisiekimo komunikacijų valdytojų ir pan.);
- 8) būtinybė/tikslingumas atsisakyti atskiro Darbo ar mažinti apimtis dėl to, jog darbai ar jų dalis tapo nereikalingi Užsakovui ir (ar), Užsakovas nebeturi pakankamo finansavimo ir (ar) dėl kitų priežasčių susijusių su siekiu racionaliai naudoti Sutarties vykdymui skirtas lėšas;
- 9) Laikinių darbų pakeitimai, neįtakojantys Nuolatinių darbų rezultato;
- 10) Sutarties 13.7.4 punkte numatyti teisės aktų pasikeitimai;
- 11) kiti šioje Sutartyje konkrečiai numatyti atvejai, kai Rangovas įgyja teisę prašyti Pakeitimo, kuris suteikiamas arba atsisakoma suteikti pagal 13.3 punktą [*Pakeitimų tvarka*];
- 12) kai yra pasiekta Pradinė Sutarties kaina be PVM ir Užsakovui reikia įsigyti Žiniaraščiuose numatytų Darbų, kurių įsigijimo poreikis yra objektyviai būtinas siekiant kokybiškai ir numatytais terminais pabaigti Projektą.

Jeigu Rangovas nustato objektyvų poreikį atlikti neesminius Statinio projekto sprendinių (t. y. kitų nei esminiai Statinio projekto sprendinių, kurių sąvoka nustatyta Lietuvos Respublikos statybos įstatyme) patikslinimus, dėl kurių pakeitimo neturės būti atliekamas techninio ar techninio darbo projekto atnaujinimas/keitimas išleidžiant naują laidą ir/ar atliekamas derinimas su Projektuotoju, statinio projekto ekspertizė, ASBO, NOBO įvertinimas, Rangovas privalo pateikti detalų motyvuotą pagrindimą bei gauti Inžinieriaus ir Užsakovo pritarimus. Jeigu dėl atliktų patikslinimų nesikeičia Darbų vertė (įkainiai), sprendimą dėl Rangovo siūlomų, Inžinieriaus patvirtintų ir Užsakovui priimtinių Statinio projekto sprendinių patikslinimo Inžinierius fiksuoja įrašu statybos darbų žurnale. Jeigu dėl atliktų patikslinimų Darbų vertė (įkainiai) keičiasi, Sprendinių patikslinimas įforminamas Pakeitimu. Jei toks Rangovo siūlymas yra sąlygotas ne objektyvaus poreikio (pvz. statinio projekto klaidos ar kt.), o tik Rangovo iniciatyva, Rangovas įsipareigoja padengti visas su tokiais patikslinimais susijusias išlaidas ir prisiimti Statybos darbų atlikimo termino pailgėjimo riziką. Objektyvus poreikis atlikti neesminius Statinio projekto sprendinių patikslinimus turi būti suprantamas kaip toks, kurio neįgyvendinus, Darbų ar jų dalies atlikimas apsunkins Darbų atlikimą arba taps neįmanomu.

Jeigu Rangovas nustato objektyvų poreikį atlikti esminius ar neesminius Statinio projekto sprendinių pakeitimus, dėl kurių pakeitimo turės būti atliekamas techninio ar techninio darbo projekto atnaujinimas/keitimas išleidžiant naują laidą ir/ar atliekamas derinimas su Projektuotoju, statinio projekto ekspertizė, ASBO, NOBO įvertinimas, Rangovas privalo pateikti detalų motyvuotą pagrindimą bei gauti Inžinieriaus, Užsakovo ir Projektuotojo pritarimus. Jei toks Rangovo siūlymas yra sąlygotas ne objektyvaus poreikio (pvz. statinio projekto klaidos ar kt.), o tik Rangovo iniciatyva, dėl kurios turi būti atliekamas atnaujinimas/keitimas/derinimas/ekspertizės/ASBO/NOBO bei kt. techninio projekto ar techninio darbo projekto sprendiniai, neprieštaraujant Inžinieriui, Užsakovui ir Projektuotojui, Rangovas įsipareigoja padengti visas su pakeitimu susijusias išlaidas ir prisiimti Statybos darbų atlikimo termino pailgėjimo riziką. Sprendinių keitimas įforminamas Pakeitimu. Tais atvejais, kai sprendinio pakeitimas, atsižvelgiant į jo pobūdį, negali būti įformintas Sutartyje nustatyta tvarka, įforminimas atliekamas LR Pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatyme nustatyta tvarka. Objektyvus poreikis atlikti Statinio projekto sprendinių pakeitimus turi būti suprantamas kaip toks, kurio neįgyvendinus, Darbų ar jų dalies atlikimas bus apsunkintas arba taps neįmanomu.

13.2 punktas Vertės nustatymas

13.2 punktas pakeičiamas ir išdėstomas taip:

Taikant 13.1 punktą [*Teisė daryti pakeitimus*] ir atitinkamai 13.3 punktą [*Pakeitimų tvarka*] Naujų darbų pagal kiekio (apimties) keitimo sąlygas (keičiant Atsisakomus darbus) ir (arba) Papildomų darbų įkainiai apskaičiuojami vadovaujantis Pirkimo metu galiojančios Kainodaros metodikos redakcijos nuostatomis taikant žemiau pateikiamus būdus prioritetine tvarka (t. y. tik nesant galimybės taikyti aukščiau esantį būdą, gali būti taikomas žemiau esantis būdas):

- a) pagal Rangovo Pasiūlyme Žiniaraščiuose nurodytus įkainius;
- b) pagal Rangovo Pasiūlyme Žiniaraščiuose nurodytus įkainius jei įmanoma, išskaičiuojant kainos dalį iš Sutartyje numatyto įkainio;
- c) pritaikant Rangovo Pasiūlyme Žiniaraščiuose nurodytų panašių darbų įkainius;
- d) įvertinus pagrįstas tiesiogines (darbo užmokesčio ir su juo susijusius mokesčius, statybos produktų ir įrengimų, mechanizmų sąnaudos) bei netiesiogines (pridėtines, statybvietės ir pelno) išlaidas, pagal žemiau pateiktoje lentelėje „Tiesioginių ir netiesioginių išlaidų apskaičiavimo taisyklės“ nurodytas sąlygas:

Lentelė. Tiesioginių ir netiesioginių išlaidų apskaičiavimo taisyklės

| Išlaidos | | Atsisakomi darbai | Papildomi darbai |
|----------------------|---------------------------------|---|--|
| Tiesioginės išlaidos | Darbo užmokestis | Darbo užmokesčio sąnaudos negali būti mažesnės už pasiūlymų pateikimo momentu galiojusiose Rekomendacijose dėl statinių statybos skaičiuojamųjų kainų nustatymo, (toliau – Rekomendacijos) numatytą resursų poreikį ir nustatytas kainas, kartu įvertinant pridėtines išlaidas, kurios negali būti mažesnės kaip 30 (trisdešimt) procentų, skaičiuojant nuo darbo užmokesčio sumos. | Darbo užmokesčio sąnaudos negali būti didesnės už Papildomų darbų įsigijimo momentu galiojančiose Rekomendacijose numatytą resursų poreikį ir nustatytas kainas, kartu įvertinant pridėtines išlaidas, kurios negali būti didesnės kaip 30 (trisdešimt) procentų, skaičiuojant nuo darbo užmokesčio sumos. |
| | Statybos produktai ir įrengimai | Statybos produktų ir įrengimų kaina nustatoma: - įvertinant statinio statybos darbų skaičiuojamosios kainos, kuri apskaičiuojama pagal pasiūlymų pateikimo momentu galiojusias Rekomendacijas, santykį bei gautą reikšmę padauginant iš statybos produktų ir įrengimų kainos, nustatytos pagal pasiūlymų pateikimo momentu galiojusiose Rekomendacijose numatytą statybos produktų ir įrengimų kainą; - jei taikant Rekomendacijas statybos produktų ir įrengimų kainos negalima nustatyti, ji turi atitikti pasiūlymo pateikimo momentu galiojusią vidutinę rinkos kainą, kuri nustatoma įvertinus ne mažiau kaip trijų kitų toje rinkoje esančių ūkio subjektų statybos produktų ir įrengimų kainas (jeigu tiek ūkio subjektų yra rinkoje); - tais atvejais, kai kitų ūkio subjektų statybos produktų ir | Statybos produktų ir įrengimų kaina negali būti didesnė nei Rangovo patiriamos išlaidos jiems įsigyti ir yra nustatoma: - įvertinant Rangovo pasiūlyme nurodytos kainos ir statinio statybos darbų skaičiuojamosios kainos, kuri apskaičiuojama pasiūlymų pateikimo momentu galiojusias Rekomendacijas, santykį ir gautą reikšmę padauginant iš statybos produktų ir įrengimų kainos, nustatytos pagal papildomų darbų įsigijimo momentu galiojančiose Rekomendacijose numatytą statybos produktų ir įrengimų kainą. - jei taikant Rekomendacijas statybos produktų ir įrengimų kainos negalima nustatyti, ji negali būti didesnė nei Rangovo patiriamos išlaidos statybos produktams ir įrenginiams įsigyti ir negali būti didesnė už vidutinę rinkos kainą, kuri nustatoma įvertinus ne mažiau kaip trijų kitų toje rinkoje esančių ūkio subjektų statybos produktų ir įrengimų kainas (jeigu tiek ūkio subjektų yra rinkoje). |

Lentelė. Tiesioginių ir netiesioginių išlaidų apskaičiavimo taisyklės

| Išlaidos | | Atsisakomi darbai | Papildomi darbai |
|------------------------|------------------------|---|---|
| | | <p>įrengimų kainas galima gauti tik realiu laiku (t. y. pasiūlymai neteikiami praėjusiam laikotarpiui), statybos produktų ir įrengimų kaina gali būti nustatoma pagal galiojančią vidutinę rinkos kainą, įvertinus kainos pokytį nuo pasiūlymų pateikimo pabaigos iki atsisakomų darbų momento. Kainos pokytis vertinamas naudojant Statybos sektoriaus vystymo agentūros skelbiamus statistikos rodiklius.</p> | <p>Į Rangovo patiriamas išlaidas neįtraukiamos pridėtinės išlaidos.</p> |
| | Mechanizmai | <p>Mechanizmų eksploatacijos kaina nustatoma:</p> <ul style="list-style-type: none"> - įvertinant Rangovo pasiūlyme nurodytos kainos ir statinio statybos darbų skaičiuojamosios kainos, kuri apskaičiuojama pagal pasiūlymų pateikimo momentu galiojusias Rekomendacijas, ir santykį ir gautą reikšmę padauginant iš mechanizmų eksploatacijos kainos, nustatytos pagal pasiūlymų pateikimo momentu galiojusiose Rekomendacijose numatytą mechanizmų eksploatacijos kainą; - jei taikant Rekomendacijas mechanizmų eksploatacijos kainos negalima nustatyti, ji turi atitikti pasiūlymų pateikimo momentu galiojusią vidutinę rinkos kainą, kuri apskaičiuojama pagal atsisakomų statybos produktų ir įrenginių vidutinės rinkos kainos nustatymo taisyklės. | <p>Mechanizmų eksploatacijos kaina negali būti didesnė nei Rangovo patiriamos sąnaudos papildomiems darbams atlikti ir yra nustatoma:</p> <ul style="list-style-type: none"> - įvertinant Rangovo pasiūlyme nurodytos kainos ir statinio statybos darbų skaičiuojamosios kainos, kuri apskaičiuojama pagal pasiūlymų pateikimo momentu galiojusias Rekomendacijas, ir santykį ir gautą reikšmę padauginant iš statybos produktų ir įrenginių eksploatacijos kainos, nustatytos pagal papildomų darbų įsigijimo momentu galiojančiose Rekomendacijose numatytą mechanizmų kainą; - jei taikant Rekomendacijas mechanizmų eksploatacijos kainos negalima nustatyti, ji negali būti didesnė nei Rangovo patiriamos išlaidos mechanizmų eksploatacijos paslaugoms įsigyti ir negali būti didesnė už vidutinę rinkos kainą, kuri nustatoma įvertinus ne mažiau kaip trijų kitų toje rinkoje esančių ūkio subjektų mechanizmų eksploatacijos kainas (jeigu tiek ūkio subjektų yra rinkoje). <p>Į Rangovo patiriamas išlaidas neįtraukiamos pridėtinės išlaidos.</p> |
| | Statyb vietės išlaidos | <p>Statyb vietės išlaidos negali būti mažesnės už Sutartyje nurodytas statyb vietės išlaidas, o jei tokių duomenų Sutartyje nėra, statyb vietės išlaidos neturi būti mažesnės kaip 9 (devyni) procentai nuo statybos darbų skaičiuojamosios kainos.</p> | <p>Statyb vietės išlaidos negali būti didesnės už Sutartyje nurodytas statyb vietės išlaidas, o jei tokių duomenų Sutartyje nėra, statyb vietės išlaidos neturi būti didesnės kaip 9 (devyni) procentai nuo statybos darbų skaičiuojamosios kainos.</p> |
| Netiesioginės išlaidos | Pridėtinės išlaidos | <p>Pridėtinės išlaidos negali būti mažesnės už pasiūlymų pateikimo</p> | <p>Pridėtinės išlaidos negali būti didesnės už papildomų darbų įsigijimo momentu</p> |

Lentelė. Tiesioginių ir netiesioginių išlaidų apskaičiavimo taisyklės

| Išlaidos | | Atsisakomi darbai | Papildomi darbai |
|----------|-------------|---|---|
| | | momentu galiojusiose Rekomendacijose numatytą dydį ir skaičiuojamos tik nuo darbo užmokesčio sumos. | galiojančiose Rekomendacijose numatytą dydį ir skaičiuojamos tik nuo darbo užmokesčio sumos. |
| | Pelno dydis | Pelno dydis turi būti ne mažesnis kaip 5 (penki) procentai nuo tiesioginių ir pridėtinių išlaidų sumos. | Pelno dydis turi būti ne didesnis kaip 5 (penki) procentai nuo tiesioginių ir pridėtinių išlaidų sumos. |

Sutarties vykdymo metu gali būti atsisakoma užsakytų Papildomų darbų (Atsisakomi darbai) dėl nuo Sutarties šalių nepriklausančių aplinkybių, kurios atsiranda arba tampa žinomos po Papildomų darbų užsakymo, kurių Sutarties šalys negalėjo protingai numatyti, negalėjo ir negali kontroliuoti ir nebuvo prisiėmusios tų aplinkybių atsiradimo rizikos:

- 1) esant aiškiai įrodomiems praleidimams, netikslumams, klaidoms ar kitiems neatitikimams Užsakovo pateiktame techniniame projekte / techninėje specifikacijoje, dėl kurių nebereikia atlikti Sutartyje numatytų Atsisakomų darbų;
- 2) dėl techninių sprendinių keitimo;
- 3) rinkoje nebegaminamos, nebetiekiamos prekės, medžiagos ar įranga;
- 4) būtinybė / tikslingumas atsisakyti atskiro Darbo ar mažinti apimtį dėl to, kad Darbai ar jų dalis Užsakovui tapo nereikalingi, t. y. išnyko jų poreikis, ir (ar) siekiant racionaliai naudoti Sutarties vykdymui skirtas lėšas šie Darbai nebus įsigijami.

Visu Sutarties galiojimo laikotarpiu susidariusi (suminė) kaina už Papildomus darbus negali viršyti 15 (penkiolikos) procentų nuo Pradinės Sutarties kainos be PVM (žr. Sutarties 1.1.4.2 p.).

Atsisakomi darbai gali būti keičiami Naujais darbais pagal kiekio (apimtį) keitimo sąlygas. Atsisakomų darbų vertė apskaičiuojama Pirkimo metu Rangovo pateiktame Žiniaraštyje nurodytų Atsisakomų darbų kiekį padauginant iš šių Atsisakomų darbų Žiniaraštyje nurodytų įkainių. Vietoje Atsisakomų darbų į Žiniaraščius gali būti įtraukiami Nauji darbai.

Jeigu Darbų atlikimas pagal Sutartį priskirtas Rangovo rizikai, Rangovas tokius Darbus privalo atlikti savo sąskaita.

Tvirtindamas Pakeitimą Inžinierius vertina ar įkainiai atitinka 13.2 punkto reikalavimus ir ar atliekamas Pakeitimas atitinka LR Pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatyme numatytus atvejus, kuomet pirkimo sutartis jos galiojimo laikotarpiu gali būti keičiama neatliekant naujos pirkimo procedūros.

Tais atvejais kai Inžinieriaus sprendimas pagal šį punktą gali lemti Sutarties pakeitimą, t. y. kai savo turiniu tai būtų laikoma viešųjų pirkimų būdu sudarytos pirkimo sutarties keitimu jos galiojimo laikotarpiu neatliekant naujos pirkimo procedūros, Inžinierius privalo kreiptis į Užsakovą ir pateikti jam savo išvadą, kuri turi būti motyvuota ir pagrįsta. Visais atvejais sprendimus dėl šių aplinkybių ir šioje dalyje numatyto Sutarties pakeitimo priima Užsakovas.

13.3 punktas Pakeitimų tvarka

13.3 punktas pakeičiamas ir išdėstoma taip:

Jeigu Inžinierius ir (ar) Užsakovas paprašo siūlymo, prieš nuroydamas daryti Pakeitimą, taip pat, kai Pakeitimą nori inicijuoti Rangovas, Rangovas privalo per Inžinieriaus nurodytą terminą, kuris negali būti ilgesnis negu 28 (dvidešimt aštuonios) dienas, pateikti pasiūlymą dėl Pakeitimo, kurį turi sudaryti:

- (a) motyvuotas pagrindimas dėl teisės į Pakeitimą, nurodant Pakeitimo pagrindą, Pakeitimą sąlygojusias aplinkybes, faktiškai reikalingus Papildomus ir (ar) Atsisakomus ir (ar) Naujus darbus, tokių darbų kiekius ir (ar) kai yra pasiekta Pradinė Sutarties kaina be PVM - Didesnius kiekius;
- (b) siūlomo atlikti darbo aprašymas, jo vykdymo programa, patikslinti ar nauji Brėžiniai (jeigu taikytina), motyvuotą paaiškinimą, ar Pakeitimas nelemia statinio projekto tikslinimo ir/ar keitimo būtinybės (jei taikoma);
- (c) Rangovo siūlymas dėl visų reikiamų Programos, pagal 8.3 punktą [*Programa*], ir Baigimo laiko pakeitimų (jeigu taikytina);
- (d) Rangovo siūlymas dėl Pakeitimų įvertinimo, kurį sudaro Papildomų ir (ar) Atsisakomų ir (ar) Naujų darbų žiniaraščiai (jeigu taikytina), lokalinės sąmatos ir (ar) kiti kainą ar jos sudedamąsias dalis pagrindžiantys dokumentai nurodant visų reikalingų Papildomų ir (ar) Atsisakomų ir (ar) Naujų darbų įkainius;
- (e) bet kokie kiti dokumentai, kurie gali būti reikalingi pagal konkrečios situacijos aplinkybes, Sutarties sąlygas ir (ar) taikytinus teisės aktus.

Inžinierius prašo (tiesiogiai arba per Užsakovą) Projektuotojo pateikti motyvuotą paaiškinimą dėl Pakeitimo pagrįstumo, būtinumo, tinkamumo, Rangovo pateiktų motyvų pagrindžiant teisę į Pakeitimą, galimybės numatyti Papildomus darbus ir panašių dalykų, jeigu ir kiek taikytina. Tuo atveju, jei Pakeitimas nelemia statinio projekto tikslinimo ir/ar keitimo būtinybės, Projektuotojo paaiškinimas nereikalingas, jei Rangovas pateikia motyvuotą paaiškinimą, kuriam Inžinierius ir Užsakovas pritaria.

Inžinierius, išnagrinėjęs pateiktus dokumentus pagal Sutarties 3.5 punktą [*Sprendimai*] nusprendžia dėl Pakeitimo pagrįsdamas teisę į Pakeitimą, Pakeitimo pagrindą, pateikdamas (nurodydamas) techninius sprendinius (pavyzdžiui, brėžinius ir kita), pateikdamas Papildomų darbų įkainių nustatymo pagrindimą ir skaičiavimą, pratęsimus terminus ir visa kitą reikiamą informaciją. Jei Užsakovas, Inžinieriaus Užsakovui pateiktuose dokumentuose, kurie pateikti siekiant gauti Užsakovo pritarimą Pakeitimui, nustato netikslumų ir (ar) klaidų, grąžina juos tikslinti Inžinieriui.

Pakeitimas įforminamas sudarant Darbų kiekių suderinimo ir Darbų Pakeitimo aktą, kuriame įvardijami Papildomi darbai ir/ar (jei taikytina) Atsisakomi darbai bei (jeigu taikytina) Nauji darbai, nurodant atitinkamų darbų pavadinimus, vienetus, kieki, vieneto kainą, bendrą sumą, bei kitą reikalingą informaciją. Papildomi darbai (jeigu taikytina), Atsisakomi darbai (jeigu taikytina) bei (jeigu taikytina) Nauji darbai įvertinami pagal Sutarties 13.2 punktą [*Vertės nustatymas*]. Pakeitimų dokumentus rengia Rangovas ir teikia derinimui Inžinieriui bei Užsakovui. Užsakovas turi teisę perimti Pakeitimo (-ų) rengimą pagal poreikį. Darbų kiekių suderinimo aktas ir Darbų pakeitimo aktas turi būti suderintas ir pasirašytas Užsakovo atstovo ar kito Užsakovo įgalioto asmens, Inžinieriaus ir Rangovo atstovų elektroniniais parašais. Pagal šio punkto reikalavimus parengtas pasiūlymas dėl Pakeitimo ir Darbų kiekių suderinimo aktas yra sudėtinė Darbų pakeitimo akto dalis. Darbų Pakeitimo aktas laikomas sudėtinė Sutarties dalimi.

Vykdamas Pakeitimus, Neapmokamais darbais laikomi visi darbai, paslaugos, prekės, dokumentai ir bet kokie kiti veiksmai ar jų rezultatai, kurie nėra atskirai išskirti Žiniaraščiuose, tačiau savo esme yra būtini Darbams vykdyti, užbaigti, yra Darbų Pakeitimo akte nurodytų Darbų sudėtinės ar tarpinės dalys, taip pat būtini defektams ištaisyti, yra laikomi įtrauktais į atitinkamas Žiniaraščių eilutes ir jų neįsivertinimas yra priskiriamas Rangovo rizikai, įskaitant jų kainą (žr. Sutarties 4.11 punktą). Neapmokami darbai negali būti laikomi Papildomais darbais ir už Neapmokamus darbus Rangovui nėra atskirai apmokama.

Darbų Pakeitimo aktuose numatytiems darbams taikomas Sutarties 12 straipsnis [*Matavimas ir įvertinimas*].

Su Pakeitimu susijusius darbus Rangovas gali pradėti vykdyti Užsakovui, Inžinieriui ir Rangovui pasirašius Darbų pakeitimo aktą. Kilus ginčui dėl Neapmokamų darbų ir (ar) Papildomų darbų jų įvertinimo ir (ar) priskyrimo atitinkamai darbų grupei, su Pakeitimu susiję darbai gali būti pradedami vykdyti nesudarius Darbų Pakeitimo akto, jei neatlikus su Pakeitimu susijusių darbų negali būti atlikti bet kokie kiti Darbai ir jei tam pritaria Inžinierius, Rangovas ir Užsakovas. Bet kokių atveju Rangovas neturi teisės stabdyti arba sulėtinti kitų Darbų tempo, nebent Užsakovas ir Inžinierius tam pritarę, ir Rangovas neįgyja teisės reikšti pretenzijos pagal 20.1 punktą [*Rangovo pretenzijos*] dėl Baigimo laiko pratęsimo, nebent Rangovas pasiūlo vykdyti su Pakeitimu susijusius darbus nepasirašius Darbų pakeitimo akto ir Užsakovas ir Inžinierius tam nepritaria.

Šalys aiškiai susitaria, kad su Pakeitimu susiję darbai gali būti aktuojami ir apmokami tik po to, kai šie Pakeitimai yra įforminti sudarant Darbų Pakeitimo aktus. Papildomų ir (ar) Naujų darbų arba Didesnių kiekių (kai yra pasiekta Pradinė Sutarties kaina be PVM) apmokėjimui Rangovas atliktų darbų aktuose turi nurodyti atliktų Papildomų darbų ir (ar) Naujų darbų arba Didesnių kiekių (kai yra pasiekta Pradinė Sutarties kaina be PVM) numatytų Darbų Pakeitimo aktuose, pavadinimą, vienetus, kiekį, vieneto kainą, bendrą sumą. Prie atliktų darbų aktų turi būti pridėti Papildomų darbų ir (ar) Naujų darbų arba Didesnių kiekių (kai yra pasiekta Pradinė Sutarties kaina be PVM) atlikimo būtinybę pagrindžiantys dokumentai.

13.4 punktas Mokėjimas tinkama valiuta

13.4 punktas pakeičiamas ir išdėstomas taip:

Mokėjimai bus atliekami eurais.

13.5 punktas Rezervinės sumos

13.5 punktas netaikomas

13.7 punktas Pataisymai dėl įstatymų pasikeitimo

13.7 punktas pakeičiamas ir išdėstomas taip:

13.7.1. Pradinė Sutarties kaina be PVM ir įkainiai gali būti keičiami dėl įstatymų pasikeitimo šioje Sutartyje numatytais atvejais. PVM mokamas pagal privalomuosius teisės aktus, taikytinus Įstatymus ir tarptautinius susitarimus. Sutarties galiojimo metu pasikeitus PVM tarifui, atitinkamai bus perskaičiuojama Sutarties kaina toliau nurodytu principu: prie įvykdytos Sutarties kainos (be PVM) dalies pridėdant PVM sumą, apskaičiuotą pagal iki pakeitimo galiojantį PVM tarifą, bei prie neįvykdytos Sutarties kainos (be PVM) pridėdant PVM sumą, apskaičiuotą pagal po pakeitimo galiojantį PVM tarifą. Dėl pasikeitusio PVM tarifo atlikus perskaičiavimą atitinkamai (didėja arba mažėja) Pradinė Sutarties kaina (t. y. pradinė Sutarties vertė).

13.7.2. Jeigu PVM pasikeitė laikotarpyje nuo Rangovo Pirkime pateikto Pasiūlymo pateikimo Užsakovui iki Sutarties sudarymo, Sutartis yra pasirašoma pagal Rangovo Pasiūlyme nurodytą sumą ir PVM tarifą, tačiau Šalys susitaria, jog vadovaujantis Pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatymo 97 str. 1 d. 1 p. (Pirkimo metu galiojančia redakcija) tokiu atveju nedelsiant bus inicijuojamas Sutarties perskaičiavimas 13.7.1 punkte numatytu būdu.

13.7.3. PVM pasikeitimo atveju Užsakovas vienašališkai sudaro *Sutarties kainos perskaičiavimo dėl PVM pasikeitimo aktą* ir įteikia jį Rangovui Sutartyje nustatyta tvarka. Rangovui per 3 (tris) darbo dienas nuo *Sutarties kainos perskaičiavimo dėl PVM pasikeitimo akto* įteikimo jam dienos nenustačius kainos perskaičiavimo techninių klaidų ir nepateikus atitinkamo rašytinio pranešimo Užsakovui, *Sutarties kainos perskaičiavimo dėl PVM pasikeitimo aktas* laikomas teisingu ir neatskiriamu nuo Sutarties.

13.7.4. Tuo atveju, jei po Sutarties sudarymo keičiasi statybos įstatymas, normatyviniai statybos techniniai reglamentai ar kiti geležinkelio infrastruktūros projektavimo bei statybos procesus reglamentuojantys teisės aktai, šis pasikeitimas tiesiogiai įtakoja Darbų vykdymą ir dėl to Rangovas privalo atlikti papildomus veiksmus, kurių iki šios Sutarties sudarymo Rangovas negalėjo pagrįstai numatyti, Rangovas, sužinojęs apie tokias aplinkybes privalo nedelsiant pranešti Inžinieriui ir pagal 20.1 punktą [Rangovo pretenzijos] įgyja teisę:

(a) prašyti pratęsimo dėl tokio uždelsimo, jeigu dėl to yra ar bus vėluojama baigti pagal 8.4 punktą [*Baigimo laiko pratęsimas*], ir

(b) dėl to Rangovo patirtos pagrįstos papildomos išlaidos gali būti apmokėtos vadovaujantis LR Pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatymo 97 str. 1 d. 1 p. Užsakovui ir Rangovui pasirašant susitarimą dėl Sutarties pakeitimo. Prašomų kompensuoti papildomų išlaidų dydis turi būti apskaičiuojamas vadovaujantis 13.2 punktu [*Vertės nustatymas*] ir visu Sutarties galiojimo laikotarpiu (siekiant išvengti abejonių – net jei Sutarties galiojimo laikotarpiu vadovaujantis šiuo punktu yra atliekami keli Sutarties pakeitimai) negali būti didesnė nei 5 (penki) proc. Pradinės Sutarties kainos (t. y. pradinės Sutarties vertės). Bet kuriuo atveju atlyginamos tik tos išlaidos, kurios yra patirtos išskirtinai dėl minėtų teisės aktų pasikeitimo.

Inžinierius, gavęs tą pranešimą, privalo toliau veikti pagal 3.5 punktą [*Sprendimai*], kad dėl šių klausimų sutartų ar nuspręstų.

13.8 punktas Pataisymai dėl kainos pasikeitimo

13.8 punktas pakeičiamas ir išdėstomas taip:

13.8.1. Pirmas sutarties kainos (įkainių) be PVM perskaičiavimas gali būti atliekamas įsigaliojus Sutarčiai pagal vienos iš sutarties šalių rašytinį prašymą, peržiūrėti sutarties kainą (įkainius), tačiau ne anksčiau kaip **po 6 (šešių) mėnesių** po galutinių pasiūlymų² pateikimo pirkime termino pabaigos dienos.

13.8.2. Po to sutarties kaina (įkainiai) be PVM gali būti peržiūrima (-i) ne dažniau negu **kas 6 (šešis) mėnesius** po paskutinio sutarties kainos (įkainių) perskaičiavimo (*Paskutiniu sutarties kainos (įkainių) perskaičiavimu laikomas paskutinio sutarties šalių sudaryto susitarimo dėl sutarties kainos (įkainių) peržiūrėjimo įsigaliojimas*).

13.8.3. Peržiūros momentas yra šalies prašymo kitai šaliai, peržiūrėti sutarties kainą (įkainius), gavimo diena.

13.8.4. Rangovui mokėtinos sumos be PVM gali būti peržiūrimos tik tiems statybos rangos darbams, kurie nėra faktiškai atlikti iki prašymo peržiūrėti sutarties kainą (įkainius) gavimo dienos, o, jei kartu su statybos rangos darbais perkamos ir paslaugos, už šias paslaugas (pavyzdžiui, techninio, darbo projekto parengimą (projektavimo paslaugos) ir pan.) mokėtinos sumos neperskaičiuojamos³. Vėlesnis kainų arba įkainių perskaičiavimas negali apimti laikotarpio, už kurį jau buvo atliktas perskaičiavimas.

13.8.5. Jeigu statybos rangos darbai vėluoja dėl rangovo kaltės (rangovo atsilikimo nuo statybos rangos darbų grafiko ar pan.), uždelstų statybos rangos darbų kaina (įkainiai) nėra perskaičiuojama (-i) dėl kainų lygio kilimo, tačiau yra perskaičiuojama (-i) dėl kainų lygio kritimo Sutartyje nustatyta tvarka ir sąlygomis.

13.8.6. Po to, kai šalys sudaro susitarimą dėl sutarties kainos (įkainių) perskaičiavimo, perskaičiuota kaina (įkainiai) be PVM taikoma (-i) statybos rangos darbams, kurie nebuvo faktiškai atlikti⁴ iki šalies prašymo kitai šaliai peržiūrėti kainą (įkainius) gavimo dienos.

13.8.7. Sutarties kaina (įkainiai) be PVM gali būti perskaičiuojama (-i) pagal vienos iš sutarties šalių rašytinį prašymą, jeigu Valstybės duomenų agentūros (www.stat.gov.lt) kas mėnesį skelbiamo Statybos sąnaudų elementų kainų indekso (SSKI) „Inžineriniai statiniai“ (toliau – vadinamas Indeksu):

13.8.7.1. pokyčio koeficientas (K) yra didesnis nei 1,05 ($K > 1,05$) arba mažesnis nei 0,95 ($K < 0,95$)⁵;

13.8.7.2. pokyčio koeficientas (K) yra intervale (imtinai) tarp 0,95 – 1,05 ($0,95 \leq K \leq 1,05$) ir sutarties kaina (įkainiai) Sutartyje nustatyta tvarka jau buvo perskaičiuota (-i) anksčiau (t.y. jau buvo atliktas sutarties kainos (įkainių) perskaičiavimas), tada iki prašymo peržiūrėti sutarties kainą (įkainius) gavimo dienos faktiškai neatliktų statybos darbų kaina (įkainiai) be PVM yra perskaičiuojama (-i) į rangovo galutiniame pasiūlyme pateiktą šių darbų kainą (įkainius) be PVM⁶. Jei Indekso pokyčio koeficientas (K) yra intervale (imtinai) tarp 0,95 – 1,05 ($0,95 \leq K \leq 1,05$) ir sutarties kaina (įkainiai) nebuvo Sutartyje nustatyta tvarka perskaičiuota (-i) anksčiau (t.y. dar nebuvo atliktas nei vienas sutarties kainos (įkainių) perskaičiavimas), tada iki prašymo peržiūrėti sutarties kainą (įkainius) gavimo dienos faktiškai neatliktų statybos darbų kaina (įkainiai) be PVM yra neperskaičiuojama (-i).

13.8.8. Indekso pokyčio koeficientas (K) apskaičiuojamas pagal Sutarties 13.8.9 punkte pateiktą formulę.

13.8.9. Sutarties šalys patvirtina, jog prisiima 0,05 kainų Indekso pokyčio koeficiento padidėjimo/sumažėjimo riziką. Sutarties kainos (įkainių) peržiūros metu Indekso pokyčio koeficientui (K)

² Jeigu pirkime pagal pasirinktą pirkimo vykdymo būdą nebuvo numatytas galutinių pasiūlymų teikimas, tada visose Taisyklėse vartojamos sąvokos „galutinis pasiūlymas/galutiniai pasiūlymai“ keičiamos į sąvokas „pasiūlymas/pasiūlymai“.

³ Išskyrus atvejus, kai pagal teisės aktus paslaugų kainai (įkainiams) privaloma numatyti kainos (įkainių) peržiūros sąlygas (tokiu atveju sutartyje numatomos paslaugų kainos (įkainių) peržiūros sąlygos).

⁴ Fiziškai neįvykdyti (neatlikti) statybos rangos darbai.

⁵ Sutarties kainos (įkainių) peržiūrai taikomas patikslinto Indekso pokyčio koeficiento (K_D ; K_M) skaičiavimas.

⁶ Pavyzdžiui, Indekso reikšmė laikotarpio pradžioje - 110,10, Indekso reikšmė laikotarpio pabaigoje - 116,10. Tokiu atveju, pritaikius formules K ir K_D , apskaičiuojame, kad pirmojo laikotarpio patikslintas Indekso pokyčio koeficientas yra 1,0045 (įvertinus 0,05 dalį) ir šis patikslintas Indekso pokyčio koeficientas (K_D) taikomas sutarties kainos (įkainių) perskaičiavimui iki kito perskaičiavimo (jei toks būtų). Kito (antrojo) laikotarpio Indekso reikšmė laikotarpio pabaigoje - 113,10 ir apskaičiavus Indekso pokyčio koeficientą (K) gauname rezultatą - 1,0272 ($K = 113,10/110,10 = 1,0272$), tokiu atveju Indekso pokyčio koeficientas (K) yra intervale (imtinai) tarp 0,95 – 1,05, tada iki prašymo peržiūrėti sutarties kainą (įkainius) gavimo dienos faktiškai neatliktų statybos darbų kaina (įkainiai) be PVM perskaičiuojama (-i) į rangovo galutiniame pasiūlyme¹ pateiktą šių faktiškai neatliktų darbų kainą (įkainius) be PVM (t. y. iki prašymo peržiūrėti sutarties kainą (įkainius) gavimo dienos faktiškai neatliktų statybos darbų kaina (įkainiai) be PVM po peržiūros bus lygi (-ūs) rangovo galutiniame pasiūlyme¹ pateiktai šių faktiškai neatliktų darbų kainai (įkainiams) be PVM).

išeinant iš intervalo 0,95 – 1,05 (imtinai) ribų skaičiuojant patikslintą Indekso pokyčio koeficientą (K_D ; K_M) yra atimama (jei Indekso pokyčio koeficientas yra didesnis nei 1,05 (Indekso pokyčio koeficientas (K) > 1,05)) arba pridėjama (jei Indekso pokyčio koeficientas yra mažesnis nei 0,95 (Indekso pokyčio koeficientas (K) < 0,95)) 0,05 jo dalis, kaip sutarties šalių prisiimta rizika⁷. Iki prašymo peržiūrėti sutarties kainą (įkainius) gavimo dienos faktiškai neatliktų statybos darbų kaina (įkainiai) be PVM, kai (K)>1,05 arba (K)<0,95, perskaičiuojama (-i) šių faktiškai neatliktų statybos darbų vertė⁸ be PVM (*visiems sutarties kainos (įkainių) perskaičiavimams (kiekvienos sutarties kainos (įkainių) peržiūros metu) taikoma šių faktiškai neatliktų statybos darbų vertė be PVM, kuri buvo pateikta rangovo galutiniame pasiūlyme, ir ši neatliktų darbų vertė be PVM dauginama iš patikslinto Indekso pokyčio koeficiento (K_D ; K_M)*) dauginant iš **patikslinto Indekso pokyčio koeficiento (K_D ; K_M)**, kuris apskaičiuojamas pagal toliau nurodytas formules:

$$K = (IPb / IPr)$$

Kur:

K – Indekso pokyčio koeficientas, kuris nurodomas ir taikomas 4 (keturių) skaičių po kablelio tikslumu;

IPr – Indekso reikšmė laikotarpio pradžioje, t. y. galutinių pasiūlymų pateikimo pirkime termino pabaigos mėnesiui taikomas paskelbtas Indeksas;

IPb – Indekso reikšmė laikotarpio pabaigoje, t. y. sutarties šalies rašytinio prašymo (kai įgyta tokia teisė pagal Sutarties nuostatas), peržiūrėti sutarties kainą (įkainius), gavimo dieną paskelbtas⁹ Indeksas.

Jei K yra didesnis nei 1,05, tuomet yra atimama 0,05 jo dalis ir apskaičiuojamas patikslintas Indekso pokyčio koeficientas K_D :

$$K_D = K - 0,05$$

Jei K yra mažesnis nei 0,95, tuomet yra pridėjama 0,05 jo dalis ir apskaičiuojamas patikslintas Indekso pokyčio koeficientas K_M :

$$K_M = K + 0,05$$

Kur:

K_D ; K_M – patikslinto Indekso pokyčio koeficientai.

13.8.10. Dėl perskaičiuotos (-ų) sutarties kainos (įkainių) be PVM Sutarties šalys sudaro įgaliotų atstovų pasirašytą susitarimą, t. y. rašytinį susitarimą prie Sutarties. Susitarime dėl sutarties kainos (įkainių) peržiūros turi būti nurodyta: Indekso reikšmė laikotarpio pradžioje ir jo nustatymo data, Indekso reikšmė laikotarpio pabaigoje ir jo nustatymo data, Indekso pokyčio koeficientas (K), patikslintas Indekso pokyčio koeficientas (K_D , K_M), perskaičiuota Sutarties kainos suma arba perskaičiuoti fiksuoti įkainiai (įskaitant sutarties kainos (įkainių) detalizacijos žiniaraštyje nurodytas kainas/nurodytus įkainius), perskaičiuota pradinė sutarties vertė bei kita perskaičiavimui reikšminga informacija.

13.8.11. Susitarimas dėl perskaičiuotos (-ų) sutarties kainos (įkainių) šalių turi būti sudarytas per 10 (dešimt) darbo dienų nuo Inžinieriaus patvirtinimo (sutarties kainos (įkainių) peržiūrėjimo/apskaičiavimo) dėl sutarties kainos (įkainių) be PVM peržiūros tinkamumo gavimo dienos (*Inžinieriui įvertinus šalies pateiktą tinkamą prašymą (su pagrindžiančiais dokumentais) perskaičiuoti sutarties kainą (įkainius)*). Už tinkamą sutarties kainos (įkainių) perskaičiavimą yra atsakingas Inžinierius. Perskaičiavimą inicijuojanti Šalis turi pateikti tinkamą prašymą su pagrindžiančiais dokumentais bei visais susitarimui parengti reikalingais skaičiavimais bei dokumentais.

⁷ Pavyzdžiui, Indekso reikšmė laikotarpio pradžioje - 110,10, Indekso reikšmė laikotarpio pabaigoje - 116,10. Tokiu atveju, pritaikius formules K ir K_D apskaičiuojame, kad pirmojo laikotarpio patikslintas Indekso pokyčio koeficientas yra 1,0045 ir šis patikslintas Indekso pokyčio koeficientas (K_D) taikomas sutarties kainos (įkainių) perskaičiavimui iki kito perskaičiavimo (jei toks būtų). Kito (antrojo) laikotarpio Indekso reikšmė laikotarpio pabaigoje - 117,10. Tokiu atveju, pritaikius formules K ir K_D apskaičiuojame, kad antrojo laikotarpio patikslintas Indekso pokyčio koeficientas yra 1,0136 ir šis patikslintas Indekso pokyčio koeficientas (K_D) taikomas sutarties kainos (įkainių) perskaičiavimui iki kito perskaičiavimo (jeigu toks būtų) (ir atitinkamai taip toliau).

⁸ Kiekvienos sutarties kainos (įkainių) peržiūros metu (pirmos, antros ar kt.) faktiškai neatliktų statybos darbų vertė be PVM lygi rangovo galutiniame pasiūlyme¹ pateiktai šių darbų vertei be PVM ir minėta neatliktų darbų vertė be PVM kiekvienos peržiūros metu yra dauginama iš patikslinto Indekso pokyčio koeficiento (K_D ; K_M).

⁹ Sutarties šalies rašytinio prašymo peržiūrėti sutarties kainą (įkainius) gavimo dieną paskutinis žinomas Indeksas.

13.8.12. Sutarties įkainiai Šalių rašytiniu susitarimu gali būti mažinami dėl objektyvių priežasčių (dėl Rangovo šiuo metu taikomų nuolaidų, daugiau kaip 15 proc. padidėjus Žiniaraščio eilutės apimčiai), nekeičiant kitų Sutarties sąlygų. Šalis, siekianti sumažinti kainą ir (ar) įkainį(-ius), privalo raštu kreiptis į kitą Šalį, kuriai pritarus, pasirašomas susitarimas prie Sutarties. Mažinant kainą ir (ar) įkainį(-ius), negali būti keičiamos kitos Sutarties sąlygos, išskyrus Sutartyje numatytus Sutarties keitimo atvejus ar, jei keitimas atliekamas vadovaujantis teisės aktų nuostatomis.

13.8.13. Perskaičiavus Sutarties kainą nėra reikalaujama, kad Rangovas pateiktų Atlikimo užtikrinimo ir draudimų pakeitimų, susijusių su Sutarties kainos perskaičiavimu.

14 straipsnis Sutarties kaina ir mokėjimas

14.1 punktas pakeičiamas ir išdėstomas taip:

14.1 punktas Sutarties kaina ir kainodara

Sutarties kainodara – fiksuotas įkainis su peržiūra (Kainodaros metodikos 35 – 36 p.).

Sutarties kaina yra Rangovui už faktiškai atliktus Darbus mokėtina pinigų suma, mokama Sutartyje numatyta tvarka ir sąlygomis už visų Rangovo Darbų, tame tarpe visų kitų Sutartyje numatytų Rangovo prievolių tinkamą įvykdymą, Darbams reikalingas atlikti paslaugas, medžiagas, įrengimus, priemones, reikiamų dokumentų parengimą, Rangovo perleidžiamas visas turtines autorines teises į Darbų rezultate sukurtus bet kokius autorių teisių produktus, ir kt. Į Sutarties kainą sudarančius Darbų įkainius yra įskaičiuoti visi Lietuvos Respublikos teisės aktuose numatyti mokesčiai ir rinkliavos. Sutarties kaina apima visus Rangovo patiriamus kaštus Darbams atlikti, įskaitant, bet neapsiribojant, Rangovo mokamus mokesčius, rinkliavas, muitus, akcizus, atlyginimus, honorarus, užmokesčius, mokėjimus už banko išduodamas Sutartyje numatytas užtikrinimo priemones, visas kitas Rangovo iš anksto numatytas ar nenumatytas Rangovo mokėtinas sumas (kaštus).

Sutarties kaina gali būti keičiama ar perskaičiuojama tik aiškiai šioje Sutartyje numatytais atvejais. Sutarties kainai taikomi visi pagal šią Sutartį privalomi pataisymai.

Kartu su Pasiūlymu pateikti ir Žiniaraščiuose nurodyti Darbų įkainiai yra skirti gautų pasiūlymų Pirkime palyginimui ir naudojami atsiskaitant už faktiškai atliktus Darbus ir Pakeitimų įkainojimui, bet ne Darbų apimtį nustatymui, kurie yra nustatomi pagal faktinį Užsakovo poreikį.

Vadovaujantis Kainodaros metodikos 36.1.1 punktu, Pirkimo metu nurodyti preliminarūs Darbų kiekiai nėra ir negali būti laikomi maksimaliais kiekiais, dėl to Rangovas privalo atlikti ir tuos tinkamam Sutarties įvykdymui būtinus Darbus, kurie gali viršyti Pirkimo metu nurodytus preliminarinius Darbų kiekius (t. y. atlikti Didesnius kiekius). Be to, Pirkimo metu nurodyti preliminarūs Darbų kiekiai nėra ir negali būti laikomi ir minimaliais kiekiais, t. y. Užsakovas neįsipareigoja užsakyti minimalaus atskirų Darbų kiekio ir Darbus pirks pagal faktinį poreikį. Siekiant išvengti abejonių nurodoma, jog bet koks Darbų kiekis, kuris yra nustatytas Žiniaraščiuose, yra orientacinis (projektinis) ir neturi būti laikomas faktiniu ir tiksliu Darbų, kuriuos Rangovui reikia atlikti, kiekiu. Darbų faktinių kiekių neatitikimas orientaciniams (projektiniams) kiekiams, nustatytiems Žiniaraščiuose, priskiriamas Užsakovo atsakomybei ir rizikai, išskyrus kaip nurodyta Sutarties 1.1.6.14 punkte (Neapmokami darbai). Jei paaiškėja, jog Žiniaraščiuose nėra numatyti tam tikri Darbai (Papildomi Darbai), kurie nėra Žiniaraščiuose nurodytų Darbų sudėtinės ar tarpinės dalys (t. y. nėra Neapmokami darbai) bei kurie yra reikalingi tinkamam Sutarties įvykdymui, šie Papildomi darbai 13.2 punkto [*Vertės nustatymas*] tvarka Užsakovo patvirtintais įkainiais gali būti perkami iki Sutarties 1.1.4.2 punkte nurodytos 15 proc. Pradinės Sutarties kainos vertės.

Darbams taikomos šios sąlygos:

- a) Rangovas privalo mokėti visus pagal šią Sutartį reikiamus mokėti mokesčius, muitus ir atlyginimus, ir Sutarties kaina be PVM dėl bet kurių tokių išlaidų netaisoma. Rangovas yra visiškai atsakingas už teisingą muitinės procedūrų įforminimą ir muitų ir(ar) importo PVM, jei tokie būtų taikomi, teisingą apskaičiavimą bei sumokėjimą muitinės įstaigai.
- b) Rangovui nebus taikomos jokios lengvatos, susijusios su atleidimu nuo PVM mokėjimo.

- c) Rangovas pats savo sąskaita vykdys visas mokestines prievoles Lietuvos Respublikoje, kurios atsirado ar gali atsirasti vykdant Sutartį ir prisiima visą riziką, susijusią su mokestinių prievolių atsiradimu, jei tokių būtų, vykdymu atsižvelgiant į Įstatymų nuostatas.
- d) Rangovas vykdydamas šią Sutartį privalo būti registruotas arba įsiregistruoti PVM mokėtoju Lietuvos Respublikoje bei per 28 (*dvidešimt aštuonias*) dienas nuo Sutarties pasirašymo pateikti Užsakovui PVM registraciją Lietuvos Respublikoje patvirtinantį dokumentą.
- e) Užsakovas neatlygina išlaidų, susijusių su Rangovo pareiga registruotis PVM mokėtoju Lietuvos Respublikoje, taip pat kitų susijusių išlaidų.
- g) Jeigu Rangovas laiku neįvykdė savo prievolės, numatytos (a) papunktyje, jis privalo atlyginti visą žalą, kurią dėl šios priežasties patyrė Užsakovas, įskaitant PVM, kurį pastarasis privalo sumokėti į Lietuvos Respublikos biudžetą už Rangovą bei bet kokias netesybas ar kitas sankcijas, kurias dėl to Užsakovui gali pritaikyti Lietuvos Respublikos oficialios institucijos, taip pat bet kokias su tuo susijusias papildomas išlaidas. Šalys sutinka ir patvirtina, kad tokias išlaidas ir nuostolius Užsakovas galės išskaityti iš Rangovui mokėtinų sumų ir taikydamas vienašalį įskaitymą ir (arba) jų padengimui panaudoti Atlikimo užtikrinimą.
- h) Už faktiškai atliktus Darbus bus mokama tik tuo atveju, jeigu Rangovas Lietuvos Respublikos pridėtinės vertės mokesčio įstatymo nustatyta tvarka užsiregistravo Lietuvos Respublikoje PVM mokėtoju ir pateikė Užsakovui šią registraciją patvirtinantį dokumentą.
- i) Rangovas, Inžinieriui ar Užsakovui pareikalavus, privalo pateikti siūlomą kiekvienos Žiniaraščio eilutės sumos išskaidymą. Inžinierius rengdamas Mokėjimo pažymą taip pat taikydamas 12.3 punktą [*vertinimas*], gali atsižvelgti į tą išskaidymą, tačiau neturi būti jo saistomas.
- j) Užsakovas turi teisę sulaikyti bet kokius mokėjimus pagal šią Sutartį kol Rangovas pateiks 4.2 punkte [*Atlikimo užtikrinimas (Sutarties įvykdymo užtikrinimas)*] numatytą Sutarties įvykdymo užtikrinimą ir 14.2 punkte [*Išankstinis mokėjimas*] numatytą Išankstinio mokėjimo užtikrinimą.

14.2 punktas Išankstinis mokėjimas

Pakeičiama 14.2 punkto pirma pastraipa ir išdėstoma taip:

Per 30 (*trisdešimt*) dienų nuo Sutarties įsigaliojimo ir Užsakovo informavimo apie Projektui skirtą finansavimą dienos Rangovas įsipareigoja raštu kreiptis į Užsakovą dėl Išankstinio mokėjimo gavimo, kurio dydis sudaro 20 (*dvidešimt*) proc. Pradinės Sutarties kainos be PVM ir pateikti Išankstinio mokėjimo užtikrinimą. Į šią sumą įeina visi Rangovui privalomi mokėti mokesčiai. Ši išankstinio mokėjimo suma yra galutinė ir nekeičiama. Išankstinis mokėjimas gali būti neatliekamas, jei Užsakovas informuoja Rangovą, kad Projektui ES finansavimo nėra skiriama.

Pakeičiamas 14.2 punkto trečios pastraipos paskutinis sakinytis ir išdėstomas taip:

Rangovui mokamas išankstinis mokėjimas užtikrinamas:

a) Lietuvos Respublikoje ar užsienyje registruoto banko pirmo pareikalavimo banko garantija, išduota Užsakovo naudai, lietuvių arba anglų kalba. Šios garantijos turinys privalo atitikti šios Sutarties, įskaitant, bet neapsiribojant, Priede Nr. IV.I numatytas sąlygas. Jei pirmo pareikalavimo banko garantija yra išduota anglų kalba, turi būti pateiktas tinkamai patvirtintas vertimas į lietuvių kalbą. Vertimo patvirtinimas laikomas tinkamu, jei vertimas yra patvirtintas vertėjo parašu ir vertimų biuro antspaudu arba Rangovo ar jo įgalioto asmens parašu ir antspaudu (jei turi). Pirmenybė bus teikiama originaliam tekstui. Bankas, išduodantis šią garantiją, jos išdavimo dieną turi turėti ne mažesnę kaip kredito agentūrų „Fitch Ratings“ ar „Standart & Poor“ suteiktą „BBB“, agentūros A.M.Best suteiktą „BBB+“ arba agentūros „Moody“ suteiktą „Baa2“ ilgalaikio skolinimosi reitingą. Jei finansų grupės bankui ar filialui nėra suteikiamas atskiras skolinimosi reitingas, tokiu atveju pagrindinis (motininis ar valdantysis) bankas garantijos išdavimo dieną turi turėti ne mažesnius nei aukščiau nurodyta reitingus. Rangovas turi pateikti atitinkamą dokumentą, įrodantį, kad Išankstinio mokėjimo užtikrinimą, tenkinantį Sutartyje, įskaitant, bet neapsiribojant, Sutarties sąlygų Priede Nr. IV.I, išdėstytus reikalavimus, išdavęs bankas garantijos išdavimo dienai turi atitinkamus reitingus. Jeigu, bankui pačiam neturint reikalaujamo reitingo, kartu bus pateikta kito nesusijusio banko kontragarantija ar bet koks kitas

pergarantavimas, toks Išankstinio mokėjimo užtikrinimas nebus priimtinas ir jis bus atmestas. Banko išduotai garantijai turi būti taikoma Lietuvos Respublikos teisė ir Tarptautinių prekybos rūmų patvirtintos taisyklės – „The ICC Uniform rules for demand guarantees“, leidinio Nr.758.

Užsakovui arba Rangovui gavus informaciją, jog bankas, išdavęs banko garantiją nebeatitinka Sutarties sąlygose keliamų reikalavimų, Rangovas įsipareigoja per 14 (*keturiolika*) dienų nuo Užsakovo reikalavimo pateikti banko garantiją, atitinkančią Sutarties sąlygų reikalavimus.

14.2 punkto ketvirta pastraipa yra pakeičiama ir išdėstoma taip:

Išankstinio mokėjimo užtikrinimas turi galioti tol, kol bus užskaitytas Išankstinis mokėjimas, tačiau jo suma gali būti proporcingai mažinama Rangovo užskaitytų sumų dydžiais, kurie nurodyti Tarpinio mokėjimo pažymose pagal 14.2 punkte pateiktą lentelę. Jeigu Išankstinio mokėjimo užtikrinimo garantijoje bus nurodytas jos galiojimo laikas, o likus 28 (*dvidešimt aštuonioms*) dienoms iki garantijos galiojimo datos pabaigos Išankstinis mokėjimas nebus pilnai užskaitytas, tai Rangovas privalės pratęsti garantijos galiojimo laiką, iki bus užskaitytas Išankstinis mokėjimas. Šios Rangovo pareigos nevykdymas laikomas esminiu Sutarties pažeidimu, suteikiančiu teisę Užsakovui kreiptis į garantiją išdavusį asmenį su reikalavimu išmokėti garantijos sumą.

Išankstinis mokėjimas nėra atliekamas, jeigu nėra gauta Išankstinio mokėjimo užtikrinimo banko garantija.

14.2 punkto penktos pastraipos (a) ir (b) punktai pakeičiami ir išdėstomi taip:

Išankstinis mokėjimas bus užskaitytas pagal šią lentelę*:

| Atliktų darbų dalis nuo Pradinės Sutarties kainos be PVM (%) | Užskaitoma išankstinio mokėjimo dalis (%) |
|--|--|
| 10 | 20 |
| 20 | 40 |
| 30 | 60 |
| 40 | 80 |
| 50 | 100 |

*Pastabos:

1. Jeigu Ataskaitinio laikotarpio atliktų darbų suma (įvertinus sulaikomus pinigus, kitus atskaitymus bei priskaitymus) yra mažesnė negu užskaitytina išankstinio mokėjimo suma, tai neužskaitytos išankstinio mokėjimo sumos likutis užskaitomas su kito Ataskaitinio laikotarpio atliktų darbų suma (įvertinus sulaikomus pinigus, kitus atskaitymus bei priskaitymus) ir t.t.

2. Jeigu atliekama darbų ir pagal lentelę turi būti užskaityta išankstinio mokėjimo dalis, tačiau faktinis mokėjimas pagal 14.7 p. (a) dalies sąlygas Ataskaitinių rangovo dokumentų išrašymo datai nėra atliktas, tai užskaitytina išankstinio mokėjimo suma bus užskaitoma su kito Ataskaitinio laikotarpio, einančio po faktinio išankstinio mokėjimo sumokėjimo, atliktų darbų suma.

14.2 punkto šešta pastraipa yra pakeičiama ir išdėstoma taip:

Jeigu išankstinis mokėjimas nebus užskaitytas iki Perėmimo pažymos išdavimo arba iki Sutarties nutraukimo pagal 15 straipsnio [*Darbų nutraukimas Užsakovo iniciatyva*], 16 straipsnio [*Sustabdymas ir nutraukimas Rangovo iniciatyva*], arba pagal 19 straipsnio [*Nenugalima jėga*] (atsižvelgiant į situaciją) sąlygas, ar iki Sutarties pasibaigimo kitais pagrindais, Rangovas nedelsiant privalės sumokėti Užsakovui likusią neužskaitytą išankstinio mokėjimo dalį.

14.3 punktas Kreipimasis dėl tarpinio mokėjimo pažymų

14.3 punkto (a) dalyje naudojama sąvoka „mėnuo“ keičiama sąvoka „Ataskaitinis laikotarpis“ ir atitinkamai suprantama.

14.5 punktas Darbams numatyta Įranga ir Medžiagos

14.5 punkto antra pastraipa ir (b) dalis netaikomos.

14.6 punktas Tarpinio mokėjimo pažymų išdavimas

14.6 punktas pakeičiamas ir išdėstomas taip:

Užsakovui pranešus apie Ataskaitinių Rangovo dokumentų pasirašymą arba Rangovui pateikus naudojantis SABIS priemonėmis arba Rangovo pasirinktomis elektroninės sąskaitos faktūros, atitinkančios Europos elektroninių sąskaitų faktūrų standartą priemonėmis, laisvos formos išankstinio mokėjimo sąskaitą (žr. 14.2 p. [*Išankstinis mokėjimas*]), Inžinierius, ne vėliau kaip per 2 (*dvi*) darbo dienas privalo Užsakovui išduoti Tarpinio mokėjimo pažymą, kurioje nurodoma Rangovui privaloma mokėti suma. Tarpinio mokėjimo pažymos pasirašomos Inžinieriaus, Rangovo ir Užsakovo atstovų elektroniniais parašais.

Iki Perėmimo pažymos išdavimo Inžinierius neturi būti saistomas prievolės išduoti Tarpinio mokėjimo pažymą, kurios suma (išskaičiuavus sulaikymą ir kitus atskaitymus) būtų mažesnė negu mažiausia Tarpinio mokėjimo pažymos suma (jeigu yra), įrašyta Pasiūlymo priede. Tokiu atveju, jei Inžinierius nuspręstų neišduoti Tarpinio mokėjimo pažymos, jis privalo nusiųsti Rangovui atitinkamą pranešimą.

Tarpinio mokėjimo pažymos suma gali būti lygi nuliui išankstinio mokėjimo užskaitymo atveju, kai išankstinis mokėjimas užskaitomas suma, kuri lygi ataskaitinio laikotarpio atliktų darbų sumai, įvertinus sulaikomus pinigus, kitus atskaitymus bei priskaitymus.

Tarpinio mokėjimo pažyma neturi būti sulaikyta dėl jokių kitų priežasčių, išskyrus čia nurodytas:

(a) jeigu kas nors iš Rangovo pateiktų Medžiagų, Įrangos arba atliktų Darbų neatitinka šios Sutarties, tai ištaisymo arba pakeitimo išlaidų apmokėjimas gali būti sulaikytas, kol ištaisymas arba pakeitimas bus baigti; ir (arba)

(b) jeigu Rangovas neatliko arba neatlieka kurio nors darbo arba įsipareigojimo, privalomų pagal Sutartį, ir Inžinierius apie tai jam buvo pranešęs, tai to darbo arba įsipareigojimo vertė bus sulaikoma, kol darbas arba įsipareigojimai bus baigti;

(c) jei pateikiamuose, ypač su mokėjimais susijusiuose dokumentuose yra randama klaidų, praleidimų, nukrypimų ar bet kokių kitų netikslumų, jie turi būti gražinti Rangovui pataisymui Tarpinio mokėjimo pažymos išdavimo terminas bus pradėtas skaičiuoti iš naujo.

Inžinierius bet kurioje Tarpinio mokėjimo pažymoje gali atlikti taisymus arba pakeitimus, kuriuos reikėjo atlikti bet kurioje ankstesnėje Tarpinio mokėjimo pažymoje. Neturi būti laikoma, kad Tarpinio mokėjimo pažyma rodo Inžinieriaus sutikimą priimti, teigiamą įvertinimą, tylų sutikimą arba reikalavimų išpildymą. Užsakovui nurodžius, Inžinierius privalo išskaidyti Tarpinio mokėjimo pažymą pagal atskiras projekto finansavimo sutartis.

14.7 punktas Mokėjimas

14.7 punktas pakeičiamas ir išdėstomas taip:

Mokėjimai bus atliekami per toliau nurodytus terminus tik patvirtinus, kad dokumentuose nėra klaidų, praleidimų, nukrypimų ar bet kokių kitų netikslumų, ir Užsakovui juos užregistravus kaip tinkamus. Jei PVM sumai, išskirtai Rangovo pateiktoje Užsakovui PVM sąskaitoje-faktūroje, taikomos Lietuvos Respublikos pridėtinės vertės mokesčio įstatymo 96 str. 1 d. (su vėlesniais pakeitimais ir papildymais) nuostatos, jose nustatyta tvarka Užsakovas išskaito ir į valstybės biudžetą sumoka Rangovo PVM sąskaitoje faktūroje išskirtą PVM sumą ir Rangovui atsiskaito, pervesdamas sumą be PVM. Darbams, kuriems taikomos Lietuvos Respublikos pridėtinės vertės mokesčio įstatymo 96 str. 1 d. (su vėlesniais pakeitimais ir papildymais) nuostatos ir kuriems netaikomos šios nuostatos privalo būti išrašomos atskiros PVM sąskaitos-faktūros.

Užsakovas privalo Rangovui mokėti:

(a) išankstinį mokėjimą (jei taikoma, žr. 14.2 punktą [*Išankstinis mokėjimas*]), po finansavimo skyrimo projektui dokumento įsigaliojimo datos, bet ne vėliau kaip per 6 (šešis) mėnesius nuo Sutarties įsigaliojimo dienos, Rangovui, naudojantis SABIS priemonėmis arba Rangovo pasirinktomis elektroninės sąskaitos faktūros, atitinkančios Europos elektroninių sąskaitų faktūrų standartą priemonėmis, pateikus išankstinio mokėjimo sąskaitą, tarpinio mokėjimo pažymą ir dokumentus, nurodytus 4.2 ir 14.2 punktuose bei juos užregistravus Užsakovo nustatyta tvarka. Išankstinis mokėjimas sumokamas įvykus vienai iš aukščiau

nurodytų sąlygų (aplinkybių) per 60 (*šešiasdešimt*) dienų nuo datos, kai Rangovas pateikia visus išankstinio mokėjimo atlikimui privalomus pagal Sutartį pateikti dokumentus, kuriuos Užsakovas priima ir užregistruoja. Sutarties sustabdymo atveju šiame punkte nurodytas išankstinio mokėjimo terminų skaičiavimas yra atnaujinamas (tęsimas) nuo Sutarties atnaujinimo dienos;

(b) Tarpinio mokėjimo pažymoje nurodytą mokėtiną sumą per 60 (*šešiasdešimt*) dienų nuo PVM sąskaitos-faktūros, naudojantis SABIS priemonėmis arba Rangovo pasirinktomis elektroninės sąskaitos faktūros, atitinkančios Europos elektroninių sąskaitų faktūrų standartą priemonėmis ir Tarpinio mokėjimo pažymos bei ją lydinčių dokumentų pateikimo Užsakovui, kuriuos Užsakovas priima ir užregistruoja Užsakovo nustatyta tvarka, tačiau ne anksčiau nei Rangovas pateiks Atlikimo užtikrinimą;

(c) Galutinio mokėjimo pažymoje nurodytą mokėtiną sumą per 60 (*šešiasdešimt*) dienų nuo PVM sąskaitos-faktūros (jei taikoma), naudojantis SABIS priemonėmis arba Rangovo pasirinktomis elektroninės sąskaitos faktūros, atitinkančios Europos elektroninių sąskaitų faktūrų standartą priemonėmis ir Galutinio mokėjimo pažymos bei ją lydinčių dokumentų pateikimo Užsakovui, kuriuos Užsakovas priima ir užregistruoja Užsakovo nustatyta tvarka;

(d) PVM sumą, nurodytą PVM sąskaitoje-faktūroje, kuriai netaikomos Lietuvos Respublikos pridėtinės vertės mokesčio įstatymo 96 str. 1 d. (su vėlesniais pakeitimais ir papildymais) nuostatos, per 60 (*šešiasdešimt*) dienų nuo PVM sąskaitos-faktūros pateikimo, kuria Užsakovas priima ir užregistruoja Užsakovo nustatyta tvarka.

Rangovui mokėtina suma pervedama į Rangovo banko sąskaitą, nurodytą Sutarties formoje. Apmokėjimas bus laikomas įvykdytu tą dieną, kai Užsakovas ar atitinkama institucija atliks bankinį pavedimą į nurodytą Rangovo banko sąskaitą.

PVM sąskaitos faktūros, sąskaitos faktūros, kreditiniai ir debetiniai dokumentai turi būti teikiami naudojantis SABIS priemonėmis arba Rangovo pasirinktomis elektroninės sąskaitos faktūros, atitinkančios Europos elektroninių sąskaitų faktūrų standartą priemonėmis. Jei šie dokumentai pateikiami ne šiame punkte reikalaujamomis priemonėmis, Užsakovas įgyja teisę neapmokėti PVM sąskaitų-faktūrų, sąskaitų faktūrų, kreditinių ir debetinių dokumentų, išskyrus atvejus, kai šiame punkte reikalaujamos PVM sąskaitų-faktūrų pateikimo priemonės yra neprieinamos dėl nuo Rangovo nepriklausančių priežasčių. Kitomis nei SABIS priemonėmis elektroninės PVM sąskaitos faktūros, sąskaitos faktūros, kreditiniai dokumentai ir avansinės sąskaitos gali būti laikomos pateiktomis tinkamai tik esant SABIS sistemos trikdžiams dėl kurių pateikti dokumentų nėra galimybės. Pranešdamas apie tokius trikdžius Rangovas privalo pateikti tai pagrindžiančius įrodymus. Tik Užsakovui įvertinus pateiktus įrodymus ir dėl sistemos trikdžių sutikus priimti dokumentus kitu būdu Rangovas gali juos pateikti ne per SABIS sistemą. Pašalinus „SABIS sistemos trikdžius Rangovas privalo dar kartą nedelsiant pateikti dokumentus per SABIS.

14.8 punktas Pavėluotas mokėjimas

14.8 punktas pakeičiamas ir išdėstomas taip:

Jeigu dėl Užsakovo kaltės mokėjimas Rangovui pagal 14.7 punktą [*Mokėjimas*] vėluoja, Rangovas turi teisę reikalauti delspinigių. Delspinigių skaičiavimo laikotarpis prasideda nuo kitos dienos pasibaigus mokėjimo terminui, nurodytam 14.7 punkte [*Mokėjimas*].

Delspinigiai už laiku nesumokėtas 14.7 punkte minimas sumas turi būti skaičiuojami po 0,05 proc. per dieną nuo vėluojamos apmokėti sumos be PVM. Maksimali delspinigių suma – 15 (*penkiolika*) proc. Pradinės Sutarties kainos be PVM. Delspinigiai skaičiuojami iki tos dienos, kurią Užsakovas atliks mokėjimą.

Delspinigiai Rangovui apmokami pagal Rangovo SABIS priemonėmis arba Rangovo pasirinktomis elektroninės sąskaitos faktūros, atitinkančios Europos elektroninių sąskaitų faktūrų standartą priemonėmis, pateiktą laisvos formos sąskaitą delspinigiams.

14.9 punktas Sulaikomų pinigų mokėjimas

14.9 punktas pakeičiamas ir išdėstomas taip:

Sulaikomi pinigai bus išskaičiuojami iš kiekvieno Tarpinio mokėjimo, išskaičiuojant 5 (*penkis*) proc. nuo per tą Ataskaitinį laikotarpį atliktų Darbų, pristatytų Medžiagų/Įrangos kainos be PVM, nurodytos pažymoje apie Atliktų darbų vertę už atitinkamą laikotarpį.

Šalys susitaria, kad sulaikyti pinigai iki jų išmokėjimo Rangovui yra laikomos įkeistos Užsakovo naudai, siekiant užtikrinti Rangovo įsipareigojimų pagal šią Sutartį tinkamą vykdymą. Sulaikytų pinigų įkeitimas galioja iki Rangovas įgys teisę gauti sulaikytus pinigus atsiradus visoms Sutartyje numatytais sąlygomis.

Kai išduodama Darbų/Grupės Perėmimo pažyma arba Perėmimo pažyma Nuolatinių Darbų daliai ir visiškai atlikti šių Darbų bandymai (įskaitant, jeigu yra, Bandymus po baigimo), Inžinierius privalo patvirtinti Darbų Grupės arba Nuolatinių Darbų dalies, kuriai išduota Perėmimo pažyma Sulaikomų pinigų pirmosios pusės (2,5 (*du ir penkios dešimtosios*) proc. sulaikytų pinigų nuo Perėmimo pažymoje nurodytos Darbų vertės) išmokėjimą Rangovui. Likusioji sulaikomų pinigų suma (2,5 (*du ir penkios dešimtosios*) proc. sulaikytų pinigų nuo Perėmimo pažymoje nurodytos Darbų vertės) turi būti išmokėta Rangovui po Atlikimo pažymos išdavimo. Tačiau jeigu lieka darbas, kurį reikia įvykdyti pagal 11 straipsnį [*Atsakomybė už defektus*], tai Inžinierius turi teisę sulaikyti šio darbo sąmatinės kainos patvirtinimą, kol darbas bus įvykdytas.

Inžinieriui išdavus Perėmimo pažymą ir Rangovui pateikus 2,5 (*du ir penkios dešimtosios*) proc. sulaikytų pinigų nuo Perėmimo pažymoje nurodytos Darbų vertės sulaikomų pinigų sumos dydžio įsipareigojimų įvykdymo užtikrinimą (Sulaikomų pinigų užtikrinimo banko garantiją), Rangovui gali būti išmokama ir likusioji 2,5 (*du ir penkios dešimtosios*) proc. sulaikytų pinigų nuo Perėmimo pažymoje nurodytos Darbų vertės sulaikomų pinigų suma.

Užsakovas turi teisę pareikalauti Rangovo pateikti Sulaikomų pinigų užtikrinimo banko garantiją. Tokiu atveju Rangovas privalo pateikti Užsakovui Sulaikomų pinigų užtikrinimo banko garantiją per 28 (dvidešimt aštuonias) dienas nuo Užsakovo pareikalavimo dienos.

Rangovo sulaikomų pinigų užtikrinimo banko garantija turi būti išduota Lietuvos Respublikoje ar užsienyje registruoto banko Užsakovo naudai lietuvių arba anglų kalbomis. Šios garantijos turinys privalo atitikti šios Sutarties, įskaitant, bet neapsiribojant, sąlygų Priede Nr. IV.III numatytas sąlygas. Jei sulaikomų pinigų užtikrinimo banko garantija yra išduota anglų kalba, turi būti pateiktas tinkamai patvirtintas vertimas į lietuvių kalbą. Vertimo patvirtinimas laikomas tinkamu, jei vertimas yra patvirtintas vertėjo parašu ir vertimų biuro antspaudu arba Rangovo ar jo įgalioto asmens parašu ir antspaudu (jei turi). Pirmenybė bus teikiama originaliam tekstui. Bankas, išduodantis šią garantiją, jos išdavimo dieną turi turėti ne mažesnę kaip kredito agentūrų „Fitch Ratings“ ar „Standart& Poor’s“ suteiktą „BBB“, agentūros A.M Best suteiktą „BBB+“ arba agentūros „Moody’s“ suteiktą Baa2“ ilgalaikio skolinimosi reitingą. Jei finansų grupės bankui arba filialui, nėra suteikiamas atskiras skolinimosi reitingas, tokiu atveju pagrindinis (motininis ar valdantysis) bankas garantijos išdavimo dieną turi turėti ne mažesnius nei aukščiau nurodyta reitingus. Bankui pačiam neturint reikalaujamo reitingo, tačiau kartu pateikiant nesusijusio kito banko kontragarantiją ar bet kokią kitą pergarantavimą toks įsipareigojimų įvykdymo užtikrinimas bus atmestas Bankui, išdavusiam garantiją, nebeatitinkant Sutarties sąlygose keliamų reikalavimų, Rangovas įsipareigoja per 14 (*keturiolika*) dienų nuo Užsakovo reikalavimo pateikti banko garantiją, atitinkančią Sutarties sąlygų reikalavimus. Banko išduotoms garantijoms turi būti taikoma Lietuvos Respublikos teisė ir Tarptautinių prekybos rūmų patvirtintos taisyklės - „The ICC Uniform rules for demand guarantees“ (Leidinio Nr. 758). Jei užsienio banko filialui, registruotam Lietuvoje, nėra suteikiamas skolinimosi reitingas, šiuo atveju pagrindinis bankas garantijos išdavimo dieną turi turėti nemažesnius nei aukščiau nurodyta reitingus.

Rangovas įsipareigoja užtikrinti, jog sulaikomų pinigų užtikrinimo banko garantija galios 28 (*dvidešimt aštuonias*) dienas po Atlikimo pažymos išdavimo.

Jeigu sulaikomų pinigų užtikrinimo banko garantijoje bus nurodytas jos galiojimo laikas, o likus 28 (*dvidešimt aštuonioms*) dienoms iki garantijos galiojimo datos pabaigos Atlikimo pažyma nebus išduota, tai Rangovas privalės pratęsti garantijos galiojimo laiką, iki bus išduota Atlikimo pažyma. Šios Rangovo pareigos nevykdymas laikomas esminiu Sutarties pažeidimu, suteikiančiu teisę Užsakovui kreiptis į garantiją išdavusį asmenį su reikalavimu išmokėti garantijos sumą.

Tiek sulaikomi pinigai, tiek sulaikomų pinigų užtikrinimo banko garantija yra skirti Rangovo įsipareigojimų vykdymui dėl Pranešimo apie defektus ir Defektų ištaisymo laikotarpiu reikalingų ištaisyti defektų ištaisymo

bei susijusių nuostolių atlyginimui užtikrinti, įskaitant, bet neapsiribojant palūkanų, delspinigių, baudų ar kito pobūdžio kompensacijų mokėjimui užtikrinti.

Tačiau jeigu lieka darbas, kurį reikia įvykdyti pagal 11 straipsnį [*Atsakomybė už defektus*], tai Inžinierius turi teisę sulaukyti šio darbo sąmatinės kainos patvirtinimą, kol darbas bus įvykdytas.

14.10 punktas Darbų baigimo ataskaita

14.10 punkto pirmą pastraipą pakeičiama ir išdėstoma taip:

Rangovas, gavęs Perėmimo pažymą, per 14 (*keturiolika*) dienų privalo parengti ir pateikti Inžinieriui Darbų baigimo ataskaitą, kuri pasirašoma Rangovo ir Inžinieriaus elektroniniais parašais kartu su patvirtinančiais dokumentais, pagal 14.3 punktą [*Kreipimasis dėl Tarpinio mokėjimo pažymų*], parodydamas:

14.11 punktas Kreipimasis dėl Galutinio mokėjimo pažymos

14.11 punkto pirmą pastraipą pakeičiama ir išdėstoma taip:

Rangovas, gavęs Atlikimo pažymą, per 14 (*keturiolika*) dienų privalo parengti ir pateikti Inžinieriui Galutinę ataskaitą, kuri pasirašoma Rangovo ir Inžinieriaus elektroniniais parašais, kuriuose smulkiai Inžinieriaus patvirtinta forma būtų parodoma:

14.12 punktas Prievolių įvykdymas

14.12 punktas papildomas tokia pastraipa:

Visos įmokos, Užsakovo gautos vykdant prievolę, pirmiausia skiriamos atlyginti Užsakovo turėtoms išlaidoms, susijusioms su reikalavimo įvykdyti prievolę pareiškimu, antrąja eile – palūkanoms pagal jų mokėjimo terminų eiliškumą, trečiąja eile – netesyboms mokėti ir tik ketvirtąja eile – pagrindinei prievolei įvykdyti.

14.15 punktas Mokėjimo valiutos

14.15 punktas pakeičiamas ir išdėstomas taip:

Mokėjimai Rangovui atliekami Sutartyje įvardyta valiuta.

14 straipsnis papildomas 14.16, 14.17, 14.18 punktais, kurie išdėstomi taip:

14.16 punktas Mokėjimo gražinimas

Rangovas įsipareigoja gražinti Užsakovui per 14 (*keturiolika*) dienų nuo reikalavimo gavimo bet kokias sumas, kurios buvo sumokėtos viršijant mokėtiną sumą. Jeigu Rangovas šių sumų negražintų iki šiame punkte nurodyto termino, Užsakovas gali reikalauti 0,05 (penkių šimtųjų) proc. delspinigių nuo negražintos sumos per dieną.

Delspinigiai turi būti skaičiuojami už laiką, praėjusį nuo šiame punkte nustatytos paskutinio mokėjimo termino dienos (neįskaitytinai) iki dienos, kada mokėjimas faktiškai buvo atliktas (įskaitytinai). Bet kokie daliniai mokėjimai pirmiausia turi būti naudojami už pavėluotą mokėjimą apskaičiuotoms netesyboms padengti. Rangovas turi visiškai padengti Banko mokesčius už Užsakovui mokėtinų sumų gražinimo išlaidas.

14.17 punktas Mokėjimo apimtis

Iš dalies nepatvirtinus PVM sąskaitoje-faktūroje nurodytos atliktų darbų sumos, PVM sąskaita-faktūra nebus priimama ir apmokama. Tokiu atveju Rangovas, naudojantis SABIS priemonėmis arba Rangovo pasirinktomis elektroninės sąskaitos faktūros, atitinkančios Europos elektroninių sąskaitų faktūrų standartą priemonėmis, turi pateikti naują Inžinieriaus patvirtintą sumą atitinkančią PVM sąskaitą faktūrą.

14.18 punktas Tiesioginis atsiskaitymas su Subrangovais

Sutartimi numatoma tiesioginio atsiskaitymo su Subrangovais galimybė. Tiesioginio atsiskaitymo su Subrangovais detali tvarka ir sąlygos numatytos šiame punkte ir Sutarties priede (Sutarties priedo tekstas yra informacinio pobūdžio ir prieš atitinkamo susitarimo pasirašymą turi būti tikslinamas atsižvelgiant į aktualias faktines aplinkybes) Užsakovas, iš Rangovo gavęs informaciją apie pasitelkiamą Subrangovą, ne vėliau kaip per 3 darbo dienas raštu informuoja Subrangovus apie tiesioginio atsiskaitymo galimybę.

Subrangovas, norėdamas, kad Užsakovas tiesiogiai atsiskaitytų su juo pateikia prašymą Užsakovui ir inicijuoja trišalio susitarimo tarp Subrangovo, Užsakovo ir Rangovo sudarymą (subrangos sutartis turi būti sudaryta ne vėliau kaip iki trišalio susitarimo sudarymo). Trišaliame susitarime nurodoma Rangovo teisė prieštarauti nepagrįstiems mokėjimams, tiesioginio atsiskaitymo su Subrangovu tvarka, atsižvelgiant į Sutartyje ir subrangos sutartyje nustatytus reikalavimus.

Subrangovas, prieš pateikdamas sąskaitą faktūrą Užsakovui, turi ją suderinti su Rangovu. Suderinimas laikomas tinkamu, kai Subrangovo išrašytą sąskaitą faktūrą raštu patvirtina atsakingas Rangovo atstovas, kuris yra nurodytas trišaliame susitarime. Užsakovo atlikti mokėjimai Subrangovui pagal jo pateiktas sąskaitas faktūras atitinkamai mažina sumą, kurią Užsakovas turi sumokėti Rangovui pagal Sutarties sąlygas ir tvarką. Rangovas, išrašydamas ir pateikdamas sąskaitas faktūras Užsakovui, atitinkamai į jas neįtraukia Subrangovui tiesiogiai Užsakovui pateiktų ir Rangovo patvirtintų sąskaitų sumų.

Tiesioginis atsiskaitymas su Subrangovu neatleidžia Rangovo nuo jo prisiimtų įsipareigojimų pagal sudarytą Sutartį. Nepaisant nustatyto galimo tiesioginio atsiskaitymo su Subrangovu, Rangovui Sutartimi numatytos teisės, pareigos ir kiti įsipareigojimai nepereina Subrangovui, todėl bet koku atveju Rangovas privalo būti atsakingas už Subrangovo, jo įgaliotų atstovų ir darbuotojų veiksmus arba neveikimą taip, kaip atsakytų už savo paties veiksmus ir neveikimą. Jei dėl tiesioginio atsiskaitymo su Subrangovu, kuris Užsakovo vykdomas pagal trišalio susitarimo sąlygas, faktiškai nesutampa Rangovo ir Subrangovo nurodytos faktiškai mokėtinos sumos, rizika prieš Užsakovą tenka Rangovui ir neatitinkamai pašalinami Rangovo sąskaita.

Mokėjimai su Subrangovu atliekami tokia tvarka, kokia nustatyta Sutartyje ir susitarime dėl tiesioginio atsiskaitymo.

15 straipsnis Darbų nutraukimas Užsakovo iniciatyva

15.2 punktas Darbų nutraukimas Užsakovo iniciatyva

15.2 punktas pakeičiamas ir išdėstomas taip:

Užsakovas turi teisę vienašališkai nutraukti Sutartį, jeigu Rangovas:

(a) nevykdo 4.2 punkto *[Atlikimo užtikrinimas (Sutarties įvykdymo užtikrinimas)]* nuostatų arba nevykdo 15.1 punkto *[Nurodymas pataisyti]* reikalavimų, arba nevykdo Inžinieriaus nurodymų pagal 3.3 punkto *[Inžinieriaus nurodymai]* nuostatas;

(b) nebevykdo Darbų arba kitaip aiškiai parodo ketinimą netęsti savo įsipareigojimų pagal Sutartį arba yra pagrindo manyti, kad Rangovas dėl to nespės laiku užbaigti Darbų;

(c) be pateisinamos priežasties:

(i) neatnaujina Darbų pagal 8 straipsnį *[Pradžia, uždelsimai ir sustabdymas]* arba

(ii) per 28 *(dvidešimt aštuonias)* dienas, gavęs pranešimą, neįvykdo jame keliamų reikalavimų pagal 7.5 punkto *[Atmetimas]* arba 7.6 punkto *[Ištaisymo darbas]* nuostatas;

(d) negavęs reikiamo sutikimo visus Darbus paveda vykdyti Subrangovui, sudarydamas su juo Subrangos sutartį, arba perleidžia savo arba Subrangovų įsipareigojimus pagal Sutartį tretiesiems asmenims;

(e) Rangovui pradėdama bankroto procedūra arba jis tampa nemokus, pradėtas jo įmonės likvidavimas, turi arba vykdo veiklą, prižiūrimas administratoriaus, patikėtinio arba kito įgaliotinio, veikiančio Rangovo kreditorių naudai, arba jeigu Rangovui pradėdama procedūra, turinti panašų poveikį kaip ir bet kuri kita anksčiau minėta;

(f) jeigu kas nors iš Rangovo personalo, tarpininkų arba Subrangovų duoda, ima arba pasiūlo (tiesiogiai arba netiesiogiai) bet kuriam asmeniui kokį nors kyšį, dovaną, piniginį atsidėkojimą, komisinius arba kitą

vertinę daiktą kaip paskatą arba apdovanojimą už bet kurio su šia Sutartimi susijusio veiksmo atlikimą arba neveikimą;

(g) varžydamasis dėl Sutarties sudarymo su Užsakovu arba ją vykdydamas užsiėmė korupcine arba sukčiavimo veikla ir Užsakovas gali tai įrodyti bet kokiomis teisėtomis priemonėmis. Šioje pastraipos dalyje vartojama sąvoka „korupcinė veikla“ reiškia bet kokio vertingo daikto siūlymą, davimą, gavimą arba prašymą stengiantis paveikti oficialaus pareigūno veiksmus, arba grasinimas sužaloti asmenį, sugadinti turtą arba reputaciją, ryšium su pirkimų procesu arba Sutarties sudarymu, siekiant gauti arba išlaikyti verslo arba kitokius su verslo praktika susijusius neleistinus pranašumus; ir „sukčiavimo veikla“ reiškia melagingą faktų iškraipymą siekiant paveikti pirkimų procesą arba Sutarties vykdymą Užsakovui nepalankiu būdu ir apima neteisėtą susitarimą veiklą tarp Tiekėjų (prieš arba po pasiūlymų pateikimo), kuria siekiama nustatyti dirbtinus, nekonkurencinius pasiūlymų kainų lygius ;

(h) vėluoja atlikti šioje Sutartyje numatytus darbus ir pagal 8.7 (a) punktą priskaičiuota netesybų suma pasiekia 10 (*dešimt*) proc. Pradinės Sutarties kainos be PVM;

(i) pažeidžia bet kurią esminę Sutarties sąlygą ir (ar) konkrečiose Sutarties sąlygose yra numatyta, kad atitinkamas pažeidimas yra pagrindas Sutarties nutraukimui;

(j) už pakartotinį bendradarbiavimo įsipareigojimo, numatyto Sutarties 4.6 punkte, pažeidimą;

(k) jei atsiranda bent vienas iš Lietuvos Respublikos pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatymo 97 straipsnyje nurodytų pagrindų ar Lietuvos Respublikos civiliniame kodekse ar kitame teisės akte nustatytų Sutarties nutraukimo pagrindų;

(l) Darbų vykdymo metu dėl nuo Rangovo priklausančių aplinkybių yra sistemškai trikdomas traukinių eismas ir tai sukelia riziką Užsakovo veiklos tęstinumui. Šalys susitaria, kad šiame punkte numatytu sisteminiu traukinių eismo trikdytu bus laikomi veiksmai, kai dėl nuo Rangovo priklausančių aplinkybių bent 3 mėnesius per kalendorinius metus traukinių eismo sutrikdymų trukmė bent 30 proc. viršijo visų atitinkamą mėnesį suplanuotų eismo pertraukų trukmę (išskyrus atvejus, kai atitinkami traukinių eismo sutrikdymai buvo iš anksto suderinti su Užsakovu)

(m) Rangovui arba Užsakovui dėl aplinkybių, susijusių su Rangovu, yra pritaikomos Sutarties 22.3 punkte numatytos Sankcijos;

(n) Kai atsakingos Lietuvos Respublikos institucijos konstatuoja, jog Rangovas ir jo subrangovai ar kiti Sutarties vykdymui pasitelkti tretieji asmenys ar šių subjektų darbuotojai (fiziniai asmenys) bei šių subjektų tiekiamos prekės, paslaugos ar darbai kelia grėsmę nacionaliniam Lietuvos Respublikos saugumui. Sutartis gali būti nenutraukta tik jei atsakingų Lietuvos Respublikos institucijų vertinimu konstatuotos grėsmės gali būti ištaisomos nepažeidžiant Lietuvos Respublikos pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatymo reikalavimų, Rangovas per Užsakovo nurodytą protingą laikotarpį šias grėsmes panaikina ir atsakingos Lietuvos Respublikos institucijos pakeičia savo vertinimą;

(o) pasiekiamas Užsakovo turimo Finansavimo lėšų dydis.

Užsakovas turi teisę bet kuriuo aukščiau išvardytu atveju vienašališkai nutraukti Sutartį raštu įspėjęs apie tai Rangovą prieš 14 (*keturiolika*) dienų. Tačiau esant (e), (f), (g), (m) ir (n) pastraipose numatytiems pagrindams, Užsakovas turi teisę vienašališkai nutraukti Sutartį iš karto raštu pranešdamas apie tai Rangovui.

Nutraukus Sutartį Rangovas privalo atleisti Statybviетę ir pristatyti Inžinieriui bet kurias reikalaujamas Prekes, visus Rangovo dokumentus ir kitus jo paties arba jo užsakymu sukurtus projektavimo dokumentus. Nepaisant to, Rangovas privalo dėti visas pastangas, kad nedelsdamas įvykdytų visus rašte esančius pagrįstus nurodymus:

(i) dėl bet kurios Subrangos Sutarties perleidimo ir

(ii) dėl turto arba gyvybės apsaugos, arba dėl Darbų saugos.

Nutraukęs Sutartį, Užsakovas gali baigti Darbus ir (arba) pasirūpinti, kad tai atliktų tretieji asmenys. Tada Užsakovas ir kiti asmenys gali naudoti bet kurias Prekes, Rangovo dokumentus ir kitus Rangovo arba jo vardu sukurtus projektavimo dokumentus. Nutraukus Sutartį šiame punkte nurodytais pagrindais (išskyrus (o) papunktyje numatytą pagrindą), Rangovas privalės atlyginti visus Užsakovo patirtus nuostolius, įskaitant, bet neapsiribojant, kainų skirtumą, susidarantį Užsakovui įsigyjant trūkstamas prekes, paslaugas ar darbus iš trečiųjų šalių. Šios išlaidos įvertinamos pagal Sutarties 13.2 punktą [*Vertės nustatymas*]. Užsakovas tokiu atveju turi raštu pranešti, kad Rangovo įrengimai ir Laikinieji Darbai bus jam perduodami Statybviетėje arba šalia jos. Rangovas privalo nedelsdamas organizuoti jų pašalinimą savo rizika ir sąskaita. Bet koks tokių pajamų likutis turi būti grąžinamas Rangovui.

15 straipsnis papildomas 15.6 punktu, kuris išdėstomas taip:

15.6. punktas SUTARTIES NUTRAUKIMAS DĖL FINANSAVIMO TRŪKUMO

Užsakovas turi teisę vienašališkai nutraukti Sutartį raštu įspėjęs apie tai Rangovą prieš 14 (*keturiolika*) dienų jei dėl bet kokių priežasčių Sutarties įgyvendinimui numatyta ES, kitų fondų ar valstybės biudžeto finansinė parama (Finansavimas) neskiriama, jos skyrimas suspenduojamas ar dėl kitų objektyvių priežasčių kyla grėsmė netekti tokio finansavimo. Šiuo atveju Užsakovas privalo atlyginti Rangovui už tinkamai pagal Sutartį atliktus Darbus, tačiau neprivalo atlyginti Rangovo galimų nuostolių dėl tokio Sutarties nutraukimo įskaitant, bet neapsiribojant ir tuos atvejus, kuomet Rangovas nuostolius gali patirti dėl to, jog yra įsigijęs, bet Užsakovui neperdavęs Sutarčiai vykdyti reikalingas Medžiagas ir (ar) Įrangą. , Išlaidos už Medžiagas ir (ar) Įrangą, kurios yra specifiskai pritaikytos Užsakovui, gali būti atlyginamos tik tuo atveju, jeigu atlyginimui teikiamos Medžiagos ir (ar) Įranga Rangovo buvo užsakyta gavus išankstinį rašytinį Užsakovo pritarimą konkrečiai šių Medžiagų ir (ar) Įrangos atžvilgiu. Tokio nutraukimo atvejais *mutatis mutandis* yra taikomos Sutarties 15.2 – 15.4 punktai, tiek, kiek jie neprieštaruoja šiame punkte aiškiai numatytiems Sutarties pasibaigimo pasekmėms. Tais atvejais, kai numatyta ES, kitų fondų ar valstybės biudžeto finansinė parama (Finansavimas) yra prarandama arba neskiriama dėl aplinkybių, priklausančių nuo Rangovo, Rangovas išsipareigoja atlyginti visus Užsakovo dėl tokio Finansavimo praradimo ar neskyrimo atsiradusius ar ateityje atsirasiančius nuostolius.

16 straipsnis Sustabdymas ir Nutraukimas Rangovo iniciatyva

16.1 punktas Rangovo teisė sustabdyti Darbus

16.1 punkto pirma pastraipa papildoma taip:

Rangovas neturi teisės šiame punkte nustatytais pagrindais stabdyti darbą (arba sulėtinti darbo tempą), jeigu Mokėjimo pažyma neišduodama arba Užsakovas nevykdo 14.7 punkto [*Mokėjimas*] reikalavimų dėl to, kad yra nesutarimas dėl Neapmokamų darbų, Atsisakomų darbų ir Papildomų darbų, jų kiekių, jų įvertinimo ir (ar) priskyrimo atitinkamai darbų grupei.

16.1 punkto ketvirtos pastraipos (b) dalis pakeičiama taip:

(b) apmokėjimą dėl to atsiradusias pagrįstas papildomas Išlaidas. Prašomų kompensuoti papildomų Išlaidų dydis turi būti apskaičiuojamas vadovaujantis 13.2 punktu [*Vertės nustatymas*];

16.2 punktas Nutraukimas Rangovo iniciatyva

16.2 punkto (b) dalis pakeičiama ir išdėstoma taip:

(b) Inžinierius, gavęs Ataskaitą ir aiškinamuosius dokumentus, per 60 (*šešiasdešimt*) dienų neišduoda atitinkamos Mokėjimo pažymos.

16.2 punkto (c) dalis pakeičiama ir išdėstoma taip:

(c) Rangovas, pasibaigus 14.7 punkte [*Mokėjimas*] nurodytam laikui, per 60 (*šešiasdešimt*) dienų, per kurias turi būti sumokėta (išskyrus atskaitymus pagal 2.5 punktą [*Užsakovo pretenzijos*]), negauna sumos, jam priklausančios pagal Tarpinio mokėjimo pažymą.

16.2 punktas papildomas nauja (h) dalimi, kuri išdėstoma taip:

(h) suėjus 8.11 punkte [*Užsitęsęs sustabdymas*] numatytam 28 dienų terminui Inžinierius neduoda leidimo tęsti darbą.

16.4 punktas Mokėjimas nutraukus

16.4 punkto (c) dalis netaikoma.

17 straipsnis Rizika ir atsakomybė

17.1 punktas Nuostolių atlyginimas

17.1 punktas papildomas šiomis pastraipomis

Jei Sutartis yra nutraukiama dėl Rangovo kaltės, Rangovas privalo sumokėti Užsakovui baudą, lygią 10 (dešimt) proc. Pradinės Sutarties kainos be PVM, kuri yra laikoma minimalia kompensacija Užsakovui už jo patirtus nuostolius dėl tokio Sutarties nutraukimo.

Rangovas taip pat privalo atlyginti visus Užsakovo nuostolius, patirtus dėl Sutarties 22.3 punkte numatytų Sankcijų taikymo, jei šių Sankcijų taikymas yra dėl aplinkybių, susijusių su Rangovu. Ši pareiga atlyginti Užsakovo nuostolius galioja nepriklausomai nuo to ar Sutartis buvo nutraukta Sutarties 15.2 punkto [Darbų nutraukimas Užsakovo iniciatyva] (m) dalyje numatytu pagrindu, ar ne.

Neatsižvelgiant į Sutarties galiojimo terminą, Rangovas privalo atlyginti bet kokius Užsakovo patirtus nuostolius bei išlaidas, valstybės institucijų paskirtas baudas ar sankcijas Užsakovui ar jo darbuotojams, kurios atsirado arba buvo paskirtos dėl Rangovo Sutartyje numatytų įsipareigojimų nevykdymo, netinkamo vykdymo arba galiojančių teisės aktų reikalavimų nesilaikymo. Rangovas taip pat įsipareigoja apsaugoti Užsakovą bei trečiuosius asmenis nuo bet kokių neigiamų pasekmių, atsakyti prieš Užsakovą bei trečiuosius asmenis dėl bet kokių neigiamų pasekmių, kurias Užsakovui ar tretiesiems asmenims gali sukelti Sankcijų pažeidimas ir (ar) Užsakovui ir (ar) tretiesiems asmenims pritaikytos Sankcijos, ir atlyginti Užsakovui bei tretiesiems asmenims visus jų dėl to patirtus tiesioginius ir netiesioginius nuostolius ar žalą bei papildomas išlaidas (įskaitant, bet neapsiribojant, dėl Užsakovo ir (ar) trečiųjų asmenų dalykinės reputacijos sumenkimo, veiklos suvaržymų, verslo sandorių bei klientų praradimo ar kitų neigiamų pasekmių, susijusių su Užsakovu ir (ar) trečiųjų asmenų ar jų darbuotojų veiklos apribojimais).

Reikalaujamas netesybas ir/ar nuostolius Šalys viena kitai privalo sumokėti nedelsiant, tačiau ne vėliau kaip per 7 (septynias) dienas nuo tokio reikalavimo, sąskaitos ir netesybų ir/ar nuostolių dydžio apskaičiavimo pateikimo (keleivių, krovinių siuntėjų, gavėjų pretenzijas, papildomų sąnaudų paskaičiavimai ar kt.).

Užsakovas turi teisę taikyti vienašalį įskaitymą su bet kokiomis Rangovui mokėtinomis sumomis arba pasinaudoti Rangovo pateiktomis prievolių įvykdymo užtikrinimo priemonėmis.

17.3 punktas Užsakovo rizika

17.3 punkto (g) dalis papildoma taip įterpiant šiuos žodžius „išskyrus klaidas, netikslumus ir (ar) bet kokius praleidimus, kuriuos atidus ir rūpestingas Rangovas tinkamai vykdydamas savo prievoles ir iki Pasiūlymo pateikimo tinkamai išanalizavęs jam viešai prieinamą informaciją ir / ar pateiktą dokumentaciją ir/ar įvertinęs Statybvietę, galėjo pagrįstai pastebėti ir įsivertinti teikdamas Pasiūlymą.“

17.4 punktas Užsakovo rizikos padariniai

17.4 punkto antros pastraipos (b) dalis pakeičiama taip:

(b) apmokėti dėl to atsiradusias pagrįstas papildomas Išlaidas. Prašomų kompensuoti papildomų Išlaidų dydis turi būti apskaičiuojamas vadovaujantis 13.2 punktu [Vertės nustatymas];

17.6 punktas Atsakomybės apribojimas

17.6 punktas pakeičiamas ir išdėstomas taip:

Rangovo atsakomybės ribojimas pagal Sutartį

Šalys susitaria, kad Rangovo mokėtinos netesybos (baudos ir delspinigiai) dėl Darbų ar bet kurių Rangovo įsipareigojimų pagal šią Sutartį vėlavimo pagal šios Sutarties 8.7 punktą [Kompensacija už uždelimą ir netesybos] yra ribojamos maksimalia suma, kuri yra 15 (penkiolika) proc. Pradinės Sutarties kainos be PVM. Šalys aiškiai susitaria, kad į šį netesybų ribojimą nėra įtraukiama kitos Sutartyje numatytos netesybos (baudos

ir delspinigiai), įskaitant, bet neapsiribojant, 17.1 punkte [*Nuostolių atlyginimas*] numatyta Rangovo mokėtina bauda už Sutarties nutraukimą dėl Rangovo kaltės.

Šalys susitaria, kad Rangovo atsakomybė už visus nuostolius, išlaidas ir žalą, kylančius iš šios Sutarties ir (ar) susijusių su šia Sutartimi ir (ar) atsirandančius dėl Rangovo šia Sutartimi prisiimtų įsipareigojimų nevykdymo ir (arba) netinkamo vykdymo (pvz. Užsakovui ar tretiesiems asmenims priklausančio turto sugadinimo, darbų defektų ar pan.), bus ribojama Pradinė Sutarties kaina. Jei Rangovo šia Sutartimi prisiimtų įsipareigojimų nevykdymas arba netinkamas vykdymas arba šių veiksmų (neveikimo) pasekmė yra pripažįstami draudžiamuoju įvykiu pagal Rangovo pagal šią Sutartį pateiktus draudimų polius, Užsakovo patirtų nuostolių bei išlaidų atlyginimas yra ribojamas Pradinė Sutarties kaina arba draudimo suma, priklauso nuo to kuri iš šių sumų yra didesnė.

Rangovas privalo atlyginti dėl jo kaltės Užsakovo patirtus nuostolius ir papildomas išlaidas, nepriklausomai nuo to, ar nuostoliai ir papildomos išlaidos atsirado Sutarties vykdymo metu ar jai pasibaigus.

Šalys aiškiai susitaria ir patvirtina, kad šioje Sutartyje numatyti Užsakovo nuostoliai apims ir (i) netesybos trečiosioms šalims, kurios tampa mokėtinomis dėl Rangovo kaltės; (ii) dėl Rangovo kaltės atsiradusios Užsakovo darbo jėgos, mechanizmų, įrangos, kuro, sugadintų įrenginių atstatymo sąnaudos; (iii) šio Projekto ar kitų Užsakovo vykdomų projektų kaštų padidėjimas, jei atitinkamų projektų vykdymas pabrangsta ar užsitęsia dėl Rangovo kaltės (įskaitant, bet neapsiribojant, Kitų Projekto įgyvendinime dalyvaujančių rangovų nuostolius, Inžinieriaus nuostolius, kitų Užsakovo vykdomų projektų rangovų patirtus nuostolius, pan.); (iv) skirtumą tarp Pradinės Sutarties kainos ir kainos, kurią Užsakovas privalės sumokėti už tinkamą šioje Sutartyje numatytą darbų atlikimą, jei jį vykdo trečiosios šalys arba, jei Užsakovas nusprendžia atlikti visus Darbus savo jėgomis, jo papildomai patirtas išlaidas; (v) trečiųjų asmenų (keleivių, krovinių siuntėjų, gavėjų, krovos kompanijų ar kt.) patirti nuostoliai, kuriuos atlyginti pareiga teks Užsakovui, kaip keleivių/bagažo ir (ar) krovinių vežėjui; (vi) negautas pajamas.

Užsakovo atsakomybės ribojimas pagal Sutartį

Užsakovo atsakomybė Rangovui yra ribojama tiesioginiais nuostoliais ir negali viršyti Pradinės Sutarties kainos. Sutarties kainos mokėjimas už atliktus Darbus nemažins šioje Sutarties dalyje numatyto Užsakovo atsakomybės ribojimo.

Kitos atsakomybės ribojimo pagal Sutartį sąlygos

Šiame punkte numatytas atsakomybės ribojimas neriboja įsipareigojimų nevykdančios šalies atsakomybės apgavystės, tyčios arba didelio neatsargumo atvejais.

18 straipsnis Draudimas

18.1 punktas Bendrieji draudimo reikalavimai

18.1 punktas pakeičiamas ir išdėstomas taip:

Šiame straipsnyje yra nurodomos draudimo sutartys, kurias Rangovas kaip draudėjas privalo sudaryti ir vykdyti Sutartyje numatytais sąlygomis. Rangovas yra laikomas atsakingu už šiame straipsnyje numatytų draudimo sutarčių sudarymą ir atitinkamame punkte nurodytos kiekvienos draudimo sutarties tinkamą vykdymą.

Šiame straipsnyje nurodomos draudimo sutartys privalo būti Rangovo sudarytos vadovaujantis iš anksto raštu su Užsakovu suderintomis draudimo sąlygomis. Šalių suderintos draudimo sutarties sąlygos neturi prieštarauti Sutartyje numatytiems sąlygoms.

Rangovas, kaip draudėjas, sudarydamas draudimo sutartis turi numatyti, kad apdraustaisiais pagal draudimo sutartis taip pat bus laikomi Užsakovas ir visi subrangovai, pasirašę subrangos sutartis su Rangovu Darbams atlikti, ir/ar jungtinės veiklos sutarties dalyviai (partneriai). Draudimo sutartimis suteikiama draudimo apsauga visiems apdraustiesiems, nurodytiems šiame straipsnyje ir

- (i) Rangovas kaip draudėjas yra atsakingas už sudarytų draudimo sutarčių tinkamą vykdymą,
- (ii) Rangovas privalo informuoti visus asmenis (apdraustuosius) apie jų atžvilgiu sudarytas draudimo sutartis bei apie jiems tenkančias pareigas, numatytas draudimo sutartyse (jei tokių yra),
- (iii) Rangovas privalo užtikrinti, kad visi apdraustieji asmenys laikytųsi draudimo sutartyse draudiko nurodytų sąlygų ir tinkamai įvykdytų jiems numatytas pareigas (jei tokių yra).

Kiekvienoje Rangovo sudaromoje draudimo sutartyje, turi būti numatyta galimybė išmokėti draudimo išmokas Sutarties valiuta, reikalinga nuostoliams atlyginti. Iš draudimo įmonių gautos draudimo išmokos turi būti naudojamos nuostoliams padengti arba žalai ištaisyti. Iš draudimo įmonių gautas draudimo išmokas Rangovas ir/arba Užsakovas privalo naudoti išskirtinai tik apdrausto sugadinto ar sunaikinto turto atstatymui ir turi prievolę atstatyti sugadintą ar sunaikintą turtą į buvusią padėtį iki draudžiamojo įvykio.

Rangovas Sutartyje nustatyta tvarka ir terminais Užsakovui privalo pateikti draudimo sutarčių sudarymo įrodymus – tinkamai patvirtintas draudimo liudijimų (polisų) ir mokėjimo pavedimų, patvirtinančių draudimo įmokų sumokėjimą, kopijas, patvirtinančias, kad buvo sudaryta sutartis.

Statinio statybos, rekonstravimo, remonto, atnaujinimo (modernizavimo), griovimo ar kultūros paveldo statinio tvarkomųjų statybos darbų ir civilinės atsakomybės - privalomojo draudimo sutarties reikalavimai (detaliau nurodyta 18.2 p.).

Kai sumokama kiekviena draudimo įmoka, nurodyta draudimo liudijime (polise), Rangovas privalo Užsakovui pateikti draudimo įmokos sumokėjimą patvirtinančio dokumento patvirtintą kopiją. Kiekvienu atveju, kai Rangovas sudaro draudimo sutartis ir sumoką draudimo įmokas, Rangovas apie tai taip pat privalo pranešti Inžinieriui.

Kiekviena Šalis privalo laikytis sudarytose draudimo sutartyse jai nustatytų pareigų. Rangovas privalo nedelsiant informuoti draudimo įmonę (-es) apie bet kuriuos atitinkamus Darbų vykdymo pasikeitimus ar bet kokias kitas aplinkybes, kurios pagal sudarytas draudimo sutartis yra laikomos rizikos padidėjimu ar aplinkybėmis, dėl kurių ateityje gali būti pareikštas reikalavimas ar išaiškėti bet kokie darbų defektai, kaip to yra reikalaujama draudimo sutartyse. Rangovas privalo užtikrinti, kad jau sudarytos draudimo sutartys atitiktų šio straipsnio reikalavimus viso jų (draudimo sutarčių) galiojimo metu.

Rangovas neturi teisės daryti jokių pakeitimų pagal šiame straipsnyje ir iš anksto su Užsakovu raštu suderintose draudimo sąlygose numatytus reikalavimus sudarytose draudimo sutartyse be išankstinio Užsakovo sutikimo. Jeigu draudimo įmonė keičia (ar dėl padidėjusios rizikos ar kitų aplinkybių, siūlo pakeisti) Rangovo sudarytų draudimo sutarčių sąlygas, tai pirmoji Šalis, kuriai apie tai pranešė draudimo įmonė, privalo nedelsdama, bet ne vėliau kaip per 3 (tris) darbo dienas apie tai pranešti ir kitai Šaliai.

Jeigu Rangovas nesudaro šiame straipsnyje nurodytų draudimo sutarčių arba sudaro draudimo sutartis, kurios neatitinka Sutartyje ar iš anksto raštu su Užsakovu suderintų draudimo sąlygų, arba nepateikia Užsakovui draudimo įmokų sumokėjimą patvirtinančių įrodymų ir/arba sudarytų draudimo sutarčių draudimo liudijimų (polisų) kopijų pagal šio punkto reikalavimus, arba neatnaujina draudimo sutarčių, kurių galiojimo laikotarpis pasibaigia, tai Rangovas įsipareigoja atlyginti Užsakovui visus jo patirtus nuostolius dėl šių pažeidimų, be to, Rangovas sutinka ir suteikia Užsakovui teisę bei visus reikiamus įgaliojimus sudaryti Sutartyje ir iš anksto suderintose draudimo sąlygose nurodytas draudimo sutartis ir išskaityti pagal jas sumokėtas bei mokėtinas draudimo įmokas iš Sutarties kainos.

Šio straipsnio sąlygos niekaip neriboja Rangovo arba Užsakovo įsipareigojimų, finansinių prievolių arba atsakomybės pagal kitas Sutarties sąlygas ir jokiais kitais atvejais. Rangovo sukeltą žalą ar nuostolius, jeigu jų visai arba iš dalies nekompensuoja draudimo įmonė (-ės), privalo padengti pats Rangovas atitinkamai pagal prisiimtus įsipareigojimus, finansines prievoles arba kilusią atsakomybę. Jeigu Rangovas nesudaro draudimo sutarčių pagal šiame straipsnyje ir iš anksto su Užsakovu suderintose draudimo sąlygose nurodytus reikalavimus arba neužtikrina draudimo sutartyse draudimo įmonių nurodytų sąlygų laikymosi, tai bet kokius nuostolius, kuriuos pagal draudimo sutartis būtų turėjusios atlyginti draudimo įmonės, privalo atlyginti Rangovas.

Rangovo mokėjimai Užsakovui privalo būti atliekami pagal 2.5 punkto [*Užsakovo pretenzijos*] nuostatas.

Rangovas per visą Draudimo sutarčių apsaugos galiojimo laikotarpį, nedelsdamas, t. y. per 1 (*vieną*) darbo dieną, kai to pareikalauja Užsakovas, turi pateikti įrodymus, patvirtinančius draudimo apsaugos galiojimą ir reguliarių draudimo įmokų mokėjimą.

18.2 punktas pakeičiamas ir išdėstomas taip:

18.2. punktas Statinio statybos, rekonstravimo, remonto, atnaujinimo (modernizavimo), griovimo ar kultūros paveldo statinio tvarkomųjų statybos darbų ir civilinės atsakomybės privalomasis draudimas

Rangovas, raštu suderinęs su Užsakovu ar jo įgaliotu atstovu draudimo sutarties sąlygas, privalo per 28 (dvidešimt aštuonias) dienas nuo Sutarties pasirašymo dienos savo sąskaita sudaryti ir pateikti statinio statybos, rekonstravimo, remonto, atnaujinimo (modernizavimo), griovimo ir kultūros paveldo statinio tvarkomųjų statybos darbų ir civilinės atsakomybės privalomojo draudimo sutartį (toliau – **Statybos darbų draudimo sutartis**) pagal Lietuvos Respublikos statybos įstatymo XI skirsnyje nustatytus reikalavimus (su vėlesniais pakeitimais ir papildymais) ir atsižvelgiant į žemiau nurodytus reikalavimus. Draudimo apsaugos apimtis turi būti ne siauresnė nei numato Statinio statybos, rekonstravimo, remonto, atnaujinimo (modernizavimo), griovimo ar kultūros paveldo statinio tvarkomųjų statybos darbų ir civilinės atsakomybės privalomojo draudimo taisyklės (patvirtintos Lietuvos banko valdybos 2016 m. gruodžio 22 d. nutarimu Nr. 03-207, toliau – **Statybos darbų draudimo taisyklės**) ir žemiau nurodyti reikalavimai.

Draudimo sutarties terminas:

Draudimo sutartis turi galioti nuo rangos darbų pradžios.

Draudimo sutartis turi galioti 60 dienų ilgiau nei numatyta visų Rangovo atliktų statybos darbų rezultato perdavimo statytojui (Užsakovui) dienos.

Draudimo apsaugos laikotarpis:

- Darbų draudimui - nuo apdraustų darbų pradžios iki datos, kai Rangovas perduoda visų darbų rezultatą Užsakovui ir yra pasirašomas statybos užbaigimo aktas ir/ar deklaracija apie statybos užbaigimą.

- Civilinės atsakomybės draudimui – prasideda nuo apdraustų darbų pradžios ir baigiasi ne anksčiau kaip visų Rangovo atliktų statybos darbų rezultato perdavimo Užsakovui dienos. Draudimo apsaugos laikotarpis turi apimti ne trumpesnę nei dveji metai nuo darbų rezultato perdavimo Užsakovui terminą.

Reikalaujama draudimo sutartimi (polisu) teikiama apsauga, Statybos darbų draudimo taisyklių IV skyriaus „Darbų draudimo sąlygos“ dalyje, be kita ko, turi apimti:

- (i) visus pagal Sutartį atliekamus Darbus bei jų rezultata, įskaitant panaudotus statybos produktus ir įrenginius Pasiūlymo priede nurodytai draudimo sumai.
- (ii) Naudos gavėju turi būti nurodytas Užsakovas.
- (iii) Besąlyginė išskaita šioje dalyje – neturi būti didesnė nei nurodyta Statybos darbų draudimo taisyklėse.
- (iv) Papildomai turi būti įtrauktas draudimo vietos sutvarkymo po draudžiamąjį įvykių išlaidų atlyginimas pirmosios rizikos draudimu, ne mažesne kaip Pasiūlymo priede nurodyta draudimo suma.
- (v) Papildomai turi būti įtrauktas darbų paspartinimo išlaidų atlyginimas pirmosios rizikos draudimu, ne mažesne kaip Pasiūlymo priede nurodyta draudimo suma.
- (vi) Papildomai turi būti įtrauktas po draudžiamąjį įvykių atsiradusių nenumatytų papildomų išlaidų projektuotojams, ekspertams ir techniniam prižiūrėtojų atlyginimas pirmosios rizikos draudimu, ne mažesne kaip Pasiūlymo priede nurodyta draudimo suma.
- (vii) Taisyklių 67.17 punkte turi būti pakoreguota nedraudžiamąjį įvykių formuluoant pridedant „< > tačiau nesant fizinės žalos (nesugadintas, nesugriautas, nesunaikintas ir pan.)“.
- (viii) Papildomai turi būti įtrauktas Garantinio termino draudimas: Draudimo apsauga suteikiama dėl žemiau nurodytu garantinio termino laikotarpiu atsiradusio apdrausto turto sugadinimo, sunaikinimo ar praradimo:

- dėl Rangovo ir/ar apdraustųjų asmenų vykdomų draudimo objekto aptarnavimo darbų po statybos užbaigimo akto pasirašymo dienos;

- kuris atsirado garantinio termino laikotarpio metu, su sąlyga, kad tokie nuostoliai ar žalos buvo sąlygoti

apdraustų statybos darbų vykdymo draudimo vietoje metu iki apdraustų statybos darbų perdavimo Užsakovui momento.

Garantinio termino draudimo laikotarpis – 24 mėn. po to, kai Rangovas perduoda visų apdraustų darbų rezultatą Užsakovui.

Jeigu Rangovas darbų vykdymo metu sumontuos savo pagamintą Įrangą, tai draudimo sutartyje numatyta garantinio termino rizika turi apimti ir Rangovo, kaip Įrangos gamintojo, prisiimtus garantinius įsipareigojimus arba Rangovas turi pateikti atskirą draudimo sutartį dėl savo, kaip Įrangos gamintojo, garantinių įsipareigojimų, nemažinant draudimo apsaugos apimties.

Reikalaujama draudimo sutartimi (polisu) teikiama apsauga, Statybos darbų draudimo taisyklių V skyriaus „Civilinės atsakomybės draudimo sąlygos“ dalyje, be kita ko, turi apimti:

(ix) Civilinės atsakomybės už žalą, padarytą tretiesiems asmenims draudimo suma turi būti ne mažesnė nei nurodyta Pasiūlymo priede.

(x) Turi būti apdrausta civilinė atsakomybė dėl visų statinių (tame tarpe ir nesudėtingų).

(xi) Besąlyginė išskaita šioje dalyje – neturi būti didesnė nei nurodyta Statybos darbų draudimo taisyklėse.

(xii) Taisyklių 104.1 punktas turi būti netaikomas. T.y. neturtinė žala pagal Sutartį turi būti atlyginama ne mažesne suma, nei nurodyta Pasiūlymo priede.

(xiii) Draudimo sutartyje turi būti nurodyta, jog Užsakovas yra laikomas papildomu apdraustuoju, t. y. draudiko subrogacijos (regreso) teisė į Užsakovą negalima. Tačiau ši nuostata nekeičia Taisyklių 13 p., nustatančio, jog Užsakovas yra laikomas trečiuoju asmeniu, jam Rangovo padarytos žalos atveju.

Jei sudarant Statybos darbų draudimo sutartį didesnėmis sumomis nei numatyta Statybos darbų draudimo taisyklėse yra nukrypstama nuo šiose taisyklėse numatomų privalomojo draudimo sąlygų, jos turi būti iš anksto raštu suderintos su Užsakovu.

Rangovas per 28 (dvidešimt aštuonias) kalendorines dienas nuo Sutarties pasirašymo dienos, tačiau ne vėliau nei 5 dienos iki Darbų vykdymo pradžios, privalo pateikti Užsakovui Statybos darbų draudimo sutarties liudijimo (poliso) ir mokėjimo(-ų) pavedimo(-ų), patvirtinančio(-ių) draudimo įmokos(-ų) ar jos(-ų) dalies(-ių) sumokėjimą, patvirtintas kopijas.

Jeigu Statybos darbų draudimo sutarties galiojimo laikotarpis baigiasi anksčiau nei iki Rangovas perduoda visų darbų rezultatą Užsakovui, Rangovas savo sąskaita privalo pratęsti (atnaujinti) Statybos darbų draudimo sutartį ir likus ne mažiau nei 5 (penkioms) darbo dienoms iki atnaujinamos draudimo sutarties pabaigos pateikti Užsakovui naujam draudimo laikotarpiui sudarytos draudimo sutarties faktą patvirtinančius dokumentus.

Jeigu Rangovas veikia jungtinės veiklos (partnerystės) pagrindu ir/ar samdosi subrangovus, tai visi kiti partneriai ir/ar subrangovai turi būti įvardinti kaip papildomi apdraustieji asmenys Statybos draudimo sutartyje.

Rangovas privalo užtikrinti Statybos darbų draudimo sutarties sąlygų laikymąsi iki Sutarties galiojimo pabaigos, kad draudimo apsauga galiotų nuostoliams, už kuriuos atsako Rangovas ir kurie kyla dėl priežasčių, atsiradusių dar iki Statybos užbaigimo akto arba Deklaracijos apie statybos užbaigimą datos, sukeltų Rangovo ir/arba Subrangovų, atliekant Darbus.

Įvykus draudžiamajam įvykiui, dėl kurio apdraustas turtas, nurodytas šiame punkte, yra sunaikinamas ar sugadinamas, Rangovas privalo atlikti visus Darbus, kad atkurtų iki draudžiamąjį įvykių buvusį turtą. Iš draudikų gautos draudimo išmokos turi būti naudojamos nuostoliams arba žalai padengti.

18.3 punktas Rangovo civilinės atsakomybės draudimas

18.3 punktas netaikomas.

18.4 punktas Rangovo personalo draudimas

18.4 punktas netaikomas.

18 straipsnis papildomas 18.5 punktu ir jis išdėstomas:

18.5 punktas Statinio statybos, rekonstravimo, remonto, atnaujinimo (modernizavimo) griovimo ar kultūros paveldo statinio tvarkomųjų darbų ir civilinės atsakomybės privalomojo draudimo sutartyje numatytų draudimo įmonės reikalavimų laikymasis Darbų vykdymo metu

Rangovas privalo užtikrinti, kad Sutarties galiojimo metu Statybvietyje Rangovo ir Subrangovų personalas vykdytų draudimo sutartyse keliamus reikalavimus, kurie užtikrintų, kad įvykęs įvykis draudiko nebūtų nepripažintas nedraudžiamuoju įvykiu, įskaitant:

- (a) laikytis naudojamų Medžiagų ir Įrangos gamintojų nurodytų rašytinių reikalavimų;
- (b) naudoti tik kokybės sertifikatus turinčias Medžiagas, Įrangą ir užtikrinti, kad šių naudojamų Medžiagų ir Įrangos savybės bei techninės charakteristikos atitiktų techniniame ir/ar darbo projekte keliamus reikalavimus;
- (c) Darbų metu priėmus sprendimą pakeisti techniniame ir/arba darbo projekte nurodytus inžinerinius sprendimus kitais, tai, prieš pradėdant vykdyti šiuos Darbus, privaloma šiuos keičiamus inžinerinius sprendinius raštiškai suderinti su techninio arba darbo projekto dalies, kurios inžineriniai sprendiniai keičiami, autoriumi (autoriais), Užsakovu ir Inžinieriumi;
- (d) užtikrinti, kad Darbų metu Statybvietyje esamų gaisro gesinimo priemonių kiekis bei kokybės reikalavimai atitiktų Lietuvos Respublikos įstatymuose ir/arba norminiuose aktuose numatytus priešgaisrinės saugos keliamus reikalavimus;
- (e) kontroliuoti, kad Statybvietyje nevykdytų jokių Darbų ir/arba kitokių pavedimų Rangovo ir/arba jo Subrangovų personalas, jeigu jie yra apsvaigę nuo alkoholio, narkotikų, toksinų ar kitokių svaiginančių ar nuodijančių medžiagų;
- (f) kontroliuoti, kad statybvietyje su Rangovo ir/arba Subrangovų naudojamais įrengimais dirbtų ir juos prižiūrėtų tik tas Rangovo ir/arba jo Subrangovų personalas, kuris turi pažymėjimus, leidžiančius dirbti su šiais įrengimais;
- (g) Statybvietyje kilus gaisrui ar įvykus sprogimui iš karto informuoti priešgaisrinę tarnybą, o įvykus vagystei arba plėšimui - policiją;
- (h) užtikrinti, kad ne darbo metu Statybvietyje teritorijoje ar šalia jos paliekamos sandėliuojamos Medžiagos, Įranga bei Rangovo ir/arba Subrangovų naudojami įrengimai ir/ar kitas Statybvietyje esantis turtas turi būti palikti tam numatytoje aptvertoje rakinamoje teritorijoje ar rakinamose patalpose, arba šiems paliktoms sandėliuojamoms Medžiagoms, Įrangai be įrengimams saugoti turi būti paskirtas sargas ar pasamdyta saugos įmonė, kuri prižiūrėtų aukščiau išvardintą turtą ne darbo metu;
- (i) per dvi darbo dienas raštu informuoti draudimo įmonę, Inžinierių ir Užsakovą apie dėl bet kokios priežasties Statybvietyje Darbų metu atsiradusius nuostolius;
- (j) Rangovui ir/arba jo Subrangovui dėl vykdomų Darbų patyrus nuostolius, negalima pradėti vykdyti jokių atsiradusių nuostolių atstatymo darbų, kol draudimo įmonė arba jos įgaliotas atstovas atvyks apžiūrėti ir įvertinti Statybvietyje atsiradusius nuostolius;
- (k) bei laikytis kitų Rangovo sudarytose draudimo sutartyse numatytų pareigų ir sąlygų.

18 straipsnis papildomas 18.6 punktu ir jis išdėstomas:

18.6. punktas Statinio projektuotojo civilinės atsakomybės privalomasis draudimas

Jeigu Rangovas turi teisę verstis projektavimo veikla ir (arba) pats atliks statybinius tyrimus, tai suderinęs su Užsakovu privalomojo draudimo sutarties sąlygas, privalo per 10 (dešimt) darbo dienų nuo Sutarties pasirašymo dienos savo sąskaita sudaryti ir pateikti Užsakovui toliau nurodytas draudimo sutartis.

Jeigu Rangovas neturi teisės verstis projektavimo veikla ir (arba) statybinių tyrimų atlikimui pasitelks kitą (-us) subtiekęją (-us), tai jis įsipareigoja teikti Užsakovui informaciją apie pasirašytą(-as) sutartį(-is) su projektuotoju(-ais) ir (arba) kitu (-ais) subtiekiu (-ais), kuris(-e) vykdys Sutartyje numatyto darbo projekto ar jo dalies projektavimo darbus ir (arba) atliks statybinius tyrimus. Rangovas privalo per 10 (dešimt) darbo dienų nuo

Sutarties pasirašymo dienos pateikti Užsakovui projektuotojo (-ų) ir (arba) kito (-ų) subtiekejo (-ų) sudarytą (-as) toliau nurodytas draudimo sutartis.

18.6.1. Statinio projektuotojo civilinės atsakomybės privalomojo draudimo, kai atliekamas statinio projektavimas, reikalavimai:

- (i) Statinio projektuotojo civilinės atsakomybės privalomojo draudimo sutartis dėl numatomo atlikti statinio ar jo dalies projektavimo turi būti sudaryta pagal Lietuvos Respublikos statybos įstatymo XI skirsnyje nustatytus reikalavimus (neatsižvelgiant į Lietuvos Respublikos statybos įstatymo XI skirsnio 42 straipsnio 11 punktą, t. y. sudarant draudimo sutartį ir dėl nesudėtingų statinių), pagal galiojančią Lietuvos Banko valdybos 2012 m. spalio 23 d. nutarimu Nr. 03-225 patvirtintų Statinio projektuotojo civilinės atsakomybės privalomojo draudimo taisyklių (toliau – Statinio projektuotojo civilinės atsakomybės draudimo taisyklės) redakciją bei kitus papildomus šio punkto reikalavimus.
- (ii) Draudimo sutartis turi būti sudaroma, o jei reikia tęsiama, terminui, kuris apima laikotarpį nuo Paslaugų teikimo pradžios iki 60-tos kalendorinės dienos po numatytos Paslaugų rezultato perdavimo statytojui (Užsakovui) dienos.
- (iii) Draudimo apsaugos terminas turi apimti laikotarpį nuo Statinio projektavimo pradžios iki Civilinio kodekso 6.698 straipsnio 1 dalies 1 punkte nurodyto garantinio termino pabaigos.
- (iv) Besąlyginė išskaita turi būti ne didesnė nei nurodytoji Statinio projektuotojo civilinės atsakomybės draudimo taisyklėse.
- (v) Statinio projektuotojo privalomojo civilinės atsakomybės draudimo suma turi būti ne mažesnė kaip nurodyta Pasiūlymo priede.
- (vi) Draudimo dėl atliekamo statinio projektavimo apsaugos apimtis turi būti ne siauresnė nei numato Taisyklės bei papildomai turi apimti ne mažesnes draudimo sumomis nei nurodyta Pasiūlymo priede):
 - (a) neturtinę žalą.

18.6.2. Civilinės atsakomybės draudimo, kai atliekami statybiniai tyrimai, reikalavimai (jei taikoma):

- (i) Draudimo sutartis turi būti sudaroma, o jei reikia tęsiama, terminui, kuris apima laikotarpį nuo Paslaugų teikimo pradžios iki 60-tos kalendorinės dienos po numatytos Paslaugų rezultato perdavimo statytojui (užsakovui) dienos.
- (ii) Draudimo apsaugos terminas turi apimti laikotarpį nuo Paslaugų teikimo pradžios iki Civilinio kodekso 6.698 straipsnio 1 dalies 1 punkte nurodyto garantinio termino pabaigos;
- (iii) Ši draudimo sutartis turi apimti draudimo apsaugą dėl žalos tiek trečiųjų asmenų, tiek Užsakovo (jo darbuotojų) turtui, sveikatai ir gyvybei, padarytą atliekant statybinius tyrimus.
- (iv) Civilinės atsakomybės draudimo suma ne mažesnė nei nurodyta Pasiūlymo priede
- (v) Besąlyginė išskaita (franšizė) negali būti didesnė nei 2.900,00 Eur (du tūkstančiai devyni šimtai eurų, 00 ct.).

Gali būti sudarytos draudimo sutartys, apjungiančios kelias šiame punkte nurodytų draudimų rūšis, jei tai nesumažina reikalaujamos draudimo apsaugos apimties.

19 straipsnis. Nenugalima jėga

19.2 punkto antra pastraipa papildoma taip:

Šiame straipsnyje nurodytas Pranešimas turi būti pateiktas ir Kitiems Projekto įgyvendinime dalyvaujantiems Rangovams.

20 straipsnis. Pretenzijos, ginčai ir arbitražas

20.2 punktas. Ginčų nagrinėjimo komisijos paskyrimas

20.2 punktas pakeičiamas ir išdėstomas taip:

Ginčų nagrinėjimo komisija nebus skiriama.

20.3 punktas Ginčų nagrinėjimo komisijos nario nepaskyrimas

20.3 punktas netaikomas.

20.4 punktas Ginčų nagrinėjimo komisijos sprendimo gavimas

20.4 punktas netaikomas.

20.5 punktas Taikus ginčo išsprendimas

20.5 punktas pakeičiamas ir išdėstomas taip:

Abi Šalys, prieš kreipiantis į teismą, privalo mėginti išspręsti ginčą taikiai.

(a) Taikus ginčo išsprendimas yra toks ginčo išsprendimas, kai dvi Sutarties šalys ginčą sprendžia neprašydamos, kad trečia nešališka šalis joms suteiktų pagalbą ar priimtų nutartį. Jei šalys pageidauja, jos gali bet kada konsultuotis su atitinkamais savo konsultantais ir ekspertais. Bet kuri Šalis gali teikti savo vardu, arba gali veikti per savo nuožiūra paskirtą atstovą.

(b) Šalis, pateikianti prašymą dėl taikaus ginčo išsprendimo turi pateikti pranešimą kitai Šaliai apie tokį prašymą. Prašyme turi būti išdėstytos pareiškėjo bylos aplinkybės ir prie jo turi būti pridėdamos reikiamų raštų ir dokumentų kopijos.

(c) Kita Šalis per 30 (*trisdešimt*) dienų nuo pranešimo apie prašymą gavimo turi pateikti pranešimą pareiškėjui apie tai, ar ji yra pasirengusi bandyti ginčą išspręsti taikiu būdu ir, jei atsakymas yra teigiamas, ji pareiškėjui turi pateikti atsakymą į pareiškėjo išdėstytas bylos aplinkybes.

(d) Per tolesnį laikotarpį, Šalys turi viena kitai pateikti visus kitus su ginču susijusius papildomus dokumentus ir patvirtinamą informaciją.

(e) Jei susitarimas bus pasiektas, abi šalys turi sudaryti ir pasirašyti ginčo išsprendimo protokolą. Tokiu būdu pasirašytas protokolas turi būti privalomas abiem šalims.

(f) Taikus ginčo išsprendimas turi būti laikomas nepavykusi, jei kita Šalis atmeta pagal šio Sutarties punkto (b) dalį pateiktą prašymą, arba atsakymas nepateikiamas per šio Sutarties punkto (c) dalyje numatytą laikotarpį, arba per 60 (*šešiasdešimt*) dienų nuo šio Sutarties punkto (c) dalyje nurodyto atsakymo gavimo pagal šią procedūrą nėra sudaromas ginčo išsprendimo susitarimas.

(g) Šalys gali išankstiniu susitarimu pasirinkti kitokią taikaus ginčų išsprendimo procedūrą, arba nustatyti kitokius taikaus ginčų išsprendimo procedūros terminus, nei nurodyti aukščiau, tačiau bet kuriuo atveju bandymas ginčą išspręsti turi būti laikomas nepavykusi, jei ginčo išsprendimo susitarimas nėra sudaromas per 60 (*šešiasdešimt*) dienų nuo tokios alternatyvios procedūros ir grafiko patvirtinimo.

(h) Jei ginčo išsprendimo susitarimo nepavyksta pasiekti, niekas, kas paaikškėjo ginčo išsprendimo bandymo metu negali jokiu būdu paveikti bet kurios iš Šalių teisių tolesnių procedūrų metu.

(i) Jei pagal šio Sutarties punkto (f) arba (g) dalis taikiai ginčo išspręsti nepavyksta, arba bandymas buvo nutrauktas, arba jei Šalys turėjo sutarti nustoti bandyti ginčą išspręsti taikiu būdu, tolesnis ginčo sprendimas turi vykti kaip aprašyta 20.6 punkte.

20.6 punktas Arbitražas

20.6 punktas pakeičiamas ir išdėstomas taip:

20.6 punktas Bylinėjimasis

Jeigu taikaus ginčo išsprendimo nebuvo pasiekta, tai bet kuris ginčas turi būti išspręstas Lietuvos Respublikos teisme. Šalys susitaria, kad tokiu atveju teismo vieta bus kompetentingas Lietuvos Respublikos teismas. Jeigu abi Šalys nesusitarė kitaip, tai:

(a) ginčas turi būti galutinai išspręstas pagal Lietuvos Respublikos procesines teisės normas Sutarčiai taikant Lietuvos Respublikos materialinę teisę,

(b) teismo procesas turi būti vykdomas Sutarties bendravimo kalba, kuri nurodyta 1.4 punkte [*Teisė ir kalba*]; ta pati kalba bus laikoma suprantama Rangovui ir pagal 2007 m. lapkričio 13 d. Europos Parlamento ir Tarybos reglamento (EB) Nr. 1393/2007 *dėl teisminių ir neteisminių dokumentų civilinėse arba komercinėse bylose įteikimo valstybės narėse* 8 straipsnio (a) punktą.

Teismui turi būti sudarytos galimybės gauti, peržiūrėti ir patikrinti bet kurią Inžinieriaus pažymą, sprendimą, nurodymus, nuomonę arba įvertinimą. Niekas neturi sukliudyti Inžinieriui būti kviečiamam liudytoju ir duoti teismui parodymus bet kuriuo klausimu kaip nors susijusiu su ginču.

Nė vienos Šalies teismo proceso metu neturi riboti parodymai arba argumentai, pateikti anksčiau bet kokiose institucijose, siekiant išspręsti ginčą, arba nepasitenkinimo priežastys, pateiktos jų nepasitenkinimo rašte.

Teisminis procesas gali būti pradėtas prieš baigiant Darbus arba juos baigus. Šalių įsipareigojimai ir Inžinierius neturi būti keičiami dėl to, kad, vykstant Darbams, vykdomas koks nors teisminis procesas.

20.7 punktas Ginčų nagrinėjimo komisijos sprendimo nevykdymas

20.7 punktas netaikomas.

20.8 punktas Ginčų nagrinėjimo komisijos įgaliojimų pabaiga

20.8 punktas netaikomas.

Konkrečiosios Sutarties sąlygos papildomos 21, 22 ir 23 straipsniais, kurie išdėstomi taip:

21 straipsnis Etikos sąlygos

21.1. Be Užsakovo išankstinio raštiško sutikimo Rangovas ir jo darbuotojai, arba bet kuri kita bendrovė, su kuria Rangovas bendradarbiauja ar yra susijęs, negali, netgi kaip padėjėjas ar subrangovas, šiam Projektui teikti kitas paslaugas, atlikti darbus ar tiekti įrangą. Šis draudimas taip pat taikytinas visoms kitoms programoms ar projektams, kurie, dėl Sutarties pobūdžio, gali tapti Rangovo interesų konflikto priežastimi.

21.2. Pateikdamas savo Pasiūlymą Rangovas patvirtina, kad jo atžvilgiu nėra jokie galimo interesų konflikto ir jis nėra jokiais konkrečiais ryšiais susijęs su kitais tiekėjais ar Projekte dalyvaujančiomis šalimis. Jei tokia situacija susiklostys Sutarties vykdymo metu, Rangovas privalės nedelsiant raštu informuoti Užsakovą ir Įgyvendinančiąją instituciją.

21.3. Rangovas visuomet turi veikti garbingai ir nešališkai, kaip to reikalauja jo profesijos elgsenos kodeksas bei kaip Rangovas yra nurodęs *Rangovo deklaracijoje*. Be išankstinio Užsakovo sutikimo Rangovas negali daryti viešų pareiškimų apie Projektą arba Sutartį. Jis negali sukurti jokių prievolių Užsakovui/Įgyvendinančiai institucijai be išankstinio raštiško Užsakovo/Įgyvendinančios institucijos sutikimo.

21.4. Per visą Sutarties galiojimo laiką Rangovas ir jo darbuotojai turi gerbti žmogaus teises ir įsipareigoti nepažeisti šalies gavėjos politinių, kultūrinių ir religinių papročių, laikytis įdarbinimo bei kitų reikalavimų, numatytų *Rangovo deklaracijoje*. Rangovui nesilaikant *Rangovo deklaracijoje* nustatytų reikalavimų, Užsakovas įgyja teisę nutraukti Sutartį Sutarties 15.2 punkto [*Darbų nutraukimas Užsakovo iniciatyva*] (i) dalyje numatytu pagrindu ir tvarka.

21.5. Rangovas negali priimti jokie kitokie su Sutartimi susijusio apmokėjimo, išskyrus šiame dokumente nurodytą apmokėjimą. Rangovas ir jo darbuotojai negali užsiimti tokia veikla, arba gauti tokios naudos, kuri prieštarautų jų įsipareigojimams, kuriuos jie yra prisiėmę Užsakovo/Įgyvendinančios institucijos organizacijos atžvilgiu.

21.6. Per visą Sutarties galiojimo laiką ir po jos užbaigimo Rangovas ir jo darbuotojai privalo neatskleisti profesinių paslapčių. Visos Rangovo parengtos ar jo gautos ataskaitos ir dokumentai yra konfidencialūs, Konfidencialios informacijos atskleidimas Inžinieriui, kitiems Projekte dalyvaujantiems rangovams turi atitikti Sutarties konkrečių sąlygų 1.12 punktą [*Konfidenciali informacija*].

21.7. Visos Sutarties vykdymo metu šalių parengtos, gautos arba pateiktos ataskaitos ir dokumentai turi būti naudojami pagal Sutartyje nurodytas sąlygas.

21.8. Rangovas turi susilaikyti nuo bet kokių ryšių, kurie galėtų turėti neigiamą įtaką jo arba jo darbuotojų savarankiškumui. Jei Rangovas praranda savarankiškumą, Užsakovas gali, nepriklausomai nuo pažeidimo, Sutartį nutraukti Sutarties 15.2 punkto [*Darbų nutraukimas Užsakovo iniciatyva*] (i) dalyje numatytu pagrindu ir tvarka.

21.9. Rangovas įsipareigoja susilaikyti nuo sukčiavimo ir/ar korupcijos veiklos, kuri būtų susijusi su Sutarties sudarymu ar vykdymu, imtis priemonių, užkertančių kelią šioms veikloms atsirasti ir informuoti Užsakovą apie Rangovo ir/ar subrangovo įmonėje identifikuotas sukčiavimo ir/ar korupcijos veiklas. Užsakovui pareikalavus, Rangovas įsipareigoja pateikti dokumentus ir/ar informaciją apie Rangovo ar subrangovo įmonėje identifikuotas sukčiavimo ir/ar korupcijos veiklas, jeigu jos susijusios su vykdoma Sutartimi. Rangovas turi teisę atsisakyti pateikti dokumentus ir/ar informaciją, jei tokių dokumentų ir/ar informacijos pateikimas prieštarautų galiojantiems Lietuvos Respublikos teisės aktams. Užsakovas turi teisę reikalauti pakeisti subrangovą, jei sukčiavimo ir/ar korupcijos atvejis nustatomas jo veikloje. Rangovui neįvykdžius šiame punkte nurodytų įsipareigojimų arba įvykdžius juos netinkamai, Užsakovas įgyja teisę nutraukti Sutartį Sutarties 15.2 punkto [*Darbų nutraukimas Užsakovo iniciatyva*] (i) dalyje numatytu pagrindu ir tvarka.

21.10. Europos Komisija pasilieka teisę sustabdyti ar nutraukti Projekto finansavimą, jei bet kuriame Sutarties skyrimo etape paaiškėja, jog yra taikoma bet kokia korupcinė praktika ir Užsakovas/Įgyvendinanti institucija nesiima visų tinkamų veiksmų situacijai ištaisyti. Šioje nuostatoje vartojamas terminas „korupcinė praktika“ reiškia kyšio, dovanos, atlygio ar komisinių siūlymą bet kuriam asmeniui norint paskatinti arba atsidėkoti jam už tai, kad jis atliko kokį nors su Sutarties skyrimu arba su Sutarties, kuri jau yra sudaryta su Užsakovu, vykdymu susijusį veiksmą, arba jo neatliko.

21.11. Rangovas įsipareigoja Europos Komisijai paprašius pateikti patvirtinančius įrodymus, susijusius su Sutarties vykdymu. Komisija gali atlikti bet kokius jos nuomone reikalingus dokumentų patikrinimus arba vietoje atliekamus patikrinimus, kurie jos manymu yra būtini norint surinkti įrodymus tais atvejais, kai įtariama, jog neįprastos komercinės išlaidos.

21.12. Jei vėliau paaiškėja, jog Rangovai patyrė neįprastas komercines išlaidas dėl Europos Sąjungos finansuojamų projektų, tokiems Rangovams, priklausomai nuo pastebėtų faktų rimtumo, gali būti nutrauktos sutartys, arba jiems gali būti visam laikui uždrausta skirti Europos Sąjungos lėšas.

21.13. Jei nebus laikomasi vienos ar kelių šių etikos išlygų, Rangovas gali netekti teisės dalyvauti kitose su Europos Sąjunga sudaromose sutartyse ir jam gali būti taikomos nuobaudos. Toks individualus asmuo arba bendrovė apie tokį faktą turi būti informuojama raštu.

22 straipsnis Europos Sąjungos ir nacionalinių institucijų atliekami patikrinimai ir auditai

22.1. Rangovas leis Europos Komisijai, Europos kovos su sukčiavimu tarnybai, Europos Audito Rūmams, Įgyvendinančiajai institucijai „RB Rail AS“ ar kitiems nepriklausomiems asmenims, įpareigotiems veikti Europos Komisijos institucijų vardu, taip pat kitoms nacionalinėms institucijoms (Valstybės kontrolei ir kt.) patikrinti Sutarties įgyvendinimą, įskaitant patikrinimus vietoje ir, jei reikės, atlikti pilną apskaitą pagrindžiančių dokumentų, apskaitos dokumentų ir bet kokių kitų dokumentų, susijusių su Sutarties vykdymu ir finansavimu, auditą. Šie patikrinimai gali būti rengiami Sutarties vykdymo metu ir per 5 metų laikotarpį po pagal Europos Sąjungos finansavimo sutartį, kurią įgyvendinant buvo sudaryta Sutartis, išmokamo galutinio likučio, apie tai iš anksto pranešus raštu, o netikėto patikrinimo ar audito atveju – be išankstinio įspėjimo. Be to, Rangovas leis Europos kovos su sukčiavimu tarnybai atlikti vietoje atliekamus patikrinimus ir patikras pagal Europos Sąjungos ir nacionaliniuose teisės aktuose numatytas procedūras, skirtas Europos Sąjungos interesų apsaugai nuo sukčiavimo ir kitokių pažeidimų

22.2. Tuo tikslu Rangovas įsipareigoja Europos Komisijos, Europos kovos su sukčiavimu tarnybos ir Europos Audito Rūmų, Įgyvendinančios institucijos, kitų nacionalinių institucijų (Valstybės kontrolės ir kt.) atstovams arba darbuotojams suteikti būtinas galimybes patekti į Statybvietais ar į Sutarties vykdymo vietas, įskaitant jos informacines sistemas, o taip pat galimybę susipažinti su visais dokumentais ir duomenų bazėmis, susijusiais su Projekto techniniu ir finansiniu valdymu, laikantis konfidencialumo reikalavimų leisti kopijuoti su Sutarties vykdymu susijusią informaciją ir dokumentus, ir imtis visų veiksmų tam, kad palengvintų jų darbą. Europos

Komisijos, Europos kovos su sukčiavimu tarnybos, Europos Audito Rūmų, Įgyvendinančios institucijos, taip pat kitų nacionalinių institucijų (Valstybės kontrolės ir kt.) atstovams suteikiant pateikimo galimybę turi būti laikomasi konfidencialumo reikalavimų trečiųjų šalių atžvilgiu, nepažeidžiant jiems taikytinų viešosios teisės nuostatų. Dokumentai turi būti saugomi ir segami į bylas taip, kad juos būtų lengva patikrinti ir Rangovas turi Užsakovą informuoti apie jų tikslią buvimo vietą.

22.3. Rangovas atsako už tai, kad vykdydamas Sutartį laikosi bei šios Sutarties vykdymui netaikomos prekybinės, ekonominės ar finansinės sankcijos, embargai ar kitos ribojančios priemonės, kurias nustato, taiko ar administruoja Jungtinių Tautų Saugumo Taryba (JT), Europos Sąjunga (ES) ar jos institucijos, taip pat Lietuvos Respublikos (LR) institucijos, ir (ar) bet kokios kitos LR įgyvendinamos tarptautinės sankcijos, nacionalinės ribojančios priemonės, įskaitant, bet neapsiribojant, 2006 m. gegužės 18 d. Tarybos reglamentu (EB) Nr. 765/2006 dėl ribojamųjų priemonių atsižvelgiant į padėtį Baltarusijoje ir į Baltarusijos išitraukimą į Rusijos agresiją prieš Ukrainą (su visais vėlesniais jo pakeitimais ir papildymais), 2014 m. kovo 17 d. Tarybos Reglamentu (ES) Nr. 269/2014 dėl ribojamųjų priemonių, taikytinų atsižvelgiant į veiksmus, kuriais kenkiama Ukrainos teritoriniam vientisumui, suverenitetui ir nepriklausomybei arba į juos kėsiamasi (su visais vėlesniais jo pakeitimais ir papildymais), 2014 m. liepos 31 d. Tarybos reglamentu (ES) Nr. 833/2014 dėl ribojamųjų priemonių atsižvelgiant į Rusijos veiksmus, kuriais destabilizuojama padėtis Ukrainoje (su visais vėlesniais jo pakeitimais ir papildymais), Lietuvos Respublikos Vyriausybės 2023 m. birželio 28 d. nutarimu Nr. 512 „Dėl Nacionalinių kontrolės priemonių taikymo pagal reglamento (ES) 2021/821 9 straipsnį (su visais vėlesniais jo pakeitimais ir papildymais) (toliau šioje sutartyje – **Sankcijos**), iš šios Sutarties vykdymo naudos negaus į subjektų, kuriems taikomos Sankcijos, sąrašus įtraukti asmenys.

Siekdamas įvertinti (patikrinti), ar šios Sutarties vykdymas yra galimas pagal ES, LR teisės aktus, reglamentuojančius Sankcijų įgyvendinimą, taip pat, ar yra vykdomos Sutarties sąlygos dėl atitikties nacionalinio saugumo reikalavimams ir (ar) Lietuvos Respublikos viešųjų pirkimų įstatymo nuostatoms, įskaitant 45 straipsnio 2¹ dalį, Lietuvos Respublikos pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatymo nuostatoms, įskaitant 58 straipsnio 4¹, Užsakovas turi teisę patikrinti darbų vykdymui įsigyjamas/pasitelkiamas medžiagas, įrenginius, įrankius ir kt., kol bus atliktas atitikties šiame Sutarties punkte paminėtų teisės aktų reikalavimams patikrinimas, taip pat pareikalauti Rangovo pateikti sutartis su Rangovo klientais, įskaitant darbų vykdymui įsigyjamų/pasitelkiamų medžiagų, įrenginių, įrankių kilmės, kokybės sertifikatus bei kitus būtinus dokumentus, ir, esant poreikiui, Užsakovas turi teisę pateikti šiuos dokumentus valstybės institucijoms ir (ar) finansų įstaigoms, atliekančioms Sankcijų įgyvendinimo kontrolę, o Rangovas įsipareigoja šiame punkte nurodytus dokumentus Užsakovui pateikti nedelsiant, bet ne vėliau nei per 1 (vieną) darbo dieną.

Rangovas, gavęs Užsakovo prašymą dėl papildomų dokumentų, būtinų darbų vykdymui įsigyjamų/pasitelkiamų medžiagų, įrenginių, įrankių ir kt. darbų vykdymui įsigyjamų/pasitelkiamų medžiagų, įrenginių, įrankių pripažinimo rizikingais dėl jų neatitikties šio Sutarties punkto pirmoje ir antroje pastraipoje nurodytiems teisės aktams, nesutinka su tokiu Užsakovo vertinimu/išvada, jis įsipareigoja Užsakovui pateikti LR kompetentingos institucijos išvadą dėl Sankcijų (ne)taikymo konkrečiam subjektui ir (ar) darbų vykdymui įsigyjamoms/pasitelkiamoms medžiagoms, įrenginiams, įrankiams, kuria galėtų būti paneigta Užsakovo išvada dėl atitinkamų subjektų ir (ar) darbų vykdymui įsigyjamų/pasitelkiamų medžiagų, įrenginių, įrankių rizikingumo.

Užsakovas neatsako už Rangovo patirtas išlaidas ir priskaičiuotus papildomus mokesčius, kai vadovaujantis teisės aktais taikomas darbų vykdymui įsigyjamų/pasitelkiamų medžiagų, įrenginių, įrankių sulaikymas.

Rangovas patvirtina, kad susilaiko nuo bet kokio bendradarbiavimo su subjektais, dėl kurių kilo įtarimas dėl bandymo išvengti LR įgyvendinamomis tarptautinėmis sankcijomis nustatytų apribojimų ir įpareigojimų, ar atlikus išsamų patikrinimą (angl. due diligence), nėra vienareikšmės išvados, kad atitinkama ūkinės komercinės veiklos operacija nėra siekiama nesilaikyti ar išvengti įgyvendinamomis tarptautinėmis sankcijomis nustatytų apribojimų ir įpareigojimų.

Konfidencialumo įsipareigojimo pažeidimu nebus laikomas viešas informacijos, susijusios su Sankcijų įgyvendinimo ir kontrolės politikos pažeidimu, atskleidimas, jeigu Rangovas šios politikos nesilaikė.

Sutarties galiojimo metu, nustačius, kad Rangovui tiesiogiai ar netiesiogiai taikomos Sankcijos arba Užsakovui nustačius, kad yra pagrįstų abejonių įtarti, kad įgyvendinant Sutartį galimai buvo siekiama vengti / apeiti LR įgyvendinamomis tarptautinėmis sankcijomis nustatytus apribojimus ir įpareigojimus, Užsakovas turi teisę vienašališkai sustabdyti visų Darbų ar bet kurios jų dalies vykdymą.

Jeigu paaiškėja, jog Rangovo darbų vykdymui įsigyjamos/pasitelkiamos medžiagos, įrenginiai ar įrankiai yra naudojami pažeidžiant Lietuvos Respublikos viešųjų pirkimų įstatymo nuostatas, įskaitant 45 straipsnio 2¹ dalį, Lietuvos Respublikos pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatymo nuostatas, įskaitant 58 straipsnio 4¹ dalį, Rangovas privalo tokias medžiagas, įrenginius ar įrankius nedelsiant pašalinti iš Statybvietsės, o jeigu jie jau yra panaudoti darbų atlikimui – savo lėšomis ir rizika išmontuoti ir pakeisti tinkamais. Laikotarpiui, kurį Rangovas nėra pakeitęs netinkamų medžiagų, įrenginių ar įrankių į tinkamus, Užsakovas turi teisę vienašališkai sustabdyti visų Darbų ar bet kurios jų dalies vykdymą.

Jeigu per 2 (du) mėnesius nuo Darbų ar bet kurios jų dalies vykdymo sustabdymo, aplinkybės, dėl kurių Sankcijų taikymas Rangovo atžvilgiu atsirado, arba pagrįstos abejonės įtarti, kad įgyvendinant Sutartį galimai buvo siekiama vengti / apeiti LR įgyvendinamomis tarptautinėmis sankcijomis nustatytus apribojimus ir įpareigojimus neišnyksta, ir (ar) Rangovas nepateikia dokumentų iš nepriklausomų ir patikimų šaltinių ir (ar) oficialių išvadų, paneigiančių Užsakovo išvadas dėl Sankcijų taikymo Rangovo atžvilgiu, arba jeigu Rangovas nepakeičia medžiagų, įrenginių ar įrankių, kurie yra naudojami pažeidžiant Lietuvos Respublikos viešųjų pirkimų įstatymo nuostatas, įskaitant 45 straipsnio 2¹ dalį, Lietuvos Respublikos pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatymo nuostatas, įskaitant 58 straipsnio 4¹ dalį į tinkamus, Užsakovas turi teisę Sutartį nutraukti pagal Sutarties 15.2 (m) punktą. Gavus iš Rangovo nurodytus dokumentus, Užsakovas atlieka papildomą vertinimą. Tuo atveju, jeigu po papildomo vertinimo išvada dėl Sankcijų taikymo subjekto atžvilgiu nepasikeičia, Užsakovas turi teisę Sutartį nutraukti Sutarties 15.2 punkto [*Darbų nutraukimas Užsakovo iniciatyva*] (m) papunktyje numatytu pagrindu.

Gavus iš Rangovo nurodytus dokumentus, Užsakovas atlieka papildomą vertinimą. Tuo atveju, jeigu po papildomo vertinimo išvada dėl Sankcijų taikymo subjekto atžvilgiu nepasikeičia, Užsakovas turi teisę Sutartį nutraukti Sutarties 15.2 punkto [*Darbų nutraukimas Užsakovo iniciatyva*] (m) papunktyje numatytu pagrindu.

Sutarties nutraukimas nepanaikina Užsakovo teisės reikalauti atlyginti nuostolius, atsiradusius dėl Rangovo sutartinių įsipareigojimų neįvykdymo, bei netesybas.

Rangovas privalo nedelsiant, bet ne vėliau nei per 1 (vieną) darbo dieną, informuoti Užsakovą raštu, jei jam yra pritaikytos Sankcijos ar jam yra žinoma informacija apie inicijuotas arba ketinamas inicijuoti procedūras dėl Sankcijų jam ir / ar Užsakovui taikymo. Rangovas, pažeidęs reikalavimą laiku informuoti Užsakovą raštu apie šiame Sutarties punkte nurodytas aplinkybes, Užsakovui pareikalavus, sumoka baudą, lygią 600 (*šešių šimtų*) EUR sumai už kiekvieną tokio vėlavimo dieną, kuri Šalių sutarimu yra laikoma minimaliais Užsakovo nuostoliais. Netesybų (baudų, delspinigių) sumokėjimas neatleidžia Rangovo nuo pareigos atlyginti Užsakovo nuostolius, kurių nepadengia numatytos netesybos.

22.4. Rangovas privalo užtikrinti, kad visos pagal 22 straipsnį [*Europos Sąjungos ir nacionalinių institucijų atliekami patikrinimai ir auditai*] Rangovui taikomos sąlygos būtų taikomos ir subrangovams.

23 straipsnis Užsakovo ir/ar Rangovo Santykiai su Įgyvendinančiąja institucija (šis straipsnis taikomas, kai Darbai ar Grupė finansuojama Europos infrastruktūros tinklų priemonės (EITP) lėšomis)

23.1. Įgyvendinančioji institucija nelaikoma atsakinga už jokią žalą, kurią padarė arba patyrė Rangovas ar jo subrangovai, įskaitant bet kokią trečiosioms šalims dėl Sutarties įgyvendinimo arba ją įgyvendinant padarytą žalą.

23.2. Rangovas imasi visų reikiamų priemonių, kad nekiltų pavojus, jog Sutartis negalės būti nešališkai ir objektyviai įvykdyta dėl priežasčių, susijusių su ekonominiais interesais, politine ar pilietine priklausomybe, šeimos ar emociniais ryšiais arba bet kokiais kitais bendrais interesais (toliau – interesų konfliktas).

Rangovas turi nedelsiant raštu pranešti Užsakovui apie bet kokią vykdant Sutartį susidariusią padėtį, dėl kurios kyla ar gali kilti interesų konfliktas. Rangovas nedelsdamas imasi visų reikiamų veiksmų, kad tokia padėtis būtų ištaisyta. Įgyvendinančioji institucija pasilieka teisę patikrinti, ar priemonės, kurių imtasi, yra tinkamos, ir gali pareikalauti per nurodytą terminą imtis papildomų priemonių.

23.3. Jeigu Užsakovas ar Įgyvendinančioji institucija nepaprašo ar Rangovas su Įgyvendinančiąja institucija ir Užsakovu nesusitaria kitaip, visuose su Sutartimi susijusiuose pranešimuose ar leidiniuose, kuriuos bendrai ar individualiai parengia Rangovas, įskaitant per konferencijas ir seminarus platinamą arba bet kokią informacinę ar reklaminę medžiagą (pvz., brošiūras, lankstinukus, plakatus, pristatymus ir kt.), susijusią su Sutarties vykdymu, nurodoma, kad Projektas finansuojamas Europos Sąjungos lėšomis, ir pateikiama Europos Sąjungos emblema. Jei kartu naudojamas kitas logotipas, jis neturi nustelbti Europos Sąjungos emblemos. Pareiga pateikti Europos Sąjungos emblema nesuteikia Rangovui išskirtinio naudojimo teisės. Rangovas negali savintis Europos Sąjungos emblemos ar bet kokio panašaus prekės ženklo ar logotipo nei juos registruodami, nei kitais būdais, tačiau nurodytais tikslais ir nurodytomis sąlygomis Rangovas atleidžiamas nuo pareigos gauti išankstinį Įgyvendinančiosios institucijos leidimą naudoti Europos Sąjungos emblema.

Rangovas privalo laikytis naujausių Europos Sąjungoje nustatytų viešinimo reikalavimų. Tuo tikslu Rangovas turi sekti viešinimo reikalavimų pakeitimus. Sutarties sudarymo datą viešinimo reikalavimai yra skelbiami tinklalapyje: <https://ec.europa.eu/inea/en/connecting-europe-facility/cef-energy/beneficiaries-info-point/publicity-guidelines-logos>

Kiekvienoje ataskaitoje, informavimo medžiagoje ir bet kuriame spausdintame dokumente turi būti EITP logotipas (ataskaitose ir kt. dokumentuose – ant viršelio, CD, DWD – etiketėje ant dėžutės ar CD, prezentacijų pirmoje ar paskutinėje skaidrėje arba kiekvienos skaidrės apačioje) bei pastaba: „Autoriui tenka visa atsakomybė už turinį. Užsakovas ir Įgyvendinančioji institucija neatsako už jokią galimą juose pateikiamos informacijos panaudojimą“.

23.4. Sutarties veiklos rezultatų, įskaitant pramoninės ir intelektinės nuosavybės teises, taip pat ataskaitų ir kitų su Sutartimi susijusių dokumentų nuosavybės teisės priklauso Užsakovui, kaip numatyta 1.10 punkte [*Užsakovo naudojimas Rangovo dokumentais*].

Jei tam tikros pramoninės ir intelektinės nuosavybės teisės, įskaitant trečiųjų šalių teises, yra įgytos prieš sudarant Sutartį, Rangovas sudaro sąrašą, kuriame konkrečiai nurodo visas nuosavybės teises ir tai, kaip naudojamosi anksčiau įgytomis pramoninės ir intelektinės nuosavybės teisėmis, ir jį pateikia Užsakovui ne vėliau kaip iki Darbų pradžios.

Rangovai užtikrina, kad jie arba su jais susiję subjektai turėtų visas teises vykdydami Sutartį naudotis bet kokiomis anksčiau įgytomis pramoninės ir intelektinės nuosavybės teisėmis.

Rangovas ir, jeigu reikia, Užsakovas suteikia Įgyvendinančiajai institucijai teisę naudoti veiklos rezultatus šiais tikslais:

(a) juos naudoti savo reikmėms, visų pirma juos pateikti asmenims, dirbantiems Įgyvendinančiajai institucijai, Europos Sąjungos institucijoms, kitoms Europos Sąjungos agentūroms ir įstaigoms ir valstybių narių institucijoms, taip pat neribotai kopijuoti ir atgaminti juos visus arba jų dalį;

(b) juos platinti visuomenei, visų pirma juos skelbti spausdintiniu, elektroniniu ar skaitmeniniu pavidalu, skelbti internete, įskaitant svetainę „Europa“, pateikti kaip atsisiuočiamą arba neatsisiučiamą rinkmeną, transliuoti bet kokiais transliacijos būdais, viešai demonstruoti ar pristatyti, skelbti per spaudos informacijos tarnybas, įtraukti į plačiai prieinamas duomenų bazes arba rodykles;

(c) atlikti vertimą;

(d) remiantis individualiais prašymais, suteikti galimybę susipažinti su rezultatais be teisės juos atgaminti arba naudoti, kaip numatyta 2001 m. gegužės 30 d. Europos Parlamento ir Tarybos reglamente (EB) Nr. 1049/2001 dėl galimybės visuomenei susipažinti su Europos Parlamento, Tarybos ir Komisijos dokumentais;

(e) saugoti popieriniu, elektroniniu ar kitu pavidalu;

(f) archyvuoti laikantis Įgyvendinančiajai institucijai taikomų dokumentų tvarkymo taisyklių;

(g) leisti arba suteikti trečiosioms šalims sublicencijas atlikti b) ir c) punktuose nustatytus veiksmus.

Lietuvos valstybės arba Užsakovo susitarimuose su Įgyvendinančiąja institucija Įgyvendinančiajai institucijai gali būti numatytos papildomos naudojimo teisės, kurias pripažins ir Rangovas.

Rangovas užtikrina, kad Užsakovas ir Įgyvendinančioji institucija turėtų teisę naudotis bet kokiais anksčiau įgytomis pramoninės ir intelektinės nuosavybės teisėmis, kurios buvo įtrauktos į Sutarties vykdymo veiklos rezultatus. Jeigu specialiosiose sąlygose nenurodyta kitaip, tomis anksčiau įgytomis teisėmis naudojamosi tais pačiais tikslais ir tomis pačiomis sąlygomis, kokios taikomos veiklos rezultatų naudojimo teisėms.

Rangovas privalo užtikrinti, kad visos pagal 23 straipsnį [*Užsakovo ir/ar Rangovo Santykiai su Įgyvendinančiąja institucija (šis straipsnis taikomas, kai Darbai ar Grupė finansuojama Europos infrastruktūros tinklų priemonės (EITP) lėšomis)*] Rangovui taikomos sąlygos, būtų taikomos ir subrangovams.

SUTARTIES SĄLYGOS

IV DALIS. KONKREČIŲ SUTARTIES SĄLYGŲ PRIEDAS – GARANTIJOS

Forma (IV.I)
IŠANKSTINIO MOKĖJIMO UŽTIKRINIMO GARANTIJA Nr. ___

AB „LTG Infra“
Geležinkelio g. 2

20__ m. _____ d.

LT-02100 Vilnius, Lietuvos Respublika

(miesto pavadinimas)

<Rangovo pavadinimas ir adresas> (toliau – Rangovas) pranešė, kad _____ m. _____ d. sudarė sutartį Nr. _____ su AB „LTG Infra“, Geležinkelio g. 2, LT- 02100 Vilnius, Lietuvos Respublika (toliau – Užsakovas) dėl < _____ > statybos.

Pagal sutarties sąlygas Užsakovas sumokės avansu <suma skaičiais> (<suma žodžiais, valiutos pavadinimas>) Rangovui, kai Užsakovas gaus išankstinio mokėjimo užtikrinimo garantiją.

<Banko pavadinimas ir adresas> (toliau – Bankas), šioje garantijoje nustatytomis sąlygomis neatšaukiamai ir besąlygiškai įsipareigoja sumokėti Užsakovui ne daugiau kaip <suma skaičiais> (<suma žodžiais, valiutos pavadinimas>) per 10 (dešimt) darbo dienų, gavęs pirmą raštišką Užsakovo reikalavimą mokėti (originalą), kuriame nurodytas garantijos Nr. _____, patvirtinanti:

- a) kad Rangovas pagal Sutarties sąlygas negrąžino išankstinio mokėjimo ir
- b) sumą, kurios Rangovas negrąžino.

Bet kokius raštiškus pranešimus Užsakovas turi pateikti Bankui kartu su gautu savo banko patvirtinimu, kad parašai yra autentiški.

Pagal šią garantiją reikalavimas mokėti negali būti pateiktas anksčiau nei visa išankstinio mokėjimo suma bus pervesta ir įskaityta į Rangovo sąskaitą Nr. _____, esančią _____ banke.

Bankas įsipareigoja tik Užsakovui, todėl ši garantija yra neperleistina ir neišeistina.

Šioje garantijoje nurodyta suma atitinkamai sumažės po kiekvieno Banko mokėjimo pagal šią garantiją.

Ši garantija galioja iki **20__ m. _____ d.**

Visi Banko įsipareigojimai pagal šią garantiją baigiasi, jei:

1. iki paskutinės garantijos galiojimo dienos imtinai Bankas aukščiau nurodytu adresu nebus gavęs Užsakovo raštiško reikalavimo mokėti (originalo) ir Užsakovo banko patvirtinimo, kad parašai yra autentiški;
2. Bankui yra pateikiamas raštiškas Užsakovo pranešimas, kad
 - 2.1. Užsakovas atsisako savo teisių pagal šią garantiją; arba
 - 2.2. Rangovas įvykdė šioje garantijoje nurodytus įsipareigojimus.

Bet kokie Užsakovo reikalavimai mokėti nebus vykdomi, jeigu jie bus gauti aukščiau nurodytu Banko adresu pasibaigus garantijos galiojimo laikotarpiui.

Šiai garantijai taikytina Lietuvos Respublikos teisė ir Tarptautinių prekybos rūmų patvirtintos taisyklės – „The ICC Uniform rules for demand guarantees“ (Leidinio Nr.758). Šalių ginčai sprendžiami Lietuvos Respublikos įstatymų nustatyta tvarka Lietuvos Respublikos teismuose.

Ši garantija įsigalioja jos išdavimo dieną.

Pranešame, kad šios garantijos išdavimo dienai Bankui kredito agentūra _____ yra suteikusi _____.

(agentūros pavadinimas)

(suteiktas reitingas)

ilgalaikio skolinimosi reitingą.

Pastaba. Jeigu banko išduotoje garantijoje nebus nurodytas šiam bankui suteiktas ilgalaikio skolinimosi reitingas, Rangovas kartu su garantija turi pateikti atitinkamą dokumentą, įrodantį, kad užtikrinimą išdavęs bankas turi ne mažesnius, negu nustatyti sutarties sąlygose, reitingus garantijos išdavimo dienai.

Forma (IV.II)

SUTARTIES ĮVYKDYMO UŽTIKRINIMO GARANTIJA Nr. ___

**AB „LTG Infra“
Geležinkelio g. 2
LT-02100 Vilnius, Lietuvos Respublika**

20__ m. _____ d.

(miesto pavadinimas)

Rangovas, <Rangovo pavadinimas, adresas> pranešė, kad ____ m. _____ d. sudarė sutartį Nr. _____ su AB „LTG Infra“, Geležinkelio g. 2, LT-02100 Vilnius, Lietuvos Respublika (toliau – Garantijos gavėjas) dėl objekto < _____ > statybos.

<Banko pavadinimas ir adresas> (toliau – Bankas) šioje garantijoje nustatytais sąlygomis neatšaukiamai ir besąlygiškai įsipareigoja sumokėti Garantijos gavėjui <suma skaičiais> (<suma žodžiais, valiutos pavadinimas> per 10 (dešimt) darbo dienų, gavęs pirmą raštišką Garantijos gavėjo reikalavimą mokėti (originalą), kuriame nurodytas garantijos Nr. _____, patvirtinanti, kad Rangovas neįvykdė ____ m. _____ d. sutarties Nr. ___ sąlygų, nurodant kokios sutarties sąlygos nebuvo įvykdytos, tačiau Garantijos gavėjas neprivalo pagrįsti savo reikalavimo.

Bet kokius raštiškus pranešimus Garantijos gavėjas turi pateikti Bankui kartu su gautu savo banko patvirtinimu, kad parašai yra autentiški.

Bankas įsipareigoja tik Garantijos gavėjui, todėl ši garantija yra neperleistina ir neįkeistina.

Šioje garantijoje nurodyta suma atitinkamai sumažės po kiekvieno Banko mokėjimo pagal šią garantiją.

Ši garantija galioja iki **20__ m. _____ d.**

Visi Banko įsipareigojimai pagal šią garantiją baigiasi, jei:

1. Iki paskutinės garantijos galiojimo dienos imtinai Bankas aukščiau nurodytu adresu nebus gavęs Garantijos gavėjo raštiško reikalavimo mokėti (originalo) ir Garantijos gavėjo banko patvirtinimo, kad parašai yra autentiški;

2. Bankui yra pateikiamas raštiškas Užsakovo pranešimas, kad

2.1. Garantijos gavėjas atsisako savo teisių pagal šią garantiją;
arba

2.2. Rangovas įvykdė šioje garantijoje nurodytus įsipareigojimus.

Bet kokie Garantijos gavėjo reikalavimai mokėti nebus vykdomi, jeigu jie bus gauti aukščiau nurodytu Banko adresu pasibaigus garantijos galiojimo laikotarpiui.

Šiai garantijai taikytina Lietuvos Respublikos teisė ir Tarptautinių prekybos rūmų patvirtintos taisyklės – „The ICC Uniform rules for demand guarantees“ (Leidinio Nr.758). Šalių ginčai sprendžiami Lietuvos Respublikos įstatymų nustatyta tvarka Lietuvos Respublikos teismuose.

Ši garantija įsigalioja jos išdavimo dieną.

Pranešame, kad šios garantijos išdavimo dienai Bankui kredito agentūra _____ yra suteikusi

_____.

(agentūros pavadinimas)

(suteiktas reitingas)

ilgalaikio skolinimosi reitingą.

Pastaba. Jeigu banko išduotoje garantijoje nebus nurodytas šiam bankui suteiktas ilgalaikio skolinimosi reitingas, Rangovas kartu su garantija turi pateikti atitinkamą dokumentą, įrodantį, kad užtikrinimą išdavęs bankas turi ne mažesnius, negu nustatyti sutarties sąlygose, reitingus garantijos išdavimo dienai.

Forma (IV.III)

SULAIKOMŲ PINIGŲ GARANTIJA Nr. __

AB „LTG Infra“
Geležinkelio g. 2,
LT-02100 Vilnius, Lietuvos Respublika

20__ m. _____ d.

(miesto pavadinimas)

<Rangovo pavadinimas, adresas> (toliau – Rangovas) pranešė, kad ____ m. _____ d. sudarė sutartį Nr. _____ su AB „LTG Infra“, Geležinkelio g. 2., LT-02100 Vilnius, Lietuvos Respublika (toliau – Užsakovas) dėl darbų, įvardintų kaip <_____> statyba.

Pagal sutarties sąlygas Užsakovas anksčiau sumokės sulaikomus pinigus <suma skaičiais> (<suma žodžiais, valiutos pavadinimas>) Rangovui, kai Užsakovas gaus sulaikomų pinigų garantiją.

<Banko pavadinimas ir adresas> (toliau – Bankas), šioje garantijoje nustatytais sąlygomis neatšaukiamai ir besąlygiškai įsipareigoja sumokėti Užsakovui ne daugiau kaip <suma skaičiais> (<suma žodžiais, valiutos pavadinimas>) per 10 (dešimt) darbo dienų, gavęs pirmą raštišką Užsakovo reikalavimą mokėti (originalą), kuriame nurodytas garantijos Nr. _____, patvirtinantį, kad Rangovas neištaisė darbų, įvardintų kaip objekto <_____> statyba, defektų pagal ____ m. _____ d. sutartį Nr. _____.

Bet kokius raštiškus pranešimus Užsakovas turi pateikti Bankui kartu su gautu savo banko patvirtinimu, kad parašai yra autentiški.

Pagal šią garantiją reikalavimas mokėti negali būti pateiktas anksčiau nei visa sulaikomų pinigų mokėjimo suma bus pervesta ir įskaityta į Rangovo sąskaitą Nr. _____, esančią _____ banke.

Bankas įsipareigoja tik Užsakovui, todėl ši garantija yra neperleistina ir neįkeistina.

Šioje garantijoje nurodyta suma atitinkamai sumažės po kiekvieno Banko mokėjimo pagal šią garantiją.

Ši garantija galioja iki **20__ m. _____ d.**

Visi Banko įsipareigojimai pagal šią garantiją baigiasi, jei:

1. iki paskutinės garantijos galiojimo dienos imtinai Bankas aukščiau nurodytu adresu nebus gavęs Užsakovo raštiško reikalavimo mokėti (originalo) ir Užsakovo banko patvirtinimo, kad parašai yra autentiški;
2. Bankui yra pateikiamas raštiškas Užsakovo pranešimas, kad
 - 2.1. Užsakovas atsisako savo teisių pagal šią garantiją; arba
 - 2.2. Rangovas įvykdė šioje garantijoje nurodytus įsipareigojimus.

Bet kokie Užsakovo reikalavimai mokėti nebus vykdomi, jeigu jie bus gauti aukščiau nurodytu Banko adresu pasibaigus garantijos galiojimo laikotarpiui.

Šiai garantijai taikytina Lietuvos Respublikos teisė ir Tarptautinių prekybos rūmų patvirtintos taisyklės – „The ICC Uniform rules for demand guarantees“ (Leidinio Nr.758). Šalių ginčai sprendžiami Lietuvos Respublikos įstatymų nustatyta tvarka Lietuvos Respublikos teismuose.

Ši garantija įsigalioja jos išdavimo dieną.

Pranešame, kad šios garantijos išdavimo dienai Bankui kredito agentūra _____ yra suteikusi

(agentūros pavadinimas)

(suteiktas reitingas)

ilgalaikio skolinimosi reitingą.

Pastaba. Jeigu banko išduotoje garantijoje nebus nurodytas šiam bankui suteiktas ilgalaikio skolinimosi reitingas, Rangovas kartu su garantija turi pateikti atitinkamą dokumentą, įrodantį, kad užtikrinimą išdavęs bankas turi ne mažesnius, negu nustatyti sutarties sąlygose, reitingus garantijos išdavimo dienai.

Forma (IV.IV)

GARANTINIO LAIKOTARPIO PRIEVOLIŲ ĮVYKDYMO UŽTIKRINIMO GARANTIJA
Nr. _____

AB „LTG Infra“
Geležinkelio g. 2,
LT-002100 Vilnius, Lietuvos Respublika

20 _ m. _____ d.

(miesto pavadinimas)

<Rangovo pavadinimas, adresas> (toliau –

<Rangovo pavadinimas, adresas> (toliau – Rangovas) pranešė, kad _____ m. _____ d. sudarė sutartį Nr. _____ su AB „LTG Infra“, Geležinkelio g. 2., LT-02100 Vilnius, Lietuvos Respublika (toliau – Užsakovas) dėl darbų, įvardintų kaip <_____> statyba.

<Banko pavadinimas ir adresas> (toliau – Bankas), šioje garantijoje nustatytais sąlygomis neatšaukiamai ir besąlygiškai įsipareigoja sumokėti Užsakovui ne daugiau kaip <suma skaičiais> (<suma žodžiais, valiutos pavadinimas>) per 10 (dešimt) darbo dienų, gavęs pirmą raštišką Užsakovo reikalavimą mokėti (originalą), kuriame nurodytas garantijos Nr. _____, patvirtinanti, kad:

1. Rangovas neįvykdė pagal _____ m. _____ d. sutartį Nr. _____ Rangovo garantinio laikotarpio prievolių, t. y. neištaisė dėl Rangovo kaltės atsiradusių defektų; arba

2. įvyko aplinkybės pratęsiosios statinio garantinį laikotarpį ir Rangovas nepateikė garantijos su pratęstu galiojimo terminu taip pažeisdamas _____ m. _____ d. sutartį Nr. _____.

Bet kokius raštiškus pranešimus Užsakovas turi pateikti Bankui kartu su gautu savo banko patvirtinimu, kad parašai yra autentiški.

Bankas įsipareigoja tik Užsakovui, todėl ši garantija yra neperleistina ir neįkeistina.

Šioje garantijoje nurodyta suma atitinkamai sumažės po kiekvieno Banko mokėjimo pagal šią garantiją.

Ši garantija galioja iki 20 _ m. _____ d.

Visi Banko įsipareigojimai pagal šią garantiją baigiasi, jei:

1. iki paskutinės garantijos galiojimo dienos imtinai Bankas aukščiau nurodytu adresu nebus gavęs Užsakovo raštiško reikalavimo mokėti (originalo) ir Užsakovo banko patvirtinimo, kad parašai yra autentiški;

2. Bankui yra pateikiamas raštiškas Užsakovo pranešimas, kad

2.1. Užsakovas atsisako savo teisių pagal šią garantiją;

arba

2.2. Rangovas įvykdė šioje garantijoje nurodytus įsipareigojimus;

Bet kokie Užsakovo reikalavimai mokėti nebus vykdomi, jeigu jie bus gauti aukščiau nurodytu Banko adresu pasibaigus garantijos galiojimo laikotarpiui.

Šiai garantijai taikytina Lietuvos Respublikos teisė ir Tarptautinių prekybos rūmų patvirtintos taisyklės – „The ICC Uniform rules for demand guarantees“ (Leidinio Nr.758). Šalių ginčai sprendžiami Lietuvos Respublikos įstatymų nustatyta tvarka Lietuvos Respublikos teismuose.

Ši garantija įsigalioja jos išdavimo dieną.

Pranešame, kad šios garantijos išdavimo dienai Bankui kredito agentūra _____ yra suteikusi

_____.

(agentūros pavadinimas)

(suteiktas reitingas)

ilgalaikio skolinimosi reitingą.

Pastaba. Jeigu banko išduotoje garantijoje nebus nurodytas šiam bankui suteiktas ilgalaikio skolinimosi reitingas, Rangovas kartu su garantija turi pateikti atitinkamą dokumentą, įrodantį, kad užtikrinimą išdavęs bankas turi ne mažesnius, negu nustatyti sutarties sąlygose, reitingus garantijos išdavimo dienai.

SUTARTIES SĄLYGOS

IV DALIS. KONKREČIŲ SUTARTIES SĄLYGŲ PRIEDAS –

TRIŠALIO SUSITARIMO DĖL TIESIOGINIO ATSISKAITYMO SU SUBRANGOVAIS FORMA

TRIŠALIS SUSITARIMAS DĖL TIESIOGINIO ATSISKAITYMO SU SUBRANGOVAIS

AB „LTG Infra“, juridinio asmens kodas 305202934, kurios registruota buveinė yra Geležinkelio g. 2, 02100 Vilnius, Lietuvos Respublika, duomenys apie įstaigą kaupiami ir saugomi Lietuvos Respublikos juridinių asmenų registre, atstovaujama [], veikiančio pagal [], (toliau – **Užsakovas**),

[], juridinio asmens kodas [], PVM mokėtojo kodas [], registruotos buveinės adresas [], Lietuvos Respublika, duomenys apie kurią kaupiami ir saugomi [], atstovaujama [*Susitarimą iš Rangovo pusės pasirašysiančio asmens pareigos, vardas, pavardė*], veikiančio pagal [*atstovavimo pagrindas*] (toliau – **Rangovas**), ir

[], juridinio asmens kodas [], PVM mokėtojo kodas [], registruotos buveinės adresas [], Lietuvos Respublika, duomenys apie kurią kaupiami ir saugomi [], atstovaujama [*Susitarimą iš Subrangovo pusės pasirašysiančio asmens pareigos, vardas, pavardė*], veikiančio pagal [*atstovavimo pagrindas*] (toliau – **Subrangovas**),

Užsakovas, Rangovas ir Subrangovas kiekvienas atskirai toliau vadinamas Šalimi, bendrai vadinamos Šalimis, atsižvelgdamos į tai, kad:

- Užsakovas ir Rangovas 20__ m. ____ d. sudarė (*įrašomas sutarties objektas*) rangos darbų sutartį Nr. ____ (toliau – **Sutartis**) pagal kurią Rangovas įgyvendina projektą (*įrašomas projekto pavadinimas*) (toliau – **Projektas**);
- Rangovas Sutarties daliai, t.y. [*patikslinti pagal perduodamą darbų dalį*] pasitelkė Subrangovą;
- LR Pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatymo 96 str. 2 d. numatyta subtiekejo teisė pasinaudoti tiesioginio atsiskaitymo galimybe;
- Subrangovas 20__ m. ____ d. raštu pateikė Užsakovui pagrįstą prašymą atsiskaityti su juo už atliktus darbus tiesiogiai;

sudarė šį trišalį susitarimą (toliau – **Susitarimas**) ir susitarė dėl toliau joje išvardintų sąlygų:

1. SUSITARIMO DALYKAS

- 1.1. Susitarimo dalykas yra tiesioginio atsiskaitymo su Subrangovu tvarka ir sąlygos.

2. ŠALIŲ PATVIRTINIMAI IR GARANTIJOS

- 2.1. Kiekviena iš Šalių pareiškia ir garantuoja kitai Šaliai, kad:
 - 2.1.1. Šalis atliko visus teisinius veiksmus, būtinus, kad Susitarimas būtų tinkamai sudarytas ir galiotų;
 - 2.1.2. sudarydama Susitarimą, Šalis neviršija savo kompetencijos ir nepažeidžia ją saistančių teisės aktų, taisyklių, statutų, teismo sprendimų, įstatų, nuostatų, potvarkių, įsipareigojimų ir susitarimų;
 - 2.1.3. Šalies atstovai, pasirašę šį Susitarimą, yra Šalies tinkamai įgalioti jį pasirašyti, ir Šalių ir (ar) jų atstovų asmens duomenys, būtini tinkamam Susitarimo sudarymui, nelaikomi konfidencialia informacija;
 - 2.1.4. Susitarimas yra Šaliai galiojantis, teisinis ir jį saistantis įsipareigojimas, kurio vykdymo galima pareikalauti pagal Susitarimo sąlygas;
 - 2.1.5. Susitarimo įsigaliojimo dieną Šalims šios Susitarimo sąlygos yra aiškios ir vykdytinos;
 - 2.1.6. nei šio Susitarimo sudarymas, nei Šalių šiuo Susitarimu prisiimtų įsipareigojimų vykdymas neprieštarauja ir nepažeidžia (i) jokio teismo, arbitražo, valstybinės ar savivaldos institucijos

sprendimo, įsakymo, potvarkio ar nurodymo, kuris yra taikomas Šalims; (ii) jokios sutarties ar kitokio sandorio, kurio šalimi yra atitinkama Šalis, ar (iii) jokio Šalims taikomo įstatymo ar kito teisės norminio akto nuostatų.

- 2.2. Subrangovas patvirtina, kad:
 - 2.2.1. atlikti/atliks šiuos darbus pagal Sutartį: _____ (toliau – **Darbai**);
 - 2.2.2. Darbai atlikti/bus atlikti kokybiškai ir atitinka/atitiks visus reikalavimus, nustatytus Sutartyje.
- 2.3. Užsakovas patvirtina, kad:
 - 2.3.1. Priėmė/priims iš Rangovo pagal Sutartį Subrangovo atliktus Darbus, nurodytus šio Susitarimo 2.2.1 punkte;
 - 2.3.2. nėra atsiskaitęs su Rangovu už Subrangovo atliktus/numatomus atlikti Darbus .
- 2.4. Rangovas patvirtina, kad:
 - 2.4.1. Subrangovas pagal Sutartį turėjo/turi atlikti Darbus, nurodytus šio Susitarimo 2.2.1 punkte;
 - 2.4.2. Rangovas užtikrina, kad Subrangovo atlikti/atliekami darbai atitinka/atitiks visus kokybės reikalavimus, nustatytus Sutartyje;
 - 2.4.3. Užsakovas nėra atsiskaitęs su Rangovu už Subrangovo atliktus/numatomus atlikti Darbus;
 - 2.4.4. Neprieštarauja, kad Užsakovas tiesiogiai sumokėtų Subrangovui už atliktus Darbus pagal įkainius nustatytus Sutartyje (arba perskaičiuotus Sutartyje nustatyta tvarka, jeigu toks perskaičiavimas buvo atliktas).
- 2.5. Rangovas supranta ir neprieštarauja, kad Užsakovo Rangovui pagal Sutartį mokėtina suma bus mažinama ta dalimi, kuri bus sumokėta pagal šį Susitarimą tiesiogiai Subrangovui. Sumos, sumokėtos tiesiogiai Subrangovui pagal Susitarimą, nebus įtraukiamos į Užsakovui Rangovo pateiktas sąskaitas.
- 2.6. Tiesioginis atsiskaitymas su Subrangovu neatleidžia Rangovo nuo jo prisiimtų įsipareigojimų pagal sudarytą Sutartį. Nepaisant nustatyto galimo tiesioginio atsiskaitymo su Subrangovu Rangovui Sutartimi numatytos teisės, pareigos ir kiti įsipareigojimai nepereina Subrangovui, todėl bet kokių atveju Rangovas privalo būti atsakingas už Subrangovo, jo įgaliotų atstovų ir darbuotojų veiksmus arba neveikimą taip, kaip atsakytų už savo paties veiksmus ir neveikimą.
- 2.7. Jei paaiškėja, kad šiame Susitarime nurodyti Šalių patvirtinimai (-as) ir/ar pareiškimai (-as) yra melagingas (-i) ir/ar klaidingas (-i), tai Šalis privalo atlyginti kitai Šaliai dėl tokio (-ių) melagingo (-ų) ir/ar klaidingo (-ų) patvirtinimo (-ų) ir/ar pareiškimo (-ų) patirtus nuostolius. Tais atvejais, kai dėl šio punkte nurodytų aplinkybių Užsakovas patiria nuostolius dėl Subrangovo veiksmų, šiuos nuostolius atlygina Rangovas.
- 2.8. Šis Susitarimas yra sudarytas, remiantis Lietuvos Respublikos pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatymo, Sutarties bei kitų teisės aktų nuostatomis. Esant situacijai, kuomet Susitarimo sąlygos neatitinka Lietuvos Respublikos pirkimų, atliekamų vandentvarkos, energetikos, transporto ar pašto paslaugų srities perkančiųjų subjektų, įstatyme išdėstytų reikalavimų, taikomos įstatymo normos. Šalis konstatuoja ir patvirtina, jog šio Susitarimo nuostatos Sutarties nuostatomis neprieštarauja.

3. ATSISKAITYMO TVARKA

- 3.1. Užsakovas įsipareigoja sumokėti Subrangovui už Susitarimo 2.2.1 punkte nurodytus kokybiškai atliktus Darbus. Iš kiekvienos Subrangovui mokamos sumos Užsakovas sulaiko 5 (penkis) proc. mokėtinos sumos (toliau – **Sulaikomi pinigai**). Sulaikomi pinigai bus išskaičiuojami iš kiekvieno mokėjimo, išskaičiuojant 5 (penkis) proc. nuo per tą Ataskaitinį laikotarpį Subrangovo atliktų darbų kainos be PVM, nurodytos pažymyje apie Atliktų darbų vertę už atitinkamą laikotarpį. Sulaikomų pinigų suma Rangovui ir Subrangovui turi būti išmokėta pagal sąlygas, nurodytas Sutartyje.
- 3.2. Pagal Sutartį Subrangovo atliekamų Darbų kaina yra [suma skaičiais] ([suma žodžiais] _____) Eur be PVM.

- 3.3. Pagal Sutartį Užsakovas neprivalo užsakyti visų Darbų kiekių, kurie yra nurodyti Sutartyje pateiktuose žiniaraščiuose, ir gali būti poreikis užsakyti didesnius Darbų kiekius. Todėl faktinis Subrangovo atliekamų Darbų kiekis turi būti nustatomas vadovaujantis Sutarties sąlygomis.
- 3.4. Pagal Sutartį pasibaigus ataskaitiniam laikotarpiui Rangovas pateikia Užsakovui ir Inžinieriui bendrą Rangovo ir Subrangovo ataskaitinių dokumentų (aktų ir pažymų) komplektą. Aktai ir pažymos parengiami atskirai pagal Rangovo ir Subrangovo atliktus darbus, ir parengiamos bendros/suvestinės pažymos.
- 3.5. Jeigu Užsakovas nustato, kad Subrangovo pateikti dokumentai yra netinkamai įforminti arba pateikti ne visi Sutarties vykdymo išlaidas pagrindžiantys dokumentai arba dokumentuose pateikta informacija apie atliktus Darbus yra neteisinga, atlikti Darbai neatitinka Sutarties sąlygų ar esant kitiems neatitikimams, Užsakovas Sutartyje nustatyta tvarka informuoja Subrangovą, bei Rangovą nuroydamas trūkumus ir nustatydamas terminą šiems trūkumams pašalinti.
- 3.6. Per Užsakovo nustatytą terminą pašalinus trūkumus ir pakoregavus dokumentus, Užsakovas ne vėliau kaip per 3 (tris) darbo dienas nuo visų tinkamai įformintų dokumentų gavimo dienos, pasirašo Atliktų darbų aktą ir kitus dokumentus, jei taikoma, ir pateikia pasirašytus dokumentus Rangovui ir Subrangovui.
- 3.7. Užsakovui pranešus apie Ataskaitinių Rangovo dokumentų pasirašymą, Inžinierius, ne vėliau kaip per 2 (dvi) darbo dienas privalo Užsakovui išduoti Tarpinio mokėjimo pažymas, kuriose nurodomos Rangovui ir Subrangovui privalomos mokėti sumos. Šalims pasirašius Atliktų darbų aktą, Subrangovas įsipareigoja ne vėliau kaip per 2 (dvi) kalendorines dienas pateikti Užsakovui PVM sąskaitą faktūrą / sąskaitą faktūrą. Visas išrašytas PVM sąskaitas faktūras / sąskaitas faktūras Subrangovas privalo pateikti Užsakovui tik per SABIS. Kartu galima prisegti Atliktų darbų aktą, ar kitus papildomus dokumentus. Subrangovo išrašoma PVM sąskaita faktūra / sąskaita faktūra privalo atitikti teisės aktų reikalavimus. Be to, Subrangovo išrašomoje PVM sąskaitoje faktūroje papildomai privalo būti nurodytas Subrangovo PVM mokėtojo kodas (jeigu Subrangovas tokį turi), Sutarties ir Projekto numeriai bei jų pavadinimai, projekto kodas, pasirašyto Atliktų darbų akto numeris ir data, Šalių atsakingų už Sutarties vykdymą asmenų kontaktai. PVM sąskaita faktūra / sąskaita faktūra turi būti išrašoma ta data, kuria Užsakovas pasirašys Atliktų darbų akte. Subrangovas, prieš pateikdamas sąskaitą faktūrą Užsakovui, turi ją suderinti su Rangovu. Jei nesutampa Rangovo ir Subrangovo nurodytos faktiškai mokėtinos sumos, rizika prieš Užsakovą tenka Rangovui ir neatitikimai pašalinami Rangovo sąskaita.
- 3.8. Apmokėjimas už tinkamai atliktus ir priimtus Darbus atliekamas pasirašius Atliktų darbų aktą ir jo pagrindu gavus Subrangovo pateiktą PVM sąskaitą faktūrą / sąskaitą faktūrą, atitinkančią Sutarties sąlygose nurodytus reikalavimus, bankiniu pavedimu į Subrangovo banko sąskaitą, nurodytą šiame Susitarime, po PVM sąskaitos faktūros / sąskaitos faktūros priėmimo per SABIS dienos. Mokėjimas atliekamas per 60 (šešiasdešimt) kalendorinių dienų nuo Atliktų darbų akto pasirašymo ir Subrangovo PVM sąskaitos faktūros / sąskaitos faktūros gavimo ir užregistravimo dienos.
- 3.9. Rangovas turi teisę prieštarauti nepagrįstiems mokėjimams pagal šį Susitarimą.
- 3.10. Visi atsiskaitymai pagal šį Susitarimą atliekami eurais.

4. SUSITARIMO ĮSIGALIOJIMAS, GALIOJIMAS IR PAKEITIMAI

- 4.1. Susitarimas įsigalioja pasirašius visoms Šalims kitą dieną nuo jo pasirašymo ir galioja iki visiško Susitarimo sutartinių įsipareigojimų įvykdymo, bet ne ilgiau nei galioja Sutartis.
- 4.2. Susitarimas gali būti keičiamas vadovaujantis teisės aktų reikalavimais. Susitarimas gali būti keičiamas, jei nustatomas jo pakeitimo poreikis pagal Sutarties sąlygas.
- 4.3. Visi Susitarimo pakeitimai galioja tik tada, kai jie sudaryti raštu ir pasirašyti Šalių įgaliotų atstovų. Tokie Susitarimo pakeitimai yra neatskiriama Susitarimo dalis.
- 4.4. Susitarimo keitimą gali inicijuoti kiekviena Šalis, pateikdama kitai Šaliai atitinkamą prašymą bei jį pagrindžiančius dokumentus. Šalis, gavusi tokį prašymą, privalo jį išnagrinėti ir kitai Šaliai pateikti motyvuotą atsakymą raštu / elektroniniu paštu. Šalių nesutarimo atveju galutinio sprendimo teisė priklauso Užsakovui.
- 4.5. Jeigu kuri nors Susitarimo nuostata prieštarauja Lietuvos Respublikos teisės aktams arba, pasikeitus teisės aktams, tokia tampa, ar dėl kokių nors kitų priežasčių yra negaliojanti, kitos

- Susitarimo nuostatos lieka galioti. Tuo atveju Šalys įsipareigoja nedelsdamos pakeisti negaliojančią nuostatą teisiškai veiksminga norma, kuri savo turiniu kiek įmanoma labiau atitiktų keičiamąją.
- 4.6. Šalys įsipareigoja nedelsiant informuoti viena kitą apie aplinkybes, kurios gali turėti įtakos šio Susitarimo tinkamam vykdymui, taip pat apie aplinkybes, kurios gali turėti įtakos šio Susitarimo nutraukimui ar pasibaigimui.
- 4.7. Jeigu keičiasi Susitarimą pasirašiusių Šalių rekvizitai (adresai, banko sąskaitų rekvizitai, juridinio asmens ar PVM mokėtojo kodai, atsakingi asmenys) ir (ar) kiti svarbūs duomenys, galintys turėti įtakos tinkamam Susitarimo vykdymui, Susitarimas nebus keičiamas, tačiau Šalys privalo ne vėliau kaip per 5 (penkias) kalendorines dienas raštu informuoti apie tai viena kitą. Šalis, neįvykdžiusi šių reikalavimų, negali reikšti pretenzijų tuo pagrindu, kad kitos Šalies veiksmai, atlikti pagal paskutinius jai žinomus rekvizitus ar turimą kitą informaciją, neatitinka Susitarimo sąlygų.

5. ŠALIŲ ATSAKOMYBĖ

- 5.1. Šalių atsakomybė yra nustatoma pagal galiojančius Lietuvos Respublikos teisės aktus, Sutartį, šį Susitarimą ir kitus su Susitarimo vykdymu susijusius dokumentus.
- 5.2. Šalys įsipareigoja tinkamai vykdyti savo įsipareigojimus, prisiimtus Susitarimu, ir susilaikyti nuo bet kokių veiksmų, kuriais galėtų padaryti žalos viena kitai ar apsunkintų kitos Šalies prisiimtų įsipareigojimų įvykdymą.
- 5.3. Rangovas atsako Užsakovui už Subrangovo prievolių neįvykdymą ar netinkamą įvykdymą.
- 5.4. Užsakovas ir Subrangovas neturi teisės reikšti vienas kitam piniginių reikalavimų, susijusių su kitų sutarčių, kiekvieno iš jų atskirai sudarytų su Rangovu, pažeidimu.

6. KONFIDENCIALUMO ĮSIPAREIGOJIMAI

- 6.1. Šalys sutinka laikyti Susitarimo sąlygas, visą dokumentaciją ir informaciją, kurią Susitarimo Šalys gauna viena iš kitos vykdydamos Susitarimą, konfidencialia ir be išankstinio kitos Šalies rašytinio sutikimo neplatinti trečiosioms šalims apie jas jokios informacijos, išskyrus atvejus, kai to reikalaujama teisės aktų nustatyta tvarka. Už informacijos pagal Susitarimą atskleidimą, kalta Šalis privalo atlyginti dėl to atsiradusius nuostolius.
- 6.2. Konfidencialumo įsipareigojimo pažeidimu nebus laikomas viešas informacijos apie Užsakovą atskleidimas, jei Užsakovas pažeidžia mokėjimo terminus, ir informacijos apie Rangovą ir Subrangovą atskleidimas, jei Tiekėjas pažeidžia Darbų atlikimo terminus, nustatytus Sutartyje.
- 6.3. Konfidencialumo įsipareigojimai išlieka neribotą terminą ir po Darbų vykdymo pagal Susitarimą pabaigimo.
- 6.4. Šalys įsipareigoja leisti susijusioms atsakingoms Lietuvos Respublikos institucijoms patikrinti Susitarimo įgyvendinimą, tikrinant dokumentus ar atliekant patikrinimus Darbų vykdymo vietoje bei leisti, reikalui esant, atlikti pilną apskaitą pagrindžiančių dokumentų, apskaitos dokumentų ir bet kokių kitų dokumentų, susijusių su Projekto įgyvendinimu, audita. Tokie tikrinimai gali įvykti Projekto vykdymo metu ir per nustatytą Projekto dokumentų saugojimo laikotarpį po Projekto vykdymo pabaigos.

7. BAIGIAMOSIOS NUOSTATOS

- 7.1. Nė viena Šalis neturi teisės perleisti visų arba dalies teisių ir pareigų pagal šį Susitarimą, išskyrus Susitarime nustatytus atvejus.
- 7.2. Susitarimo Šalys bendrauja lietuvių kalba.
- 7.3. Kiekviena Šalis raštu arba elektroniniu paštu informuoja kitas Šalis apie asmenis, atsakingus už Susitarimo vykdymą.
- 7.4. Šalys patvirtina, kad Susitarimą perskaitė, suprato jo turinį ir pasekmes, priėmė jį kaip atitinkantį jų valią bei tikslus.
- 7.5. Visus Šalių tarpusavio santykius, atsirandančius iš Susitarimo ir neaptartus jo sąlygose, reglamentuoja Sutartis ir teisės aktai.
- 7.6. Jeigu Susitarimo nuostatos neatitinka Sutarties sąlygų nuostatų, pirmenybė yra teikiama Sutarties sąlygų bei jų priedų nuostatomis.

- 7.7. Visus ginčus dėl šio Susitarimo vykdymo Šalys įsipareigoja spręsti derybomis. Jeigu Šalys šių ginčų negali išspręsti derybomis, jie sprendžiami Lietuvos Respublikos teismuose teisės aktų nustatyta tvarka.
- 7.8. Subrangovas patvirtina, kad jis neprieštaruoja Užsakovo reorganizavimui, atskyrimui, pertvarkymui ar įmonės perdavimui (įskaitant, bet neapsiribojant, turto arba įmonės įnešimui į trečiųjų asmenų įstatinį kapitalą ir pan.) ir, jei jis būtų vykdomas, nereikalaus jokio papildomo prievolių įvykdymo užtikrinimo. Tokiems atvejams vykdyti nebus reikalingi jokie papildomi Subrangovo sutikimai ar leidimai. Jeigu dėl bet kokių imperatyvių teisės aktų reikalavimų tokius sutikimus ar leidimus reikėtų gauti, Subrangovas juos įsipareigoja išduoti nedelsiant, bet ne vėliau nei per Užsakovo prašyme nurodytą terminą.
- Tais atvejais, kai Užsakovo reorganizavimo, atskyrimo, pertvarkymo ar įmonės perdavimo (įskaitant, bet neapsiribojant, turto arba įmonės įnešimo į trečiųjų asmenų įstatinį kapitalą ir pan.) atveju bus numatyta, jog šiame Susitarime numatyti Darbai yra reikalingi tiek Užsakovui, tiek ir / ar pagal šį Susitarimą teises ir pareigas ar jų dalį įgijusiam ūkio subjektui, Susitarime numatytus įsipareigojimus Subrangovas vykdys pagal poreikį tiek Užsakovo, tiek pagal šio Susitarimo teises ir pareigas ar jų dalį įgijusio ūkio subjekto atžvilgiu.
- Jeigu Susitarimo dalykas yra padalinamas (arba prijungiamas prie kitos analogiškos sutarties, kuri sudaryta to paties pirkimo pagrindu, dalyko), Susitarimo kaina, Susitarimo dalyko kiekis / apimtis, ir kitos sąlygos yra padalinamos (arba sujungiamos) pagal reorganizavimo, atskyrimo, pertvarkymo ar įmonės perdavimo sąlygas (jei taikomos) arba proporcingai pagal naujų Susitarimo šalių prisiimamų įsipareigojimų dalį.
- Užsakovo reorganizavimo, atskyrimo, pertvarkymo ar įmonės perdavimo (įskaitant, bet neapsiribojant, turto arba įmonės įnešimo į trečiųjų asmenų įstatinį kapitalą ir pan.) atveju, Susitarimas vykdomas pagal Užsakovo ir (ar) pagal šį Susitarimą teises ir pareigas ar jų dalį įgijusio ūkio subjekto statusui (viešuosius) pirkimus reglamentuojančių teisės aktų reikalavimų prasme) taikytiną teisę.
- 7.9. Subrangovas yra/nėra laikomas asocijuotu su Užsakovu pagal galiojančius Lietuvos Respublikos teisės aktus (Lietuvos Respublikos PVM įstatymą, Lietuvos Respublikos pelno mokesčio įstatymą, Lietuvos Respublikos gyventojų pajamų mokesčio įstatymą).
- 7.10. Subrangovas yra/nėra registruotas PVM mokėtoju Lietuvos Respublikoje.
- 7.11. Susitarimas laikomas neteisėtu ir negaliojančiu, jei paaiškėjo, kad, vadovaujantis Lietuvos Respublikos nacionaliniam saugumui užtikrinti svarbių objektų apsaugos įstatymo nuostatomis, Susitarimas neatitinka nacionalinio saugumo interesų. Tokiu atveju Susitarimo negaliojimo momentas nustatomas vadovaujantis minėtu įstatymu.
- 7.12. Kiekviena Šalis privalo informuoti savo darbuotojus apie kitos Šalies atliekamą jų asmens duomenų tvarkymą laikantis 2016 m. balandžio 27 d. Europos Parlamento ir Tarybos reglamento (ES) 2016/679 dėl fizinių asmenų apsaugos tvarkant asmens duomenis ir dėl laisvo tokių duomenų judėjimo ir kuriuo panaikinama Direktyva 95/46/EB (Bendrasis duomenų apsaugos reglamentas) reikalavimų bei kitos Šalies prašymu pateikti tai patvirtinančius įrodymus. Susitarimą pasirašantys Šalių atstovai sutinka, kad jų asmens duomenys (vardai ir pavardės) būtų viešinami teisės aktų numatyta tvarka.
- Šalis nevykdanti ar netinkamai vykdanči šiame Susitarimo punkte numatytų įsipareigojimų privalo atlyginti kitai Šaliai dėl to patirtus nuostolius, įskaitant, bet neapsiribojant valstybės institucijų paskirtas baudas ir / ar kitas pinigines sankcijas.
- 7.13. Susitarimas sudarytas lietuvių kalba arba lietuvių ir anglų kalbomis pirmenybę teikiant lietuvių kalbai, pasirašant kvalifikuotais elektroniniais parašais.

8. ŠALIŲ REKVIZITAI

| Užsakovas | Rangovas | Subrangovas |
|-------------------------------|-------------------------------|-------------------------------|
| <i>Įmonės pavadinimas ...</i> | <i>Įmonės pavadinimas ...</i> | <i>Įmonės pavadinimas ...</i> |
| <i>Įmonės adresas ...</i> | <i>Įmonės adresas ...</i> | <i>Įmonės adresas ...</i> |
| <i>Įmonės kodas ...</i> | <i>Įmonės kodas ...</i> | <i>Įmonės kodas ...</i> |
| <i>Įmonė registruota...</i> | <i>Įmonė registruota...</i> | <i>Įmonė registruota...</i> |
| <i>PVM mokėtojo kodas ...</i> | <i>PVM mokėtojo kodas ...</i> | <i>PVM mokėtojo kodas ...</i> |

| | | |
|---|--|--|
| <i>Telefonas ...</i> <i>El. paštas ...</i> <i>Banko rekvizitai: ...</i> <i>Sąskaitos numeris ...</i> <i>Banko pavadinimas...</i> <i>Banko adresas ...</i> <i>Banko kodas ...</i> <i>SWIFT kodas ...</i> <i>Speciali Projektui atidaryta</i> <i>sąskaita:</i> <i>Sąskaitos Nr. [bus įrašyta</i> <i>pasirašant susitarimą]</i> | <i>Telefonas ...</i> <i>El. paštas ...</i> <i>Banko rekvizitai: ...</i> <i>Sąskaitos numeris ...</i> <i>Banko pavadinimas...</i> <i>Banko adresas ...</i> <i>Banko kodas ...</i> <i>SWIFT kodas ...</i> | <i>Telefonas ...</i> <i>El. paštas ...</i> <i>Banko rekvizitai: ...</i> <i>Sąskaitos numeris ...</i> <i>Banko pavadinimas...</i> <i>Banko adresas ...</i> <i>Banko kodas ...</i> <i>SWIFT kodas ...</i> |
|---|--|--|

Užsakovo vardu:

Vardas Pavardė:

Pareigos:

Rangovo vardu:

Vardas Pavardė:

Pareigos:

Subrangovo vardu:

Vardas Pavardė:

Pareigos:

Šio dokumento pasirašymo, registracijos datos ir Nr. užfiksuojami šio dokumento metaduomenyse.

PROJECT “CONTRACT WORKS ON THE RAIL BALTICA RAILWAY LINE SECTION KAUNAS-PANEVĖŽYS-LT/LV (PHASE I): INSTALLATION OF A NEW RAILWAY EMBANKMENT FOR A DOUBLE-TRACK, CONSTRUCTION OF ENGINEERING STRUCTURES AND LOCAL SIGNIFICANCE ROADS ON THE SECTION ŠĖTA–RAMYGALA, KĖDAINIAI DISTRICT AND PANEVĖŽYS DISTRICT MUNICIPALITY”

PROCUREMENT OF CONSTRUCTION WORKS

CONTRACT

*For building and engineering works designed by the Employer
(FIDIC RED BOOK)*

PART I. CONTRACT FOR CONSTRUCTION (CONTRACT FORM)

No.

Vilnius

| <i>Procurement method</i> | Specific procurement on the basis of DPS |
|-------------------------------|--|
| <i>Procurement No.</i> | 22005 (CVP IS Nr. 641794) |
| <i>Work code:</i> | 45234100-7, 45221112-0, 45233120-6 |
| <i>Investment project No.</i> | IF-X133 |

AB LTG Infra, legal entity code 305202934, with registered office address: Geležinkelio g. 2, 02100 Vilnius, Republic of Lithuania, data on the company is collected and stored in the Register of Legal Entities of the Republic of Lithuania, represented by the General manager Vytis Žalimas, acting in accordance with the Company's articles of association, (hereinafter referred to as the **Employer**), and

22.07.2020 Joint activity agreement No. 20-JVS04 united group **EUROVIA CZ** a.s. (legal entity code 45274924) and **AB Eurovia Lietuva** (legal entity code 121949798), represented by the main joint venture partner EUROVIA CZ a.s. with registered office address: U Michelského lesa 1581/2, Michle, 140 00 Praha 4, Czech Republic, data on the company is collected and stored at the Commercial Register maintained by the Prague City Court file no. B 1561, represented by the EUROVIA CZ a.s. Branch manager in Lithuania Julius Šimkevičius, acting according to the authorization of 18.09.2024 (hereinafter referred to as the **Contractor**),

Hereinafter collectively referred to in this Contract as the “Parties”, and individually as a “Party”,

Whereas the Employer seeks the Contractor to perform the construction works for the Project *Contract works on the Rail Baltica railway line section Kaunas-Panevėžys-LT/LV (Phase I): Installation of a new railway embankment for a double-track, construction of engineering structures and local significance roads on the section Šėta - Ramygala* (hereinafter referred to as the **Project**) (section 48.8 – 68.9 km (17.1 km)) and to prepare project documentation for work (hereinafter referred to as the **Works**) and accepts the Contractor’s tender submitted during the specific procurement performed by the Employer (hereinafter referred to as the **Procurement**) regarding the execution and completion of these Works and the correction of any defects thereof,

Thus, the Parties have entered into this Contract (hereinafter referred to as the “Contract”), and has agreed to the following terms and conditions.

The Parties hereby agree as follows:

(a) In this Contract, words and terms shall have the same meaning as in the Specific and General Terms and Conditions set forth below (hereinafter referred to as the “Terms and Conditions of the Contract”). The Terms and Conditions of the Contract may be amended during the term of the Contract in accordance with the provisions of Law of the Republic of Lithuania on Procurement by Contracting Entities in the Field of Water Management, Energy, Transport or Postal Services. An adjustment of the terms and conditions of the Contract shall not be considered an adjustment of the Terms and Conditions of the Contract in the circumstances provided therein, if these circumstances are clearly and unambiguously established and have been specified in the Procurement Documents (Contract Terms). Termination of the Contract shall be regulated by the provisions of both this Contract and the Law of the Republic of Lithuania on Procurement by Contracting Entities in the Field of Water Management, Energy, Transport or Postal Services.

(b) The documents annexed to this Contract shall be deemed to be part of the Contract and shall be applied and interpreted in the following order of priority, i. e. the provisions and requirements of the previously-mentioned document shall prevail over the provisions and requirements of the later-mentioned document:

- (a) Contract for construction (Form of Contract);
- (b) Explanations (revisions) of the Procurement Documents submitted and stored by means of the Central Public Procurement Information System (CPP IS);
- (c) Supplement to the Procurement Documents “Technical Specification” submitted and stored by the tools of CPP IS (except for the annexes of the “Technical Specification”, which are separately indicated in this clause and are subject to the corresponding order of priority provided);
- (d) Master Design/ Master Detailed Design submitted and stored by the tools of CPP IS;
- (e) Specific Terms and Conditions of the Contract provided and stored by the tools of CPP IS;
- (f) General Terms and Conditions of the Contract submitted and stored by the tools of CPP IS;
- (g) Contractor’s tender completed in accordance with the form provided in the Procurement Documents;
- (h) Schedules submitted and stored by the tools of CPP IS;
- (i) Other appendixes to the Contractor’s Tender submitted and stored by the tools of CPP IS;
- (j) Form of a tripartite agreement on direct settlement with subcontractors;
- (k) Other documents constituting the Contract [if any.]
- (l) Other Procurement Documents [if any] not specifically mentioned in this Clause.

Amendments shall take precedence over the documents they replace.

- (c) The Contractor hereby undertakes, in accordance with the terms and conditions of the Contract, to perform and complete the Works under the Contract within 880 (eight hundred eighty) days from the Commencement Date determined in writing by the Engineer or the Employer in accordance with the procedure set forth in the Terms and Conditions of the Contract, and to rectify within the period of notice all defects established within 180 (one hundred and eighty) days from the issuance of the Taking-Over Certificate.
- (d) The Employer shall pay the Contractor for the Works duly performed and transferred under the Contract in accordance with the Terms and Conditions of the Contract. The price of the Contract, which may be changed under the Terms and Conditions of the Contract and in accordance with the procedure and to the extent specified in the Contract, shall be equal to:

| | |
|--|--|
| Initial Price of the Contract, EUR (excluding VAT) | 97,995,781.22 (Ninety-seven million nine hundred ninety-five thousand seven hundred eighty-one euros and 22 ct.) |
|--|--|

| | |
|--|---|
| VAT, EUR (21%) | 20,579,114.06 (twenty million five hundred seventy-nine thousand one hundred fourteen euros and 6 ct.) |
| Total Initial Price of the Contract, EUR (including VAT) | 118,574,895.28 (One hundred eighteen million five hundred seventy-four thousand eight hundred ninety-five euros and 28 ct.) |

(e) The Contract shall be subject to the Fixed Rate Pricing Method with revision (Clauses 35-36 of the Methodology for Determining Pricing Rules, approved by the Order No. 1S-95 of 28 June 2017 of the Director of the Public Procurement Office (hereinafter referred to as the Pricing Methodology) (with subsequent amendments and additions)).

(f) The Employer shall pay by payment orders to the bank account specified by the Contractor:

Account holder: EUROVIA CZ a.s.

Company code: 45274924

VAT payer's code: CZ45274924


Account number:

Name of the bank:

Bank address:


Bank code:

SWIFT code:



Payments shall be deemed to have been made on the date on which the Employer or the relevant authority makes the transfer to the Contractor's account referred to in this Clause.

(g) The person is authorized to sign the reporting documents of the Contractor on behalf of the Employer:




(h) The Contractor hereby confirms that in accordance with the provisions of the Laws of the Republic of Lithuania on Corporate Income Tax, Value Added Tax, and Personal Income Tax, he is not considered an associate (related) to the Employer.

(i) The Contract shall enter into force on the date on which it is signed by the last of the Parties and the Contractor provides the Employer with a Contract Performance Security (Guarantee) as well as the copies of documents confirming the conclusion of insurance agreements and the payment order of the insurance premiums duly confirmed in accordance with Article 18 [*Insurance*] of the Specific Terms and Conditions of the Contract, and a document certifying the registration as a VAT payer in the Republic of Lithuania. If the Contractor fails to provide the Employer with a Contract Performance Security (Guarantee) as well as the copies of documents confirming the conclusion of insurance agreements and the payment order of the insurance premiums duly confirmed in accordance with Article 18 [*Insurance*] of the Specific Terms and Conditions of the Contract, and a document certifying the registration as a VAT payer in the Republic of Lithuania, the Contract by the decision of the Employer may be deemed not to have been concluded, and the Employer shall acquire the right to use the tender security. The Contract shall remain in force until the full performance of the Contract or until the Parties

agree to terminate it, or when the Contract is terminated on other grounds provided for by legal acts or the Contract.

- (j) By signing this Contract, the Parties confirm that they have duly familiarized with the terms and conditions prepared in accordance with the *Fédération Internationale des Ingénieurs-Conseils (FIDIC) Conditions of Contract for Construction for building and engineering works designed by the Employer* (first edition published in 1999 in English, and translation into Lithuanian published in 2009, ISBN 978 9986-687-18-4), have understood their content and their consequences and fully agrees with them.
- (k) In the Contract, where applicable according to the context: (i) undefined definitions shall be interpreted in accordance with the provisions of the Procurement Documents and the relevant legal acts; (ii) singular cases of defined definitions shall also mean plural and vice versa; (iii) the use of a particular gender (male or female) in the text of the Contract shall be construed as the use of any of the genders.
- (l) If the addresses of the Parties to the Contract, bank account details, legal entity codes or VAT payer codes and/or other important data that may affect the proper performance of the Contract change, the Parties shall notify the other Party in writing no later than within 3 (three) business days. A Party who fails to comply with these requirements may not make claims on the grounds that the actions of the other Party, performed on the basis of the latest details known to it or other available information, do not comply with the terms and conditions of the Contract. If the details of a Party change and the other Party is duly informed thereof, an amendment to the Contract shall not be made.
- (m) This Contract is concluded in the Lithuanian language or in the Lithuanian and English languages with preference given to the Lithuanian language, signed with qualified electronic signatures or in 2 (two) copies of equal legal power, one copy for each Party.

| DETAILS OF THE PARTIES: | |
|--|---|
| Employer: | Contractor: |
| AB LTG Infra Geležinkelio g. 2, 02100 Vilnius, Republic of Lithuania Company code 305202934 Register of Legal Entities of the Republic of Lithuania VAT payer's code LT100012666211 | EUROVIA CZ a.s. U Michelského lesa 1581/2, Michle, 140 00 Praha 4, Czech Republic Company code 45274924 Commercial register maintained by the Prague City Court, file no. B 1561 VAT payer's code CZ45274924 |



On behalf of the Employer:

Name and surname: Vytis Žalimas

 Position: General manager

 Signature:
 Date:

On behalf of the Contractor:

Name and surname: Julius Šimkevičius

 Position: EUROVIA CZ a.s. Branch Manager in Lithuania

 Signature:
 Date:

If the document is signed with electronic signatures, the date and registration number of this document shall be recorded in the metadata of this document.



PART II GENERAL TERMS AND CONDITIONS OF THE CONTRACT

**CONDITIONS OF THE CONTRACT FOR CONSTRUCTION FOR BOULDING AND
ENGINEERING WORKS DESIGNED BY THE EMPLOYER
(SECOND EDITION 2009)**

GENERAL CONDITIONS OF THE CONTRACT

Fédération Internationale des Ingénieurs-Conseils (FIDIC) Conditions of Contract for Construction for building and engineering works designed by the employer (first edition published in 1999 in English and translated into Lithuanian in the edition of 2009, ISBN 978 9986-687-18-4) are used for these General Conditions of the Contract.

To purchase copies of these Conditions, please contact:
Federation Internationale des Ingenieurs-Conseils (FIDIC)
FIDIC Bookshop – P.O. Box 311, CH-1215 Geneva 15, Switzerland
Phone: (+41 22) 799 4905, Fax: (+41 22) 799 4901
E-mail: fidic.pub@fidic.org
Website: <http://www.fidic.org/bookshop>

or:

UAB Sweco Lietuva
Ozo g. 12A-1
LT-08200 Vilnius, Lithuania
Phone: (8 5) 262 26 21
Email: info@sweco.lt

PART III SPECIFIC TERMS AND CONDITIONS OF THE CONTRACT

Introduction

According to the present Specific Terms and Conditions of the Contract the Engineer is also required to perform the functions of a technical supervisor provided for in the Construction Technical Regulation STR 1.06.01:2016 “Construction works. Supervision of construction works” (with subsequent amendments and additions) and other legal acts. If there are conflicts between the functions of the provided in the Terms and conditions of the Contract (including the Specific terms and Conditions of the Contract) and those of the Technical Supervisor referred to in the Construction Technical Regulation and other legal acts, the requirements of the Construction Technical Regulation and other legal acts shall prevail.

In the event of conflicts between the relevant General Terms and Conditions and the Specific terms and Conditions of the Contract, the Specific terms and Conditions of the Contract shall prevail.

The provisions of the General terms and Conditions, which have not been amended in the Specific terms and Conditions of the Contract, shall apply to the extent provided for in the General terms and Conditions.

Where articles, points, sub-points or their parts of the Specific terms and Conditions replace or supplement articles, points, sub-points or parts of the General terms and Conditions, their numbering shall correspond to their numbering in the General terms and Conditions of the Contract. The articles, points, sub-points or their parts which are not included in the General terms and Conditions shall be given new numbers.

The following articles, points, sub-points or their paragraphs of the General terms and Conditions of the Contract shall be amended, supplemented or inserted as follows:

Article 1 General Provisions

Point 1.1 Definitions

The following points are amended, as appropriate, by replacing or inserting new paragraphs:

1.1.1 The Contract

1.1.1.1. the Paragraph shall be amended and laid down as follows:

1.1.1.1. “Contract” means the Contract for construction (Contract Form), the Tender, Appendixes to Tender, Explanations (clarifications) of the Tender, Explanations (clarifications) of the Procurement Documents, Specific Conditions of the Contract, General Conditions of the Contract, Contractor's Declaration,, Master Design/ Master Detailed Design the Technical Specification submitted as an Attachment to the Procurement Documents, Procurement documents with all the attachments, Schedules, other documents constituting the Contract (if any and if listed in the Contract Form).

Paragraph 1.1.1.3 shall be amended and set out as follows:

In Paragraph 1.1.1.3 and further in the present Contract the term “Letter of Acceptance” shall continue to be replaced in the text of this Contract by the term “Notice of the successful tender” and shall be understood as interpreted in the relevant public procurement legislation.

Paragraph 1.1.1.4 shall be amended and set out as follows:

In paragraph 1.1.1.4 and further in the text of the Contract the term “Letter of tender” shall be replaced by a term “Tender” and shall have the meaning assigned to the tender in the Procurement Documents, including any adjustments and/or clarifications thereto, including those recorded in the negotiation minutes, if any and to the extent applicable.

Paragraph 1.1.1.5 shall be amended and set out as follows:

In paragraph 1.1.1.5 and further in the Contract the term “Specification” shall include the Master Design, technical specifications of contracted works, both in individual documents and all the annexes thereto, Technical

Specifications submitted as an Attachment to the Procurement Documents. Those documents describe the Works in detail.

Point 1.1.1 shall be supplemented with paragraph 1.1.1.11 and set out as follows:

1.1.1.11 „Project“ – Contracting Works on the Rail Baltica Railway Line Section Kaunas-Panevėžys-LT/LV (Phase I): Installation of a new railway embankment for a double-track, construction of engineering structures and local significance roads on the section Šėta-Ramygala (section 48.8 – 65.9 km (17.1 km)).

1.1.2 Parties and Persons

Paragraph 1.1.2.2 shall be replaced and set out as follows:

1.1.2.2 “Employer” means a person identified in the Contract as the Employer and their legal successors. The term also means a Procuring entity within the meaning attached to the term in the procurement documents, i.e. AB LTG Infra.

Point 1.1.2.4 is supplemented by the following:

1.1.2.4. The Engineer (or other appointed person) is also the supervisor of the construction – a person appointed by the Employer to carry out technical supervision of the construction of a construction works according to STR 1.06.01:2016 “Construction works. Supervision of construction works” (with subsequent amendments and additions).

Paragraph 1.1.2.5 shall be amended and set out as follows:

1.1.2.5 “Contractor's representative” is a person designated by the Contractor in the Contract and appointed in accordance with point 4.3 [*Contractor's Representative*] who acts on behalf of the Contractor and represents him in carrying out the Works.

Paragraph 1.1.2.9 shall be replaced and set out as follows:

1.1.2.9 “Employer's representative” is the Project Manager appointed by the Employer and responsible for the implementation of the Contract, who acts on behalf of the Employer within the limits of his competence in accordance with the Employer's powers granted to him.

Point 1.1.2 is supplemented by paragraphs 1.1.2.11, 1.1.2.12, 1.1.2.13., 1.1.2.14, 1.1.2.15 which are set out as follows:

1.1.2.11 “Implementing Authority is the European Climate, Infrastructure and Environment Executive Agency (CINEA).”

1.1.2.12 “Designer” – an economic entity that was be used the Employer to prepare the Master Design and/or the Detailed Design or the Master Detailed design or other design documentation that the Employer submitted to the Contractor for the performance of the Works under the Contract.

1.1.2.13 RB Rail AS is a joint venture of the Baltic States established in the Republic of Latvia for the coordination and implementation of the Rail Baltica project of special state importance.

1.1.2.14 “Other contractors involved in the implementation of the Project” means persons performing, providing or supplying other necessary works, services or goods directly related to the implementation of the Project under separate contracts with the Employer or his authorized persons.

1.1.2.15 "Financing" - means the funds available to the Employer (and, if applicable, additional funds obtained during the performance of the Contract), European Union funds (e.g. Cohesion, CEF, etc.) for the implementation of this Contract. In the event of a change in the amount of the Financing specified to the Contractor in accordance with point 8.1 [*Commencement of work*] of the Contract during the performance of

the Contract, the Employer shall inform the Contractor and the Engineer thereof not later than within 10 working days.

1.1.3 Dates, Tests, Periods and Completion

Paragraph 1.1.3.1 of point 1.1.3 does not apply and all the references to the 'Start date' provided in the Contract shall be considered to the references to the 'Start of the Works'.

Paragraph 1.1.3.7 of point 1.1.3 is supplemented by the following paragraph:

The Parties expressly agree that the time of notification of defects shall be limited to the period used in the context of this *Contract*, and for the purposes provided for therein and its termination and issuance of the Performance Certificate shall not in any way eliminate or diminish the Contractor's liability for the Works performed, or their quality, and shall not withdraw or limit the Employer's right to demand the correction of the established defects of Works within the warranty period of the Construction.

Paragraph 1.1.3.9 of point 1.1.3 shall be supplemented and set out as follows:

day – a calendar day, month – a calendar month, year – 365 days, Reporting period is the period for which Progress reports are submitted and the duration, the start and the end of which shall be determined jointly by the Engineer for all contractors involved in the implementation of the Project. The beginning of the first reporting period coincides with the beginning of the Work unless otherwise determined.

Point 1.1.3 is supplemented by paragraph 1.1.3.10, 1.1.3.11, 1.1.3.12, 1.1.3.13, 1.1.3.14 which are set out as follows:

1.1.3.10 “Warranty term of the construction works” - shall have a meaning defined in the Civil Code of the Republic of Lithuania (with subsequent amendments and supplements), the warranty term of a construction works shall be established (counting from the date of issuance of the Taking-Over Certificate) for 5 years, for 10 years for hidden elements of a construction works (structures, pipelines, etc.) and for 20 years if defects deliberately concealed in these elements have been established. The designer, Contractor and Engineer of a construction works shall be liable, in accordance with the procedure laid down by the Civil Code of the Republic of Lithuania (with subsequent amendments and supplements), for the collapse of the construction works or the defects established within the warranty period. The warranty period shall be suspended for a period during which the construction works could not be used due to established defects for which the Contractor is responsible. For equipment and other products which are not subject to the requirements laid down in Article 6.698 (1) of the Civil Code of the Republic of Lithuania, the warranty period shall be fixed for 5 years (as of the Taking-Over Certificate issuance date).

1.1.3.11 “Construction completion procedures” shall mean the procedures set forth in the Technical Construction Regulation STR 1.05.01:2017 “Documents allowing Construction”. Completion of Construction. Registration and transfer of unfinished structure. Suspension of construction. Elimination of the consequences of arbitrary construction. Elimination of Results of Construction resulting from Illegal Issuance of Documents allowing Construction’ (with subsequent amendments and additions).

1.1.3.12 “Completion time for Sections” means the completion time of the work Sections specified in Table 2 of the Appendix to Tender (or any other document amending the relevant deadlines).

1.1.3.13 “Taking-Over Certificate for Section (Sections)” means a certificate issued to a section of Works in accordance with Article 10 [*Employer's Taking Over*].

1.1.3.14 “Acceptance tests“ means the Employer 's tests to determine if the plant, materials and work meet the prescribed requirements and properties of the project (Contract). The results of these tests are the basis for accepting the work.

1.1.4 Money and Payments

Paragraph 1.1.4.1 of point 1.1.4 shall be amended and set out as follows:

1.1.4.1 “Initial Price of the Contract” means the Tender price indicated in the Tender (Appendix to Tender) and the amount indicated in the Contract for construction (Contract Form) (Initial Price of the Contract excluding VAT).

Paragraph 1.1.4.2 of point 1.1.4 shall be amended and set out as follows:

1.1.4.2 “Contract price” shall mean the price payable to the Contractor for the performance of Works, calculated in accordance with point 14.1 [*The Contract Price*]. The Contract price includes the Variations to the Contract for Refused Works and Additional Works (including New works, which according to point 1.1.5.11, may be acquired only in the scope of Additional works) acquisition, which are carried out in accordance with point 13.1 [*Right to Vary*] on the grounds provided in [*Grounds for Variations*] and which total value (i.e. the total (cumulative) value of Additional works acquired during the entire duration of the Contract) may not exceed 15 (fifteen) per cent of the Initial Price of the Contract excl. VAT. When the Contract Price is reviewed upon the recalculation made on the basis of point 13.8 of the Contract [*Adjustments for Changes in Cost*], the Initial Price of the Contract shall be adjusted accordingly (increased or decreased).”

Paragraph 1.1.4.10 of point 1.1.4 shall not apply.

Point 1.1.4 is supplemented with paragraph 1.1.4.3 and set out as follows:

1.1.4.3 SABIS is a state information system intended to prepare, submit and maintain invoices for goods, services and works purchased by means of information technologies, as well as to obtain information on the payment of invoices submitted (General information system for account administration" SABIS, information is available at <https://nbc.lrv.lt/lt/sabis/sabis-mokymu-medziaga/>).

1.1.5 Works and Goods

Paragraph 1.1.5.6 of sub-point 1.1.5 shall be amended and set out as follows:

1.1.5.6 “Section” means part of the Works listed in the Appendix to Tender as a Work section (if any).

Paragraph 1.1.5 shall be supplemented with Paragraph 1.1.5.9, 1.1.5.10 and 1.1.5.11 in parts and set out as follows:

1.1.5.9 “Railway Traffic Interruption” means a limited period of time granted by the Employer for the Contractor to perform Works that cannot be performed without disrupting regular railway traffic, during which the Contractor's right to use the Construction Site is restricted.

1.1.5.10 “Speed Limitation Period” means the speed limit for trains throughout the duration of the work performed by the Contractor during which the restrictions set by the Employer apply.

1.1.5.11 “New Works” mean the works or a part of their quantity not provided for in the Contract, which may be purchased only in the scope of the Additional works, which in accordance with point 1.1.4.2 of the Contract may not exceed 15 (fifteen) percent of Initial price of the Contract excl. VAT. New works are purchased and performed only in place of the Refused works. New works together with the Refused works (point 1.1.6.15 of the Contract) shall be documented in the acts on amendments of Works, in which in accordance with the procedure provided for in point 12.3 [*Evaluation*] of the Contract are specified and the Unpaid works (if any are foreseen) are also indicated also the names, units, quantities, unite price, total amount of the works concerned shall be indicated.”

1.1.6 Other Definitions

Part of sub-point 1.1.6.1. of point 1.1.6 is supplemented as follows:

The term "Contractor's documents" also includes a Detailed Design - a document set out according to normative construction technical documents, according to which the construction works are executed. The Contractor is responsible for the preparation of the works project, as well as all documents, all and any other relevant documents which the Contractor submitted during the execution of the purchase or later.

Paragraph 1.1.6.5 of sub-point 1.1.6 shall be amended and set out as follows:

1.1.6.5 "Laws" means all laws and secondary legal acts of the Republic of Lithuania and mandatory rules passed by any public authorities, including any internal acts of the Employer, relevant standards, other regulatory acts and regulations (which have been issued and submitted along with the Procurement documents, including their requisite amendments, which have been notified to the Contractor during the performance of the Contract).

Paragraph 1.1.6.7 of sub-point 1.1.6 shall be supplemented by the following:

‘or any other place as agreed with the Engineer and the Employer.’

Paragraph 1.1.6 shall be supplemented by paragraphs 1.1.6.10, 1.1.6.11, 1.1.6.12, 1.1.6.13, 1.1.6.14, 1.1.6.15, 1.1.6.16., 1.1.6.17, 1.1.6.18 and 1.1.6.19, and shall be arranged as follows:

1.1.6.10 "Arbitration" means the court of the Republic of Lithuania. Any references to arbitration contained in the contract must be understood as references to the competent court of the Republic of Lithuania. The court of the case shall be established according to the address of the Employer's registered office.

1.1.6.11 "Reporting documents of the Contractor" means an Act of Completed Works, a certificate of the value of completed works and other documents indicated during the first meeting.

1.1.6.12 "Duly certified copy" means a copy of the document bearing the seal (if applicable) and the signature of the person who issued or received the document (stating the duties, surname and date).

1.1.6.13 "Additional works" –Works for which the need for acquisition arose due to one of the grounds [*Grounds for Variations*] set out in paragraphs of the Clause 13.1 of the Contract [*Right to vary*]. If the Initial Price of the Contract exclusive of VAT has been reached, but the Employer has an actual need to purchase the Works specified in the Schedules, such Works shall be deemed to be Additional works and may be purchased by the Employer by way of a Changing on the basis set out in sub-point 12 [*Grounds for Variations*], of the Contract clause 13.1 [*Right to vary*] Additional works may not exceed 15 (*fifteen*) percent of the Initial Price of the Contract, VAT exclusive (see Clause 1.1.4.2 of the Contract) and Works exceeding this limit may be purchased only by making amendments to the Contract on the grounds provided for in Article 97 of the Law on Procurement by Contracting Entities in the Field of Water Management, Energy, Transport or Postal Services.

1.1.6.14 "Unpaid works" means all works, services, goods, documents and any other actions or their results that are not separately identified in the Schedules, however, which are essentially necessary in their essence for the performance and completion of the Works, are components or intermediate parts of the Works specified in the Schedules as well as are necessary to correct defects, and which are considered included in the relevant lines of the Schedules, while the non-self-assessment of which is attributed to the Contractor's risk, including their price.

1.1.6.15 "Refused works" means Works or part of the volume of the Works provided for in the Variation, however, in the course of Variation implementation because of the reduced needed demand, or on a basis for the amendments as defined in paragraph [*Ground for Variations*] of clause 13.1 of the Contract [*Right to Vary*] it became clear that there was no need to carry out such works in terms of volume or nature. Refused works shall be documented in the acts on Amendments of Works, in which the New works (if any are foreseen) and Unpaid works (if any are foreseen) may be indicated in accordance with the procedure provided for in point 12.3 [*Evaluation*] of the Contract and the names, units, quantity of the respective works unit price, total amount. The maximum allowable limit of the Refused works is 15 (*fifteen*) percent of the Initial Contract price excluding VAT.

1.1.6.16. "Larger quantities" means the Works in excess of the preliminary quantities of Works specified at the time of Procurement, which are not and cannot be considered maximum quantities and which the Contractor must perform on the order of the Employer to properly perform the Contract (see point 14.1 [*The Contract Price*]). Larger quantities shall be purchased without making the Variation and in accordance with the rates indicated in the Contractor's Tender or recalculated in accordance with Clause 13.8 of the Contract. The Larger quantities shall be paid to the Contractor on the basis of the Works actually performed (i.e. the Larger quantities of these Works) without exceeding the Initial Price of the Contract excluding VAT.

1.1.6.17. "Work Area" means the part of a Construction site where construction works are being carried out at that time or where it is necessary to restrict the access of third parties to this area for other reasons during the performance of the Works.

1.1.6.18. "NoBo (Notified Body) Assessment Body" – an independent and competent internal or external person, organization or other entity that conducts an investigation to decide, based on evidence, on the suitability of a system to meet the safety requirements applicable to it (Commission Implementing Regulation (EU) No. 402/2013 of 30 April 2013 on the common safety method for risk evaluation and assessment and repealing Regulation (EC) No. 352/2009).

1.1.6.19. "AsBo" (Assessment Body) Conformity Assessment Body – a body that is notified or designated as responsible for conformity assessment activities, including calibration, testing, certification and inspection; a conformity assessment body is classified as a notified body after the member state notifies it; a conformity assessment body is assigned to the designated bodies by the Member State after its designation (Directive (EU) 2016/797 of the European Parliament and of the Council of 11 May 2016 on the interoperability of the rail system within the European Union);

Point 1.2 Interpretation

Paragraph (d) of point 1.2 shall be amended and set out as follows:

(d) "written" or "in writing" means any document written by hand, printed or recorded by electronic means, all of which result in a firm and indelible record (e-mails letters sent) in accordance with the requirements of point 1.3 [*Communication*].

Point 1.3 Communications

At the end of paragraph, a of point 1.3, the words "Appendix to Tender" shall be followed by a full stop and the following text inserted:

"Notices transmitted by electronic means other than those agreed shall, on a case-by-case basis, be officially certified by written, individual letters;"

Point 1.3 shall be supplemented by paragraph (c) and set out as follows:

(c) any correspondence between the Contractor and the Employer, either between the Contractor and the Engineer, or between the Employer and the Engineer on matters related to the performance of the Contract, must be effected by sending a copy of the notification (and this is indicated in the notification) to the Engineer or the Employer or the Contractor respectively, as well as to Other contractors involved in the implementation of the Project, in so far as they are involved in the work/services provided, unless the notification provides confidential information or a copy of the notification may not be provided for other reasons. This exception shall not apply in the case of correspondence between Engineer and Contractor.

Point 1.4 Law and Language

Point 1.4 shall be amended and set out as follows:

The law of the Republic of Lithuania shall apply to the Contract.

The language of communication shall be the Lithuanian language.

Day-to-day communication between the Contractor, the Consumer and the Engineer or their representatives and their meetings, including communication by e-mail, may be conducted in two languages: in Lithuanian and English, except for the submission of reports, claims, other documents related to the Contract or its performance, which must be submitted in Lithuanian. All issues related to the interpretation, revision, modification, etc. of design solutions must be prepared in two languages: in Lithuanian and English. If any documents of the Contract, or any other documents related to the Contract or its implementation are made in more than one language, the text in Lithuanian shall prevail.

Point 1.5 Priority of Documents

Point 1.5 shall be amended and set out as follows:

The documents constituting the contract must be treated as explaining each other. For this purpose, the following order of importance of the documents shall be established:

- (a) Contract for construction (Contract Form);
- (b) Explanations (clarifications) of the Procurement documents, submitted and stored using the means of the Central Public Procurement Portal Information system (hereinafter – the CPP IS);
- (c) supplement to the Procurement documents Technical specification provided and stored by means of the CPP IS (except for the annexes of the “Technical Specification”, which are separately indicated in this clause and are subject to the corresponding order of priority provided);;
- (d) the Master Design/ Master Detailed Design submitted and stored by means of the CPP IS;
- (e) Specific Conditions of the Contract submitted and stored by means of the CPP IS;
- (f) General Conditions of the Contract submitted and stored by means of the CPP IS;
- (g) the Tender of the Contractor completed in accordance with the Form attached to the Procurement documents;
- (h) the Schedules submitted and stored by means of the CPP IS;
- (i) Other appendixes to the Contractor’s Tender submitted and stored by means of the CPP IS;
- (j) the Form of the Tripartite Agreement on direct settlement with subcontractors;
- (k) other documents constituting the Contract [if any];
- (l) other documents not indicated in the present point [if any].

The amendments take precedence over the documents they amend.

If ambiguities or discrepancies are found in documents, the Engineer must issue the explanations or instructions binding on the Employer and the Contractor. These explanations or instructions shall be without prejudice to the Contract, including the documents constituting the Contract.

Point 1.6 Contract Agreement

Point 1.6 shall not apply.

Point 1.7 Assignment

Paragraph b of point 1.7 (b) shall be amended and set out as follows:

(b) transfer as security to a bank or a financial institution its right to any money receivable under the Contract only having obtained a written consent of the other Party.

Point 1.8 Care and Supply of Documents

Point 1.8 is supplemented by a paragraph which reads as follows:

If the Contractor or the Engineer prepares and/or submits the documents specified in the Contract without complying with the requirements of this Contract or laws and the procedures provided for therein, the Employer shall have the right to reject them and impose the sanctions provided for in the Contract. In that case, the

documents will be deemed not to have been submitted and the time limit for reviewing these documents shall not be considered to have started.

Point 1.9 Delayed Drawings or Instructions

Paragraph (b) of point 1.9 shall be amended as follows:

(b) pay any reasonable additional expenses resulting from such delay. The amount of the additional expenses requested to be compensated shall be calculated according to point 13.2 [*Value Engineering*].

Point 1.10. Employer's Use of Contractor's Documents

Point 1.10 shall be amended and set out as follows:

To the extent permitted by the legal acts in force in the Republic of Lithuania, the Contractor shall transfer to the exclusive ownership of the Employer all the property rights to intellectual property objects which will be created in the course of the implementation of this Contract, including (but not limited to) exclusive rights to authorise or prohibit the following actions: reproduction of the work in any form or manner, publication of the work, translation, adaptation or other processing of the work, distribution of the original of the work or its copies, as well as import, export, public display of the work through networks, including making it publicly available on the Internet.

The Contractor shall confirm that he shall not have the right to use and/or transfer to other persons any copyright in the prepared design documentation.

Remuneration to the Contractor for the transfer of property rights to intellectual property objects to the Employer shall be included in the price of the Contract. The transfer of the property rights referred to in this paragraph shall not be restricted to any territory. Property rights shall be transferred for the entire term of protection of such rights set in legal acts in force in the Republic of Lithuania, but in any event not less than 70 (seventy) years. The transfer of rights shall take effect from the transfer of the relevant design documentation to the Employer.

Point 1.11 Contractor's Use of Employer's Documents

Point 1.11 is supplemented by the following paragraph:

The Employer shall be obliged to provide the Contractor with the Master Design necessary for the performance of the Works and other documents and information necessary for the performance of the Works and the proper execution of the Contract, however, only the one the Employer has at the time of receiving the relevant request from the Contractor or that the Employer is obliged to provide to the Contractor in accordance with this Contract or applicable mandatory legislation.

Point 1.12 Confidential Details

Point 1.12 is supplemented by paragraphs two, three and four, which are set out as follows:

The Contractor must treat all information related to the Contract and its implementation (presented orally and in writing) as private and confidential and not disclose it to third parties or otherwise make it public without prior written consent of the Employer, unless

- (a) such information must be disclosed to the persons involved in the implementation of the Project, including but not limited to the Contractor's representative, Contractor's staff, Sub-contractors, auditors and advisers, but only to the extent necessary to achieve the objective in relation which the relevant

information is disclosed and to ensure that such persons are committed to ensuring the confidentiality of the information to the minimum extent specified in this Contract;

(b) the disclosure is required by applicable legislation; or

(c) such information has already been made public by the Employer or other persons entitled to do so, without prejudice to this Contract;

also refrain from commenting in any way on publicly disclosed information (refrain from assessing, confirming its correctness and/or incorrectness, or express any opinions regarding the information, etc.).

The Contractor must ensure that:

- (a) the information technology he uses is intended for the collection and transmission of documents, the means of communication used will guarantee the protection of documents against unauthorized access. If documents are transmitted electronically, the documents must be transmitted via a secure channel or be sent over the Internet using a strong password or a secure information technology (IT) environment;
- (b) the information will be processed and stored in the Contractor's IT infrastructure, using the Contractor's IT systems;
- (c) the electronic (digital) exchange of information related to the subject of the Contract and stored therein be used as a platform / system for the storage and exchange of information and documents, which must be accessible only to authorized users;
- (d) access to the platform / system for the storage and exchange of documents will be limited to individuals who participate in the performance of the Contract. The user account of the document storage and exchange platform / system must be linked to an individual's work email;
- (e) that his employees involved in the performance of the Contract do not use their private IT tools, programs, systems and other IT resources, such as private e-mail boxes, in the performance of their obligations under the Contract;
- (f) he immediately informs the Employer if information related to the Contract has been unlawfully disclosed, lost or stolen, as well as takes reasonable steps to investigate the event (including ascertaining the facts related to the event and gathering information);
- (g) no later than within 5 (five) working days from the date of receipt of the Employer's request, destroy any written, digital or any other technically recorded confidential information held by the Contractor, its employees, external experts, authorized representatives, subcontractors or their employees, including recovery information. The Contractor shall confirm in writing to the Employer the fact of destruction of the relevant information. Confidential information shall be destroyed in such a way as to exclude the possibility of obtaining or recovering confidential information from the relevant source. The Contractor shall not be obliged to destroy confidential information, the preservation of which must be ensured in accordance with the requirements of regulatory legal acts.

Having violated the obligation provided for in this paragraphs, the Contractor shall undertake to pay the Employer a fine of EUR 3,000 (three thousand) for each instance of violation, which shall be considered to be the minimal damages of the Employer estimated in advance by the Parties, the amount of which does not have to be proven by the Parties, and which shall be indemnified in all cases. Payment of penalties (penalty/default interest) does not release the Contractor from the obligation to compensate the Employer for losses which are not covered by the contractual penalties.

Confidentiality obligations shall continue after the termination of the Contract.

If questions and/or disagreements arise or certain information is to be considered confidential, the Employer's decision must be final.

Point 1.13 Compliance with Laws

Paragraph b of point 1.13 shall be amended and set out as follows:

The Contractor must submit all notices, pay taxes, duties and services, as well as obtain, if necessary, all permits, licences and agreements required by legal acts for the execution, completion and repair of the Works including, but not limited to, access conditions and fulfilment of special requirements, obtain the consent and harmonization of owners and users of neighbouring and contiguous territories, other mandatory design documentation, a document permitting construction, construction completion act, etc.; the Contractor shall also ensure that the Employer does not suffer any damage due to failure to perform or an inadequate performance of the obligations provided for in this point.

Article 1 shall be supplemented by point 1.15. and shall be set out as follows:

Point 1.15 On the reorganisation, separation, transformation or sale of the Employer

The Contractor shall confirm that it does not object to the reorganisation, separation, transformation or transfer of the Employer's entity (including, but not limited to, the contribution of the property or entity to the authorised capital of third parties, etc.). The actions referred to in this point shall not require any additional consents or permits from the Contractor, but the Contractor shall be in advance informed of any actions related to that or the Contract. If, due to any requirements of mandatory legal acts, such consents or permits should be obtained, the Contractor undertakes to issue them immediately but not later than within the time limit specified in the Employer's request.

Article 1 is supplemented by point 1.16 and is set out as follows:

Point 1.16 Regarding the protection of personal data

Each Party shall inform its personnel of the processing of their personal data by the other Party in accordance with Regulation 2016/679 of the European Parliament and of the Council of 27 April 2016 on the protection of natural persons in the processing of personal data and on the free movement of such data, repealing the requirements of Directive 95/46/EB (General Data Protection Regulation) and providing evidence to that effect at the request of the other Party.

A party failing to fulfil or improperly fulfilling the obligations provided for in this paragraph of the Contract shall compensate the other Party for the losses resulting therefrom, including but not limited to fines and/or other pecuniary sanctions imposed by the public authorities.

Article 2 The Employer

Point 2.1 Right of Access to the Site

The first subparagraph of point 2.1 shall be amended and set out as follows:

The Employer must grant the Contractor the right of management of the Construction site and its access (if applicable) within the time limits necessary for the Contractor to implement the Contract in accordance with point 8.3 [*Programme*], but not before the time limit (time limits) specified in the Appendix to Tender. The Employer shall have the right to transfer the Construction site to the Contractor in parts necessary for the actual execution of Works under the Programme and for which a document permitting the Construction has been issued for the execution of construction works (when it is necessary). If necessary, the right to use the Construction Site may be granted not only to the Contractor but also to Other contractors involved in the implementation of the Project. In the event that several enterprises hired by the Employer carry out the Works simultaneously in the construction site (part thereof), the Employer, by his appointment acting Engineer or other Employer's appointed person shall coordinate and control the implementation of occupational health and safety requirements laid down in normative legal acts, and shall organise and co-ordinate the co-operation and activities of employers (contractors) present in the Construction site for the purpose of accident and occupational disease prevention. In this case, the Contractor shall coordinate his actions with the Engineer and the Employer, and the Employer shall have the right to intervene and take over the control (or appoint someone else). The right of management of a construction site and its access (if applicable) shall be granted under the conditions and procedure specified

in the Specifications, however, the Employer may suspend such right or management until the security of completion of works is provided.

The Contractor shall provide the Employer with the documents stipulated in the Construction health and safety standard in RAIL BALTICA global project (RBGP-HSD-STN-Z-00001) and requested by the Employer or its representative, which the Employer shall review prior to the commencement of the works.

The second subparagraph of point 2.1 shall not apply.

The third, fourth, and fifth subparagraphs of point 2.1 are replaced and arranged as follows:

If the Contractor delays the Works and/or incurs Expenses due to the fact that the Employer did not grant the right to manage the Construction Site in time, the Contractor must notify the Engineer about this and acquires the right in accordance with Clause 20.1 [*Contractor's Claims*] to request:

(a) If it causes or will delay completion in accordance with Clause 8.4 [*Extension of Completion Time*]; and

(b) Payment of reasonable additional Expenses incurred as a result. The amount of additional Expenses requested for reimbursement shall be calculated in accordance with Clause 13.2 [*Determination of Value*].

Upon receipt of this notice, the Engineer shall proceed in accordance with Clause 3.5 [*Decisions*] to reach an agreement or decision on those matters.

However, if the cause of the Employer's failure to act was due to the Contractor's mistake or delay, including the mistake or delay in submitting any of the Contractor's documents, then the Contractor loses the right to a corresponding extension of time and/or payment of expenses.

Point 2.1 shall be supplemented by the following:

The Contractor is aware that Other Contractors involved in the implementation of the Project may also work on the Project. The Employer, by his appointment acting Engineer or other Employer's appointed person shall coordinate deadlines and methods of execution of works performed by the Contractor and Other Contractors involved in the implementation of the Project required to be carried out in parallel. In such cases, the Contractor shall not make unreasonable demands during the performance of the Works, and shall cooperate with the Employer and the Engineer acting under Employer's instructions or a person appointed by the Employer and shall not abuse his rights, and shall seek to optimally use the traffic restrictions and to observe the priority of the Employer's interests. The Contractor must cooperate with Other Contractors involved in the implementation of the Project and perform work related to the work of Other Contractors involved in the implementation of the Project in the agreed **general work schedule**, which is prepared in accordance with the terms set in clause 8.3.1 of the Specific Terms and Conditions of the Contract.

The Contractor may commence works related to the works carried out by Other contractors participating in the implementation of the Project only:

(a) in advance, but not later than 3 (three) days, having notified the Engineer of the works to be carried out under the Programme, indicating the planned date of the commencement; and

(b) with the approval of the Engineer for the execution of these works.

Before issuing the permit, the Engineer must assess whether the related works of Contractor and Other contractors involved in the implementation of the Project, which should have been carried out (if any) earlier, have been completed. Having established that the related works or part thereof have not been performed or have been performed improperly and therefore further execution of the Works is not possible, the Engineer shall have the right to instruct the Contractor to suspend the planned Works or part thereof in accordance with paragraph 8.8 [*Suspension of the Works*].

The Contractor shall have the right to manage the Construction site and its access managed by the Employer upon signing by the Contractor's representative the Construction Site Reception and Transfer Act prepared and signed by the Employer's representative.

The boundaries of the construction site are defined in the area where the Works will be carried out. This territory must be clearly defined in the Programme drawn up by the Contractor. The storage sites of equipment and materials managed by the Contractor located outside the Construction site, which are not managed by the

Employer, must be formalised as additional Construction sites where the Employer authorises the Contractor to carry out the works, but such areas are not transferred to the Contractor.

The Contractor must submit to the Employer a list of railway tracks or other facilities located at the Construction site where it is necessary to exempt the Contractor and his subcontractors from the obligation to pay the Employer the fees for their use, as this must be done in accordance with point 4.13 [*Right of Way and Facilities*].

The Contractor must inspect the entire territory of the Construction site within 28 (*twenty-eight*) days after signing the Construction site Acceptance-Transfer Act, but no later than before the commencement of Works at the Construction site. All violations of infrastructure objects (upper road structure, road structures, welfare and other) observed in the territory and close to the roads of access to it must be recorded in photographs which are attached to the construction site inspection act being concluded, signed by the Contractor and the Employer and co-ordinated by the Engineer. In the event that additional Construction sites are provided to the Contractor for the storage of Materials, Equipment or the storage of Contractor's construction equipment, the actions described in this paragraph must be carried out within 7 (*seven*) days from the provision of the additional Construction site, but not later than before the commencement of the use of additional Construction site.

The Contractor is not guaranteed unrestricted access to the entire Construction site. Construction site management rights and restrictions on access are established for the purpose of not impeding the train traffic during the works that cannot be performed while trains are running. Works that must be done on or near the tracks used for train traffic may only be done during traffic breaks. These Works include all works that cannot be carried out without obstructing railroad traffic and those that violate the minimum proximity specified in the "Instructions for the Application of Structural Proximity Gauges 163 / K".

Works that are carried out at a safe distance from the rails, in accordance with the rules of railway safety and without endangering the safety of train traffic may be carried out at any time.

The Contractor must contact the Engineer and the Employer's representative within the established time frame and procedures in order to adjust the Contractor's own work plans by adapting to the traffic breaks schedule established in the procedures for allocating traffic breaks by the Employer (according to the "Procedures for Granting Interruptions in Railway Traffic" (with subsequent amendments and additions) approved by Order No. ĮS(INFRA)-143/2022 of the General Director of AB „LTG Infra" dated 13-10-2022).

Point 2.2 Permits, Licences or Approvals

Paragraphs (b) (ii) and (iii) of point 2.2 shall not apply.

Clause 2.2 is supplemented with a new paragraph:

Before starting to perform the Works, the Contractor must obtain all permits, consents, certificates, attestations, licenses and agreements necessary to perform the Works – both from the Employer and from third parties and institutions and bodies (including, but not limited to, obtaining permits from the owners (operators) of structures or communications to carry out Work in protective zones of communications (power grids, communication lines, main pipelines), on the carriageway of streets, in operational road sections, in the places of constructed underground communications, etc.), as provided for in accordance with the Minimum safety and health requirements for organizing and performing construction works approved by Order No. EV-75 of the Chief State Labor Inspector of the Republic of Lithuania of 17 April 2023 (with subsequent amendments and additions) and other normative legal acts of the Republic of Lithuania, except for those that the Employer expressly undertakes to provide under the Contract. The Contractor also undertakes to inform the necessary services, agencies, and other institutions about the Works, if it required to do so by law or other mandatory documents. .

Point 2.4 Employer's Financial Arrangements

Point 2.4 shall not apply.

Point 2.5 Employer's Claims

The last paragraph of point 2.5 shall be amended and set out as follows:

This amount may be claimed by providing the Contractor with a separate invoice using the means of the information system SABIS; or the means of electronic invoicing in accordance with the European Electronic Invoicing Standard, the reference of which was published in the Commission Implementing Decision (EU) 2017/1870 of 16 October 2017 on the publication of the reference of the European standard on electronic invoicing and the list of its syntaxes pursuant to Directive 2014/55/EU of the European Parliament and of the Council (OJ 2017 L 266, p. 19) (hereinafter European electronic invoice standard) chosen by the Contractor, submitting to the Contractor a separate invoice which shall be paid by the Contractor within 14 (fourteen) days from its receipt. The Employer may in any other way make his claims to the Contractor in accordance with this point following the Rules of mutual communication laid down in the Contract.

Article 3 The Engineer

Point 3.1 Engineer's Duties and Authority

Point 3.1 shall be supplemented by the following:

Before taking acting in accordance with the following conditions, an engineer must obtain a separate written approval from the Employer:

- 1) 3.2. [*Delegation by the Engineer*]
- 2) 8.4. [*Extension of Time for Completion*]
- 3) 8.8 [*Suspension of work*]
- 4) 8.11. [*Prolonged suspension*]
- 5) 13. [*Variationss and adjustments*]
- 6) 14.9. [*Payment of retention money*]
- 7) 17.4. [*Consequences of Employer's risks*]

An engineer's appeal to the Employer in the above cases must be motivated and substantiated by providing a preliminary conclusion.

In cases where the Engineer's decisions under point 3.5 [*Determinations*] may result in an amendment to the Contract, i. e. where the content of such amendments would be considered an amendment to the public procurement contract without performing a new procurement procedure, the Engineer must contact the Employer and provide him with the conclusion, which must be motivated and reasonable. In all cases the decisions regarding the circumstances and the amendments to the Contract as set forth in this paragraph shall be taken by the Employer.

The Engineer (or other appointed person) shall perform the duties of technical supervisor of construction of a construction works provided for in laws, including, but not limited to, the Law of the Republic of Lithuania on Construction and STR 1.06.01:2016 "Construction works. Supervision of construction works" (with subsequent amendments and additions).

Item 3.4 Replacement of the Engineer

3.4. the item shall be replaced and set out as follows:

If the Employer replaces the Engineer, he must notify the Contractor of the name, address and other data necessary for communication of the other Engineer no later than 15 (fifteen) working days in advance.

Article 3 is supplemented by point 3.6 and is set out as follows:

Point 3.6 Meetings

The Engineer shall invite all interested parties involved in the implementation of the Project to the first meeting at which he shall decide on further meetings and shall preside over this meeting himself. At the first meeting, the authorized representative of the Employer will specify what documents and in what form and within what time limits the Contractor and the Engineer must prepare, so that they can be submitted to the Employer and the Implementing Authority. In the event of any change in the quantity or form of documents, the Employer's representative shall immediately inform the Contractor and the Engineer, not later than within 3 (three) working days.

At least once a month, at the initiative of the Engineer, representatives of the Employer, Contractor and Other contractors involved in the implementation of the Project (if necessary) must meet and discuss the implementation of the Project at a time agreed in advance. The Contractor's representative, as well as the personnel of the Contractor and other contractors participating in the implementation of the Project indicated by the Engineer (if necessary), must be invited participate in meetings. Representatives of the Implementing Authority, RB Rail AS, may also be invited to attend the meetings.

The agenda of such meetings shall include reviewing the progress achieved and the timetables for future activities, discussing the risk factors and their management, the situation regarding subcontractors, safety, staff, equipment, material supply, payments, current and foreseeable difficulties, interactions with other contractors involved in the implementation of the Project and other current and additional issues. The purpose of such consultations shall also be to ensure compliance with the general work schedule drawn up by the Engineer (as provided in point 8.3.1. of the Contract), the Program and to record the reached agreements in Minutes.

Such consultations may take place at the Contractor's, other contractors participating in the implementation of the Project, the Employer's or Engineer's headquarters or the Works site or virtually, if the Employer agrees with it and wishes to hold virtual consultations. Additional ad hoc meetings shall be held where appropriate. The time, place and persons to attend such consultations shall be agreed upon by the Engineer, the Employer, the Contractor, other contractors participating in the implementation of the Project, taking into account the subject matter of the discussion.

The Engineer also undertakes to organize weekly meetings at least 1 (one) time per week (except for those weeks during which monthly meetings will be held or when the Parties agree that the consultation should not be organized) to which the representatives of the Employer and the Contractor must be invited, and, if necessary, representatives of other contractors participating in the implementation of the Project, representatives of the supervision of the construction project, RB Rail AS, AB Lietuvos geležinkeliai, Competence Center Safety representatives. The Engineer shall record the weekly meetings during the meetings, at the same time coordinating the contents of the minutes with the participants. The meeting minutes must be sent to the participants no later than the next working day. Any objections to the meetings minutes must be submitted to the Engineer in writing no later than 3 (three) days after receiving the meeting minutes. If no comments are submitted to the minutes within the set deadline, it must be considered that the participants agree with the content of the minutes.

The Engineer or his representative chairs the meetings, including but not limited to the irregular meeting, as well as technical questions, and shall draw up the meetings minutes. Within 5 (five) days after the meeting (except for the meeting minutes of weekly, for which other submission deadlines have been set), the Engineer must prepare and submit the meeting Minutes to the Contractor, other contractors participating in the implementation of the Project (if necessary) and the Employer for signature. Any objections to the meeting minutes (except for the meeting minutes of weekly s) must be submitted in writing, no later than 7 (seven) days after receipt of the meeting Minutes. If the Contractor, other contractors participating in the implementation of the Project or the Employer fails to notify about the failure to receive the Minutes and/or submit comments within 14 (fourteen) days from the day of the meeting minutes (except for the minutes of weekly consultations), they must be considered to have received the meeting Minutes and agreed with their contents.

Agreements entered into in the Minutes after their signature shall be binding on the Contractor, the Employer, the Engineer, regardless of whether their representatives participated in the meetings.. The Parties expressly agree that the information provided for in the Minutes may not alter the provisions of the Contract or the procedure and conduct of the Works provided for in the Contract, nor may the information provided for in the Minutes constitute a final binding decision on the making of Variations, Extension of time for completion, Suspension of works and other actions subject to special arrangements or specific requirements for notification or entry into force under this Contract.

The meeting minutes must be numbered and recorded in sequence. The meeting minutes shall be signed within 3 working days after the deadline for submitting comments to the minutes and after they have been agreed, with the electronic signatures of the Engineer, the Contractor, the Employer's representatives, and representatives of other contractors participating in the implementation of the Project (when applicable).

Article 4 The Contractor

Point 4.1 Contractor's General Obligations

At the end of the third sentence of point 4.1, the words "other than errors, inaccuracies and/or any omissions which the prudent and diligent Contractor could reasonably have observed and appreciated when submitting the Tender" shall be inserted after the words "shall not be otherwise responsible for the design of the Permanent Works or Specification".

Point 4.1 shall be supplemented with the following paragraphs:

The Contractor shall confirm that before submitting the Tender and indicating the Rates for the Works in the Schedules, the Contractor has completely, carefully and comprehensively read, verified and assessed the Specifications, Drawings, the Schedules submitted together with the Procurement terms, all annexes thereof, and the matching of the works (materials) indicated in the Schedules to the Drawings and the Specification (including the Master Design), taking into account the variations of the works quantities provided in the Schedules and the Works actually performed according to point 12.3 of the Contract [*Evaluation*] and the conditions laid down in Article 13 of the Contract [*Variations and Adjustments*], and shall not request from the Employer any compensation in excess of that provided in point 14.1 of the Contract, unless Additional works are ordered in accordance with the procedure set forth in the Contract. If the Contractor exceeds the quantities due to improper machining or incorrect calculation by the Contractor or other factors that are reasonably under his control, the Employer shall not recognise the costs related to the additional volume, and the Engineer's assessment shall be applied in advance in order to establish whether the additional quantities are being used properly.

The Contractor hereby confirms that, prior to submitting the Tender, he had examined the Specifications, the Drawings, Schedules, their annexes and the actual situation of the Construction Site (i.e. after inspecting the Works Site in a timely manner for the Contractor, as the Works Site is a public place at the time of the Procurement) and publicly available registers, and in the course of executing the Contract the Contractor will not make claims against the Employer regarding circumstances which he did not specify/ask/consult with the Employer before submitting his Tender to participate in the Procurement. This provision shall not apply, if the documents submitted by the Employer are incorrect, inaccurate, incomplete, not submitted at all, or contain errors made by designers. The Contractor undertakes to complete the electronic construction work log in accordance with the procedure established in the Specifications.

The Contractor hereby confirms that, when submitting the Tender, he took all the risks arising from the Unpaid works which may become necessary due to the circumstances which a diligent and careful contractor had and could have assessed before submitting the Tender, and confirm that he shall not require additional remuneration for the Unpaid works without prejudice to the operation of the conditions set forth in Article 12.3 of the Contract [*Evaluation*] and Article 13 of the Contract [*Variations and Adjustments*] within the scope and in accordance with the grounds, procedures and conditions provided for in the above-mentioned articles.

The Contractor must carry out and complete Works, correct defects and provide a guarantee as provided for in the Contract. The results of completed Works must be fit for purpose as set forth in the Employer's requirements.

The Contractor must inform the Employer in writing about the purchase of the goods/services/works necessary for the performance of the Contractor's contract or its subcontractors or the lease of premises/equipment/mechanisms from the Employer and provide documentary evidence thereof (contracts/invoices, etc.).

The Contractor undertakes to ensure the compliance with the deadlines of the Stages specified in Table 2 of the Appendix to Tender (or another document that replaces the relevant terms). Failure to ensure compliance with the above-mentioned deadlines of the Stages shall result in fines for the Contractor for each such breach (fines for delay for each Stage shall be calculated separately):

(i) If the period of delay is up to 1 (one) month, the fine shall be EUR 300 (three hundred) for each calendar day of delay;

(ii) If the period of delay is from 1 (one) month to 2 (two) months, the fine shall be EUR 600 (six hundred) for each calendar day of delay;

(iii) If the period of delay is from 2 (two) months to 3 (three) months, the fine shall be EUR 1,000 (one thousand) for each calendar day of delay;

(iv) if the period of delay is more than 3 (three) months- the fine shall be EUR 2,000 (two thousand) for each delayed calendar day. Such delay shall also be considered a material breach of the Contract and shall entitle the Employer to terminate the Contract on the grounds provided for in point 15.2 (i) [*Termination by Employer*].

In the event that the Contractor fails to comply with the requirements of point 8.2 [Time for Completion], the penalties for failure to complete the Completion Time provided for in point 8.7 (a) [Delay Damages] shall apply in the event of failure to complete the Completion Time. In such a case, when the Stage end deadline coincides with the Completion Time deadline, the sanctions provided for in clause 8.7 [*Compensation for Delays and Failures*] (a) for missing the Completion Time shall be applied.

The Parties clearly agree that the Contractor is responsible only for delays caused by the Contractor, related persons, the circumstances within the control of the Contractor and the risk factors attributable to it.

The Contractor shall ensure the compliance with the principles and measures of scheduling provided in the construction work time planning methodology and the compliance with electronic working time accounting on-site, self-propelled construction equipment accounting, and sobriety checks (if during the tender evaluation process these criteria were given an additional score point) (c penalties for each infringement are calculated separately). Failure to ensure these requirements shall result in penalties, and the Contractor shall be imposed the following sanctions for any such breach:

(i) For the first recorded violation, the Contractor shall be imposed a fine of EUR 10,000 (ten thousand), which by the agreement of the Parties shall be considered to be the minimum loss of the Employer;

(ii) For other repeated violations (a second, third and fourth ones), the Contractor shall be imposed a fine calculated according to the following formula: the amount of the fine imposed for the previous violation shall be multiplied by a factor of 1,4 (for instance, a fine for a second violation shall be equal to EUR 10,000 (ten thousand) $\times 1.4 =$ EUR 14,000 (fourteen thousand), the fine for a third violation shall be equal to EUR 14,000 (fourteen thousand) $\times 1.4 =$ EUR 19,600 (nineteen thousand six hundred), etc.).

(iii) The fifth breach shall be considered a material breach of the Contract.

The Contractor shall ensure that the Works are carried out by suitably qualified specialists specified in the Tender. In case of unforeseen circumstances, the Contractor's specialist may be replaced in accordance with the procedure provided for in point 4.4 of the Contract.

The Employer shall have the right to demand within a reasonable term, which may not be less than 3 (three) business days, the Contractor to provide evidence (documentation, certificates or other documents of evidential value) necessary to assess the Contractor's compliance with the deadlines specified in the Work Execution Schedule (or General Work Schedule, if it is prepared) as well as the implementation of his functionalities and the qualifications and experience of the Contractor's (or Subcontractors') employees specified in the Contractor's Tender, the compliance with the principles and means of planning the time of performance of construction works and compliance with the requirements of electronic accounting of working time on the construction site, accounting of self-propelled construction equipment, and sobriety checks. The Contractor's refusal to provide the requested evidence or unreasonable delay in responding to the Employer's request shall be deemed the Contractor's acknowledgment that the Contractor has not fulfilled the assessed requirement or criterion and therefore the Employer shall apply the sanctions specified in this clause.

The Contractor must ensure that during the performance of the Contract, the Contractor and his subcontractors or other third parties or employees of these entities (natural persons) and goods, services or works supplied by these entities will not endanger the national security of the Republic of Lithuania. Threats to the national security of the Republic of Lithuania are defined are the threats identified in the regulations of the Republic of Lithuania effective at the respective time. Also, at any time during the performance of the Contract, upon request of the Employer, the Contractor shall be obliged to submit supporting documents regarding the compliance of the Contractor, the sub-suppliers it uses or intends to use, economic entities whose capacities are

relied upon, persons and/or the offered products (including their components, packaging), and their manufacturers and Materials, Equipment (including their components) and their manufacturers, the services and the persons providing them with national security requirements and/or the provisions of the Law on Public Procurement of the Republic of Lithuania, including Part 2¹ of Article 58 and the provisions of the Law of the Republic of Lithuania on Procurement by Contracting Entities in the Field of Water Management, Energy, Transport or Postal Services, including Part 4¹ of Article 58, and the (non)application of international sanctions. . Failure to provide the information specified by the Employer within the time limit set by the Employer, not less than 5 working days, will be considered a material breach of the Contract.

The Contractor shall ensure throughout the period of execution of the Contract that it, its sub-suppliers, economic entities whose capacity is relied upon, the manufacturer of the product proposed by it (including their components) or the persons controlling them are legal entities that are not registered in the states or territories specified in the list provided for in Article 92, Part 15 of the Law on Public Procurement of the Republic of Lithuania. The Contractor confirms and agrees that the Employer has the right to check at any time during the execution of the Contract whether the Contractor, its sub-supplier, economic entities whose capacity is relied upon, the manufacturer of the products proposed by it (including their components) or the persons controlling them are not registered in the states or territories indicated in the aforementioned list.

The Contractor shall without delay notify the Employer of any circumstances arising in the course of the performance of the Contract because of which the Contractor and his subcontractors or other third parties or employees of these entities (natural persons) and goods, services or works supplied by these entities may become contrary to the interests of national security of the Republic of Lithuania.

Should the Contractor and/or its subcontractors/sub-suppliers of services/sub-suppliers of goods need to acquire goods/services/works and/or rent premises/equipment/machinery from the Employer for the performance of the Contract, the Contractor must inform the Employer's Project Manager thereof in writing 7 (seven) days prior to the intended purchase. In the event of such purchases (lease) from the Employer, the Contractor must complete (approve by the Engineer) the document of the form presented by the Employer and submit documents (contracts, invoices, etc.) proving it and the purchase to the Employer Project Manager together with Progress reports.

If the employees of the Contractor and the entities engaged by him (subcontractors) will carry works in the protection zone of railways and their facilities (as specified in Chapter III, Section 3 of the Law on Special Land Use Conditions), the Contractor's and his subcontractors' work managers shall be trained in accordance with the Employer's Training Program on the Safe Behavior of Non-Railway Undertakings' Employees in the Protection Areas of Railways and their Facilities before the beginning of works, and they shall be issued certificates of Form established by the Employer, unless the Parties agree in writing on other equivalent training procedures, and other employees shall be acquainted with the requirements for safe work on railway transport, and their knowledge shall be verified in accordance with the procedure established by the employer.

Subject to the provisions of point 14.1 of the Contract [*The Contract price*] the Contractor understands that when submitting a Tender s the Contractor was supposed to take into account all the works (i. e. also those not indicated in the Procurement documents or the Contract) related to the completion, performance or drawing up of the documents or procedures required for the completion of the construction. The following works related to the execution and preparation of the procedures and documents necessary for the completion of the construction shall also be considered as permanent works under the Contract:

(i) acting in accordance with STR 1.05:01:2017 "Documents allowing construction. Registration and transfer of unfinished structure. Suspension of construction. Completion of construction. Elimination of the consequences of arbitrary construction. Elimination of the consequences of construction under an illegally issued document permitting construction' approved by Order No. D1-878 of 12 December 2016 of the Minister of the Environment of the Republic of Lithuania, the Contractor shall at its own expense, prepare and, if necessary, agree all documents necessary for completion of the construction;

(ii) The Contractor, in accordance with the *Rules for issuing permits for putting structural subsystems and rolling stock into operation in the territory of the Republic of Lithuania*, approved by the Order of the Minister of Transport and Communications of the Republic of Lithuania of 31 December 2013, No.3-658 (with subsequent amendments and supplements), shall submit to the Employer all the necessary documentation to carry out the EC verification procedures;

(iii) The Contractor, in accordance with Commission Implementing Regulation (EC) No 402/2013 of 30 April 2013 *establishing a general safety approach for hazard level identification and risk assessment and*

repealing Regulation (EC) No 352/2009 (with subsequent amendments and additions), shall implement the safety measures imposed on the Contractor, carry out a continuous safety impact analysis of the changes to the Contractor's infrastructure subsystem and, where necessary, carry out the necessary additions to the Risk Register;

(iv) the Contractor must, at his own expense, prepare/update all cases of cadastral measurements necessary for the registration of immovable property objects (structures and land plots) and their rights in them;

(v) The Contractor is responsible for drawing up of the full set of the documentation required for the performance of construction works (except the documents submitted by the Employer prior to the signature of the Contract, or the documents that according to the clear indication in the Contract or the Technical Specification will be submitted by the Employer in the course of the implementation of the Contract.

(vi) The Contractor must carry out all construction work on the facility and related infrastructure provided for in the Contract and prepare documentation relating to the execution of such works;

(vii) The Contractor must carry out all the tests provided for in this Contract and legal acts and specified by the competent authorities, both prior to the issuance of the Taking-Over Certificate and after the issuance of the Taking-Over Certificate before the issuance of the Performance Certificate. The Parties shall also expressly agree that the Contractor must take care of all the conditions, Materials and Equipment necessary for carrying out the relevant tests. The Parties shall also agree that in the event that objective unforeseen circumstances make it impossible to carry out part of the tests which are a condition for the issuance of the Performance Certificate, the Employer shall have the right (but not the obligation) to issue the Performance Certificate prior to the performance of these tests, in which case the Parties shall conclude a separate agreement specifying when and how these tests will be carried out and the Contractor's obligation to carry out or participate in these tests.

(viii) The Contractor shall be obliged to carry out, at its own expense and capacity, on behalf of the Employer (the builder), all the actions provided for in the regulatory legal acts regarding the start of construction, i.e., to notify IS "Infostatyba" of the start of the construction works in accordance with the procedure prescribed by the Law, and to draw up and approve all the necessary documents for the completion of the construction at the Contractor's own expense, to organize and carry out the procedures of completion of construction, to obtain a construction completion document (act (s), declaration (s) and other documents specified in legal acts or required actions related to the receipt and approval of these documents); the Contractor shall also ensure the proper performance of this clause of the Contract, and the Contractor shall be fully liable for any damage and/or liability incurred by the Employer as a result of the Contractor's failure to perform or improper performance of its obligations under this clause.

The Engineer shall not have the right to record the completion of all Permanent Works (Section) until the Contractor has completed all procedures and prepared all documents necessary for the completion of the construction. Construction completion documents (construction completion deed and/or declaration(s)) may be submitted after the Taking-Over Certificate is issued, but no later than before the Performance Certificate is issued. The files of cadastral measurements of land plots must be prepared and the related procedures required for registration must be completed no later than before the issuance of the Performance Certificate.

The Contractor shall bear full and all responsibility for the quality and functioning of the Works (as far as the quality of the work performed is concerned), including construction works, as well as the achievement of all technical parameters and data of the Works, with the exception of unlawful actions or unreasonable omissions by third parties.

The Contractor is informed and understands that the Employer may pay for the Works, Materials and/or Equipment up to the limits of the Financing specified in point 8.1 [*Commencement of Work*] of the Contract (and sub-point 1.1.2.15 of the Contract, if applicable). During the performance of the Contract, the Contractor shall ensure that the maximum amount of the Financing shall not be exceeded, except with the separate written consent of the Employer to carry out the Works and to exceed the Financing.

The Contractor intending to carry out work in the railway danger zone must be well acquainted with the documents applied by the Employer, which regulate the safety requirements of railway transport traffic, with the reporting schemes for railway transport disasters, traffic incidents or malfunctions, evacuation and emergency management plans and other measures, that must be taken in the event of a railway transport disaster, traffic accident or accident and other emergencies.

In the event that several (more than one) Master designs are presented to the Contractor within the scope of the Contract and when, based on them (in whole or in part), the Contractor undertakes to prepare Detailed designs and perform the Works, in order to eliminate any doubts, the parties agree that:

(i) During the term of the Contract, the Contractor undertakes in all cases to carry out the Works and provide services to the maximum extent possible and to use its contractual rights fairly, reasonably and proportionately. In other words, failure to provide drawings, documentation or other information on the part of the Employer or failure to fulfill other obligations of the Employer, which is relevant for the preparation of one or more specific Detailed designs and/or the execution of Works according to such Detailed designs and affects the deadlines for the execution of the Works, is not considered a valid reason to stop the Works, or to request an extension of the Completion Time for those Detailed design preparation services and/or Works according to such Detailed designs in which the Employer fulfills its obligations properly;

(ii) Taking into account the agreement set forth in the above paragraph, the Contractor assumes all risks and the negative consequences arising from them in the event that he suspends the Works without reason and undertakes to fully compensate the losses incurred by the Employer as a result of such suspension;

(iii) Failure to provide drawings, documentation or other information on the part of the Employer or non-fulfillment of other obligations of the Employer, which are relevant for the preparation of one or more specific Projects and/or the performance of Works according to such Detailed designs does not automatically entitle the Contractor to an extension of the Completion Time. In all cases, an objective (real) impact on the Work completion dates must be established and if it is determined that such a delay does not affect the final Work completion dates, the Completion Time shall not be extended for the Contractor.

Failure of the Contractor to comply with the requirements of the following sections of the Technical specification: 2. "Procurement object application field", last paragraph, 3.3. "Preparatory work and final work", 3.5. "Other Contractors", 3.6. "Work at construction site and construction methods", 3.7. "Use of the Employer's land", 3.8. "Equipment and materials", 3.9.1. "Minimum general requirements for the construction site", 3.9.4. "Construction site access", 3.9.5. "Filming of the construction site with a drone", 3.10. "Building Information Modelling (BIM)", 3.14. "Execution of works", 3.18. "Means of publicity", will lead to the Contractor to be obliged to remedy the breach/non-performance immediately, but not later than within 10 working days, upon written notice from the Employer to the Contractor. Failure to do so shall subject the Contractor to the liability provided for in Point 8.7 (h) of the Contract.

Point 4.2 Performance Security (Contract performance security)

Point 4.2 shall be amended and set out as follows:

In order to ensure proper fulfilment of the Contract, the Contractor must, at his own expense, within 28 (*twenty-eight*) days after the signing of the Contract, submit to the Employer (and a copy to the Engineer) a Contract performance security compliant with the terms and conditions of the Contract (hereinafter – the Contract security), equal to at least *10 (ten)* per cent of the Initial Price of the Contract, excluding VAT, rounding this amount up to the nearest one euro.

The performance of the contract shall be ensured in the following way:

- (a) First demand bank guarantee of a bank registered in the Republic of Lithuania or abroad issued for the Employer's benefit in Lithuanian or English. The content of this guarantee must comply with the provisions of this Contract, including, but not limited to, the terms of Annex IV.II to the Contract. If the first demand bank guarantee is issued in English, a duly certified translation into the Lithuanian language must be provided. A translation confirmation shall be deemed appropriate if the translation is certified by a signature of the translator and a stamp of the translation office or by a signature and stamp (if any) of the Contractor or a person authorized by him. Preference will be given to the original text. The bank issuing this guarantee, on the day of its issue, should have a long-term debt rating from credit agencies „Fitch Ratings“ or „Standard & Poor’s“ of at least "BBB", at least "Baa2" rating from "Moody's" or at least "BBB+" rating from "A.M. Best" agency. If a bank or branch of a financial group is not assigned a separate borrowing rating, then the principal (parent or controlling) bank must have at least the above ratings at the date of issue of the guarantee. The Contractor shall provide an appropriate document proving that the bank that issued the Performance security (Contract performance security) compliant with the terms of the Contract, including the requirements of Annex IV.II to the Contract,

had the appropriate ratings as defined above as of the date of issue of the guarantee. If, in the absence of the required rating by the bank itself, another unrelated bank is provided with a counter-guarantee or any other re-guarantee, such a Performance security (Contract performance security) will not be acceptable and will be rejected. The guarantee issued by the bank must be subject to the law of the Republic of Lithuania and the rules approved by the International Chamber of Commerce – The ICC Uniform rules for demand guarantees, Journal No 758.

Before submitting the Contract security (Contract performance security), the Contractor may ask the Employer to confirm that he agrees to accept the Contract security (Contract performance security) offered by him. In that case, the Employer shall give the Contractor a reply not later than within 3 (*three*) working days from the receipt of the request. This confirmation shall not deprive the Employer of the right to reject the Contract security (Contract performance security) upon receiving information that the economic entity effecting the performance of the Contract has become insolvent or failed to fulfil obligations to the Employer or other economic entities or has not properly performed such obligations.

Upon the receipt by the Employer or the Contractor of information that the bank which issued the guarantee no longer meets the requirements set forth in the terms of the Contract, the Contractor undertakes within 28 (*twenty-eight*) days from the Employer's request to submit a bank guarantee meeting the requirements of the terms of the Contract.

Upon presentation of an adequate Contract security (Contract performance security), the Contractor will, within 7 (*seven*) working days, be returned the Tender security (if such has been submitted), or credited as part of the Contract security if such a possibility is available and a relevant request has been filed.

The Contractor must provide the Engineer with a copy of the Contract security (Contract performance security).

The Contract security (Contract performance security) is intended to ensure the fulfilment of all Contractor's contractual obligations and the payment of direct damages, including but not limited to the payment of interest, late payment interest, fines or other types of compensation.

The Contractor shall ensure that the Contract security (Contract performance security) is valid for 28 (*twenty days*) after the completion of all the procedures related to the completion of the construction, i. e. Construction completion act or the issue of the Declaration for all the Works. If the Contract security (Contract performance security) specifies the date by which it is valid, and within 28 (*twenty-eight*) days before its expiry some of the construction completion procedures have not yet been completed, the Contractor shall immediately, but not later than within 10 (*ten*) working days of the Employer's notice, extend the period of validity of the Contract security (Contract performance security). The Contractor shall ensure that the Contract security (Contract performance security) is valid for 28 (*twenty days*) after the completion of all the procedures related to the completion of the construction, i. e. the issue of the Construction completion act and the Declaration for all the Works. Failure to fulfil this Contractor's obligation shall be considered a material violation of the Contract, entitling the Employer to apply to the person who issued the guarantee with a claim to pay the amount of guarantee.

In addition, should the bank securing the performance become insolvent, announce its intention to cease fulfilling its obligations, a moratorium is declared against it and/or it would be clear from other circumstances that it will no longer be able to meet its obligations, the Employer may require the Contractor to provide the Contract security (Contract performance security) meeting the requirements of this paragraph.

The Employer shall have the right to exercise the Contract security (Contract performance security) in the following cases:

- (a) the Contractor fails to extend the validity of the Contract security (Contract performance security) as described above,
- (b) The Contractor fails to pay the amount due to the Employer or determined in accordance with point 2.5 [*Employer's claims*], point 8.7 [*Delay Damages*] or Article 20 [*Claim, Disputes and Arbitration*] within 15 (*fifteen*) days of the determination of the circumstances which make such amounts payable,
- (c) The Contractor fails to fulfil these obligations within 28 (*twenty-eight*) days after receiving a letter from the Employer requesting fulfilment of the outstanding obligations, or circumstances arise entitling the Employer to terminate the Contract in accordance with point 15.2 [*Termination by Employer*], irrespective of whether or not a letter of termination has been served or the Contractor unduly terminates this Contract.

- (d) If the Contractor avoids/refuses to provide the Employer with security for obligations of the Guarantee Period in accordance with point 4.2¹ [*Securing the obligations of the Guarantee Period*].
- (e) in other cases of violation, failure or improper performance of the Contractor's obligations or the terms provided for in the Contract.

Performance security (Contract Performance Security) shall be returned upon submission of a written request by the Contractor after the Engineer issues the Taking-Over Certificate for all Sections of Works provided for in the Contract (if applicable) or the Work Taking-Over Certificate. The Contractor has the right to apply to the Employer for the return of the Performance Security (Contract Performance Security) to the Contractor, if the Contractor has provided the Employer with the Security for the fulfillment of obligations during the warranty period in accordance with Clause 4.21 [Security for the fulfillment of obligations during the warranty period].

Once the Contractor properly performs the construction completion procedures of a specific Section of Works, and submits to the Employer the security of obligations during the warranty period with respect to the Section of Works of no less than EUR 150,000.00 (*one hundred fifty thousand euros*), the Contractor shall have the right to apply to the Employer for the repayment of the part of the Contract performance security proportional to the delivered part of the Contract. The Employer shall have the right to take a decision refusing to repay part of the performance of the Contract if the Contractor improperly fulfilled and/or fulfils the Contract (did not/does not comply with the Contractor's obligations under the Contract) or if there is a real risk of non-compliance or improper fulfilment of the Contract. The Employer shall make such a decision within 21 (*twenty-one*) days of the Contractor's request to repay the part of the Performance security of the whole Performance security. If the Employer agrees to return part of the Performance Security, upon the Contractor's written request, the Bank guarantee submitted by the Contractor shall be returned within 7 (*seven*) days from the day when the Employer receives a new Security from the Contractor's Bank in proportion to the reduced amount upon taking a decision to repay part of the Performance security. Employer

In the cases specified in the Contractor's Agreement, upon taking advantage of the Contractor's provided Performance security (Contract performance security), the Contractor must, within 14 (*fourteen*) days from the date of dispatch of the Employer's claim, submit to the Employer a new Performance security (Contract performance security) meeting the requirements of this Agreement, taking into account the reductions made in the Performance security (Contract performance security) as provided for in the paragraph above. If the Contractor fails to provide the Performance security (Contract performance security), the Employer shall have the right to exercise the Performance security (Contract performance security), unilaterally terminate the Contract and claim damages as provided for in this Contract.

Point 4.2¹Security of performance during the warranty period

Chapter 4 is supplemented by point 4.2¹ and is set out as follows:

No later than within 14 (fourteen) days after the issuance of the Taking-Over Certificate, the Contractor must submit to the Employer (and a copy to the Engineer) a guarantee of fulfilment of obligations of the Contractor's Guarantee Period, which must ensure payment of the expenses incurred by the Contractor (or subcontractors) for the elimination of defects established during the first 3 (three) years of the warranty term of the construction works to the Employer. This guarantee of fulfilment of obligations of the Contractor's Guarantee Period must be valid in the event of the Contractor's insolvency or bankruptcy. In the event that the warranty period is terminated or suspended, the Contractor must extend the validity of the warranty period of the Contractor to the extent that its validity period is not less than 3 (three) years of the warranty term of the construction works.

The guarantee amount must be 5 (five) per cent of the Contract price including VAT and must be valid for at least 3 (three) years of the warranty term of the construction works. Compliance with the obligations of the guarantee period may be ensured in the following way:

- (a) First demand bank guarantee of a bank registered in the Republic of Lithuania or abroad issued for the Employer's benefit in Lithuanian or English. The content of this guarantee must comply with the provisions of this Contract, including, but not limited to, the terms of Annex IV.IV to the Contract. If the first demand bank guarantee is issued in English, a duly certified translation into the Lithuanian language must be provided. A translation confirmation shall be deemed appropriate if the translation is certified by a signature of the translator and a stamp of the translation office or by a signature and stamp (if any) of the

Contractor or a person authorized by him. Preference will be given to the original text. The bank issuing this guarantee, on the day of its issue, should have a long-term debt rating from credit agencies „Fitch Ratings“ or „Standard & Poor’s“ of at least "BBB", at least "Baa2" rating from "Moody's" or at least "BBB+" rating from "A.M. Best" agency. If a bank or branch of a financial group is not given a separate borrowing rating, then the principal (parent or managing) bank must have at least the above ratings at the date of issue of the guarantee. The Contractor shall provide an appropriate document proving that the bank that issued the Performance security (Contract performance security) compliant with the terms of the Contract, including the requirements of Annex IV.IV to the Contract, had the respective ratings as of the guarantee issue date. If, in the absence of the required rating by the bank itself, another unrelated bank is simultaneously provided with a counter-guarantee or any other re-guarantee, such a guarantee will not be acceptable and will be rejected. The guarantee issued by the bank must be subject to the law of the Republic of Lithuania and the rules approved by the International Chamber of Commerce – The ICC Uniform rules for demand guarantees, Journal No 758.

The guarantee period shall be returned to the Contractor upon the expiry of the 3 (three) year warranty period of the construction works upon submission of a written request by the Contractor within 28 (twenty-eight) days.

If the performance security of the warranty period indicates the date until which it is valid and within 28 (*twenty-eight*) days before its expiry it is established that the term of validity of the security expires before the end of the three (3) years period of the warranty of the construction (considering the termination and suspension of the warranty term), the Contractor must immediately, but not later than within 10 (*ten*) working days, extend the term of validity of the performance security of the warranty period. Failure to fulfil this Contractor's obligation shall be considered a material violation of the Contract, entitling the Employer to apply to the person who issued the guarantee letter with a claim to pay the amount of guarantee. Should a bank or insurance undertaking become insolvent during the warranty period, announce its intention to cease fulfilling its obligations, a moratorium would be declared against it and/or it would be clear from other circumstances that it will no longer be able to meet its obligations, the Employer may require the Contractor to provide a security of its obligations during the warranty period which meets the requirements of this point.

In cases where the Engineer issues a Taking-Over Certificate for a Section of Works or any part of the Permanent Works in accordance with the procedure set forth in Clause 10.2 [*Takeover of Parts of Works*], the Contractor must provide a guarantee of fulfilment of the obligations of the Warranty Period in accordance with the terms of the Contract for the part of the Works specified in the Taking-Over Certificate.

Point 4.4 Subcontractors

Point 4.4 shall be amended and set out as follows:

In order to ensure proper implementation of the Contract, the Contractor shall foresee the guarantees in subcontracting contracts to ensure proper and timely implementation of the Contract. Upon conclusion of the Contract, but not later than before the commencement of the Works, the Contractor undertakes to notify the Employer of the names, contact details and their representatives of the subcontractors known at the time. The Contractor shall also, throughout the implementation of the Contract, inform about the changes in said information and new subcontractors which he intends to use at a later date.

The Contractor shall have the right to propose the replacement of the specialist or sub-contractor as specified in the Contract, as well as to carry out the Works assigned to the specialist or sub-contractor, where:

(a) a specialist or Sub-contractor no longer fulfils any of the qualification requirements set out in the Procurement Documents that the specialist or the Sub-contractor was required to meet;

(b) a specialist loses the assessed qualification, or a sub-contractor loses its competence, resources, technical and/or financial capacity and therefore is unable to perform the tasks assigned to the specialist or the subcontracting operations, or certifies that he is not able to deliver all or part of the tasks assigned to the specialist or the sub-contractor's work, or the legal relations between the Contractor and the Sub-contractor are terminated;

(c) a specialist's resources become inaccessible to the Contractor (or the subcontractor engaged by the Contractor) (for example, the employment relationship is terminated), or a Sub-contractor is in liquidation,

bankrupt or in bankruptcy proceedings, or there is another circumstance referred to in paragraph (e) of point 15.2 of the terms of the Contract [*Termination by Employer*];

(d) any circumstance referred to in (f) 15.2 of the terms of the Contract [*Termination of Works at the Employer's initiative*] or (g);

(e) also, in other cases where that becomes necessary, where the Contractor would not be able to deliver the Contract unless such a specialist or sub-contractor is replaced, and the replacement of the specialist or sub-contractor does not result in a situation that constitutes a substantial modification of the Contract within the meaning of the applicable public procurement regulatory requirements.

The replacement of a specialist or Sub-contractor may not in any way violate, diminish and/or limit the Employer's interests and/or the extent of the rights held prior to substitution.

The Contractor shall have the right to offer additional Subcontractor when it is necessary for the Contractor to increase the speed of work in order to properly and timely execute the Contract. The Contractor shall also have the right to propose to use additional Subcontractor due to the Employer's risk manifestation as defined in point 17.3 [*Employer's Risk*], the occurrence of force majeure circumstances as defined in point 19.1 [*Definition of Force Majeure*], the change of the Employer's claims, or due to other circumstances or risks not attributed under the Contract to the Contractor's liability or risk. The Contractor's right to use additional Subcontractors referred to in this paragraph may be granted if the Contractor has indicated in the Tender certain Works or a part thereof as eligible for subcontracting.

When proposing to replace the specialist or the Sub-contractor specified in the Contract, to use an additional Sub-contractor or to carry out the work assigned to them on his own merits, the Contractor must submit an appropriate request to the Engineer and the Employer. In the request, the Contractor must explain and substantiate in a reasoned manner the need for the replacement of the specialist or the Sub-contractor, additional use of Subcontractor or transfer of their works to the Contractor and submit documents confirming such necessity. The Contractor must submit, together with the request, documents proving that the proposed new specialist or the Sub-contractor or the Contractor himself meets the qualification requirements set forth in the Procurement Documents. The documents proving the absence of grounds for exclusion and the qualification documents (the right to engage in activities, financial and/or professional experience or other) the Contractor must submit with the request only in cases when the Contractor replaces the specialist or the Sub-contractor on whose qualifications the Contractor was relying in order to meet the qualification requirements as specified in the Procurement documents. The documents proving the absence of grounds for exclusion of the supplier (conviction, payment of taxes, etc.), and the documents proving the qualification and appropriate experience must confirm the conformity of the new Sub-contractor qualification must be certified as of the **date of the submission** of the request for engaging a new or replacement of the existing specialist or Sub-contractor. Documents confirming the absence of grounds for exclusion of the specialist or the Sub-contractor shall be considered appropriate if they are issued not earlier than 30 (thirty) calendar days prior to the submission of the Contractor's request to engage an additional (new) or to replace the existing specialist or Sub-contractor.

The Employer shall have the right to require the replacement of a specialist or Subcontractor used by the Contractor with another specialist or Subcontractor if it is established that the participation of the relevant entity in the performance of the Contract is prohibited or is not in compliance with the requirements set out in the legislation (e.g., with the requirements of the Law on Protection of the Objects of Importance to National Security of the Republic of Lithuania, etc.). Upon receipt of the Employer's request, the Contractor shall, within 30 calendar days, make an offer to replace the existing Professional or Subcontractor or for the Contractor to take over the Professional's or Subcontractor's obligations. The Contractor shall submit with the proposal documents demonstrating that the proposed new professional or Subcontractor, or the Contractor itself, meets the qualification requirements set out in the Procurement Documents. The Contractor shall only be required to provide documentation of the absence of grounds for exclusion and of the qualifications (right to carry out the activity, financial and/or professional experience, or other) in cases where the Contractor replaces the professional or Subcontractor whose qualifications were relied upon to meet the qualification requirements set out in the Procurement documents. The documents confirming the absence of grounds for exclusion of the Supplier (criminal record, payment of taxes, etc.), the qualifications and the relevant experience shall be documented as **at the date of the submission** of the Contractor's proposal to replace the existing specialist or Subcontractor. Documentation confirming the absence of grounds for the exclusion of a specialist or Subcontractor shall be deemed adequate if it is issued not more than 30 (thirty) calendar days prior to the date of the Contractor's proposal to replace an existing Professional or Subcontractor.

The Engineer shall, not later than within 14 (fourteen) days from the receipt of all the above documents, evaluate the request submitted by the Contractor and submit his opinion to the Employer who, within the following 7 (seven) days, agrees in writing or submit a reasoned refusal to approve such replacement of the specialist or the Sub-contractor, engaging a new the specialist or the Sub-contractor or a transfer of the works of the Sub-contractor to the Contractor. Specialist or subcontractor replacement, use of a new specialist or Sub-contractor or transfer of the works of the Sub-contractor to the Contractor shall be possible only if the Employer agrees with the Engineer's opinion by written decision.

The opinion of the Engineer and the Employer's approval for the engagement of the relevant specialist or Sub-contractor **are not required**, in case the Contractor invokes a new (additional) or replaces the existing specialist or Sub-contractor in whose qualifications the Contractor was not relying during the evaluation of the compliance with the qualification requirements and where (in case when a Sub-contractor is engaged) the value of the works carried out by the Sub-contractor (i.e. the value incl. VAT) is up to EUR 500,000.00 (*five hundred thousand euros*). However, the Contractor must inform (in advance, in writing) of any changes related to the Contractors throughout the implementation of the Contract. In any event, the Contractor shall inform the Employer throughout the implementation of the Contract about any change of information related to the replacement and use of specialists or Sub-contractor. In addition, the Employer shall in all cases have the right to object to the replacement of the relevant specialist or Subcontractor or the use of a new one, if he establishes that the use of the appropriate entity is prohibited or is not compatible with the requirements laid down in legal acts (for example with the requirements of the Law on the Protection of Objects Important to Ensure National Security of the Republic of Lithuania, etc.).

The Contractor shall be responsible for the acts or omissions of the engaged specialists, Sub-contractor, its authorized representatives, and employees as he would be responsible for his own actions and omissions. The Contractor must notify the Employer and Engineer of the date of each work planned to be commenced by Sub-contractor not later than 14 (fourteen) days before the commencement of their work, and must also notify such work at the Construction site upon commencement thereof.

Point 4.6 Co-operation

At the beginning of the first subparagraph of point 4.6 the text "own account" shall be inserted after the word "Contractor", paragraph (b) of the first subparagraph shall be supplemented by the words "Other contractors involved in the implementation of the Project", the first subparagraph shall be supplemented by the following:

The Contractor must allow duly appointed representatives of the EU, the Implementing Authority and RB Rail AS, AB Lietuvos geležinkeliai, Competence Center Safety, and the representatives or employees of RB Rail AS to make unhindered visits to construction sites, facilities, workshops, and similar locations and provide them with all the information and tools necessary to carry out their duties under the conditions employed by the Employer and the Engineer. The Contractor shall be informed in advance of such visits by the Employer's representative.

The third subparagraph of point 4.6 shall amended and set out as follows:

The Contractor must coordinate its actions reasonably with the actions of other contractors involved in the implementation of the Project (if any) in order to avoid any delays, deferrals or other obstructions. In the event of obstacles preventing the Contractor or other contractors participating in the implementation of the Project from carrying out the Works in a timely or proper manner, the Contractor must immediately inform the Engineer and the Employer about such obstacles. If the Contractor fails to comply with the obligation to coordinate his actions with other contractors participating in the implementation of the Project, fails to immediately inform the Engineer and the Employer about the obstacles encountered, he will be considered to have violated the obligation of co-operation specified in this point and will be obliged to compensate all the direct losses incurred by the Employer.

Point 4.7 Setting Out

In order to avoid doubt, the words "sufficient effort" referred to in the second subparagraph of point 4.7, as elsewhere described in the Treaty, include a duty of diligence and care as provided for in point 4.1 of the Treaty [General obligations of the contractor] with all the consequences that follow.

Paragraph (b) of the third subparagraph of point 4.7 shall be replaced by the following:

(b) pay any reasonable additional expenses incurred due to such delay. The amount of the additional expenses requested to be compensated shall be calculated according to point 13.2 [*Value Engineering*].;

Point 4.7. supplemented by paragraphs five and six, which are set out as follows:

The Contractor must, on his own merits and at his own expense, construct the tags and provide the Engineer with the devices each time he needs them, together with all other items necessary to establish that the works are carried out in accordance with approved drawings and the terms of the Contract.

Point 4.8 Safety Procedures

Point 4.8. item shall be supplemented with the following paragraphs:

- (f) ensure that when carrying out the work agreed under the Contract its employees, or the employees of its subcontractors fulfil the requirements of the legislation on safety and health at work, fire safety, environmental protection, electrical safety and hygiene, and ensure legitimate and safe operations;
- (g) .If the employees of the Contractor and the entities engaged by him (subcontractors) will carry works in the protection zone of railways and their facilities (as specified in Chapter III, Section 3 of the Law on Special Land Use Conditions), the Contractor must ensure that the Contractor's and his subcontractors' work managers shall have written evidence (documents) that they have been trained in accordance with the Employer's Training Program on the Safe Behavior of Non-Railway Undertakings' Employees in the Protection Areas of Railways and their Facilities before the beginning of works, unless the Parties agree in writing on other equivalent training procedures, and other employees shall be acquainted with the requirements for safe work on railway transport, and their knowledge shall be verified in accordance with the procedure established by the employer;
- (h) before commencing to carry out the works to appoint a person, to co-ordinate the activities of employers in the field of safety and health or to co-ordinate the work of the Contractor, subcontractor employees, creating safe and healthy working conditions for employees when the work under the Contract is carried out by employees of more than one employer (Contractor, sub-contractors). The appointment must be executed in writing (by order, decree, memorandum of understanding or other local (local) legislation) informing the Employer thereof; or
- (i) by appointing a representative on safety and health at work (hereinafter referred to as the "Responsible Person") if the work is carried out solely by the Contractor and the coordinator of safety and health at work is not appointed. The Contractor's Responsible Person instructs and regularly controls Contractor's employees to work safely in the Construction site;
- (j) During the performance of the contract, organize and ensure the safe movement of its vehicles and other moving machinery on and adjacent to the construction site, organize the traffic of vehicles in accordance with traffic rules of the respective mode of transport. The Contractor shall be responsible for organizing the safe traffic of his own vehicles and vehicles of all types in the construction site and the territory adjacent thereto;
- (k) be aware of evacuation plans, accident prevention and response plans and measures to be taken in the event of an emergency;
- (l) ensure that all work equipment: tools, mechanisms, scaffolding, ladders, lifting equipment, electrical and mechanical tools, appliances, etc. are in order, used in accordance with safe operation rules and kept in a safe place, and when performing work in the dangerous railway zone - at a safe distance from the railway track;
- (m) do not leave incomplete or partially completed work in precarious conditions which could harm safe work, damage equipment or endanger human health or life;
- (n) terminate the work in progress in view of a situation posing a threat to safe rail traffic, human safety and health of humans. Works must also be suspended when natural conditions prevent them from being carried out safely;
- (o) notify the Employer and Engineer, immediately but not later than within 1 (one) hour of any accident, injury or incident or damage to the Employer's employees, property or third parties;
- (p) to ensure that the performance of works near the existing railway complies with the requirements set by

the Employer in the Description of the Procedure for the Performance of the Works by the Contractors at Construction Sites near the Operating Railway and Traffic Safety (Order No. Į-467 of the Chief Executive Officer of AB “Lietuvos geležinkeliai” /name in Lithuanian; in English: PLC Lithuanian railway/ as of 04-06-2015 “On the Approval of the Description of the Procedure for the Performance of the Works by the Contractors at Construction Sites near the Operating Railway and Traffic Safety”(with subsequent amendments and additions)).

- (q) Prior to the commencement of Works on the Construction Site, the Contractor (s) and the Company’s territorial structural unit manager shall issue a permit, which must include measures to ensure safety.
- (r) When carrying out work near the existing railway and during the interruption of railway traffic, it is necessary to follow the Instruction on Ensuring Safe Train Traffic during Road Repair (Order No. 11 of the Chief Executive Officer of AB “Lietuvos geležinkeliai” /name in Lithuanian; in English: PLC Lithuanian railway/ as of 18-01-1999 (with subsequent amendments and supplements)), Instruction on Safe Repair and Maintenance of the Alarm Equipment and Systems (Order No. Į-756 of the Chief Executive Officer of AB “Lietuvos geležinkeliai” /name in Lithuanian; in English: PLC Lithuanian railway/ as of 14-08-2014 (with subsequent amendments and supplements)), Order No. ĮS(INFRA)-143/2022 of the Chief Executive Officer of AB LTG Infra as of 13-10-2020 (with subsequent amendments and additions) and other normative documents of the company regulating the requirements for ensuring the safety of railway traffic.
- (s) in order to ensure the maximum safety of the workers performing the works on the construction site, taking into account the A report describing the plan for the clean-up of explosive areas and the neutralization of explosives European standard railway line Kaunas - Lithuanian and Latvian frontier, prior to the commencement of earthworks (excavation, pushing, drilling, compaction, supplied primer filling and other earthworks) on the construction site contaminated with standard explosives and metal objects, the Contractor (s) shall ensure inspection of the construction site against possible standard explosives on the ground and arrange the neutralization of emerging threats;
- (t) upon the discovering an explosive or object similar to an explosive, the works in progress must be stopped, the General Assistance Centre must be informed by phone 112, if possible, the place must be enclosed with STOP tape or mark with clearly visible signs, all employees must be removed from the potentially dangerous area at a safe distance and the protection of the perimeter must be ensured until the arrival of police officers.
- (u) Ensure that the level of linguistic communication between the Contractor’s employees and/or the persons it uses, or between them and the Employer’s employees, ensures the control of risks arising from the misunderstanding of words, commands or signals, especially in the communication of persons performing important tasks for ensuring the safety of railway traffic in accordance with the established rules of the conversation;
- (v) Ensure occupational risk assessment and documentation of workplaces and production processes provided for in the Contractor’s activities. Based on the results of the occupational risk assessment, the Contractor, at its own expense, arranges safe workplaces for its employees or persons used, provides them with collective and personal protective equipment (including, but not limited to, highly visible warning work clothes that must be worn when in the railway protection zone), fire extinguishing, first aid and other safety and rescue equipment;
- (w) Ensure that the employees of the Contractor and those used by it will be trained and instructed in the manner established by their employer, in a language they understand, on how to perform the work safely, familiarized with risk factors, including those specified in the Memorandum for Employers, contractors, performing work and providing services in the territory of AB Lietuvos geležinkeliai Corporate Group regarding occupational safety and health requirements, as well as have completed and submitted by e-mail to dss@ltg.lt the employee safety and health questionnaire specified in the memo. The memo and the questionnaire are published on the Employer’s website;¹
- (x) According to the Contractor’s approved list of Works performed in hazardous areas only with a permit, which corresponds to the Minimum Safety and Health Requirements approved by Order No. EV-75 of the Chief State Labor Inspector of the Republic of Lithuania on 17 April 2023, when organizing and

¹ https://ltg.lt/wp-content/uploads/2023/10/Atmintine-KLIENTAMS-RANGOVAMS-2023_10.pdf ,
<https://doc.ltg.lt/en/Sustainability/Health%20and%20Safety%20guidelines%20for%20the%20contractor.pdf>

performing construction works (with subsequent amendments and additions) and the requirements of other normative legal acts, to issue a written permit to perform high-risk, fire, land or energy sector works (if such works will be carried out) in accordance with the procedure established by the Contractor. Permits to carry out these works in the areas of danger caused by the activities carried out by the Employer and/or these activities shall be coordinated in accordance with the procedure specified in the Act - Permit. Upon the Employer's request, provide copies of these Permits;

- (y) If the Contractor's employees and/or persons used by it will perform work in the dangerous railway zone, as defined in the Railway Traffic Safety Act of the Republic of Lithuania (with subsequent amendments and additions), or other work directly or indirectly related to railway traffic, ensure that these persons up to the mentioned paper form certificate of a natural person whose work is directly related to railway traffic or a certificate of a natural person whose work is indirectly related to railway transport traffic, in accordance with the requirements of the Law on Railway Transport Traffic Safety of the Republic of Lithuania;
- (z) Ensure that the Contractor's activities will be organized and carried out in accordance with the description of the procedure for ensuring the safety of the railway and traffic in the vicinity of the railway operating on construction sites approved by the order No. Į-467 of the General Director of AB Lietuvos Geležinkeliai on 04-06-2015 (with subsequent additions) or a document replacing it;
- (aa) Ensure the implementation of other requirements for Contractors specified in Construction health and safety standard in RAIL BALTICA global project (RBGP-HSD-STN-Z-00001).

If the Contractor fails to comply with the requirements set forth in this paragraph, for each established case of non-compliance with such requirements, the Contractor shall undertake to pay the Employer a fine of EUR 1,500.00 (one thousand five hundred) and immediately eliminate the irregularity. Payment of penalties (penalty/default interest) shall not exempt the Contractor from the obligation to compensate the Employer for losses which are not covered by the contractual penalties.

Point 4.10 Site Data

In the second subparagraph of point 4.10, the words "(in terms of time and price)" are deleted, and in paragraph c of the second subparagraph (c) the words "including their adequacy as provided for in the Schedules" are inserted after the word "Goods".

Point 4.11 Sufficiency of the Accepted Contract Amount

The first subparagraph of point 4.11 and the second subparagraph of point 4.11 shall be amended as follows:

The Contractor undertakes as follows:

- (a) to ascertain that the Works rates specified in the Schedules are appropriate and sufficient (i.e. there are no excluded works, services, goods or other actions not included in the rates that may be necessary for the performance, completion of the Works, as well as necessary for the rectification of defects, including Unpaid works), and
- (b) rely on the fact that the Schedules are based on data, necessary information, inspections, investigations and explanation of all relevant matters mentioned in Clause 4.10 [*Construction Site Data*] and all other data related to the Employer's project.

The Schedules shall cover all the Contractor's contractual obligations and all matters necessary for the proper execution and completion of the Works and the rectification of defects.

Point 4.12 Unforeseeable Physical Conditions

The second subparagraph of point 4.12 shall be supplemented by the words 'and the Employer.'

Paragraph (b) of the fourth subparagraph of point 4.12 shall be amended as follows:

(b) payment of any reasonable additional expenses incurred due to such delay. The amount of the additional expenses requested to be compensated shall be calculated following point 13.2 [*Value Engineering*];

The sixth subparagraph of point 4.12 shall be amended and set out as follows:

However, before an extension is finally agreed or decided in accordance with paragraph (ii), the Engineer may also examine whether other physical conditions in similar parts of the Works (if any) were more favorable than could have been reasonably foreseen at the time the Contractor submits its tender. Under such more favorable unexpected conditions, depending on their extent, the Engineer may continue to operate in accordance with point 3.5 [*Determinations*] in order to agree or decide on a reduction in the renewal time to be made under the same conditions and which may extend the completion time, but the final effect of all amendments under this point on all physical conditions encountered in similar parts of the Works shall not cause a general reduction in the completion time or reduction in the Contract price.

Point 4.15 Access Route

Point 4.15 is supplemented with the following part:

Failure of the Contractor to comply with the requirements set out in point 4.15 of the General Conditions of the Contract and the requirements set in Section 3.13 of the Technical Specification "Works and existing roads", will lead to the Contractor being obliged to rectify the breach/non-performance immediately, but no later than within 10 working days, upon written notice from the Engineer to the Contractor. Failure to do so shall subject the Contractor to the liability provided for in Point 8.7 (h) of the Contract.

Point 4.16 Transport of Goods

Point 4.16 shall be amended and set out as follows:

For the transport of goods:

(a) the Contractor shall notify the Engineer at least 7 (seven) days before the arrival of any Equipment or other essential Goods at the Construction site;

(b) the Contractor shall arrange for the procurement (including customs clearance procedures), removal, unloading, storage and protection of all equipment, Goods and other items which may be required for the Works; and

(c) The Contractor must protect and ensure that the Employer does not incur losses due to the destruction or damage of the goods and/or equipment transported, and compensate for any losses related to this by the Employer.

(d) The Contractor undertakes to deliver any Equipment or Goods and other items that may be required for Works to the Construction site (including customs clearance procedures) at his own expense.

Point 4.18 Protection of the Environment

Point 4.18 is supplemented with the following part:

Failure of the Contractor to comply with the requirements set out in point 4.18 of the General Conditions of the Contract and the requirements set in Section 3.9.2. "Construction site sanitation" and Section 3.16 "Environmental protection" of the Technical Specification, will lead to the Contractor being obliged to rectify the breach/non-performance immediately, but no later than within 10 working days, upon written notice from the Employer to the Contractor. Failure to do so shall subject the Contractor to the liability provided for in point 8.7 (h) of the Contract.

Point 4.21 Progress Reports

The first and second paragraphs of point 4.21 shall be amended and set out as follows:

The Contractor undertakes to submit to the Engineer, within 3 (three) working days after the end of each reporting period, a Progress report. Upon receiving the Progress report, the Engineer undertakes to check it and submit it to the Employer within 2 (two) working days. The Progress report is signed with electronic signatures of the Contractor and the Engineer.

If the Progress report finds errors, discrepancies, inaccuracies or requires supplements, adjustments, explanations, etc. within the time limit specified above for inspection, the Engineer will return it to the Contractor for correction. Upon the return of the Progress report, the Contractor undertakes to correct it and submit it to the Engineer within 2 (two) working days, while the Engineer commits to inspect it and submit it to the Employer within the same period (2 (two) working days).

Under the conditions set forth in this point, if the Contractor fails to submit a Progress report to the Engineer or fails to eliminate the essential deficiencies in the report, the Contractor shall be liable for each such failure to submit or improper submission (improper elimination of deficiencies) provided for in Clause 8.7 [*Delay Damages*].

Material defects in documents or reports will be considered, including but not limited to, incorrect quantities of the works, inaccurate titles of the Works, the numbering inconsistent with the numbering *in the Schedules*, incorrectly indicated Reporting period, or unauthenticated copies of attached documents.

The Engineer must immediately inform the Employer in writing about any omission or improper submission of the Contractor's Progress report.

If the Progress report is prepared properly, the Engineer shall, within the time limit set for its inspection, undertake to sign it with electronic signatures and hand over to the Employer and the Contractor, and the Engineer undertakes to hand over the Contractor's Report documents signed separately with electronic signatures to the Employer..

The Progress reports shall be submitted at least once during the Reporting Period (i. e. on the first business day after the end of each Reporting Period), and if a Reporting Period specified by the Engineer is longer than one month, then at least once per month for each Reporting Period from the commencement of the Works until the Contractor has completed all the Works. In the event that the Works or parts thereof have been suspended in accordance with point 8.8 [*Suspension of work*], no Progress reports shall be required for the period during which the Works were suspended.

If the value of the Works reaches the 75% Financing threshold, the Contractor shall separately state this in the Progress report, indicating the exact value of the Works and the remaining part of the Financing.

The last paragraph of point 4.21 shall be supplemented by (i), (j), (k) the following paragraphs and the text:

(i) Updated forecast of planned amounts of Works acceptance Acts for each Reporting Period by Completion of Works.

(j) Other information according to the requirements of the Technical Specification.

(k) Reporting documents of the Contractor shall be submitted upon completion of the Works received/approved by the Engineer during the Reporting period (to be submitted and signed separately from the Report).

Point 4. 21 is supplemented by a paragraph which reads as follows:

The Contractor shall pay the Contractor for the works properly performed and transferred in accordance with the Contract.

The Contractor's reporting documents are signed with electronic signatures of the Contractor, the Engineer and the Employer. Upon signing the Reporting documents of the Contractor, the Employer shall immediately but not later than within 2 (two) working days after the receipt of the report inform the Contractor and the Engineer in writing. Having receive the notice the Contractor shall within 2 (*two*) working days of its receipt submit the VAT invoice via the means of SABIS or by electronic means selected by the Contractor in accordance with the European Electronic Invoicing Standard. The VAT invoice must be issued on the date on which the Contractor's Documents are signed by the last of the persons indicated therein. The VAT invoice must include the numbers and dates of the signed completed works, the Contract and Project numbers and titles. Having received the instructions from the Employer, the Contractor shall allocate the acts of works performed and VAT invoices in accordance with separate Project financing agreements.

Point 4.21¹ Operational reports

Chapter 4 is supplemented by point 4.21¹ and is set out as follows:

Upon the Employer's written request, if provided that safety, quality and speed of work are not affected, the Contractor shall be providing Operational reports not more frequently than once per week (The Employer has a right to establish the time and the form for the submission of the Report). In the Operational reports, the Contractor will present:

- i) information on the Works carried out and expected to be carried out, their quantities and preliminary values;
- ii) information on the delivery of materials and equipment to the Construction site;
- iii) information on emerging problems and their intended solutions;
- iv) information on resources used and expected to be engaged (personnel, equipment, mechanisms);
- v) visual material (photos, videos, etc.) about the progress of the Works carried out at the Construction site;
- vi) the proportion of the value of the works (in EUR and %) in relation to the Financing threshold;
- vii) other information requested by the Employer related to the implementation of the Project and the execution of the Works.

Point 4.22 Security of the Site

Paragraph a of point 4.22 shall be amended and set out as follows:

- (a) the Contractor must ensure that unauthorized persons do not enter the Works Area; and

Point 4.22 is supplemented by paragraph c and shall be set out as follows:

- (c) The Contractor shall also undertake, on his own merits and at his own expense, to close the works site and/or to arrange for the construction of mandatory railway and other road signs, provided that this is indicated by the Engineer or the Employer.

Failure of the Contractor to comply with point 4.22 of the General Conditions of Contract and the requirements set out in point 3.9.3 of the Technical Specification. "Security" will lead to the Contractor to be obliged to remedy the breach/non-performance immediately, but not later than within 10 working days, upon written notice from the Employer to the Contractor. Failure to do so shall subject the Contractor to the liability provided for in Point 8.7 (h) of the Contract.

Point 4.23 Contractor's Operations on Site

In the third paragraph of point 4.23 the words "upon issuance of the Taking-Over Certificate" shall be replaced by the words 'Before applying to the Engineer for the issue of the Taking-Over Certificate/Taking-Over Certificate of the Section/Sections.

Point 4.23 is supplemented by the paragraph and is set out as follows:

From the issuance of the last (if more than one are issued) Taking-Over Certificate, it shall be considered that the site has been returned to the Employer, however, during the period of notification of defects prior to issuance of the Performance Certificate, the Contractor shall have the right to use the site in accordance with the procedure and cases provided for in this point and point 11.7 of the Contract.

Point 4.24 Fossils

Paragraph (b) of the second subparagraph of point 4.24 shall be amended as follows:

(b) pay any reasonable additional expenses incurred due to such delay. The amount of the additional expenses requested to be compensated shall be calculated according to point 13.2 [*Value Engineering*].

Point 4.24 is supplemented by the fourth paragraph, which reads as follows:

In order to avoid doubt, upon the decision of the Engineer that the items specified in the first paragraph of this point must not be transferred to the Employer for safekeeping, the Contractor shall not acquire any rights provided for in the second subparagraph of this point.

Chapter 4 is supplemented by point 4.25 and is set out as follows:

Point 4.25 Engineering networks

The Contractor shall ensure the preservation and functioning of all engineering networks, equipment, communications, structures, cables, pipelines and other equipment (hereinafter referred to as “Engineering Networks”) located on the site (Employer and other institutions), where necessary and in case of damage or other damage caused by the Contractor's fault, their immediate restoration on its own merits and at its own expense, but this shall not restrict the conditions provided for in point 12.3 of the Contract [*Evaluation*] and Article 13 of the Contract [*Variations and Adjustments*] in accordance with the terms and procedure, in accordance with the procedure and scope thereof. Also, if required by the project implementation solutions, the Contractor must ensure the functioning of all Engineering Networks in the event of their dismantling and replacement, the Contractor must self-assess these works. The Contractor must carry out the above works at his own expense, and estimate the need of such Works even if the payment for them is not provided for in the Contract, but this does not restrict the scope, grounds, procedure, and conditions of operation of the conditions provided for in point 12.3 of the Contract [*Evaluation*] and Article 13 of the Contract [*Variations and Adjustments*]. If the Contractor fails to comply with this obligation and fails to ensure the functioning of the Engineering Networks within a reasonable period of time, the Employer shall acquire the right to carry out independently the necessary works to ensure the functioning of the Engineering Networks and to request the Contractor to compensate the Employer (or other network builders) for the expenses and other direct and indirect losses incurred as a result thereof. The Contractor shall not be liable for Engineering Networks works performed by third parties which have been used by the Employer.

Article 5 Nominated Subcontractors

Article 5 shall not apply.

Article 6 Staff and Labour

Point 6.3 Persons in the Service of Employer

Point 6.3 shall be amended and set out as follows:

The Contractor shall not have the right to conclude employment or other contracts with the Employer's employees who are responsible or perform any functions related to the performance of the Contract, as well as

to use, on any other grounds, the Employer's employees who are responsible or perform any functions related to the performance of the Contract for the performance of the contract without mutual written agreement. Violation of this paragraph shall be considered a material violation of the Contract and the Employer shall have the right to terminate this Contract unilaterally before the expiry of the term in accordance with the procedure laid down in the Contract, but this shall not relieve the Contractor of obligations and liabilities under the Contract.

Point 6.5 Working Hours

In point 6.5 paragraph (d) is supplemented as follows:

(d) Work on or near the railroad which can only be carried out during railroad traffic breaks (if applicable).

Point 6.8 Contractor's Superintendence

Point 6.8 is supplemented by the following paragraph:

During the works, each construction zone must have at least one work manager holding the necessary certificates, licenses and permits.

Article 6 shall be supplemented by points 6.12, 6.13 and 6.14, which shall read as follows:

Point 6.12 Foreign servants and workers

The Contractor shall have the right to employ from abroad any personnel necessary for the performance of the Works. The Contractor must take due care of the services of the translator rendered by employees from foreign countries who do not speak Lithuanian. The Contractor must comply with all laws and legal acts regulating the employment relations of such persons, including, but not limited to, the requirements of the Labor Code of the Republic of Lithuania, the Law of the Republic of Lithuania on the Legal Status of Foreigners

The Contractor shall ensure that the employees engaged by the Contractor will not endanger the national security interests of the Republic of Lithuania (Point 4.1 of the Contract). The Contractor undertakes to immediately replace employees who, in accordance with the applicable legal acts, are recognized as posing a threat to the national security interests of the Republic of Lithuania with persons who do not pose such a threat. If the Contractor fails to remedy this breach for more than 30 (thirty) days, it shall be considered a material breach of the Contract.

Point 6.13 Alcoholic beverages or narcotic substance

The Contractor shall ensure that the employees and/or third persons employed by him under the responsibility of the Contractor are not under the influence of alcohol, narcotic, toxic and/or psychotropic substances during the execution of works and/or while on the Construction Site, or when trying to enter or leave the Construction Site, and that the Employer has a right which in no way can be assessed and/or interpreted as an obligation to control the fulfilment of that obligation of the Contractor. Technical or other means (alcotesters, etc.) may be used to determine sobriety or intoxication with psychoactive substances. In the event of non-compliance by the Contractor with the requirements of this point, any non-compliance with such requirements, as well as any refusal by the relevant persons to be inspected by relevant technical or other means, provided a representative of the Contractor was notified thereof, including orally, who failed to ensure that the relevant persons are inspected, the Contractor undertakes to pay the Employer a fine of EUR 1,500.00 (one thousand five hundred). Payment of penalties (penalty/default interest) does not release the Contractor from the obligation to compensate the Employer for losses which are not covered by the contractual penalties.

Point 6.14 Holidays and religion

When planning and carrying out Works, the Contractor must take into account the holidays, rest days and religious, national or other customs celebrated in the State of the place of performance of Works.

Article 7 Plant, Materials and Workmanship

Point 7.1 Manner of Execution

Point 7.1 shall be amended and set out as follows:

The Contractor must carry out the production of Equipment, the production and manufacture of Materials and all other Works:

- (a) in accordance with the method laid down in the Contract,
- (b) duly, carefully and in accordance with recognized good practice; and
- (c) using suitable equipment and non-hazardous Materials, unless otherwise specified in the Contract.

The Contractor must assume full responsibility for the ability and reliability of its suppliers and subcontractors to carry out all necessary volumes of works/services in a timely manner.

Any country other than countries from which imports are prohibited by a decision of the United Nations Security Council adopted pursuant to Chapter VII of the Charter of the United Nations may be the country of origin of all materials, equipment, tools, etc. purchased for the execution of works. This paragraph also includes the provisions of paragraph 22.3 of point 22 [*Checks and audits carried out by the European Union and national authorities*]. All materials must be new and unused, and the country of their origin (manufacturer, supplier, intermediary, etc.) must not be subject to the sanctions referred to in this paragraph or in the provisions of paragraph 22.3 of point 22 [*Checks and audits carried out by the European Union and national authorities*].

No change in the country of origin of the goods intended for import shall be permitted unless previously notified to the Engineer and approved by the Engineer;

Upon the request of the Engineer, the Contractor must present the required certificates or other documents proving that the materials and goods meet the requirements laid down in paragraphs (a) and (b).

Point 7.4 Testing

Point 7.4 shall be amended and set out as follows:

This Sub-Clause shall apply to all tests (Acceptance tests including) specified in the Contract, other than the Tests after Completion (if any).

The Contractor shall provide all apparatus, assistance, documents and other information, temporary supplies of electricity, equipment, fuel, consumables, instruments, labour, materials, and suitably qualified, experienced and competent staff, as are necessary to carry out the specified tests efficiently and properly. In case of Acceptance tests, the condition above is valid to the extent necessary to ensure the work of the laboratory used by the Employer. The Contractor shall give a Notice to the Engineer, stating the time and place for the specified testing of any Plant, Materials and other parts of the Works.

The Engineer may, under Clause 13 [*Variations and Adjustments*], vary the location or details of specified tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the tested Plant, Materials or workmanship is not in accordance with the Contract, the associated Costs shall be borne by the Contractor, regardless of the other terms of the Contract.

The Engineer shall give the Contractor not less than 24 hours notice of the Engineer's intention to attend the tests. If the Engineer does not attend at the time and place agreed, the Contractor may proceed with the tests, unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in Engineer's presence.

If the Contractor suffers delay and/or incurs Cost from complying with these instructions or as a result of delay for which the Employer is responsible, the Contractor shall give notice to the Engineer and shall be entitled to Sub-Clause 20.1 [*Contractor's Claims*] to:

- (a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [*Extension of Time for Completion*], and
- (b) the reimbursement of the additional reasonable expenses incurred in that respect. The amount of the additional expenses requested to be compensated shall be calculated according to point 13.2 [*Value Engineering*].

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [*Determinations*] to agree or determine these matters.

When the specified tests have been passed, the Engineer shall endorse the Contractor's test certificate, or issue a test certificate to the Contractor, to that effect. If the Engineer has not attended the tests, he/she shall be deemed to have accepted the readings as accurate.

Point 7.7 Ownership of Plant and Materials

Point 7.7 shall be amended and set out as follows:

Each Equipment Unit and all Materials must, in accordance with the Laws, become the property of the Employer, which must be free from any encumbrances (not pledged or otherwise restricted).

Equipment and Materials shall become the property of the Employer only after their delivery to the Construction site and upon the signing and payment by the Contractor, Engineer and Employer of the Completed Works Acts confirming the delivery of that Equipment and Materials. The Contractor shall remain responsible for their maintenance, risk of loss or damage to the issuance of the Taking-Over Certificate of the Works or the Section (-s) at which the materials will be provided, installed or used.

Article 8 Commencement, Delays and Suspension

Point 8.1 Commencement of Works

Point 8.1 shall be amended and set out as follows:

The Engineer (or, where he has not yet been appointed, the Employer's representative) must, specifying a specific date, inform Contractor and other contractors participating in the implementation of the Project (if applicable) in writing about the beginning of the Works, which must be common to the Contractor and other contractors participating in the implementation of the Project (if applicable), not later than 7 (seven) days, but the beginning of the work must be not later than 14 (*fourteen*) days after the entry into force of the Contract. The date of entry into service shall be published once, shall be unchanged and shall be considered as an essential condition of the Contract.

The Employer's notice to commence works shall be accompanied by a statement of the Employer's available Financing.

The Contractor shall commence the Works as soon as practicable after the commencement of the Works and shall continue to operate in such a way that the Works are carried out at an appropriate speed and without delay.

Point 8.2 Time for Completion

Point 8.2 is supplemented by the following:

If the time limit for the performance of the specific work assigned to the Contractor or the Contractor's obligation is not specified in this Contract, the Contractor must fulfil it within the time limit specified by the Employer or the Engineer, not longer than 14 (fourteen) days from the day on which the Employer or Engineer requested the performance of the work or the obligation, except for the cases when it is technologically impossible to carry

out the work or fulfil the obligation within the specified time limit. The Parties may also agree in writing on another time limit for the performance of the work or undertaking entrusted, provided that such time limit is clear in accordance with the law or the spirit of the Contract. In such cases, the time limit for the performance of the task or undertaking to be performed must be reasonable and allow the Contractor to properly execute the instruction or undertaking.

Point 8.3 Programme

Point 8.3 shall be amended and set out as follows:

8.3.1. Schedule for execution of Works

In cases where the principles of drawing up the Schedule for the Execution of Works (functionalities) during the Procurement were part of the economic evaluation of tenders and therefore the provisions of the Contract regulating principles of drawing up the Schedule for the Execution of Works (functionalities) are considered to be the essential terms of the Contract.

The schedule for the execution of works shall be drawn up in accordance with the following procedure:

(i) The Contractor shall, within 28 (*twenty-eight*) days of the date of [*Commencement of works*], submit to the Employer and the Engineer for the Employer's and the Engineer's approval, the Contractor's schedule for the execution of the Works, i.e. a calendar schedule for the execution of the Major works and the supply of materials, based on the Sections of the Works and Stages (where applicable) set out in the Appendix to Tender, the Employer's then available Financing, within the set deadlines for the completion of Work Sections and Stages (when applicable), and on the schedules provided by the Employer of the other Contractors participating in the Project (where applicable). This Contractor's schedule of works shall specify:

(a) a detailed sequence and interconnections of the Works executed by the Contractor, work execution terms, with detailing on how the Contractor plans to execute the Works, including the preparation of the design documentation of the Works, its harmonization, receipt of needed permits, Contractor's documents, material purchases, equipment production, material and equipment delivery to the Site, construction, installation supervision (inspection) and testing;

(b) the interfaces between the works carried out by the Contractor and other contractors involved in the implementation of the Project, indicating all essential works the time limits of which depend on the completion of the works carried out by other contractors participating in the implementation of the Project (where applicable);

(c) the planned implementation of the Work within the limits of the Financing as set out in point 8.1 [*Commencement of Work*] of the Contract (and point 1.1.2.15 of the Contract, if applicable).

(ii) The Contractor shall submit comments to the Engineer and the Employer within 5 (*five*) days from the date of receipt of the work schedules of other contractors participating in the Project, justifying any discrepancies between the Contractor's work schedule and the work schedules of other contractors participating in the Project, impeding the timely completion of the Project.

(iii) The Contractor must, within 7 (*seven*) days after receiving comments from other contractors participating in the implementation of the Project submitted by the Employer, but not later than 13 (*thirteen*) days after the deadline specified in this point (ii), submit to the Engineer and the Employer an updated schedule of execution of the works taking into account the above comments.

(iv) The Engineer must, within 7 (*seven*) days from the date of receiving the updated work execution schedules, submit notifications to the Contractor, Other contractors participating in the implementation of the Project and Engineers of Other contractors participating in the implementation of the Project, reasonably indicating the discrepancies between the updated work schedule submitted by contractors or in the absence of such discrepancies, draw up a draft **general work schedule** on the basis of updated work schedules submitted by the Contractor and other contractors participating in the implementation of the Project and submit it to the Employer, Contractor, Other contractors participating in the implementation of the Project and Engineers of Other contractors participating in the implementation of the Project. The general work execution schedule indicates the related Works of the Contractor and Other contractors participating in the implementation of the Project, the interfaces, sequencing and technological connections of such Works.

(v) The Employer and the Contractor shall have the right to submit to the Engineer, within 5 (*five*) days from the receipt of the draft general schedule for the execution of works, reasoned comments which the Engineer

must examine within 5 (five) days. In the event that a draft schedule for the general execution of works needs to be changed while examining the comments, the Engineer shall, in accordance with the procedure laid down in this point (iv), request the Contractor to submit a repeatedly updated programme.

(vi) The Engineer, who has not received the reasoned comments of the Employer, Contractor and other contractors participating in the implementation of the Project within the set time limits or has co-ordinated them in accordance with the procedure laid down in this point (v), shall, within 7 (seven) days from the expiry of such time limit, draw up a general schedule for carrying out the works and shall inform the Employer, Contractor and the other contractors participating in the implementation of the Project in writing. The general schedule of execution of the works shall be mandatory for the Contractor and the other contractors participating in the implementation of the Project.

The communication between the Contractor and the other contractors participating in the implementation of the Project shall be conducted via the Engineer.

Identical requirements regarding the submission of the work schedule will apply to the other contractors involved in the implementation of the project.

In the event that there are no other contractors participating in the implementation of the Project or if they are not available during the preparation of the work execution schedule, the Employer and the Engineer coordinate the Contractor's work execution schedule. The Engineer and the Employer must agree on the work execution schedule submitted by the Contractor or submit comments to the Contractor within 7 (*seven*) days from the date of receipt of the schedule. The Contractor must update the schedule within 5 (*five*) days from the day of receiving comments.

The Contractor must submit a revised work execution schedule within 7 (*seven*) days from when it is determined that the previous work execution schedule is incompatible with the current Work progress or the Contractor's obligations, and the Engineer or the Employer instructs to update the work execution schedule. The updated work execution schedule must be submitted in such a way that the changes made to it can be traced. The submission of the amended work execution schedule does not exempt the Contractor from the payment of sanctions or other compensations due to the delay of the established deadlines.

8.3.2. Programme

Within 28 (twenty-eight) days from the date of receipt of the general schedule of execution of the works prepared by the Engineer or from the date of coordination of the Contractor's work execution schedule (if the Engineer's general work schedule is not prepared (one contractor is working on the Construction site)) the Contractor must prepare and submit to the Engineer and the Employer a comprehensive Programme for co-ordination.

The Contractor shall submit a corrected programme within 14 (fourteen) days counted from the day of the conclusion that previous Programme is incompatible with the current progress, the general schedule of execution of works Contractor's work execution schedule, or other obligations of the Contractor (the updated Programme shall be submitted in a way making the changes traceable).

The submission of the revised Programme shall not exempt the Contractor from payment of sanctions or other compensations due to delays in the completion of Works and the Sections, or delays in performing major works the completion of which affects the completion of the works carried out by other contractors participating in the implementation of the Project.

Each Program, prepared in accordance with the general work schedule and the BIM project implementation plan (BEP), shall include:

(a) a detailed description of the works performed by the Contractor in the general schedule of execution of the works, without changing the time limits set for execution and specifying the managers responsible for each assignment (specifying the names of the Contractor's and the sub-contractors' companies), the information about the concluded sub-contracting contracts;

(b) Preparation of the BEP on the basis of the pre-BEP provided in the tender for full implementation of the Employer Information Requirements (EIR);

(c) an explanatory letter covering:

(i) a general description of the ways the Contractor intends to choose to carry out the Works;

- (ii) a description of the duties of the staff assigned to the execution of the project by the Contractor in charge of the Contract, the execution and control of the Works, a scheme of mutual responsibility, contacts of the personnel;
- (iii) detailed data showing the number of Contractor employees of each category and the number of Contractor Facilities of each type necessary for carrying out works at the Construction site before the time limit specified in the general schedule of execution of works.
- (iv) a preliminary schedule for railroad traffic breaks required for the performance of the Works which must be separately agreed on in writing with the Employer and the Engineer before the deadline for submission of the Programme.
- (v) the planned implementation of the Work within the limits of the Financing as set out in point 8.1 [*Commencement of Work*] of the Contract (and point 1.1.2.15 of the Contract, if applicable). In preparing the Programme, the Contractor shall ensure that the Materials and/or Equipment specifically tailored to the Employer will be procured within the limits of the Financing as specified in this point.

If the Engineer and the Employer fail to submit a notice to the Contractor within 14 (fourteen) days of the receipt of the Programme, indicating who and to what extent does not conform to the Contract, the general schedule of execution of the Works/work execution schedule, the Contractor must continue to operate under the Programme in compliance with other contractual obligations. If the Engineer and/or the Employer fails to approve the Programme and submits a notice indicating what and to what extent does not comply with the Contract or the general schedule of execution of the Works/work execution schedule, the Contractor must within 14 (fourteen) days from the receipt of the notification submit the revised Programme, which the Engineer and the Employer shall have 14 (fourteen) days to review. No comments made by the Engineer and the Employer to the Programme, regardless of their nature or scope, as well as any objections expressed by them, may relieve the Contractor of any obligation under the Contract.

If at any time the Engineer informs the Contractor that the Programme (to the extent indicated) does not conform to the Contract or the general schedule of execution of the Works/work execution schedule or contradicts the actual course of execution of Works and the intentions set forth by the Contractor, the Contractor must, in accordance with the provisions of this paragraph, submit the revised Programme to the Engineer, and the Employer shall assess the situation emerged in accordance with the description of violations and the grounds for applicable sanctions provided for in point 4.1 of the Contract.

The Contractor shall promptly, from the moment it becomes aware or should have become aware, notify the Engineer of any special events or circumstances that may adversely affect the Work, increase the Contract price, create a risk to the performance of the Work, or to the procurement of Materials and/or Equipment in excess of the Financing amount, or that will delay the performance of the Work. Engineer may require the Contractor to provide future events or circumstances assessment and / or a proposal under item 13.3 [*Variation procedure*]. Any work may be performed only if it complies with the applicable Programme.

The Engineer may object at any time to any parts of the Programme or to the Programme as a whole, provided that, under the Programme:

- (a) The execution of works hinders or halts the activities currently being carried out or planned at that site; or
- (b) If the execution of the Works under the Programme would endanger nature, the environment, the property of the Employer or third parties.
- (c) If the Employer or Engineer determines that the Work proposed to be carried out under the speed limitation conditions must be carried out during a necessary traffic break, or the Work proposed to be carried out during a traffic break may not be completed before the end of such traffic break.
- (d) there is reason to believe that the performance of the Works, the acquisition of Materials and/or Equipment will result in an excess of the Financing under point 8.1 [*Commencement of Work*] of the Contract (and point 1.1.2.15 of the Contract, if applicable).

The parties agree that the non-allocation or insufficient allocation of resources (employees and/or equipment) provided for in the Programme, as well as the non-allocation or insufficient allocation of additional resources not provided for in the Programme, but necessary (taking into account the nature of the delay), in the event of a lag behind the general work execution schedule, or the Contractor's work schedule, if the general work execution schedule is not prepared, and/or the approved Programme, will be considered a fundamental violation of the

terms of the Contract. In an event that within the time limit set by the Employer, the Contractor fails to take sufficient measures to accelerate the progress of the Works and there are grounds to believe that the Contractor will not be able to complete the Works in due time, the Employer will acquire the right to unilaterally terminate the Contract in the manner set forth in point 15.2 [*Termination by Employer*] of the Contract.

Point 8.4 Extension of Time for Completion

Point 8.4 is supplemented as follows:

The Contractor shall not be entitled to an extension of the Term of Completion if the resources (personnel, mechanisms, etc.) used by him were less than those provided for in the Programme drawn up in accordance with point 8.3 [*Programme*].

The Contractor shall be entitled to the extension of the completion term in the presence of the circumstances referred to in this point only where the Contractor was not able to foresee them before the submission of the Tender based on the information submitted by the Employer or other publicly available information and if the Contractor properly and timely informed the Employer when such circumstances became apparent. The circumstances on which the necessity to extend the time of termination is based shall in no way depend on the Contractor.

Upon approval of the extension of the Completion Time, the Engineer informs the other Contractors participating in the Project implementation as far as the work/services they perform is concerned.

Completion time may be extended for as many calendar days as the Contractor could not objectively fulfill its obligations under the Contract not due to circumstances beyond his control due to which the performance of the works (part thereof) was stopped.

In the cases and procedures provided for in the Contract, the extension of the closing time granted should not exceed 180 (one hundred and eighty) days in the Appendix to Tender. A longer extension of the closing time is possible only provided the provisions of the Law of the Republic of Lithuania on Procurement by Contracting Entities in the Field of Water Management, Energy, Transport or Postal Services and the provisions of the Contract are complied with.

Point 8.7 shall be amended and set out as follows:

Point 8.7 Delay Damages

(a) The Parties agree that if the Contractor fails to comply with the requirements of point 8.2 [*Time for Completion*], from the day after the end of the Time for Completion, the Employer shall, in accordance with point 2.5 [*Employer's claims*], acquire the right to claim from the Contractor default interest amounting to 0.05% of the late Works price excluding VAT for each day of delay in completing the works. The delay period is calculated until the date of issue of the Taking-Over Certificate. In the event that the actual Time for Completion specified in the Taking-Over Certificate does not coincide with the date of issue of the Taking-Over Certificate, default interest shall be calculated until the actual Time for Completion. No interest shall be charged for the day on which the Taking-Over Certificate was issued or the Works actually completed, when the actual time of completion of the Works does not coincide with the date of issue of the Taking-Over Certificate. If the deadline for the completion of the Works coincides with a non-working or public holiday, the last day of the deadline for the completion of the Works shall be the following working day. Payment of penalties (fines, interest on arrears) does not release the Contractor from the obligation to compensate the Employer's losses, which are not covered by the contractual penalties.

(b) in the event that the Contractor fails to submit, under the conditions laid down in point 8.3, the revised Programme or Programme Document and/or the Programme/Revised Programme and/or Notes, or upon the Contractor's delay in submitting the revised Programme or Programme Document within the time limits specified in point 8.3, the Contractor shall undertake to compensate the Employer for the minimum losses estimated by agreement between the Parties at EUR 600 (six hundred euros) upon the third submission of the incorrect Programme or Programme Document for each day until the proper document is submitted, and the amount is considered to constitute the minimum damage agreed by the Parties. Payment of penalties (fines, late

payment interest) shall not exempt the Contractor from the obligation to compensate the Employer for losses which are not covered by the contractual penalties.

(c) If the Contractor is late in submitting the Progress report within the terms specified in the Contract or fails to eliminate the essential deficiencies in the Progress report, as provided for in point 4.21 of the Contract [*Progress Reports*], the Contractor shall undertake to compensate the Employer for minimal losses estimated by agreement between the Parties at EUR 600 (six hundred) per day of delay, which shall be considered the minimum damage of the Employer. Payment of penalties (fines, late payment interest) shall not exempt the Contractor from the obligation to compensate the Employer for losses which are not covered by the contractual penalties.

(d) Where the Contractor delays to perform a transfer or fulfil an obligation on the basis of point 8.2 [*Time for Completion*] within the terms set forth by Engineer or the Employer, the Contractor shall undertake to compensate the Employer for his minimal losses, which shall be estimated by agreement between the parties at EUR 600 (six hundred) per day of delay. Payment of penalties (fines, late payment interest) shall not exempt the Contractor from the obligation to compensate the Employer for losses which are not covered by the contractual penalties.

(e) In the event of the Contractor's delay in remedying defects within the terms set forth by the Employer (or a person authorized thereby) on the basis set out in point 11.4 of [*Failure to Remedy Defects*] of the Contract, the Contractor shall additionally undertake to compensate the Employer for the minimum losses estimated by agreement between the parties at EUR 600 (six hundred) for each day of delay in remedying the defects or damage specified by the Employer (or a person on his behalf). Payment of penalties (fines, late payment interest) shall not exempt the Contractor from the obligation to compensate the Employer for losses which are not covered by the contractual penalties.

f) In the event that the issuance of the Performance Certificate is delayed by more than 180 (*one hundred and eighty*) days because, through the Contractor's fault all tests are not carried out or the parameters provided for in this Agreement or legal acts are not reached, the Contractor additionally undertakes to compensate the Employer for the minimum losses estimated by agreement between the parties at EUR 600 (six hundred) for each delay to successfully carry out all necessary tests. Payment of penalties (fines, late payment interest) shall not exempt the Contractor from the obligation to compensate the Employer for losses which are not covered by the contractual penalties.

g) The Contractor additionally undertakes to pay the Employer a penalty, which constitutes a pre-estimated Employer's minimum loss that does not need to be proved and is preemptively agreed on by the Parties and which amounts to EUR 10 (ten) for each delayed minute, but not more than EUR 600.00 (six hundred) for each delayed hour and topping at no more than EUR 10,000 (ten thousand) for each day of delay in case the Contractor is unable to resume traffic at the time when the Traffic Break or the Speed Limit Period granted to the Contractor is due to expire. When calculating the duration of delays the minutes shall be rounded down to the nearest minute; delays due to circumstances under the Employer's control shall not be taken into account. Payment of penalties (fines or late payments) does not release the Contractor from the obligation to compensate for the Employer's losses which are not covered by the planned penalties.

h) For each case of non-compliance with the requirements set out in the last paragraph of point 4.1, point 4.15, point 4.18 and point 4.22 of the Contract (if the Contractor fails to correct the breach/non-compliance within the specified period of time), the Contractor shall be liable to pay to the Employer a fine of *EUR 1,500.00 (One thousand five hundred EUR)* and to immediately remedy the breach/non-compliance without delay. The payment of forfeit (penalty/due interest) shall not relieve the Contractor of the obligation to compensate the Employer for losses not covered by the forfeit.

The same penalty calculation mechanism (as provided for in paragraph (g) of Clause 8.7 [*Compensation for Delay*] of the Contract) will be applied in case of disruption of train traffic due to circumstances in the Contractor's control, if this happens while performing the Contract and not during the traffic interruption or after the performance of the Works during the warranty period of the Structure (e.g. due to the occurrence of defects in the Works, etc.).

If the Contractor fails to complete the relevant work before the end of the Traffic Break or Speed Limitation Period and applies to the Employer for an extension of the Traffic Break or Speed Limitation Period

in accordance with the procedures established by the Employer, the Employer may request the Contractor to pay penalties and cover his losses which may consist of the Employer's losses due to disrupted (delayed or interrupted) railroad traffic.

The Contractor shall have the right to refuse the extended Traffic Interruption or Speed Limitation Period, but in that case he will be liable to pay the penalties specified in this clause and cover any losses occurring as a result of the delays in the initially granted periods.

The Parties clearly agree that the Contractor is responsible only for delays caused by the Contractor, related persons, the circumstances within the control of the Contractor and the risk factors attributable to it.

In the event that the Works or part thereof have been suspended at the behest of the Engineer or the Employer in accordance with point 8.8 [*Suspension of Work*] not through the Contractor's fault, no default payment shall be calculated in respect of the Contractor's delay in completing the Section's works for the suspension period in accordance with point (a).

Point 8.8 Suspension of Work

Point 8.8 is supplemented by the following:

The Employer shall have the right to unilaterally suspend the execution of all or any part of the Works, or to order a change in the sequence of the Works, by notifying the Contractor and the Engineer in writing, if the Employer is prevented from utilising the available Financing or if the amount of the Financing then available is reached. In this case, the Employer shall be obliged to reimburse the Contractor for the Work duly performed in accordance with the Contract, but shall not be obliged to reimburse the Contractor for any losses that the Contractor may incur as a result of such suspension of the Contract, including, but not limited to, if the Contractor has acquired the Materials and/or Equipment necessary for the performance of the Contract, which shall not be deemed to be reasonable expenses in any case for the purposes of point 8.9 [*Effects of Suspension*].

If the Employer at any time notices that there are defects in the quality of the Works being performed, which endanger the safety and/or health of employees, occupational safety and/or the safety of the environment or property, the Employer has the right to demand that the Contractor immediately, but not later than within 3 (three) working hours from the receipt of the relevant notification, suspend the execution of the Works or their part. The Works in progress are suspended until the Contractor ensures the health of people, the safety of workers, the safety of the environment or property or eliminates other threats. After eliminating the reasons, the Contractor must apply in writing to the Employer, requesting permission to extend the performance of the Works.

Point 8.9 Consequences of Suspension

The first subparagraph (b) of point 8.9 shall be amended as follows:

(b) pay all reasonable costs incurred by the Contractor as a result of a suspension of the Works which, exceeds the period of 180 (one hundred and eighty) days for the entire duration of the Contract, as specified in point 8.11 [*Prolonged Suspension*] (for clarity, the Parties agree that in the case of multiple suspensions of the Works, the periods of the individual suspensions shall be aggregated, and the Contractor may be reimbursed for the costs incurred as from the day on which the aggregate period of suspension of the Work exceeds the specified aggregate period of 180 (one hundred and eighty) days). The amount of the reimbursement requested shall be calculated in accordance with point 13.2 [*Determination of value*];

Item 8.10 Payment for Plant and Materials in Event of Suspension

Point 8.10 does not apply

Point 8.11 Prolonged suspension

Sub-point 8.11 is amended and replaced by the following:

If the total cumulative period of suspension of the Works during the whole period of the Contract in accordance with point 8.8 [Suspension of Work] exceeds 180 (one hundred and eighty) calendar days, the Contractor may require the Engineer's permission to continue the Work. If the Engineer fails to give permission within 28 days of being requested to do so, the Contractor shall be entitled to terminate the Contract on the grounds set out in point 16.2 [*Termination by the Contractor*].

Article 10 Employer`s Taking Over

Point 10.1 Taking Over of the Works and Sections

Point 10.1 shall be supplemented as follows:

The Engineer may issue a Taking-Over Certificate/Taking-Over Certificate for Section(s) indicating the date on which the Works or Section were actually completed and prepared for handover.

Point 10.2 Taking Over of Parts of the Works

The text of the second subparagraph of point 10.2 shall be replaced in brackets “except temporarily as provided for in the Contract or agreed by the Parties” by the text “except temporarily where the use of part of the Works is necessary to ensure continuous rail traffic”.

Point 10.3 Interference with Tests on Completion

1. *paragraph (b) of the point shall be amended and set out as follows:*

(b) the reimbursement of the additional reasonable expenses incurred in that respect. The amount of the additional expenses requested to be compensated shall be calculated following point 13.2 [*Value Engineering*];

Point 10.4 Surfaces Requiring Reinstatement

Point 10.4 shall not apply

Article 11 Defects Liability

Point 11.1 Completion of Outstanding Work and Remedying Defects

Item 11.1 shall be amended and set out as follows:

In order for the Works, Contractor's Documents and each Section to be in the condition provided for in the Contract (including reasonable depreciation), the Contractor must:

- (a) complete all work in progress on the Taking-Over Certificate/Section(s) Taking-Over Certificate and (or) Building Completion Act/Declaration on Construction Completion for a reasonable period, which has not been completed on the Taking-Over Certificate/Section(s) Taking-Over Certificate and (or) Building Completion Act/Declaration on Construction Completion date; and
- (b) remedy all the defects or damage, including defects in the land trench and other transport structures, road deviations from the established norms according to plan and profile before the expiry or expiry of the period of the Notification of defects.

The Contractor must eliminate the defects within the shortest possible period, despite the fact that the deadline for the elimination of the defect has not yet expired.

If a defect or damage becomes apparent, the Employer (or a person authorized on his behalf) must immediately notify the Contractor and other contractors participating in the implementation of the Project as long as that is related to the work/services performed by them.

The Contractor shall use its best efforts to issue the Construction Completion Act or Declaration of Construction Completion in the prescribed manner, providing the Engineer with all necessary assistance (which can reasonably be expected from the Engineer) during the construction completion procedures.

Point 11.9 Performance Certificate

The first subparagraph of point 11.9 shall be amended and set out as follows:

The Contractor's obligations under this Contract shall not be considered fulfilled until the Engineer has issued him a Performance Certificate indicating therein the date on which the Contractor completed his contractual obligations.

The second subparagraph of point 11.9 shall be replaced and set out as follows:

The Engineer must issue the Performance Certificate within 14 (fourteen) days after the time of the Notification of Defects has expired, but not before the Contractor submits all Contractor documents, completes all Works, tests them and corrects defects (if any). The Parties shall also agree that in the event that objective unforeseen circumstances make it impossible to carry out part of the tests which are a condition for the issuance of the Performance Certificate, the Engineer shall have the right (but not the obligation) to issue the Performance Certificate prior to the performance of these tests, but in such case the Parties shall conclude a separate agreement specifying when and how these tests will be carried out and the Contractor's obligation to carry out or participate in these tests.

The Parties also agree that in the event that, due to objective unforeseen circumstances beyond the control of the Contractor, it will not be possible to perform certain actions (preparation of the Contractor's documents, correction of identified defects/shortcomings), that are a condition for the issuance of the Performance Certificate, the Engineer shall have the right (but not the obligation) to issue a Performance Certificate before these actions are performed, but in this case the Parties must enter into a separate agreement, which will provide for when and in what manner these actions will be performed and the Contractor's obligation to perform these actions or participate in their performance

Point 11.11 Clearance of Site

Point 11.11 shall be amended and set out as follows:

The cleaning and cleaning of the construction site shall be carried out in compliance with laws.

Article 12 Measurement and Evaluation

Point 12.3 Evaluation

The second, third and fourth paragraphs of point 12.3 shall be repealed and the point shall be supplemented by the following:

For each individual work, the rates indicated in the Data sheet shall be applied which are specified in the Schedules submitted during the Procurement together with the Contractor's Tender or the Rates for the Additional Works and New Works (if applicable) approved by the Employer in accordance with the procedure set forth in point 13.2 [*Value Engineering*]. The Initial Price of the Contract and, accordingly, the Schedules shall be reviewed in accordance with the conditions and procedures laid down in point 13.7 of the Contract [*Adjustments for Changes in Legislation*] and point 13.8 [*Adjustments for Changes in Cost*] of the Contract.

If the Contractor, while preparing the Detailed design or performing the Works, determines the need for Larger quantities, when there is no need to make any changes to the Structural Design or it is necessary to make non-essential revisions to the Structural Design Solutions (i.e. other than essential Structural Design Solutions, the concept of which is defined in the Law on Construction of the Republic of Lithuania), which will not require updating/changing the Master Design or Detailed master Design project by issuing a new release and/or coordinating with the Designer, structural design expertise, ASBO, NOBO assessment, the Contractor must provide a detailed reasoned justification, detailed information on whether, due to Larger quantities, it will be necessary to carry out revisions of non-essential solutions of the Structural Design (when indicated in this

paragraph above) and obtain the approvals of the Engineer and the Employer. Should the need for Larger quantities arise, the Contractor shall inform the Engineer and the Employer within 5 working days of the Larger quantities to be performed and provide detailed information that would allow the Employer and the Engineer to objectively verify and make sure of the existence of the need for Larger quantities. The Engineer shall, within 10 working days, after considering the information provided by the Contractor as to the extent of the Larger quantities and the circumstances giving rise to the Larger quantities, make its assessment in accordance with the procedure set out in point 3.5 [*Decisions*]. Approval of the need for Larger quantities does not require the approval of the Designer. The Employer, accepting the Engineer's assessment, confirms the resulting Larger quantities, subject to such rates as are specified in the Schedules submitted with the Contractor's tender at the time of Procurement or recalculated in accordance with Clause 13.8. In order to formalize the need for Increased quantities, within the Initial Price of the Contract without VAT, the Work Quantity Variation Act is signed. The Work Quantity Variation Act is signed by electronic signatures of the representatives of the Employer, the Engineer and the Contractor. When the Initial Price of the Contract without VAT is reached, the registration of Larger quantities must be carried out in accordance with the procedure established by Amendments 13 p. [*Amendments and corrections*]. Unpaid Work are not considered Additional work and the Contractor shall not be paid separately for Unpaid work.

Refused Works, Additional Works and New Works shall be formalized in accordance with the procedure established by Amendments 13 p. [*Variations and Adjustments*].

If it is determined that according to the actual need, part of the Work quantities should not be performed (i.e., the preliminary Work quantities set in the Schedules are reduced), and as a result, no changes are made to the Structural Project, these smaller Work quantities, if necessary (to justify a reduction of the work quantities provided in the construction work log, etc.) can be formalized by signing the Work Quantity Reduction Act. The Work Quantity Reduction Act is signed with the electronic signatures of the representatives of the Employer, the Engineer and the Contractor.

The Contractor shall not have the right to suspend or slow the pace of Works in the event of a dispute over the Refused Works or New Works, their evaluation and/or assignment to the respective Work Section, unless the Employer agrees.

Point 12.4 Omissions

Point 12.4 shall not apply

Article 13 Variations and Adjustments

Point 13.1 Right to Vary

The first subparagraph of point 13.1 shall be amended and set out as follows:

Subject to the grounds for the Variations, the Engineer may make the Variations at any time prior to the issuance of the Taking-Over Certificate, subject to the following conditions: (i) the Variation initiated by the Employer (proposal to make the Variation) and the Employer's decision to make the Variation; or (ii) the Variation initiated by the Contractor (proposal to make the Variation) and the decision of the Employer to make the Variation. The Engineer shall also have the right to independently initiate the Variation before issuing the Taking-Over Certificate, but the Variation shall be made only in the event of the Employer's final decision on the performance of the Variation.

The second subparagraph of point 13.1 shall be amended and set out as follows:

The total value of Variations-related Additional Works (i.e. the total value of Additional works acquired during the entire effective period of the Contract) shall not exceed 15 (*fifteen*) percent of the Initial Price of the Contract excluding VAT.

For the avoidance of doubt it should be stressed that amendments made on the grounds of Article 97 of the Law of the Republic of Lithuania on Procurement by Contracting Entities in the Field of Water Management, Energy, Transport or Postal Services shall be applied restrictions on the increase of the Contract price provided for in this Law regardless of the restrictions on the total value of the Amendments provided for in the Contract (i.e. changes made on the legal basis are not included in the 15 (*fifteen*) percent limit of the Initial Price of the Contract excluding VAT and shall be calculated separately).

Each Variation must be carried out and complied with by the Contractor. This obligation also includes the Contractor's obligation to carry out Variations, the value of which is determined in a way specified in the first subparagraph of point 13.2 [*Value Engineering*].

Point 13.1 is supplemented by the following paragraph:

Grounds for Variations:

- 1) unforeseen physical conditions within the meaning of point 4.12;
- 2) The consequences of the Employer's risk as defined in point 17.3.;
- 3) *Force majeure* circumstances;
- 4) omissions, inaccuracies, other inconsistencies in Specifications, Drawings, Schedules which do not fall within the Contractor's risk;
- 5) inability to use the Materials/Equipment referred to in the Contract due to circumstances beyond the control of the Contractor (no longer produced/supplied on the market) and not possible conversion of Materials/Equipment into Materials/Equipment equivalent to Materials/Equipment of no worse performance than those specified in the Contract and complying with the requirements of the technical specifications;
- 6) necessity/expediency to adjust the solutions of the Master design/ Master detailed design for the implementation of other infrastructure projects directly related to the Works;
- 7) justified requirements of third parties regarding the execution of works related to third party assets (managers of engineering networks (water supply, gas pipelines, electricity, telecommunications, energy and/or other networks), traffic communications, etc.);
- 8) The necessity/expediency to abandon a separate Work or reduce the scope due to the fact that the Work or a part thereof has become unnecessary for the Employer and/or the Employer no longer has sufficient funding and/or for other reasons related to the rational use of the funds allocated for the implementation of the Contract;
- 9) Changes to temporary works which do not affect the result of permanent works;
- 10) Changes in legal acts provided for in point 13.7.4 of the Contract;
- 11) other cases specifically provided for in this Contract in which the Contractor acquires the right to request a change granted or refused pursuant to point 13.3 [*Variation Procedure*].
- 12) when the Initial Price of the Contract excluding VAT has been reached and the Employer needs to procure the Works set out in the Schedules which are objectively necessary to complete the Project in a satisfactory manner and within the timeframe specified.

If the Contractor determines the objective need to carry out non-essential revisions of the Structural Design Solutions (i.e. other than essential Structural Design Solutions, the concept of which is defined in the Law on Construction of the Republic of Lithuania), which change will not require updating/changing the technical or Master Detailed design by issuing a new release and/or coordinating with the Designer, structural design expertise, ASBO, NOBO assessment, the Contractor must provide a detailed reasoned justification and obtain the approvals of the Engineer and the Employer. If the value of the Works (rates) does not change due to the revisions made, the decision regarding the revision of the Structural Project solutions proposed by the Contractor, approved by the Engineer and acceptable to the Employer shall be recorded by the Engineer in an entry in the construction work log. If the value (rates) of the Works changes as a result of the revisions made, the revision of the solutions is formalized as a Variation. If such an offer by the Contractor is not conditioned by an objective need (e.g. errors in the structural design, etc.), but only by the initiative of the Contractor, the Contractor undertakes to cover all costs related to such revisions and to assume the risk of extending the deadline for the construction works. The objective need to carry out non-essential revisions of the Structural Design solutions must be understood as one which, if not implemented, will make the performance of the Works or their part difficult or impossible.

If the Contractor determines the objective need to make essential or non-essential changes to the Structural Design solutions, due to which the Master Design or Master Detailed Design will have to be updated/changed by issuing a new release and/or coordinated with the Designer, structural design

expertise, ASBO, NOBO assessment, the Contractor must provide a detailed reasoned justification and obtain the approvals of the Engineer, the Employer and the Designer. If such a proposal by the Contractor is not conditioned by an objective need (e.g. errors in the structural design, etc.), but only by the initiative of the Contractor, due to which an update/change/adjustment/expertise/ASBO/NOBO and other solutions of the Master Design or Master Detailed Design must be carried out without the objection of the Engineer, the Employer and the Designer, the Contractor undertakes to cover all the costs related to the change and to bear the risk of extending the deadline for the construction works. The change of solutions is formalized by the Variation. In cases where the change of the solution, taking into account its nature, cannot be formalized in accordance with the procedure established in the Contract, the formalization shall be carried out in accordance with the procedure established in the Law of the Republic of Lithuania on Procurement by Contracting Entities in the Field of Water Management, Energy, Transport or Postal Services. The objective need to make changes to the solutions of the Structural Project must be understood as such, if not implemented, the performance of the Works or part of them will make the performance of the Works more difficult or become impossible.

Point 13.2 Value Engineering

Point 13.2 shall be amended and set out as follows:

For the purposes of point 13.1 [*Right to Vary*] and, respectively, point 13.3 [*Variation Procedure*], the prices of New works according to the conditions for changing the quantity (volume) (when changing the Refused Works) and/or the rates of Additional works shall be calculated according to terms of the version of the Methodology for Establishing the Pricing Rules valid during the Procurement by applying the methods specified below in a priority order (i.e. when application of a specific method is not possible, a method next in sequence can be applied):

- a) according to the rates specified in the Schedules indicated in the Contractor's Tender;
- b) by deducting, where possible, the part of the price from the price provided for in the Contractor's Tender, according to the rates specified in the Schedules;
- c) by adjusting the rates of similar works indicated in the Schedules indicated in the Contractor's Tender;
- d) after assessing reasonable direct costs (wages and related taxes, costs of construction products and equipment, machinery) and indirect costs (overheads, construction sites and profits), in accordance with the conditions set out in the table below entitled "Rules for calculating direct and indirect costs":

Table. Rules for calculating direct and indirect costs

| Expenditure | | Refused works | Additional works |
|--------------------|---------|--|--|
| Direct costs | Payroll | Wage costs cannot be lower than at the time of submission of tenders provided for in the Recommendations on the determination of calculated prices for construction of structures (hereinafter – the Recommendations) in force at the time of submission of tenders, while evaluating overhead costs, which cannot be less than 30 (thirty) per cent, calculated from the amount of wages. | Wage costs may not exceed the resource requirements and fixed prices provided for in the Advertisements in force at the time of acquisition of the additional works, while taking into account overheads which may not exceed 30 (thirty) per cent of the wage amount. |

Table. Rules for calculating direct and indirect costs

| Expenditure | Refused works | Additional works |
|-------------------------------------|--|---|
| Construction products and equipment | <p>The price of construction products and equipment shall be determined by:</p> <ul style="list-style-type: none"> - assessing the ratio of the price indicated in the Contractor's tender and the calculated price of the construction works of the structure, which is calculated on the basis of the Recommendations in force at the time of submission of tenders and multiplying the value obtained by the price of construction products and equipment determined on the basis of the price of construction products and equipment provided for in the Recommendations in force at the time of submission of tenders; - if the price of construction products and equipment cannot be determined for the purposes of applying the Recommendations, it shall be consistent with the average market price in force at the time of the tender, which shall be determined by taking into account the prices of construction products and equipment of at least three other economic entities on that market (if there are so many economic entities in the market); - in cases where prices of construction products and equipment of other economic entities can be obtained only in real time (i. e. no tenders are submitted for the preceding period), the price of construction products and equipment may be determined on the basis of the current average market price, taking into account the change in the price from the end of the submission of tenders to the moment of refusal. The change in the price shall be assessed using statistical indicators published by the Construction Sector Development Agency. | <p>The price of construction products and equipment may not exceed the costs incurred by the Contractor for acquiring them and it shall be established:</p> <ul style="list-style-type: none"> - assessing the ratio of the price indicated in the Contractor's tender and the calculated price of the construction works of the structure, which is calculated on the basis of the Recommendations in force at the time of submission of tenders and multiplying the resulting value by the price of construction products and equipment determined on the basis of the price of construction products and equipment provided for in the Recommendations in force at the time of acquisition of additional works. - if the price of construction products and equipment cannot be determined by applying the Recommendations, it may not exceed the costs incurred by the Contractor for the purchase of construction products and equipment and may not exceed the average market price determined by taking into account the prices of construction products and equipment of at least three other economic entities present on that market (if there are so many economic entities in the market). <p>The costs incurred by the Contractor shall not include overheads.</p> |

Table. Rules for calculating direct and indirect costs

| Expenditure | | Refused works | Additional works |
|--------------------|------------|--|--|
| | Mechanisms | <p>The price of operation of mechanisms shall be determined by:</p> <ul style="list-style-type: none"> - assessing the ratio of the price indicated in the Contractor's tender and the calculated price of the construction works of the structure, which is calculated on the basis of the Recommendations in force at the time of submission of tenders and multiplying the ratio and the value obtained by the price of the operation of the mechanisms on the basis of the price of the operation of the mechanisms provided for in the Recommendations in force at the time of submission of tenders; - if the price of the operation of the mechanisms cannot be determined by applying the Recommendations, it shall be in line with the average market price in force at the time of the submission of tenders, calculated in accordance with the rules governing the determination of the average market price for abandoned construction products and equipment. | <p>The cost of the operation of the mechanisms may not exceed the costs incurred by the Contractor for carrying out the additional works and it shall be established:</p> <ul style="list-style-type: none"> - assessing the ratio of the price indicated in the Contractor's tender and the calculated price of the construction works of the structure, which is calculated on the basis of the Recommendations in force at the time of submission of tenders and multiplying the ratio and the value obtained by the price of the operation of the mechanisms on the basis of the price of the mechanisms provided for in the Recommendations in force at the time of submission of tenders; - if the price of the operation of the mechanisms cannot be determined by applying the Recommendations, it may not exceed the costs incurred by the Contractor for the purchase of services of the operation of the mechanisms and may not exceed the average market price determined after evaluating the prices of the operation of the mechanisms of at least three other economic entities present in that market (if that many economic entities are present in the market). <p>The costs incurred by the Contractor shall not include overheads.</p> |

Table. Rules for calculating direct and indirect costs

| Expenditure | | Refused works | Additional works |
|--------------------|-------------------------|--|--|
| | Construction site costs | The costs of the construction site may not be less than the costs of the construction site specified in the contract, and if such data are not included in the contract, the costs of the construction site must not be less than 9 (nine) per cent of the calculated price of construction works. | The costs of the construction site may not be less than the costs of the construction site specified in the contract, and if such data are not included in the contract, the costs of the construction site must not be less than 9 (nine) per cent of the calculated price of construction works. |
| Indirect costs | Overheads | Overheads may not be lower than the amount provided for in the Recommendations in force at the time of submission of tenders and shall be calculated only on the basis of the amount of remuneration. | Overheads may not exceed the amount provided for in the Advertisements in force at the time of acquisition of the additional works and shall be calculated only on the basis of the amount of remuneration. |
| | Amount of profit | | |
| | Profit margin | The profit margin shall be at least 5 (five) per cent of the amount of direct and overhead costs. | The profit margin shall not exceed 5 (five) per cent of the amount of direct and overhead costs. |

During the performance of the Contract, the Additional Works provided for in the Contract (Refused Works) may be refused due to circumstances beyond the control of the Parties to the Contract, which arise or become known after the Additional Works have been ordered, which the Parties could not reasonably foresee, and could not and cannot control and for which the Parties did not assume the risk:

1) in case of clearly proven omissions, inaccuracies, errors or other discrepancies in the Master Design / Technical Specification submitted by the Employer, due to which it is no longer necessary to perform the Refused works provided for in the Contract;

2) due to the change of technical solutions;

3) because goods, materials or equipment are no longer produced or supplied on the market;

4) due to necessity / expediency to refuse a separate Work or reduce the volume due to the fact that the Work or a part thereof has become unnecessary for the Employer, i. e. the need for them has disappeared, and/or while seeking to rationally use the funds allocated for the performance of the Contract these Works will not be acquired.

The (total) price for the Additional Works incurred during the entire validity period of the Contract may not exceed 15 (fifteen) percent of the Initial Price of the Contract excl. PVM (see point 1.1.4.2 of the Contract).

The Refused Works may be replaced by New Works according to the conditions for changing the quantity (volume). The value of the Refused Works shall be calculated by multiplying the amount of the Refused Works specified in the Schedules submitted by the Contractor at the time of the Procurement by the rates specified in these Schedules of the Refused Works. Instead of the Refused Works, the Schedules may include New Works.

If the performance of Works under the Contract is assigned to the Contractor's risk, the Contractor must carry out such works at his own expense.

When approving the Variation, the Engineer assesses whether the rates meet the requirements of paragraph 13.2 and whether the Variation carried out meets the cases provided for in the Law of the Republic of Lithuania on Procurement by Contracting Entities in the Field of Water Management, Energy, Transport or Postal Services, when the procurement contract may be changed during the period of its validity without carrying out a new procurement procedure.

In cases where the Engineer's decisions under this point may cause an amendment to the Contract, i. e. where the content of such amendments would be considered an amendment to the public procurement contract without performing a new procurement procedure, the Engineer must contact the Employer and provide him with the conclusion, which must be motivated and reasonable. In all cases the decisions regarding the circumstances and the amendments to the Contract as set forth in this paragraph shall be taken by the Employer.

Point 13.3 Variation Procedure

Item 13.3 shall be amended and set out as follows:

If the Engineer and/or the Employer request a proposal, before instructing him to make a Variation, also when the Contractor wishes to initiate the Variation, the Contractor must within the period specified by the Engineer, which cannot be longer than 28 (twenty-eight) days, to submit a proposal for the Variation, which must include:

- (a) a reasoned justification for the right to a change specifying the basis for the Variation, circumstances that led to Variation, Additional and (or) Refused and (or) New works actually required, the quantities of such works and (or) when the Initial Price of the Contract without VAT is reached - Larger quantities;
- (b) a description of the proposed work, its implementation programme, revised or new drawings (if applicable), , a reasoned explanation as to whether the Variation does not lead to the need for revision and/or modification of the structural design (if applicable);
- (c) The Contractor's proposal for any necessary changes to the Programme in accordance with point 8.3 [Programme] and the Completion time (if applicable);

- (d) The Contractor's proposal for an evaluation of the Variations, consisting of Additional and/or Refused and/or New works schedules (if applicable), estimates and/or other documents substantiating the price or its components indicating the rates of any Additional works required;
- (e) any other documents which may be necessary in the light of the circumstances of the particular situation, the terms of the Contract and/or the applicable legislation.

The Engineer requests (directly or through the Employer) the Designer to provide a reasoned explanation regarding the validity, necessity, suitability of the Amendment, the reasons given by the Contractor justifying the right to the Change, the possibility of providing Additional Works and similar matters, if and to the extent applicable. In the event that the Variation does not lead to the need for revision and/or change of the structural design, the Designer's explanation is not required if the Contractor provides a reasoned explanation, which the Engineer and the Employer approve.

Having examined the submitted documents in accordance with point 3.5 of the Contract [*Determinations*], the Engineer shall decide on the Variation justifying the right to perform a Variation, the basis for the change, providing (specifying) technical solutions (such as drawings and other), providing justification for and calculation of the rates for the Additional works, extended time limits and all other relevant information. If the Employer identifies inaccuracies and/or errors in the documents submitted by the Contractor to the Employer and submitted with a view to obtaining the Employer's approval for the Variation, the Employer shall return them to the Engineer for adjustment.

Variation shall be formalized by the conclusion of the Act of Reconciliation of Work Quantities and the Work Change Act, which shall identify the Additional works and/or (if applicable) the Refused works and (if applicable) the New works, specifying the names, units, quantities, unit price and total amount of the relevant Works, as well as other necessary information. Additional works (if applicable), Refused works (if applicable) and New works (if applicable) shall be valued in accordance with point 13.2 [*Value Engineering*] of the Contract. . Variation documents shall be prepared by the Contractor and submitted to the Engineer and the Employer for coordination. The Employer has the right to take over the preparation of the Variation(s) as needed. The Act of Reconciliation of Work Quantities and the Work Change Act must be agreed and signed with the electronic signatures of the representatives of the Employer or another person authorized by the Employer, the Engineer and the Contractor. . A proposal for Variation that has been prepared in accordance with the requirements of this Clause and The Act of Reconciliation of Work Quantities is an integral part of the Work Change Act. The Work Change Act is considered an integral part of the Contract.

While performing the Variations, Unpaid Works shall be considered all works, services, goods, documents and any other actions or their results, which are not separately specified in the Schedules, but are essentially necessary for the performance, completion of the Works, are components or intermediate parts of the Works specified in the Works Change Act, also the ones that are necessary for the rectification of defects, shall be considered to be included in the relevant lines of the Schedules and their underestimation is attributed to the Contractor's risk, including their price (see Clause 4.11 of the Contract). Unpaid works cannot be considered as Additional works and Unpaid works shall not be paid separately to the Contractor.

The works carried out according to the Work change act shall be subject to the provisions of Article 12 of the Contract [*Measurement and evaluation*].

The Contractor can start the works related to the Variation after the Employer, the Engineer and the Contractor have signed the Work Change Act. In the event of a dispute over the Unpaid works and/or Additional works, their evaluation and/or assignment to the respective Work Section, Works related to the Variation can be started without concluding the Work Change Act, if no other Work can be performed without the work related to the Variation and if the Engineer, Contractor and the Employer agree to it. In any event, the Contractor shall not be entitled to stop or slow down the pace of other Works, unless the Employer and the Engineer agree, and the Contractor shall not be entitled to make a claim under Clause 20.1 [*Contractor's Claims*] for an extension of the Time for Completion, unless the Contractor proposes to carry out the work related to the Variation without signing the Work Change Act and the Client and the Engineer do not agree to it.

The parties expressly agree that the work related to the Variation can be actuated and paid for only after these Variations have been formalized by drawing up the Work Change Acts. For the payment of Additional and/or New works or Larger quantities (when the Initial Price of the Contract without VAT has been reached), the Contractor must indicate in the acts of completed works the Additional works and/or New works or Larger quantities (when the Initial Price of the Contract without VAT has been reached) Name, units, quantity, unit price, total amount in the Work Change Acts. Documents justifying the necessity of performing Additional

works and/or New works or Larger quantities (when the Initial Price of the Contract without VAT has been reached) must be attached to the acts of completed works.

Point 13.4 Payment in Applicable Currencies

Point 13.4 shall be amended and set out as follows:

Payments will be made in euro.

Point 13.5 Provisional Sums

Point 13.5 shall not apply

Point 13.7 Adjustments for Changes in Legislation

Point 13.7 shall be amended and set out as follows:

13.7.1. The Initial Price of the Contract excluding VAT and rates may not be changed due to changes in laws according to the in the cases provided for in this Contract. VAT shall be paid in accordance with mandatory legislation, applicable laws and international agreements. If the VAT rate changes during the validity of the Contract, the accepted amount of the Contract excluding VAT will be recalculated accordingly, i. e. adding to the amount of the completed part of the Contract excluding VAT the amount of VAT calculated on the basis of the VAT rate applicable before the change and adding to the amount of the outstanding part of the Contract excluding VAT the amount of VAT calculated on the basis of the VAT rate applicable after the change. Due to the changed VAT rate, after conversion, the Initial Price of the Contract (i. e. the initial value of the Contract) will increase (decrease or decrease) accordingly.

13.7.2. If VAT rate has changed between the submission of the Contractor's Tender to the Employer and the conclusion of the Contract, the Contract shall be signed according to the amount and VAT rate specified in the Contractor's Tender, however, the Parties agree that, in accordance with the provisions of Article 97(1)(1) of the Law on Purchasing Entities in the field of Water Management, Energy, Transport or Postal Services of the Republic of Lithuania (of the version valid at the time of the Procurement), in this case the recalculation of the Contract in the manner provided for in point 13.7.1 shall be initiated immediately.

13.7.3. In the event of a change in VAT, the Employer shall unilaterally conclude the *Act on the recalculation of the Contract Price due to the change in VAT* and deliver it to the Contractor in accordance with the procedure laid down in the Contract. Within 3 (three) working days from the date of service to the contractor of the *Act on the recalculation of the Contract Price due to the change in VAT* where no technical errors in the recalculation of the price have been established or a notice to the Employer submitted, the *Act on the recalculation of the Contract price due to the change of VAT* shall be considered correct and inseparable from the Contract.

13.7.4. In the event that the Law on Construction, normative technical construction regulations or other legal acts regulating the design and construction processes of railway infrastructure change after the conclusion of the Contract, this change directly influences the performance of Works and therefore the Contractor must perform additional actions which the Contractor could not reasonably have foreseen prior to the conclusion of this Contract, the Contractor must immediately notify the Engineer upon becoming aware of such circumstances and shall acquire the right under point 20.1 [Contractor's claims]:

(a) request an extension on account of such delay where this results in or will delay completion in accordance with point 8.4 [*Extension of Time for Completion*]; and

(b) the reasonable additional costs incurred by the Contractor as a result may be paid in accordance with Article 97(1)(1) of the Law on Purchasing Entities in the field of Water Management, Energy, Transport or Postal Services of the Republic of Lithuania, by signing by the Employer and the Contractor an agreement to amend the Contract. The amount of additional costs claimed must be calculated in accordance with point 13.2 [*Value Engineering*] and shall not exceed 5 (five) percent of the Initial Price of the Contract (i. e. the initial value of the Contract) for the entire term of the Contract (for the avoidance of doubt, even if several amendments to the Contract are made during the term of the Contract). In any case, only costs incurred exclusively as a result of a change in the said legislation shall be reimbursed.

Upon receipt of this notice, the Engineer shall continue to act in accordance with point 3.5 [*Determinations*] in order to agree or take a decision on those matters.

Point 13.8 Adjustments for Changes in Cost

Point 13.8 shall be amended and set out as follows:

13.8.1. The first recalculation of the contract price (rates) excluding VAT may be made after the entry into force of the Contract, at the written request of one of the parties to the contract to review the contract price (rates), but not earlier than **six (6) months after** the date of expiry² of the deadline for the submission of tenders in the procurement.

13.8.2. Afterwards, the contract price (rates) excluding VAT may be revised **no more often than every 6 (six) months** after the last revision of the contract price (rates) (The last revision of the contract price (rates) shall be deemed to be the entry into force of the last additional agreement between the parties to the contract on the revision of the contract price (rates)).

13.8.3. The point of review is the date of receipt of a party's request to the other party to review the contract price (rates).

13.8.4. The amounts payable to the contractor, excluding VAT, may only be revised for construction works that have not actually been carried out by the date of receipt of the request for revision of the contract price/rates, and if services are purchased in parallel with the construction works, the amounts payable for these services (e.g. preparation of a master design, a detailed design (design services), etc.) are not recalculated³. A subsequent recalculation of prices or rates may not cover a period for which a recalculation has already been made.

13.8.5. In the event of delays in the construction works due to the fault of the contractor (contractor's being behind schedule, etc.), the price (rates) of the delayed construction works shall not be recalculated as a result of an increase in the level of prices, but shall be recalculated as a result of a decrease in the level of prices in the order and on the terms and conditions set out in the Contract.

13.8.6. After the Parties enter into an amendment to the Contract to recalculate the contract price (rates), the recalculated contract price (rates) excl. VAT shall be applied to the construction contracting works which have not actually been performed⁴ before the date of receipt of the Party's request to the other Party for a revision of the contract price (rates).

13.8.7. The contract price (rates) excluding VAT may be recalculated at the written request of one of the parties to the contract, if the Construction Cost Input Price Index for civil engineering structures published on a monthly basis by the State Data Agency (www.stat.gov.lt):

13.8.7.1. Change coefficient (K) is greater than 1.05 ($K > 1.05$) or less than 0.95 ($K < 0.95$)⁵;

13.8.7.2. the coefficient of change (K) is in the range (inclusive) between 0.95 and 1.05 ($0.95 \leq K \leq 1.05$) and the contract price (rates) has already been recalculated in accordance with the procedure established by these Contract (i.e. already the contract price (rates) has been recalculated), then the price (rates) excluding VAT of the construction works not actually performed before the date of receipt of the request to review the contract price (rates) is converted into the price (rates) excluding these works in the contractor's final tender⁶. If the Index Change Coefficient (K) is in the range (inclusive) between 0.95 and 1.05 ($0.95 \leq K \leq 1.05$) and the contract price (rates) has not been recalculated in accordance with these Contract before (i.e. no recalculation of the contract price (rates) has been performed yet, then the price (rates) excluding construction work not actually performed before the date of receipt of the request to review the contract price (rates) shall not be recalculated.

² If the procurement has not provided for the submission of final tenders in accordance with the procurement method chosen, the terms "final tender/final tenders" shall be replaced by the terms "tender/tenders" throughout the Rules.

³ Unless the rates for the service are required by law to include price (rate) review clauses, in which case the contract shall include price (rate) review clauses).

⁴ Construction contracting works not physically completed.

⁵ The review of the contract price (rates) is subject to the calculation of adjusted index change coefficient (K_D ; K_M).

⁶ For example, the value of the Index at the beginning of the period is 110.10, the value of the Index at the end of the period is 116.10. In this case, applying the formulas K and K_D , we calculate that the coefficient of change of the Index for the first period is 1,0045 ((after taking into account the 0.05 fraction), and this adjusted Index change the coefficient (K_D) is applied to the contract price (rates) until the next recalculation, if any. The value of the Index at the end of the next (second) period is 113.10 and the calculation of the Index change coefficient (K) gives a result of 1.0272 ($K = 113.10/110.10 = 1.0272$), in which case the Index change coefficient (K) is in the range of (inclusive) between 0.95 and 1.05, then the price (rates) for the construction works not actually carried out, excluding VAT, up to the date of receipt of the request for revision of the contract price (rates), shall be converted into the price (rates) for the following works not actually carried out, excluding VAT, as set out in the contractor's final tender¹ (i.e. the price (rates) excluding VAT of the construction works not actually carried out up to the date of receipt of the request for revision of the contract price (rates) shall, after the revision, be equal to the price rate(s) excluding VAT of these works not actually carried out as set out in the contractor's final tender¹).

13.8.8. the Index Change Coefficient (K) shall be calculated in accordance with the formula set out in point 13.8.9 of the Contract.

13.8.9. The parties to the Contract acknowledge that they bear the risk of a 0.05 increase/decrease in Index Change Coefficient. During the review of the contract price (rates) the Index change coefficient (K) deviating from the range of 0.95 to 1.05 by calculating the adjusted Index change coefficient (K_D; K_M) shall be subtracted (if the Index Change Coefficient is greater than 1,05 (Index Change Coefficient (K) > 1,05)) or added (if the Index Change Coefficient is less than 0,95 (Index Change Coefficient (K) < 0,95)) 0,05 of its share of the risk assumed by the parties⁷. The price (rates) excluding VAT of the construction works not actually performed up to the date of receipt of the request for revision of the contract price (rates), where (K)>1.05 or (K)<0.95, shall be recalculated at the value of the following construction works not actually performed⁸ excluding VAT (the value of the construction works not actually performed, excluding VAT, as submitted in the Contractor's final tender shall be used for all revisions of the contract price (rates) for the duration of the revision of the price (rates) , *and this value of the unperformed works excluding VAT shall be multiplied by the **adjusted Index Change Coefficient (K_D; K_M)*** by multiplying it by the revised Index Change Coefficient (**K_D; K_M**), which shall be calculated in accordance with the formulas below:

$$K = (IP_b / IP_r)$$

where:

K - Index change coefficient, which is indicated and applied with an accuracy of 4 (four) decimal places;
IP_r – Index value at the beginning of the period, i.e. the published Index for the month of the deadline for submission of final tenders for the procurement;
IP_b –the Index value at the end of the period, i.e. the Index published on the date of receipt of a counterparty's written request (where such a right has been acquired in accordance with the provisions of these Contract) to revise the contract price (rates) ⁹.

If K is greater than 1.05, then the 0.05 fraction is subtracted and the adjusted Index change coefficient K_D is calculated:

$$K_D = K - 0,05$$

If K is less than 0.95, then the fraction of 0.05 is added and the adjusted Index change coefficient K_M is calculated:

$$K_M = K + 0,05$$

where:

K_D; K_M – adjusted Index change coefficients.

13.8.10. The parties to the Contract shall enter into an additional agreement to the Contract signed by their authorized representatives in respect of the recalculated Contract price(rates) (excluding VAT). The additional agreement on the revision of the contract price (rates) must specify: Index value at the beginning of the period and its determination date, Index value at the end of the period and its determination date, Index change coefficient (K), adjusted Index change coefficient (K_D, K_M), recalculated Contract price amount or recalculated fixed rates (including contract price (rates) indicated in the schedule), recalculated initial value of the contract and other information relevant to the recalculation.

⁷ For example, the value of the Index at the beginning of the period is 110.10, the value of the Index at the end of the period is 116.10. In this case, applying the formulas K and K_D we calculate that the adjusted Index change coefficient for the first period is 1,0045 and this adjusted Index change coefficient (K_D) is applied to the contract price (rates) until the next recalculation, if any. The value of the Index for the next (second) period at the end of the period is 117.10. In this case, applying the formulas K and K_D, we calculate that the coefficient of change of the Index for the second period is 1,0136, and this adjusted Index change coefficient (K_D) is applied to the contract price (rates) until the next recalculation, if any (and so on, as appropriate).

⁸At the time of each revision of the contract price/rates (first, second, etc.), the value of the construction works not actually carried out, excluding VAT, shall be equal to the value of these works, excluding VAT, as set out in the contractor's final tender¹ and the value of the works not actually carried out, excluding VAT, shall be multiplied by the adjusted Index Change Coefficient (K_D; K_M) at each revision.

⁹ The last known Index as at the date of receipt of a written request by a Contracting Party to revise the Contract Price (rates).

13.8.11. The additional agreement on the recalculated contract price(s) by the Parties shall be concluded within 10 (ten) working days from the date of receipt of the Engineer's confirmation (review/calculation of the contract price (rates)) of the eligibility of the revision of the contract price (rates) excluding VAT (after the Engineer has assessed the valid request (with supporting documents) submitted by the Party for the recalculation of the contract price (rates)). The Engineer shall be responsible for the correct recalculation of the contract price (rates). The Party initiating the recalculation must submit an appropriate request with supporting documents and all calculations and documents necessary for the preparation of the agreement.

13.8.12. Contract rates may be reduced by written agreement of the Parties for objective reasons than those provided above (e.g. due to discounts currently applied by the Contractor, more than 15% increase in the scope of Schedule line , etc.), without changing other terms of the Contract. The party seeking to reduce the price and/or rate(s) must apply in writing to the other party, upon whose approval, an contract amendment is signed to the Contract. When reducing the price and/or rate(s), other terms of the Contract may not be changed, except for cases of change of the Contract provided for in the Contract or if the change is carried out in accordance with the provisions of legal acts.

13.8.13. After the recalculation of the Contract Price, the Contractor is not required to submit any changes to the Performance Security and insurances related to the recalculation of the Contract Price.

Article 14 Contract Price and Payments

Point 14.1 shall be amended and set out as follows:

Point 14.1 Contract price and pricing

The Contract pricing shall be a fixed rate with review (points 35–36 of the Pricing Methodology).

The Contract price shall be the amount of money paid to the Contractor for the actually performed Works in accordance with the procedure and conditions laid down in the Contract for the proper fulfilment of all Contractor's Works, including all other obligations of Contractor provided for in the Contract, the services, materials, equipment, means necessary for performing Works, preparation of necessary documents, all property copyrights transferred by the Contractor to any copyright products created in the result of Works, etc. The Work rates comprising the price of the Contract are inclusive of all taxes and charges provided for in legal acts of the Republic of Lithuania. The price of the contract shall include all expenses incurred by the Contractor for the performance of Works, including but not limited to taxes, fees, duties, excise duties, salaries, royalties, fees, payments for the collateral provided for in the Contract issued by the bank, all other amounts (expenses) payable by the Contractor in advance or not foreseen by the Contractor.

The Contract price may be amended or recalculated only in the cases expressly provided for in this Contract. The Contract price is subject to all the amendments to the Contract mandatory according to the Contract.

The Works rates submitted together with the Tender and specified in the Schedules are intended for comparison of the received offers in the Procurement and shall be used to pay for the actually performed Works and the Pricing of Variations, however, not for the determination of the scope of Works, which are determined by the actual need of the Employer.

Pursuant to Clause 36.1.1 of the Pricing Methodology, the Preliminary Quantities of Works specified during the Procurement are not and cannot be considered as maximum quantities, therefore the Contractor must perform those Works necessary for proper performance of the Contract, which may exceed the Preliminary Quantities of Works specified in the Procurement (i.e. perform Larger quantities). In addition, the preliminary quantities of the Works indicated at the time of Procurement are not and cannot be considered as minimum quantities, i.e. the Employer does not undertake to order the minimum quantity of individual Works and will purchase the Works according to the actual need. For the avoidance of doubt, it is stated that any amount of Works specified in the Schedules is indicative (project) and shall not be considered as an actual and accurate amount of Works to be performed by the Contractor. Non-compliance of the actual quantities of works with the indicative (project) quantities specified in the Schedules is attributed to the Employer's liability and risk, except as specified in Clause 1.1.6.14 of the Contract (Unpaid Works). If it turns out that the Schedules do not provide for certain Works (Additional Works) which are not components or intermediate parts of the Works specified in the Schedules (i.e. are not Unpaid Works) and which are necessary for the proper performance of the Contract,

these Additional Works may be purchased at the rates approved by the Employer pursuant to the Clause 13.2 [Value setting] up to the 15% Initial Price of the Contract Value specified in Clause 1.1.4.2 of the Contract.

The following conditions apply to the Works:

- a) The Contractor shall pay all taxes, duties and salaries due under this Contract and the price of the Contract without VAT shall not be adjusted for any such expenses. The Contractor shall be fully responsible for the correct clearance of customs procedures and for the correct calculation and payment of customs and/or import VAT, if any, to the customs office.
- b) The Contractor will not benefit from any exemption from VAT.
- c) The Contractor shall, on his own account, discharge all tax obligations in the Republic of Lithuania arising or likely to arise from the implementation of the Contract and shall assume all risks related to the incurrence of tax obligations, if any, in compliance with the provisions of the Laws.
- d) During the performance of this Contract, the Contractor must be registered or registered as a VAT payer in the Republic of Lithuania and within 28 (twenty-eight) days from the signing of the Contract submit to the Employer a document confirming the registration of VAT in the Republic of Lithuania.
- e) The Employer shall not reimburse expenses related to the Contractor's obligation to register as a VAT payer in the Republic of Lithuania, as well as other related expenses.
- (g) If the Contractor fails to fulfil his obligation provided for in subparagraph (b) in due time, he must compensate for all damage suffered by the Employer for this reason, including VAT which the Contractor must pay into the budget of the Republic of Lithuania on behalf of the Contractor and any penalties or other sanctions which may therefore be imposed on the Employer by official institutions of the Republic of Lithuania, as well as any additional expenses related thereto. The Parties agree and confirm that the Employer will be able to deduct such expenses and losses from the amounts due to the Contractor and use the Performance security for the purpose of unilateral crediting and/or their coverage.
- h) The work actually carried out shall be paid for only if the Contractor has registered in the Republic of Lithuania as a VAT payer in accordance with the procedure laid down by the Law of the Republic of Lithuania on Value Added Tax and has submitted to the Employer a document confirming this registration.
- i) The Contractor must, with the agreement of the Employer, submit to the Engineer a proposed breakdown of the amount of each line of the Schedules. When drawing up the Payment Certificate the Engineer may take into account, but shall not be bound by, that split when also applying point 12.3 [Evaluation].
- j) The Employer has a right to retain any payments under the present Contract until the Contractor submits the Contract security according to point 4.2 [Performance security (Contract performance security)] and the advance payment security set forth in point 14.2 [Advance Payment]

Point 14.2 Advance Payment

The first subparagraph of point 14.2 shall be amended and set out as follows:

Within 30 (*thirty*) days from the date of entry into force of the Contract and the date of the Employer's informing about the funding allocated to the Project, the Contractor shall apply to the Employer in written regarding the prepayment the amount of which amounted to 20 (*twenty*) percent of the Initial Price of the Contract excluding VAT and provide an Advance payment security. This amount includes all taxes due to the Contractor. This prepayment amount is final and unchanged. Advance payment may not be made if the Employer informs the Contractor that EU funding is not allocated to the Project.

The last sentence of the third paragraph of point 14.2 shall be replaced and set out as follows:

Advance payment to the Contractor shall be ensured by:

- (a) First demand bank guarantee of a bank registered in the Republic of Lithuania or abroad issued for the Employer's benefit in Lithuanian or English. The content of this guarantee must comply with the

terms of this Contract, including, but not limited to, the terms and conditions of Annex IV.I to the Contract. If the first demand bank guarantee is issued in English, a duly certified translation into the Lithuanian language must be provided. A translation confirmation shall be deemed appropriate if the translation is certified by a signature of the translator and a stamp of the translation office or by a signature and stamp (if any) of the Contractor or a person authorized by him. Preference will be given to the original text. The bank issuing this guarantee, on the day of its issue, should have a long-term debt rating from credit agencies „Fitch Ratings“ or „Standard & Poor’s“ of at least "BBB", at least "Baa2" rating from "Moody's" or at least "BBB+" rating from "A.M. Best" agency. If a bank or branch of a financial group is not assigned a separate borrowing rating, then the principal (parent or controlling) bank must have at least the above ratings at the date of issue of the guarantee. The Contractor shall provide an appropriate document proving that as of the date of issuing the Performance security (Contract performance security) compliant with the terms of the Contract, including the requirements of Annex IV.I to the Contract, has been assigned the specific ratings. If, in the absence of the required rating by the bank itself, another unrelated bank is accompanied by a counter-guarantee or any other re-guarantee, such pre-payment guarantee will not be acceptable and will be rejected. The guarantee issued by the bank must be subject to the law of the Republic of Lithuania and the rules approved by the International Chamber of Commerce – The ICC Uniform rules for demand guarantees, Journal No 758.

Upon receiving from the Employer or Contractor information that the bank which issued the bank guarantee no longer meets the requirements set forth in the terms of the Contract, the Contractor shall undertake within 14 (fourteen) days from the Employer's request to submit a bank guarantee meeting the requirements of the terms of the Contract.

The fourth subparagraph of point 14.2 shall be amended and set out as follows:

The prepayment security shall remain in force until the prepayment is settled, but its amount may be reduced proportionally by the amounts charged by the Contractor as indicated in the interim payment certificates in accordance with the table in point 14.2. If the advance guarantee indicates its term of validity and within 28 (twenty-eight) days before the expiry date of the guarantee, the prepayment is not be settled, the Contractor will be obliged to extend the duration of the guarantee/surety insurance letter until the prepayment is credited. Failure to fulfil this Contractor's obligation shall be considered a material violation of the Contract, entitling the Employer to apply to the person who issued the guarantee with a claim to pay the amount of guarantee.

No prepayment shall be made unless a bank guarantee has been received for the prepayment security.

Points (a) and (b) of the fifth subparagraph of point 14.2 shall be amended and set out as follows:

Prepayment will be credited according to the following table *:

| Part of completed works from Initial Price of the Contract excluding VAT (%) | Netting prepayment instalment (%) |
|--|-----------------------------------|
| 10 | 20 |
| 20 | 40 |
| 30 | 60 |
| 40 | 80 |
| 50 | 100 |

* Notes:

1. If the amount of work carried out during the accounting period (taking into account the retained money, other deductions and credits) is less than the prepayment amount to be credited, the balance of the prepayment shall be credited with the amount of work carried out during the next accounting period (taking into account the retained funds, other deductions and credits), etc.
2. If work is carried out and a part of the prepayment is to be credited according to the table, but the actual payment under the terms of point 14.7. (a) has not been made for the date of issue of the documents of the Reporting Contractor, the amount of the prepayment will be credited with the amount of work carried out for the next accounting period following the actual prepayment.

The sixth subparagraph of point 14.2 shall be amended and set out as follows:

If the prepayment is not credited before the issuance of the Taking-Over Certificate or before the termination of the Contract in accordance with Article 15 [*Termination by Employer*], Article 16 [*Suspension and Termination by Contractor*], or under the terms of Article 19 [*Force majeure*] (taking into account the situation) or before the termination of the Contract on other grounds, the Contractor will immediately be required to pay the Employer the outstanding amount of the prepayment.

Point 14.3 Application for Interim Payment Certificates

The term “month” used in paragraph a of point 14.3 shall be replaced by “reporting period” and shall be understood accordingly.

Point 14.5 Plant and Materials intended for the Works

Second Paragraph and Paragraph (b) of point 14.5 shall not apply.

Point 14.6 Issue of Interim Payment Certificates:

Point 14.6 shall be amended and set out as follows:

Upon notification by the Employer of the signing of the Contractor's Reports or submission by the Contractor of a free-form prepayment account using the means of SABIS or by electronic means selected by the Contractor in accordance with the European Electronic Invoicing Standard (see point 14.2. [*Advance Payment*]), the Engineer must issue to the Employer, within 2 (*two*) working days at the latest, an Intermediate Payment Certificate indicating the amount due to the Contractor. Interim payment certificates are signed with the electronic signatures of the representatives of the Engineer, the Contractor and the Employer.

Prior to the issuance of the Taking-Over Certificate, the Engineer shall not be bound by the obligation to issue an Intermediate Payment Certificate the amount of which (after deduction of hold and other deductions) would be less than the minimum amount of the Interim payment certificate (if any) recorded in the Appendix to Tender. In this case, if the Engineer decides not to issue an Interim payment certificate, he must send the Contractor an appropriate notification.

The amount of the interim payment certificate may be zero in the case of prepayment netting, where the advance payment is offset by an amount equal to the sum of the work carried out during the reporting period, taking into account the retained amounts, other deductions and credits.

The interim payment certificate shall not be detained for any other reason than the following:

(a) if any of the Materials, Equipment or Works submitted by the Contractor do not comply with this Agreement, the reimbursement of the costs of rectification or replacement may be retained until the rectification or replacement has been completed; and/or

(b) if the Contractor has not performed or is not performing any of the work or obligations required under the Contract and the Engineer has informed him thereof, the value of that work or commitment will be detained until the work or liabilities have been completed;

(c) if errors, omissions, deviations or any other inaccuracies are found in the submitted documents, in particular those relating to payments, they shall be returned to the Contractor for correction, the time limit for issuing the interim payment certificate shall be recalculated.

The Engineer may make any corrections or changes to any prior interim payment certificate on any interim payment certificate. An interim payment certificate shall not be considered to indicate the Engineer's acceptance, positive assessment, tacit consent or fulfilment of the requirements. Having received instructions from the Employer, the Engineer shall allocate the Interim Payment Certificate in accordance with the separate Project financing agreements.

Point 14.7 Payment

Point 14.7 be amended and set out as follows:

Payments will be made within the following time limits only after confirming that the documents do not contain errors, omissions, deviations or any other inaccuracies and after the Employer has registered them as appropriate. If the amount of VAT specified in the VAT invoice submitted by the Contractor to the Employer is subject to the provisions of Article 96 (1) of the Law of the Republic of Lithuania on Value Added Tax (with subsequent amendments and supplements), the Employer shall, in accordance with the procedure laid down therein, deduct and pay to the State Budget the amount of VAT deducted from the Contractor's VAT invoice and settle the amount without VAT to the Contractor. For works subject to the provisions of Article 96 (1) of the Law on Value Added Tax of the Republic of Lithuania (with subsequent amendments and supplements) and not subject to these provisions separate VAT invoices must be issued.

The Employer must pay the Contractor:

(a) prepayment (if applicable see point 14.2 [*Advance Payment*]), after the date of entry into force of the document on the award of financing to a project, but not later than within 6 (six) months from the date of entry into force of the Contract, upon submission by the Contractor the prepayment invoice, an interim payment certificate and documents specified in subparagraphs 4.2 and 14.2 with the use of SABIS means or by the means of an electronic invoice selected by the Contractor in accordance with the European standard for electronic invoicing and upon their registration in accordance with the procedure established by the Employer. The prepayment shall be made upon the occurrence of one of the above conditions (circumstances) within 60 (*sixty*) days of the date on which the Contractor submits all documents required for the performance of prepayment under the Contract which are accepted and registered by the Employer. In the event of suspension of the Contract, the calculation of advance payment terms specified in this point is renewed (continued) from the date of renewal of the Contract.

(b) The amount due on the interim payment certificate within 60 (*sixty*) days of the receipt of the VAT invoice with the use of SABIS means or by the means of an electronic invoice selected by the Contractor in accordance with the European standard for electronic invoicing and the submission to the Employer of the interim payment certificate and accompanying documents, after the Employer has registered them in accordance with the procedure established by the Employer, but not before the Contractor has submitted the Performance security;

(c) The amount indicated in the final payment certificate 60 (*sixty*) days of the receipt of the VAT invoice (if applicable) with the use of SABIS means or by the means of an electronic invoice selected by the Contractor in accordance with the European standard for electronic invoicing and the submission of the final payment certificate and accompanying documents to the Employer upon their registration by the Employer in accordance with the procedure established by the Employer;

(d) The amount of VAT specified in the VAT invoice which is not subject to the provisions of Article 96 (1) of the Law on Value Added Tax of the Republic of Lithuania (with subsequent amendments and supplements) within 60 (*sixty*) days from the submission of the VAT invoice which is accepted by the Employer and registered in the manner set forth by the Employer.

The amount due to the Contractor shall be transferred to the Contractor's bank account indicated in the Contract Form. Payment will be deemed to have been executed on the day when the Employer or the appropriate institution carries out a bank transfer to the specified account of the Contractor's bank.

VAT invoices, invoices, credit and debit documents must be provided with the use of SABIS means or by the means of an electronic invoice selected by the Contractor in accordance with the European standard for electronic invoicing. If these documents are submitted by means other than those required in this point, the Employer shall acquire the right not to pay VAT invoices, invoices, credit and debit documents, except where the means of filing VAT invoices required in this point are not available for reasons beyond the Contractor's control. Electronic VAT invoices, invoices, credit documents and advance invoices, apart from their submission through SABIS system, can only be deemed to have been properly submitted by other means in the event of a malfunction of the SABIS system which prevents the submission of the documents. The Contractor must provide supporting evidence when reporting such interruptions of services (glitches). Only after the Employer has assessed the evidence provided and, due to a system interruption, has agreed to accept the documents by another means, may the Contractor submit them outside of „SABIS system. The Contractor must immediately resubmit the documents via SABIS system once the SABIS system disruptions have been removed.

Point 14.8 Delayed Payment

Point 14.8 shall be amended and set out as follows:

If, through the Employer's fault, payment to the Contractor is delayed in accordance with point 14.7 [Payment], the Contractor shall have the right to claim default interest. The period of calculation of default interest shall begin from the day following the expiry of the period of payment referred to in point 14.7 [Payment].

The default Interest on payment of the amounts referred to in point 14.7 must be calculated at 0.05% per day of the late payment of the amount excluding VAT. The maximum amount of interest on late payment is 15% (fifteen percent) of the Initial Price of the Contract excluding VAT. The default interest shall be calculated until the date on which the Employer will make the payment.

The default interest shall be paid to the Contractor according to the free-form invoice for late payment interest submitted with the use of SABIS means or by the means of an electronic invoice selected by the Contractor in accordance with the European standard for electronic invoicing.

Point 14.9 Payment of Retention Money

Point 14.9 shall be amended and set out as follows:

The retained amounts will be deducted from each interim payment, deducting 5 (five)% of the value of the Works delivered during that reporting period, the price of the Materials/Equipment, excluding VAT, indicated in the certificate on the value of the completed Works carried out for the relevant period.

The Parties agree that the retained amounts prior to its payment to the Contractor shall be held pledged for the Employer's benefit in order to ensure that the Contractor's obligations under this Contract are properly fulfilled. The pledge of the retained amounts shall be valid until the Contractor acquires the right to receive detained money upon the occurrence of all the conditions provided for in the Contract.

When a Taking-Over Certificate of the Work/Section or a Taking-Over Certificate for a Part of the Permanent Works is issued and the tests of these Works (including, if available, Post-Completion Tests) have been completed, the Engineer must approve the payment of the first half of the retained money (2.5 (two and five tenths) per cent of the retained money from the value of the Works specified in the Taking-Over Certificate) of the Work Section or part of the Permanent Works for which the Taking-Over Certificate has been issued. The balance of the retained amounts (2.5 (two and five tenths) per cent of withheld money from the value of the Works specified in the Taking-Over Certificate) must be paid to the Contractor after issuance of the Performance Certificate. However, if work remains to be carried out in accordance with Article 11 [Defects Liability], the Engineer shall have the right to withhold approval of the estimated cost of this work until the work has been carried out.

After the Engineer has issued the Taking-Over Certificate and the Contractor has provided a guarantee of the fulfilment of obligations in the amount of *2.5 (two and five tenths)* per cent of withheld amount of money from the value of the Works specified in the Taking-Over Certificate (a bank guarantee for the withheld amount), the Contractor may also be paid the remaining amount of *2.5 (two and five tenths)* per cent of withheld amount of money from the value of the Works specified in the Taking-Over Certificate .

The Employer has the right to require the Contractor to provide a bank guarantee for the security of retained money. In such a case, the Contractor must provide the Employer with a bank guarantee for the Withheld Money within 28 (twenty-eight) days from the date of the Employer's request.

The guarantee of the bank for securing money detained by the Contractor must be issued by a bank registered in the Republic of Lithuania or abroad for the benefit of the Employer in Lithuanian or English. The content of this guarantee must comply with the terms of this Contract, including, but not limited to, Annex IV.III of the Contract. If the bank guarantee is issued in English, a duly certified translation into the Lithuanian language must be provided. A translation confirmation shall be deemed appropriate if the translation is certified by a signature of the translator and a stamp of the translation office or by a signature and stamp (if any) of the Contractor or a person authorized by him. Preference will be given to the original text. The bank issuing this guarantee, on the day of its issue, should have a long-term debt rating from credit agencies „Fitch Ratings“ or „Standard & Poor's“ of at least "BBB", at least "Baa2" rating from "Moody's" or at least "BBB+" rating from "A.M. Best" agency. If a bank or branch of a financial group is not given a separate borrowing rating, then the principal (parent or managing) bank must have at least the above ratings at the date of issue of the guarantee. In the absence of the required rating by the bank itself, but accompanied by a counter-guarantee or any other repeated guarantee of the unrelated other bank, such a performance security will be rejected to the Bank which issued the guarantee, no longer meeting the requirements set forth in the terms of the Contract, the Contractor shall undertake within 14(*fourteen*) days from the Employer's request to provide a bank guarantee meeting the requirements of the terms of the Contract. Guarantees issued by the bank must be subject to the law of the Republic of Lithuania and the rules approved by the International Chamber of Commerce - “The ICC Uniform rules for demand guarantees” (Publication No 758). If a branch of a foreign bank registered in Lithuania is not given a borrowing rating, in this case the principal bank must have at least the above ratings on the date of issue of the guarantee.

The Contractor undertakes to ensure that the security bank guarantee of the detained money will be valid for 28 (*twenty-eight*) days after the issuance of the Performance Certificate.

If the guarantee of the detained money guarantee specifies its term of validity, and 28 (*twenty-eight*) days before the guarantee expires, the Performance Certificate will not be issued, then the Contractor will be required to extend the duration of the guarantee until a Performance Certificate is issued. Failure to fulfil this Contractor's obligation shall be considered a material violation of the Contract, entitling the Employer to apply to the person who issued the guarantee with a request to pay the amount of the guarantee.

Both the retention of the amounts and the retention security are intended to ensure the fulfilment of the Contractor's obligations regarding the Notice of Defects and the rectification of the defects required to be rectified during the Defect Remediation Period and to ensure the compensation of related losses, including but not limited to the payment of interest, late payment interest, fines or other types of compensation.

However, if work remains to be carried out in accordance with Article 11 [*Defects Liability*], the Engineer shall have the right to withhold approval of the estimated cost of this work until the work has been carried out.

Point 14.10 Statement at Completion

The first subparagraph of point 14.10 shall be amended and set out as follows:

After receiving the Taking-Over Certificate, the Contractor must prepare and submit to the Engineer a Work Completion Report, which is signed by the electronic signatures of the Contractor and the Engineer together

with supporting documents, within 14 (fourteen) days, in accordance with point 14.3 [*Application for interim payment certificates*], showing:

Item 14.11 Application for Final Payment Certificate

The first subparagraph of point 14.11 shall be amended and set out as follows:

The Contractor, after receiving the Performance Certificate, must prepare and submit to the Engineer within 14 (fourteen) days the Final Report, which is signed by the electronic signatures of the Contractor and the Engineer, showing in detail the form approved by the Engineer:

Item 14.12 Discharge

Point 14.12 is supplemented by the following paragraph:

All payments received by the Employer in discharge of the obligation shall be allocated, in particular, to reimburse the expenses incurred by the Employer in relation to the claim to discharge the obligation, in the second order – interest according to the sequence of their payment terms, in the third order – to pay the penalties and only in the fourth order – to fulfil the principal obligation.

Point 14.15 Currencies of Payment

Point 14.15 shall be amended and set out as follows:

Payments to the Contractor shall be made in the currency specified in the Contract.

Article 14 shall be supplemented by points 14.16, 14.17, 14.18 which shall read as follows:

Point 14.16 Payment refund

The Contractor shall undertake to refund to the Employer within 14 (fourteen) days of receipt of the claim any amounts paid in excess of the amount due. If the Contractor fails to repay these amounts by the time limit specified in this paragraph, the Employer may claim interest of 0.05 (five hundredths) % on the outstanding amount per day.

Interest on late payment must be calculated for the period which elapsed between the date of the last due date specified in this point (excluding) and the date on which the payment was actually made (including). Any partial payments must first be used to settle the penalties due for late payment. The Contractor shall fully cover the Bank's fees for reimbursement of the amounts due to the Employer.

Item 14.17 Payment scope

If the amount of the work carried out is not partially confirmed on the VAT invoice, the VAT invoice will not be accepted or paid. In such a case, the Contractor shall, with the use of SABIS means or by the means of an electronic invoice selected by the Contractor in accordance with the European standard for electronic invoicing, submit a new VAT invoice corresponding to the amount approved by the Engineer.

Item 14.18 Direct settlement with Subcontractors

The contract provides for the possibility of direct settlement with Subcontractors. The detailed procedure and conditions for direct settlement with Subcontractors are set out in this point and in the Annex to the Contract (The text of the Annex to the Contract is for informational purposes and must be revised taking into account the current facts before signing the relevant agreement).

The Employer, having received information from the Contractor about an engaged Subcontractor, shall inform the Subcontractors in writing about the possibility of direct settlement within 3 business days at the latest.

The Subcontractor, wishing that the Employer would make direct payments to him, shall submit a request to the Employer and initiate the conclusion of a tripartite agreement between the Subcontractor, the Employer and the Contractor (a subcontract must be concluded no later than before the conclusion of a tripartite agreement). The tripartite agreement shall specify the Contractor's right to object to unjustified payments, the procedure for direct

settlement with the Subcontractor, taking into account the requirements set out in the Contract and the Subcontract.

The Subcontractor shall coordinate an invoice with the Contractor before submitting it to the Employer. The coordination shall be deemed appropriate when the invoice issued by the Subcontractor is confirmed in writing by the responsible representative of the Contractor specified in the tripartite agreement. Payments made by the Employer to the Subcontractor in accordance with the invoices submitted by him shall accordingly reduce the amount to be paid by the Employer to the Contractor in accordance with the terms and conditions of the Contract. When issuing and submitting invoices to the Employer, the Contractor shall not include in these invoices the amounts of invoices submitted by the Subcontractor directly to the Employer and approved by the Contractor.

Direct settlement with the Subcontractor shall not release the Contractor from his obligations under the Contract. Notwithstanding any possible direct settlement with the Subcontractor, the Contractor's rights, duties and other obligations under the Contract shall not pass to the Subcontractor, and in any event the Contractor shall be liable for the acts or omissions of the Subcontractor, his authorized representatives and employees. If, due to direct settlement with the Subcontractor, which is executed by the Employer in accordance with the terms of the tripartite agreement, there is actual discrepancy between the payable amounts indicated by the Contractor and the amounts indicated by the Subcontractor, the risk against the Employer shall be borne by the Contractor and the discrepancies shall be eliminated at the Contractor's expense.

Payments to the Subcontractor shall be made in the manner specified in the Contract and the agreement on direct settlement.

Article 15 Termination by Employer

Point 15.2 Termination by Employer

Point 15.2 shall be amended and set out as follows:

The Employer shall have the right to terminate the Contract unilaterally if the Contractor:

(a) does not comply with the provisions of point 4.2 [*Performance security (Contract performance security)*] or does not comply with the requirements of point 15.1 [*Notice to Correct*] or does not comply with the Engineer's instructions in accordance with point 3.3 [*Instructions of the Engineer*];

(b) discontinues the Works or otherwise indicates its intention to discontinue performing its obligations under the Contract, or there is a basis to believe that the Contractor will not be able to complete the Works in due time;

(c) for no valid reason:

(i) does not renew the Works in accordance with Article 8 [*Commencement, Delays and Suspension*];

or

(ii) fails to comply with the requirements of paragraph 7.5 [*Rejection*] or 7.6 [*Repair work*] within 28 (twenty-eight) days of receipt of the notification;

(d) in the absence of the necessary consent, delegates all Works to the sub-contractor by concluding a contract with the sub-contractor or transferring the obligations of the sub-contractor to third parties under the Contract;

(e) the Contractor enters into bankruptcy proceedings or becomes insolvent, winds up his enterprise, has or carries out activities under the supervision of an administrator, trustee or other trustee acting for the benefit of the Contractor's creditors, or if the Contractor is initiated a procedure having a similar effect to any of the above mentioned;

(f) if any of the Contractor's personnel, agents or sub-contractors gives, takes or offers (directly or indirectly) to any person any bribe, gift, pecuniary indemnity, commission or other valuable item as an incentive or reward for the performance or omission of any act related to this Contract;

(g) engaged in corrupt or fraudulent activities when competing for or executing the Contract with the Employer and the Employer may prove this by any lawful means. The term "corrupt practices" used in this paragraph shall mean the offering, giving, receiving or applying for any valuable item in an attempt to influence the actions of an official, or the threat of personal injury, damage to property or reputation in connection with a procurement process or conclusion of a contract with a view to obtaining or maintaining unauthorized advantages in connection with business practices or other business practices; and "fraudulent practices" shall mean a false distortion of facts with a view to influencing the procurement process or performance of the contract

in a manner unfavorable to the Employer and shall include an unlawful agreement between suppliers (prior to the submission of tenders) aimed at setting artificial, non-competitive levels of tender prices;

(h) delays in performing the Works specified in the Contract and the amount of the contractual penalty computed according to point 8.7 (a) reaches 10 (*ten*) per cent of the Initial Price of the Contracts excl. VAT;

(i) infringes any essential clause of the Contract and/or the specific terms of the Contract provide that the breach in question is grounds for termination of the Contract;

(j) for repeated infringement of the cooperation obligation provided for in the Contract Point 4.6;

(k) if at least one of the grounds referred to in Article 97 of the Law of the Republic of Lithuania on Procurement by Contracting Entities in the Field of Water Management, Energy, Transport or Postal Services or the grounds for termination of the Contract set out in the Civil Code of the Republic of Lithuania or in any other legal act occurs;

(l) during the execution of the Works railroad traffic is systematically disrupted due to circumstances within the Contractor's control which poses a risk to the Employer's business continuity. The Parties agree that the systematic disruption of railroad traffic as shall be understood in this paragraph are considered as actions where due to any circumstances under the Contractor's control the duration of traffic disruptions in at least 3 calendar months exceeds the duration of all planned in a particular month traffic interruptions by at least 30 % (except for the cases when the particular traffic interruptions have been agreed on with the Employer in advance);

(m) the sanctions referred to in point 22.3 of the Contract are imposed upon the Contractor or the Employer due to the circumstances related to the Contractor;

(n) where responsible authorities of the Republic of Lithuania conclude that the Contractor, its sub-contractor, other entities engaged for the implementation of the Contract, or employees of these entities (natural persons) and goods, services or works supplied by these entities pose threat to the national security of the Republic of Lithuania. The Contract may in this case be continued only if the threats identified in the assessment of the responsible authorities of the Republic of Lithuania can be remedied without violating the requirements of the Law of the Republic of Lithuania on Procurement by Contracting Entities in the Field of Water Management, Energy, Transport or Postal Services, the Contractor eliminates these threats within a reasonable period specified by the Employer and the responsible authorities of the Republic of Lithuania change their assessment.

(o) the amount of the Employer's available Financing funds is reached.

The Employer shall have the right to terminate the Contract unilaterally in any of the above cases by giving notice to the Contractor a 14 (fourteen) days' notice in writing. However, on the grounds provided for in paragraphs (e), (f), (g), (m) and (n) the Employer shall have the right to terminate the Contract unilaterally by notifying the Contractor immediately in writing.

Upon termination of the Contract, the Contractor must abandon the Construction site and deliver to the Engineer any required Goods, all Contractor documents and other design documents created by him or on his behalf. Nevertheless, the Contractor must make every effort to comply immediately with all reasonable instructions contained in the letter:

(i) the transfer of any sub-contracting contract; and

(ii) for the protection of property or life or for the safety of the Works.

Upon termination of the Contract, the Employer may terminate Works and/or arrange for third parties to do so. The Employer and other persons may then use any Goods, Contractor's documents and other design documents created by the Contractor or on his behalf. Upon termination of the Contract on the grounds specified in this clause (except for the grounds provided for in clause (o)), the Contractor will be obliged to compensate all losses incurred by the Employer, including, but not limited to, the price difference resulting from the Employer's acquisition of the missing goods, services or works from third parties. These costs shall be assessed in accordance with point 13.2 of the Contract [*Value Engineering*]. In such a case, the Employer must notify in writing that the Contractor's equipment and temporary works will be transferred to him in or near the Construction site. The Contractor must immediately organize their removal at his own risk and at his expense. Any balance of such income shall be returned to the Contractor.

Article 15 is supplemented by point 15.6, which reads as follows:

Point 15.6 TERMINATION OF CONTRACT DUE TO LACK OF FUNDING

The Employer shall have the right to terminate the Contract unilaterally by giving notice in writing to the Contractor a 14 (fourteen) days' advance notice if, for any reason, the financial assistance from the EU, other funds or the State budget provided for in the implementation (Financing) of the Contract is not allocated, its allocation is suspended or, for other objective reasons, there is a risk of losing such financing. In this case, the Employer shall compensate the Contractor for the Works properly performed in accordance with the Contract, but shall not be obliged to compensate the Contractor for any losses due to such termination of the Contract, including but not limited to cases where the Contractor may suffer losses due to the acquisition of the Material and/or Equipment necessary for the Employer's fulfilment of the Contract. Costs for Materials and/or Equipment that are specifically tailored to the Employer may be reimbursed only if the Materials and/or Equipment provided for compensation were ordered by the Contractor after receiving the prior written approval of the Employer specifically for these Materials and/or Equipment. In the event of such termination, paragraphs 15.2 to 15.4 of the Contract shall apply to the *mutatis mutandis* to the extent that they do not bear the consequences of the termination of the Contract expressly provided for in this paragraph. In cases where the financial support (Financing) provided for by the EU, other funds or the state budget is lost or not allocated due to circumstances that depend on the Contractor, the Contractor undertakes to compensate the Employer for all losses caused by the loss or non-allocation of such Financing or that will occur in the future.

Article 16 Suspension and Termination by Contractor

Point 16.1 Contractor's Entitlement to Suspend Work

The first subparagraph of point 16.1 shall be supplemented by the following:

The Contractor shall not have the right to suspend the work (or to slow down its pace) on the grounds specified in this subparagraph if the Payment Certificate is not issued or the Employer fails to fulfil the requirements of point 14.7 [Payment] because of the disagreement regarding Unpaid works, Refused works, and Additional works, their quantities, their evaluation and/or assignment to the appropriate work section.

Paragraph (b) of the fourth subparagraph of point 16.1 shall be amended as follows:

(b) pay any reasonable additional expenses incurred due to that. The amount of the additional expenses requested to be compensated shall be calculated following point 13.2 [Value Engineering];

Point 16.2 Termination by Contractor

Paragraph 16.2 (b) shall be amended and set out as follows:

(b) Upon receipt of the Report and explanatory documents, the Engineer fails to issue the relevant Interim/Final Payment Certificate within 60 (sixty) days.

Paragraph 16.2 (c) shall be amended and set out as follows:

(c) Upon expiry of the period specified in point 14.7 [Payment] within 60 (sixty) days during which the payment is to be made (excluding the deductions according to point 2.5 [Employer's claims]) the Contractor has not received the amount due to it according to the Interim payment certificate.

Point 16.2, is supplemented with a new paragraph (h), which reads as follows:

(h) the Engineer does not give permission for the work to continue after the expiry of the 28-day period specified in clause 8.11 [Prolonged suspension].

Point 16.4 Payment on Termination

Paragraph (c) point 16.4 shall not apply.

Article 17 Risk and Responsibility

Point 17.1 Indemnities

Point 17.1 is supplemented with the following paragraphs:

If the Contract is terminated through the fault of the Contractor, the Contractor shall be liable to pay to the Employer a fine, equal to 10 (ten) per cent of the Initial Price of the Contract excluding VAT which is considered to be a minimum compensation to the Employer in case of such termination of the Contract.

The Contractor shall also indemnify the Employer for all losses incurred due to the application of the Sanctions provided for in point 22.3 of the Contract, if the application of these Sanctions is due to circumstances related to the Contractor. This obligation to indemnify the Employer shall be effective irrespective of whether or not the Contract was terminated on the basis referred to in subparagraph (m) of point 15.2 [*Termination by Employer*].

Regardless of the term of validity of the Contract, the Contractor must compensate for any losses and expenses incurred by the Employer, fines or sanctions imposed by state authorities on the Employer or its employees, which arose or were imposed as a result of the Contractor's non-fulfilment of the obligations stipulated in the Contract, improper performance or non-compliance with the requirements of valid legal acts. The Contractor also undertakes to protect the Employer and third parties from any negative consequences, to be liable to the Employer and third parties for any negative consequences that may be caused to the Employer or third parties by the violation of the Sanctions and/or the Sanctions applied to the Employer and/or third parties, and compensate the Employer and third parties for all direct and indirect losses or damages and additional expenses incurred as a result (including, but not limited to, damage to the Employer's and/or third parties' business reputation, operational restrictions, loss of business transactions and Employers or other negative consequences, related to the Employer and (or) restrictions on the activities of third parties or their employees).

The parties must pay the penalties/damages claimed to each other immediately but not later than 7 (seven) days after the submission of documents substantiating such claim, account and loss and/or the amount of penalties (claims of passengers, shippers, recipients, calculations of additional costs, etc.).

The Employer shall have a right to apply a unilateral netting with any amounts due to the Contractor or use the performance security provided by the Contractor.

Point 17.3 Employer's Risks

Paragraph g of point 17.3 shall be supplemented by inserting the words 'except errors, irregularities and/or omissions that a careful and attentive Contractor by properly discharging its obligations and having prior to the submission of the Tender properly analysed of publicly available information and/or the documentation and/or assessed the Construction site could have reasonably noticed and taken into account when submitting the Tender'.

Point 17.4 Consequences of Employer's Risks

Paragraph (b) of the second subparagraph of point 17.4 shall be amended as follows:

(b) pay any reasonable additional expenses incurred due to such delay. The amount of the additional expenses requested to be compensated shall be calculated following point 13.2 [*Value Engineering*];

Point 17.6 Limitation of Liability

Point 17.6 shall be amended and set out as follows:

Limitation of the Contractor's liability according to the Contract

The Parties agree that the penalties (fines and interest) payable by the Contractor for the delay of the Works or any obligations of the Contractor under this Contract in accordance with point 8.7 of this Contract [*Compensation for Delays and Penalties*] shall be limited to a maximum of 15 (fifteen) per cent of the Initial

Price of the Contract excluding VAT. The Parties clearly agree that this limitation of the penalties does not include other penalties provided for in the Contract (fines and penalties) including but not limited the fine payable by the Contractor for the termination of the Contractor through the fault of the Contractor referred to in point 17.1 [*Indemnities*].

The Parties agree that the Contractor's liability for all losses, costs and damages arising from and/or related to this Contract and/or arising from the Contractor's failure to perform an or improper performance of its obligations under this Contract (e. g. to the Employer or third parties) damage to property belonging to persons, defects in work, etc.) will be limited to the Initial Price of the Contract. If the Contractor's non-performance or improper performance of the obligations assumed under this Contract or the consequence of these actions (omissions) is recognized as an insured event under the Contractor's insurance policies under this Contract, the indemnification of losses and expenses shall be limited to the Initial Price of the Contract or the insurance amount, whichever is larger.

The Contractor must compensate for the losses and additional expenses incurred by the Employer through his fault, regardless of whether the losses and additional expenses arose during or after the performance of the Contract.

The Parties expressly agree and confirm that the losses of the Employer provided for in this Agreement will include (i) penalties against third parties which become due to the fault of the Contractor; (ii) costs of the Employer's labour, machinery, equipment, fuel, damaged equipment caused by the fault of the Contractor; (iii) an increase in the cost of this Project or other projects carried out by the Employer, if the implementation of the respective projects becomes more expensive or prolonged due to the fault of the Contractor, (including but not limited to the loss of the other contractors participating in the implementation of the Project, the loss incurred by the contractor engaged in the implementation of other projects, etc.); iv) the difference between the amount of the Initial Price of the Contract and the price that the Employer will have to pay for the proper performance of the works provided for in this Contract, if performed by third parties or if the Employer decides to perform all Works on its own; (v) losses incurred by third parties (passengers, shippers, consignees, stevedoring companies, etc.) for which the Employer, as the carrier of passengers / luggage and / or cargo, will be liable; (vi) income foregone.

Limitation of the Employer's liability according to the Contract

The liability of the Employer to the Contractor is limited to direct loss and shall not exceed the Initial Price of the Contract. The payment of the Contract price for the Works completed shall not decrease the limitation of the Employer's liability set forth in this Section of the Contract.

Other terms of limitation of liability according to the Contract

The limitation of liability provided for in this paragraph shall not limit the liability of the defaulting party in the event of fraud, intent or gross negligence.

Article 18 Insurance

Point 18.1 General Requirements for Insurances

Point 18.1 shall be amended and set out as follows:

This Article specifies the insurance contracts that the Contractor, as the policyholder, must conclude and perform under the conditions provided for in the Contract. The Contractor responsible for the conclusion of the insurance contracts referred to in this Article and for the performance of the insurance contract referred to in the relevant subparagraph.

The insurance contracts specified in this Article must be concluded by the Contractor in accordance with the insurance conditions agreed in advance with the Employer in writing. The terms of the insurance contract agreed by the Parties may not contradict the terms and conditions of the Contract.

In concluding an insurance contract, the Contractor, as the policyholder, must provide that the Employer and all subcontractors who have signed subcontracting agreements with Contractor for the performance of Works and/or the participants (partners) of the joint arrangement shall also be considered insured under the insurance contract. The insurance policy shall provide insurance cover to all insured persons referred to in this Article, and

- (i) the Contractor as the policyholder shall be responsible for the proper implementation of the concluded insurance contract.
- (ii) The Contractor must inform all persons (insured) of the insurance contracts concluded in respect of them and of the obligations incumbent on them under the insurance contracts (if any),
- (iii) The Contractor shall ensure that all the insured persons comply with the terms specified by the insurer in the insurance contracts, and properly discharge all the obligations set forth for them (if any).

Each insurance contract concluded by the Contractor which covers losses must provide for the possibility to pay out insurance benefits in the currency of the Contract necessary for compensation of losses. Insurance benefits received from insurance undertakings must be used to remedy losses or damage. The Contractor and/or the Employer must use insurance benefits received from insurance undertakings exclusively for the restoration of insured damaged or destroyed property and have an obligation to restore damaged or destroyed property to its former position prior to the insured event.

The Contractor must provide the Employer with evidence of the conclusion of insurance contracts in accordance with the procedure and terms established in the Contract, by providing duly certified copies of insurance certificates (policies) and payment orders confirming the payment of insurance premiums, confirming that a contract has been concluded:

Requirements for the obligatory insurance of construction, reconstruction, repair, renovation (modernisation), demolition or construction works of cultural heritage and civil liability of a construction works (detailed in point 18.2).

Where each insurance premium specified in the insurance policy is paid, the Contractor must provide the Employer with a duly certified copy of the document confirming the payment of the insurance premium. In each case where the Contractor concludes insurance contracts and pays insurance premiums, the Contractor shall also notify the Engineer thereof.

Each Party shall comply with the obligations set forth in its respect in the insurance contracts. The Contractor must immediately inform the insurance undertaking(-s) of any relevant changes in the performance of the Works or any other circumstances which, under the concluded insurance contracts, are considered to be an increase in risk or circumstances which may give rise to a claim or defect in the future, if that is required by insurance contracts. The Contractor must ensure that the insurance contracts already concluded comply with the requirements of this Article throughout their validity (insurance contracts).

The Contractor shall not be entitled to make any changes in the insurance contracts concluded in accordance with the requirements provided for in this Article and in the insurance terms and conditions agreed in advance with the Employer without the prior consent of the Employer. If the insurance undertaking makes (or attempts to make) an amendment to the terms of the insurance contract, the first Party to which the insurance undertaking has notified thereof must notify the other Party without delay but not later than within 3 (*three*) working days notify the other Party thereof.

If the Contractor does not conclude the insurance contracts specified in this Article or concludes insurance contracts that do not comply with the insurance terms agreed in the Contract or the insurance contract terms agreed with the Employer in advance, or fails to provide the Employer with proof of payment of insurance premiums and / or copies of insurance contracts according to the requirements of this point, or fails to renew the expired insurance contracts, the Contractor undertakes to indemnify the Employer for all losses incurred by it due to these violations, and the Contractor agrees and grants the Employer the right and all necessary powers to conclude insurance contracts under the terms agreed in advance and deduct insurance premiums paid and payable under them from the Contract price.

The terms of this Article shall not limit the obligations, financial obligations or liability of the Contractor or the Employer under other terms of the Contract or otherwise. Losses incurred by the Contractor, if they are not fully or partially compensated by the insurance undertaking(s), must be covered by the Contractor and/or the Employer in accordance with these obligations, financial obligations or the liability respectively. However, if the Contractor does not conclude an insurance contract under the conditions specified in this Article and in the insurance conditions pre-agreed with the Employer, or fails to ensure compliance with the conditions specified by the insurance undertaking in the insurance contract, any losses which the insurance undertaking would have had to compensate under the insurance contract must be compensated by the Contractor.

The Contractor's payments to the Employer must be made in accordance with the provisions of point 2.5 [*Employer's claims*].

The Contractor shall, during the entire period of validity of the cover of the Insurance agreements, provide evidence of the validity of the insurance cover and regular payment of the insurance premiums without delay, i.e. within 1 (*one*) working day, when requested to do so by the Employer.

Point 18.2 shall be amended and set out as follows:

Point 18.2. Obligatory insurance of construction, reconstruction, repair, renovation (modernisation), demolition or construction works of cultural heritage and civil liability of a construction works.

Upon co-ordinating in writing with the Employer or his authorized representative the terms of the Compulsory Insurance Contract, the Contractor must, within 28 (twenty eight) days from the signing of the Contract, conclude and submit, on his own account, a contract for the construction, reconstruction, repair, renovation (modernisation), demolition and compulsory insurance of a construction works of cultural heritage (hereinafter – **Construction works insurance contract**) in accordance with the requirements laid down in Section XI of the Law on Construction of the Republic of Lithuania (with subsequent amendments and supplements) and taking into consideration the following requirements. The scope of insurance cover must be not narrower than provided in the Rules for the construction, reconstruction, repair, renovation (modernisation), demolition or compulsory insurance of the construction works managed by a construction works of cultural heritage and civil liability of construction works (approved by Resolution No. 03-207 of 22 December 2016 of the Board of the Bank of Lithuania, hereinafter – **Rules on the insurance of construction Works**), and the requirements as specified below.

The term of the Insurance agreement:

The Insurance agreement must be valid from the start of the works.

The Insurance agreement shall be valid for a period of 60 days beyond the date of handover of the result of all the construction works carried out by the Contractor to the builder (the Employer).

Conditions of insurance coverage:

- For Works insurance - from the commencement of the insured works until the date on which the Contractor delivers the result of the complete works to the Employer and a construction completion act and/or a declaration on construction completion is signed.

- For civil liability insurance - starting from the commencement of the insured works and ending not earlier than the date of transfer of the result of all the construction works performed by the Contractor to the Employer. The insurance security period must include a term of no less than two years from the handing over of the results of the work to the Employer..

The required cover provided by the insurance agreement (policy) shall include, inter alia, in regards to Section IV of Construction works insurance rules, "Conditions of insurance for works", the following:

- (i) all the Works and the result of the Works to be performed under the Contract, including the construction products and equipment used, for the sum insured specified in the Appendix to Tender.
- (ii) The Employer must be named as the beneficiary.
- (iii) The unconditional deductible for this part must not exceed the limits set out in the Construction works insurance rules.
- (iv) In addition, reimbursement of the costs of cleaning up the insured site after the insured event must be included in the first-risk insurance, up to the sum insured specified in the Appendix to Tender.
- (v) In addition, reimbursement of the costs of accelerating the works must be included in the first-risk insurance, up to the sum insured specified in the Appendix to Tender.

- (vi) In addition, reimbursement of unforeseen additional costs incurred by the designers, experts and the technical supervisor after the insured event shall be included in the first-risk insurance, up to the sum insured specified in the Appendix to Tender.
- (vii) In point 67.17 of the Rules, the wording of the non-insurable event should be amended by adding "<>but in the absence of physical damage (not damaged, destroyed, demolished, etc.)".
- (viii) Guarantee period insurance must be included in addition: Insurance cover is provided for damage, destruction or loss of the insured property occurring during the guarantee period specified below:

- due to the Contractor's and/or the insured persons' servicing of the insured object after the date of signing of the construction completion certificate;
- which occurred during the guarantee period, provided that such loss or damage was caused during the performance of the insured construction works at the insured location prior to the time of handover of the insured construction works to the Employer.

The period of insurance for the guarantee period shall be 24 months after the Contractor has handed over the result of all insured Works to the Employer.

If the Contractor installs his own equipment during the execution of the works, the risk of the guarantee period provided for in the insurance agreement shall cover the guarantee obligations assumed by the Contractor as the manufacturer of the equipment, or the Contractor shall provide a separate insurance agreement in respect of his own guarantee obligations as the manufacturer of the equipment, without reducing the scope of the insurance cover.

The required cover provided by the insurance agreement (policy) shall include, inter alia, in regards to Section V of Construction works insurance rules, "Civil liability", the following:

(ix) The amount of insurance against civil liability for damage caused to third parties shall not be less than that specified in the Appendix to Tender.

(x) Civil liability insurance must be taken out in respect of all structures (including simple structures).

(xi) The unconditional deductible for this part must not exceed the limits set out in the Construction works insurance rules.

(xii) Point 104.1 of the Rules must not be applied. I.e. non-pecuniary damage under the Contract must be compensated for by an amount at least equal to the amount indicated in the Appendix to Tender.

(xiii) The Insurance agreement must specify that the Employer is considered as an additional insured person, i.e. the insurer has no right of subrogation (recourse) against the Employer. However, this provision does not alter point 13 of the Conditions, which provides that the Employer shall be deemed to be a third party in the event of damage caused by the Contractor.

If, when concluding a Construction works insurance agreements for amounts greater than those provided for in the Construction works insurance rules, the terms of the compulsory insurance provided for in these rules are deviated from, they shall be agreed in writing in advance with the Employer.

The Contractor shall, within 28 (twenty-eight) calendar days from the date of signing of the Contract, but not later than 5 days prior to the commencement of the Works, submit to the Employer certified copies of the Construction works insurance agreement certificate (policy) and the payment order(s) confirming the payment of the insurance premium(s) or any part thereof.

If the validity period of the Construction Work Insurance Contract expires earlier than before the Contractor transfers the result of all works to the Employer, the Contractor must extend (renew) the Construction Work Insurance Contract at his own expense and provide the Employer with a new insurance contract at least 5 (five) working days documents confirming the fact of the insurance contract concluded for the relevant insurance period.

If the Contractor acts on the basis of joint activity (partnership) and/or employs subcontractors, all other partners and/or subcontractors must be named as additional insured for the purpose of Construction insurance contract.

The Contractor must ensure compliance with the terms of the Construction works insurance contract up until the expiry of the Contract, so that insurance cover is valid for losses for which the Contractor is liable, and which arise for reasons arising prior to the Construction completion Act or the date of the Declaration on the completion of the Construction caused by the Contractor and/or sub-contractors in performing the Works.

Upon the occurrence of an insured event for which the insured property specified in this point is destroyed or damaged, the Contractor must perform all Works in order to restore the property prior to the insured event. Insurance premiums received from insurers must be used to cover losses or damage.

Point 18.3 Insurance against Injury to Persons and Damage to Property

Point 18.3 shall not apply.

Point 18.4 Insurance for Contractor`s Personnel

Point 18.4 shall not apply.

Article 18 shall be supplemented by points 18.5 and shall be set out as follows:

Point 18.5 Requirements for the obligatory insurance of construction, reconstruction, repair, renovation (modernisation), demolition or construction works of cultural heritage and civil liability of a construction works as set forth by the insurance undertaking in the course of the implementation of the Works.

The Contractor shall ensure that within the validity of the Contract the personnel of the Contractor and the sub-contractor comply with the requirements set forth in the insurance contract, in order to eliminate a possibility that any incident could be treated by the insurer as a non-insured event, including:

- (a) comply with the written requirements specified by the manufacturers of the Materials and Equipment used;
- (b) use only Materials, Equipment with quality certificates and ensure that the properties and technical characteristics of the Materials and Equipment used meet the requirements of the technical and/or work design;
- (c) after the decision to replace engineering solutions specified in the Master Design and/or Detailed master Design with other solutions has been taken in the course of the works, it shall be obligatory to co-ordinate these changed engineering solutions in writing with the author (authors), the Employer and the Engineer of the part of the Master Design or Detailed master Design project for which the engineering solutions are being changed prior to the commencement of these works;
- (d) ensure that during the Works the quantity and quality requirements of fire extinguishing equipment available in the Construction site meet the requirements set forth in the laws and/or regulations of the Republic of Lithuania on fire safety;
- (e) to control that no Works and/or other orders are carried out at the Construction site by Contractor and/or his Degree personnel if they are under the influence of alcohol, drugs, toxic or other intoxicating or poisoning substances;
- (f) to control that the equipment used by Contractor and/or Subcontractor on the site is used, maintained and operated by the personnel of the Contractor and/or its sub-contractor holding the certificates authorizing to operate such equipment;
- (g) inform the fire service immediately in the event of fire or explosion at the site and the police in the event of theft or robbery;
- (h) ensure that during off-duty storage Materials, Equipment and equipment used by the Contractor and/or sub-contractors and/or other property located in or adjacent to the Construction site are left in a designated fenced lockable area or lockable premises, or that such stored Materials, Equipment without equipment must be provided with a guard or hired security company to supervise the aforementioned property outside working hours;
- (i) within two working days inform the insurance undertaking, Engineer and Employer in writing of any losses incurred at the Construction site when performing the Works;

- (j) In the event of loss suffered by the Contractor and/or his Contractor as a result of the Works in progress, no reconstruction works may commence until the insurance undertaking or its authorized representative arrives to inspect and assess the losses incurred at the Construction site.
- (k) fulfil the other duties and conditions provided for in the insurance contracts concluded by the Contractor.

Article 18, is supplemented with the following point 18.6 and read as follows:

Point 18.6. Compulsory insurance against civil liability of the structural designer

If the Contractor has the right to carry out design activities and/or will carry out construction researches (surveys) himself, he shall, after agreeing the terms of the compulsory insurance agreement with the Employer, conclude and submit to the Employer the following insurance contracts at his own expense, within 10 (ten) working days from the date of signature of the Contract.

If the Contractor is not entitled to carry out design activities and/or will use other subcontractor(s) to carry out construction researches (surveys), the Contractor undertakes to provide the Employer with information on the signed contract(s) with the designer(s) and/or other subcontractor(s) who will carry out the design work and/or structural researches (surveys) for the design of the Detailed Design project or part of the Work envisaged in the Contract. The Contractor shall, within 10 (ten) working days of the date of signature of the Contract, provide the Employer with the insurance agreements as specified below, taken out by the Designer(s) and/or other subcontractor(s).

18.6.1. Requirements for compulsory insurance against civil liability of the structural designer when designing :

- (i) The compulsory civil liability insurance agreement of the structural designer for the design of the planned building or part thereof shall be concluded in accordance with the requirements set out in Section XI of the Law on Construction of the Republic of Lithuania (notwithstanding Article 42(11) of Section XI of the Law on Construction of the Republic of Lithuania, i.e. by concluding an insurance agreement also for non-complex structures), in accordance with the current version of the Rules of Compulsory Insurance of Civil Liability of the Structural Designer approved by the Resolution of the Board of Directors of the Bank of Lithuania No. 03-225 of 23 October 2012 (hereinafter referred to as the "Rules of Compulsory Insurance of Civil Liability of the Structural Designer "), as well as in accordance with the other additional requirements of this clause.
- (ii) The insurance agreement shall be concluded and, if necessary, continued, for a term covering the period from the commencement of the provision of the Services until the 60th calendar day after the scheduled date of handover of the result of the Services to the builder (the Employer).
- (iii) The term of the insurance cover shall cover the period from the beginning of the structural design until the end of the guarantee period referred to in Article 6.698(1)(1) of the Civil Code.
- (iv) The unconditional deductible must be no higher than the deductible specified in the structural designer's liability insurance rules.
- (v) The amount of the structural designer's compulsory civil liability insurance must be at least the amount specified in the Appendix to Tender.
- (vi) The scope of the insurance coverage for the design of the construction to be carried out shall not be narrower than that provided for in the Rules and shall additionally cover not less than the sums insured specified in the Appendix to Tender):
 - (a) non-pecuniary damage.

18.6.2. Civil liability insurance requirements for construction researches (surveys) (if applicable):

- (i) The insurance agreement shall be concluded and, if necessary, continued, for a term covering the period from the commencement of the provision of the Services until the 60th calendar day after the scheduled date of handover of the result of the Services to the builder (the Employer).

- (ii) The term of the insurance cover shall cover the period from the beginning of the provision of services until the end of the guarantee period referred to in Article 6.698(1)(1) of the Civil Code.
- (iii) This insurance agreement shall cover damage to the property, health and life of both third parties and the Employer (its employees) caused during the course of construction researches (surveys).
- (iv) The amount of civil liability insurance shall not be less than the amount specified in the Appendix to Tender.
- (v) The unconditional deductible (franchise) shall not exceed EUR 2,900.00 (two thousand nine hundred euros, 00 ct.).

Insurance contracts combining several types of insurance referred to in this point may be concluded, provided that this does not reduce the scope of the insurance cover required.

Article 19. Force majeure

The second subparagraph of point 19.2 shall be supplemented by the following:

The Notice referred to in this Article must also be submitted to other Contractors participating in the implementation of the Project.

Article 20 Claims, Disputes and Arbitration

Point 20.2 Appointment of the Dispute Adjudication Board

Point 20.2 shall be amended and set out as follows:

The Dispute Settlement Commission will not be appointed.

Point 20.3 Failure to Agree Dispute Adjudication Board

Point 20.3 shall not apply

Point 20.4 Obtaining Dispute Adjudication Board's Decision

Point 20.4 shall not apply

Point 20.5 Amicable Settlement

Point 20.5 shall be amended and set out as follows:

Both parties must try to resolve the dispute peacefully before going to court.

(a) A peaceful settlement of a dispute shall be a settlement of a dispute where two parties to the Agreement settle a dispute without requesting the assistance or ruling of a third impartial party. If the Parties so wish, they may consult their respective advisors and experts at any time. Either Party may provide on its own behalf or may act through a discretionary representative.

(b) A Party requesting a peaceful settlement of a dispute shall notify the other Party of such a request. The request must state the circumstances of the applicant's case and be accompanied by copies of the relevant letters and documents.

(c) The other Party must notify the applicant within 30 (thirty) days of receipt of the notification of the request whether it is willing to attempt to resolve the dispute in an amicable manner and, if so, must provide the applicant with an answer to the circumstances of the case set out by the applicant.

(d) Within a further period, the Parties shall provide each other with all other supporting documents and supporting information relating to the dispute.

(e) If an agreement is reached, both parties must conclude and sign a settlement protocol. The Protocol thus signed must be binding on both parties.

(f) An amicable settlement of the dispute shall be deemed to have failed if the other Party rejects the request submitted in accordance with point (b) or the reply is not given within the time limit provided for in

point (c) or no settlement agreement is concluded within 60 (sixty) days of receipt of the reply referred to in point (c) under this procedure.

(g)The parties may, by way of prior agreement, opt for a procedure for the peaceful settlement of disputes other than those referred to above, but in any event an attempt to settle a dispute must be deemed to have failed if the settlement agreement is not concluded within 60 (sixty) days of the adoption of such an alternative procedure and schedule.

(h)If no settlement agreement can be reached, nothing that has emerged during the dispute resolution test shall in any way affect the rights of any of the Parties in any further proceedings.

(i)If the dispute cannot be resolved peacefully in accordance with points (f) or (g), or any attempts to resolve the dispute have been terminated, or the Parties had to agree to stop trying to resolve the dispute in a peaceful manner, further settlement of the dispute shall take place as described in point 20.6.

Point 20.6 Arbitration

Point 20.6 shall be amended and set out as follows:

Point 20.6 Litigation

If no peaceful settlement of the dispute has been reached, any dispute must be settled in the court of the Republic of Lithuania. The Parties agree that in such case the place of court will be the competent court of the Republic of Lithuania. Unless otherwise agreed between the two Parties:

(a) the dispute must be settled definitively in accordance with the rules of procedural law of the Republic of Lithuania by applying the substantive law of the Republic of Lithuania to the Treaty,

(b) the proceedings shall be conducted in the language of communication of the Contract referred to in point 1.4 [*Law and language*]; the same language shall be considered understood by the Contractor and in accordance with Article 8(a) of Regulation (EC) No 1393/2007 of the European Parliament and of the Council of 13 November 2007 *on the service of judicial and extrajudicial documents in civil or commercial matters in the Member States*.

The court must be able to obtain, review and verify any certificate, decision, instructions, opinion or evaluation of the Engineer. Nothing shall prevent the Engineer from being summoned as a witness and from giving evidence on any matter relating to the dispute.

None of the parties' judicial proceedings shall be limited by the statements or arguments previously made before any institution in order to settle the dispute or by the grounds of dissatisfaction contained in their note of dissatisfaction.

Judicial proceedings may be initiated before or after the Works are completed. The parties' obligations shall not be altered, or the Engineer replaced because of any judicial process in the course of the Works.

Point 20.7 Failure to Comply with Dispute Adjudication Board's Decision

Point 20.7 shall not apply

Point 20.8 Expiry of Dispute Adjudication Board's Appointment

Point 20.8 shall not apply

The Specific Conditions of the Contract are supplemented by Articles 21, 22 and 23, which are set out as follows:

Article 21 Ethical conditions

21.1. Without the prior written consent of the Employer, the Contractor and its employees, or any other company with which the Contractor cooperates or is related, may not provide other services, perform works or supply equipment for this Project, even as an assistant or subcontractor. This prohibition shall also apply to any other

program or project which, due to the nature of the Agreement, may give rise to a conflict of interests on the part of the Contractor.

21.2. In submitting its Tender, the Contractor confirms that there is no potential conflict of interest against him and that he is not in any specific relationship with other suppliers or the parties involved in the project. If such a situation arises during the implementation of the Contract, the Contractor shall immediately inform the Employer and the Implementing Authority in writing.

21.3. The Contractor must always act in good faith and in an unbiased manner as required by the Code of Conduct of his profession and as indicated by the Contractor in the *Contractor's Declaration*. Without the Employer's prior consent, the Contractor may not make public statements about the Project or the Contract. It may not impose any obligations on the Employer/Implementing Authority without the prior written consent of the Employer/Implementing Authority.

21.4. Throughout the term of validity of the Agreement, the Contractor and his employees must respect human rights and undertake not to violate the political, cultural and religious customs of the beneficiary country, comply with employment and other requirements set forth in the Contractor Declaration. In an event the Contractor fails to comply with the requirements of the *Contractor Declaration*, the Employer shall acquire the right to terminate the Contract on the basis and in the manner set forth in paragraph (i) of point 15.2 [*Termination by Employer*].

21.5. The Contractor may not accept any other payments related to the Contract, except for the payment specified in this document. The contractor and his staff may not engage in such activities or obtain benefits contrary to their obligations vis-à-vis the Employer/Implementing Authority organization.

21.6. During and after the termination of the Agreement, the Contractor and his employees must not disclose professional secrets. All reports and documents prepared or received by the Contractor shall be confidential, disclosure of Confidential Information to the Engineer and other contractors participating in the Project shall be in compliance with Article 1.12 of the Contract [*Confidential Details*].

21.7. All reports and documents drawn up, received or submitted by the Parties during the execution of the Contract shall be used in accordance with the conditions laid down in the Contract.

21.8. The Contractor shall refrain from any communication likely to adversely affect its or its employees' independence. In an event that the Contractor loses its independence, the Employer can, irrespective of the infringement, terminate the Contract on the basis and the procedure set forth in paragraph i of point 15.2 [*Termination by Employer*].

21.9. The Contractor undertakes to refrain from fraud and/or corruption activities related to the conclusion or implementation of the Contract, to take measures to prevent the occurrence of these activities and to inform the Employer of the fraud and/or corruption activities identified in the Contractor's and/or sub-contractor's enterprise. Upon request of the Employer, the Contractor undertakes to submit documents and/or information about fraud and/or corruption activities identified in the Contractor's or subcontractor's enterprise if they are related to the ongoing Contract. The Contractor shall have the right to refuse to submit documents and/or information if the submission of such documents and/or information would be contrary to the legal acts of the Republic of Lithuania in force. The Employer shall have the right to demand the replacement of a sub-contractor if the case of fraud and/or corruption is established in his activities. In an event the Contractor fails to comply with the requirements of the Contractor Declaration, the Employer shall acquire the right to terminate the Contract on the basis and in the manner set forth in paragraph (i) of point 15.2 [*Termination by Employer*].

21.10. The European Commission reserves the right to suspend or terminate the financing of the Project if at any stage of the award of the Contract it transpires that any corruption practices are being applied and the Employer/Implementing Authority does not take all appropriate steps to remedy the situation. The term "corrupt practices" used in this provision shall mean offering a bribe, gift, reward or commission to any person in order to encourage or thank him for having performed or failed to perform any act relating to the award of the Contract or to the performance of the Contract which has already been concluded with the Employer.

21.11. The Contractor undertakes to provide, upon request by the European Commission, supporting evidence relating to the implementation of the Contract. The Commission may carry out any documentary checks or on-the-spot checks it considers necessary to gather evidence in cases where there is a suspicion of abnormal commercial costs.

21.12. If it subsequently transpires that Contractors have incurred unusual commercial costs due to projects financed by the European Union, such Contractors may, depending on the seriousness of the findings, terminate contracts or be permanently prohibited from being allocated any European Union funds.

21.13. If one or more of these ethical clauses are not met, the Contractor may lose the right to participate in other agreements concluded with the European Union and may be subject to penalties. Such individual or company must be informed of such fact in writing.

Article 22 Checks and audits carried out by the European Union and national authorities

22.1. The Contractor will allow the European Commission, the European Anti-Fraud Office, the European Court of Auditors, the Implementing Authority, RB Rail AS or other independent persons charged with acting on behalf of the institutions of the European Commission, as well as other national authorities (the National Audit Office, etc.) to verify the implementation of the Contract, including conducting on-the-spot checks and, if necessary, audits of documents, accounting documents and any other documents relating to the financing of the Contract. These checks may be carried out during the execution of the Contract and within a period of 5 years following the payment of the final balance under the European Union financing agreement under which the Contract was concluded, subject to prior written notice and, in the event of an unexpected inspection or audit, without prior notice. In addition, the Contractor will allow the European Anti-Fraud Office to carry out on-the-spot checks and inspections in accordance with procedures provided for in European Union and national legislation to protect the interests of the European Union against fraud and other irregularities

22.2. To this end, the Contractor undertakes to provide the representatives or staff of the European Commission, the European Anti-Fraud Office and the European Court of Auditors, the Implementing Authority, and other national authorities (National Audit Office, etc.) with the necessary access to the Construction sites or to the sites of execution of the Contract, including its information systems, as well as access to all documents and databases relating to the technical and financial management of the project, subject to confidentiality requirements, allow making copies of the entire information and documents related to the implementation of the Contract, and take all the actions in order to facilitate their work. Access by representatives of the European Commission, the European Anti-Fraud Office, the European Court of Auditors, the Implementing Authority, as well as other national authorities (National Audit Office, etc.) must be subject to confidentiality requirements vis-à-vis third parties, without prejudice to public law provisions applicable to them. Documents must be stored and attached to files in such a way that they can be easily verified, and the Contractor must inform the Employer of their exact location.

22.3. The Contractor is responsible for the fact that, in the execution of the Contract, it complies and that the execution of this Contract is not subject to commercial, economic or financial sanctions, embargoes or other restrictive measures established, applied or administered by the United Nations Security Council (UN), the European Union (EU) or its institutions, as well as the institutions of the Republic of Lithuania (LR), and/or any other international sanctions, national restrictive measures implemented by the Republic of Lithuania, including, but not limited to, Council Regulation (EC) No 765/2006 of 18 May 2006 concerning restrictive measures in view of the situation in Belarus and the involvement of Belarus in the Russian aggression against Ukraine (with all subsequent amendments and additions), Council Regulation (EU) No 269/2014 of 17 March 2014 concerning restrictive measures in respect of actions undermining or threatening the territorial integrity, sovereignty and independence of Ukraine (with all subsequent amendments and additions), Council Regulation (EU) No 833/2014 of 31 July 2014 concerning restrictive measures in view of Russia's actions destabilising the situation in Ukraine (with all subsequent amendments and additions), Resolution No. 512 of the Government of the Republic of Lithuania of 28 June 2023, "On the Application of National Control Measures in accordance with Article 9 of Regulation (EU) 2021/821 of the European Parliament and of the Council" (with all its subsequent amendments and additions) (hereinafter referred to as **Sanctions** in this Contract), persons included in the lists of entities subject to Sanctions will not benefit from the execution of this Contract.

In order to assess (verify) whether the execution of this Contract is possible in accordance with the legislation of the EU, the Republic of Lithuania, regulating the implementation of Sanctions, as well as whether the terms of the Contract regarding compliance with national security requirements and/or the provisions of the Law on Public Procurement of the Republic of Lithuania are being implemented, including Part 2¹ of Article 45, the Law of the Republic of Lithuania on Procurement by Contracting Entities in the Field of Water Management, Energy, Transport or Postal Services, including Part 4¹ of Article 58, the Employer has the right to check the materials, devices, tools, etc. purchased/used for the execution of the works, until the compliance with the requirements of the legal acts mentioned in this clause of the Contract is carried out, as well as to require the

Contractor to submit contracts with the Contractor's clients, including the origin, quality certificates and other necessary documents of the materials, equipment, tools purchased/used for the execution of the works, and, if necessary, the Employer has the right to submit these documents to the state institutions and/or financial institutions performing the control of the implementation of Sanctions, and the Contractor undertakes to submit the documents specified in this point to the Employer immediately, but no later than within 1 (one) working day.

The Contractor, upon receiving the Employer's request for additional documents, necessary materials, equipment, tools, and other materials, equipment, and tools purchased/used for the execution of the works as risky due to their non-compliance with the legal acts specified in the first and second paragraphs of this Contract, does not agree with such assessment/conclusion of the Employer, it undertakes to provide the Employer with the conclusion of the competent authority of the Republic of Lithuania regarding the (non)application of Sanctions to a specific entity and/or the materials, devices, and tools purchased/used for the execution of the works, which could refute the Employer's conclusion regarding the riskiness of the relevant entities and/or materials, devices, and tools purchased/used for the execution of works.

The Employer is not responsible for the expenses incurred by the Contractor and the additional fees charged, when the retention of materials, equipment, and tools purchased/used for the execution of works is applied in accordance with legal acts.

The Contractor confirms that it refrains from any cooperation with entities that have given rise to suspicion of an attempt to avoid the restrictions and obligations set by the international sanctions implemented in the Republic of Lithuania, or after conducting due diligence, there is no unequivocal conclusion that the relevant economic and commercial operation is not aimed at disobeying or evading the restrictions and obligations set by the implemented international sanctions.

Public disclosure of information related to a violation of the Sanctions Implementation and Control Policy, if the Contractor has not complied with this policy, will not be considered a violation of the confidentiality obligation.

If, during the validity of the Contract, it is established that the Contractor is directly or indirectly subject to Sanctions, or if the Employer establishes that there are reasonable doubts to suspect that the implementation of the Contract may have aimed to avoid/circumvent the restrictions and obligations established by the international sanctions implemented by the Republic of Lithuania, the Employer has the right to unilaterally suspend the execution of all or any part of the Works.

If it turns out that the materials, equipment or tools purchased/used for the performance of the Contractor's work are used in violation of the provisions of the Law on Public Procurement of the Republic of Lithuania, including Part 2¹ of Article 45, the Law of the Republic of Lithuania on Procurement by Contracting Entities in the Field of Water Management, Energy, Transport or Postal Services, including Part 4¹ of Article 58, the Contractor must immediately remove such materials, equipment or tools from the Construction Site, and if they have already been used for the performance of the work, dismantle and replace them with suitable ones at its own expense and risk. During the period in which the Contractor has not replaced unsuitable materials, equipment or tools with suitable ones, the Employer has the right to unilaterally suspend the execution of all or any part of the Works.

If within 2 (two) months from the suspension of the execution of the Works or any part of them, the circumstances that led to the application of Sanctions against the Contractor, or reasonable doubts to suspect that the implementation of the Contract may have been aimed at avoiding/circumventing the restrictions and obligations established by the international sanctions implemented in the Republic of Lithuania do not disappear, and (or) if the Contractor does not submit documents from independent and reliable sources and (or) official conclusions, refuting the conclusions of the Employer regarding the application of Sanctions against the Contractor, or if the Contractor does not replace materials, equipment or tools that are used in violation of the provisions of the Law on Public Procurement of the Republic of Lithuania, including Part 2¹ of Article 45, the Law of the Republic of Lithuania on Procurement by Contracting Entities in the Field of Water Management,

Energy, Transport or Postal Services, including Part 4¹ of Article 58, the Employer has the right to terminate the Contract in accordance with Clause 15.2 (m) of the Contract. After receiving the specified documents from the Contractor, the Employer performs an additional assessment. In the event that, after the additional assessment, the conclusion regarding the application of Sanctions against the entity does not change, the Employer has the right to terminate the Contract on the basis provided for in Clause 15.2 of the Contract [*Termination of Works at the Employer's Initiative*] (m).

After receiving the specified documents from the Contractor, the Employer performs an additional assessment. In the event that, after the additional assessment, the conclusion regarding the application of Sanctions against the entity does not change, the Employer has the right to terminate the Contract on the basis provided for in Clause 15.2 of the Contract [*Termination of Works at the Employer's Initiative*] (m).

Termination of the Contract does not remove the Employer's right to claim compensation for losses caused by the Contractor's failure to fulfill contractual obligations and damages.

The Contractor must immediately, but not later than within 1 (one) working day, inform the Employer in writing if sanctions are applied to it or if it is aware of the initiated or planned initiation of procedures regarding the application of sanctions against it and/or the Employer. The Contractor having breached the requirement to inform the Employer in writing in writing about the circumstances specified in this point of the Contract, the Contractor shall, upon the Employer's request, pay a penalty equal to *EUR 600 (six hundred)* for each day of such delay, which shall be considered to constitute minimal damage of the Employer. Payment of penalties (fines, late payment interest) shall not exempt the Contractor from the obligation to compensate the Employer for losses which are not covered by the contractual penalties.

22.4. The Contractor shall ensure that all the conditions applicable to the Contractor under Article 22 [*Checks and audits carried out by the European Union and national authorities*] are extended to sub-contractors.

Article 23 Employer/Contractor Relations with the Implementing Authority (this Article shall apply when the Works or Group is financed by the Connecting Europe Facility (CEF))

23.1. The Implementing Authority shall not be held liable for any damage caused or suffered by the Contractor or its sub-contractors, including any damage caused to third parties as a result of the implementation or implementation of the Contract.

23.2. The Contractor shall take all necessary measures to prevent the impartial and objective implementation of the Contract for reasons relating to economic interests, political or civic affiliation, family or emotional ties or any other common interest (hereinafter referred to as a conflict of interest).

The Contractor shall immediately notify the Employer in writing of any situation arising during the performance of the Contract which gives rise to or is likely to give rise to a conflict of interest. The Contractor shall immediately take all necessary steps to remedy this situation. The Implementing Authority reserves the right to verify that the measures taken are appropriate and may require additional measures within the specified time limit.

23.3. Unless the Employer or the Institution requests or agrees otherwise between the Contractor and the Institution and the Employer, all communications or publications related to the Agreement jointly or individually prepared by the Contractor, including any information or promotional material disseminated through conferences and seminars (e.g. brochures, leaflets, posters, presentations, etc.) related to the implementation of the Contract shall indicate that the project is financed by the European Union funds and shall be provided with an emblem of the European Union. If another logo is used together, it must not overshadow the emblem of the European Union. The obligation to present an emblem of the European Union shall not entitle the Contractor to

exclusive use. The Contractor may not possess an emblem of the European Union or any similar trademark or logo either by registering them or by any other means, but for the specified purposes and under specified conditions the Contractor shall be exempt from the obligation to obtain prior authorization of the Implementing Authority to use the emblem of the European Union.

The Contractor must comply with the latest publicity requirements laid down in the European Union. To this end, the Contractor shall keep track of changes to the disclosure requirements. As of the Contract conclusion date the publicity requirements are published on the website: <https://ec.europa.eu/inea/en/connecting-europe-facility/cef-energy/beneficiaries-info-point/publicity-guidelines-logos>

Each report, information material and any printed document must contain the CEF logo (in reports and other documents – on the cover, CD, DWD – on the label on the box or CD, presentations on the first or last slide, or at the bottom of each slide) and note: “The author bears full responsibility for the content. The Employer and the Implementing Authority shall not be liable for any possible use of the information contained therein”

23.4. Ownership of the performance of the contract, including industrial and intellectual property rights, as well as of reports and other documents related to the Contract, shall be owned by the Employer as provided for in point 1.10 [*Employer's Use of Contractor's Documents*].

Where certain industrial and intellectual property rights, including the rights of third parties, have been acquired prior to the conclusion of the Contract, the Contractor shall draw up a list specifying all the rights of ownership and the manner in which the previously acquired industrial and intellectual property rights are exercised and shall submit them to the Employer no later than the commencement of Works.

The Contractors shall ensure that they or their affiliates have full rights to exercise any pre-existing industrial and intellectual property rights for the purpose of implementing the Contract.

The Contractor and, if necessary, the Employer shall grant the Implementing Authority the right to use the results for the following purposes:

(a) the results of shall be used for their own use, in particular by persons working for the Implementing Authority, the institutions of the European Union, other agencies and bodies of the European Union and the institutions of the Member States, as well as their unlimited copying and reproduction in whole or in part;

(b) to make the results available to the public, in particular in print, electronic or digital form, to be made available on the Internet, including Europa, as a downloadable or undownloadable file, to be broadcast by any means of broadcast, to be shown or presented to the public, to be published through press information services, to be included in widely available databases or indexes;

(c) carry out a translation;

(d) grant access, on the basis of individual requests, to results without the right to reproduce or use them, as provided for in Regulation (EC) No 1049/2001 of 30 May 2001 on public access to documents of the European Parliament, the Council and the Commission;

(e) store in paper, electronic or other form;

(f) archiving in accordance with the rules governing the processing of documents applicable to the Agency;

(g) allow or grant sub-licenses to third parties to carry out the actions referred to in (b) and (c).

Agreements between the State of Lithuania or the Employer and the Implementing Authority may provide for additional rights of use which will also be recognized by the Contractor.

The Contractor shall ensure that the Employer and the Implementing Authority have the right to exercise any previously acquired industrial and intellectual property rights included in the performance of the performance of the Contract. Unless otherwise specified in the Special conditions, those previously acquired rights shall be exercised for the same purposes and under the same conditions as those applied to the rights of the use of performance results.

The Contractor shall ensure that all the conditions applicable to the Contractor under Article 23 [Employer and/or Contractor Relations with the Implementing Authority) (this Article shall apply when the Works or Section are financed by the 'Connecting Europe Facility' (CEF))] apply also to the sub-contractors.

CONTRACT TERMS

PART IV. ANNEX TO THE SPECIFIC TERMS OF THE CONTRACT:

GUARANTEES

Form (IV.I)

PREPAYMENT SECURITY GUARANTEE No. __

AB LTG Infra
20____
Geležinkelio g. 2

LT-02100 Vilnius, Republic of Lithuania

(city name)

<Contractor's name and address> (hereinafter referred to as "Contractor") notified that on _____ it concluded Contract No. _____ with AB LTG Infra, Geležinkelio g. 2, LT- 02100 Vilnius, Republic of Lithuania (hereinafter – the Employer) regarding the construction of< _____ > .

According to the terms of the Contract the Employer will make a prepayment of <amount in numbers> (<amount in words, name of the currency>) to the Contractor after the Employer receives a prepayment security guarantee.

<Bank name and address>(hereinafter referred to as "the Bank") under the conditions laid down in this guarantee, undertakes irrevocably and unconditionally to pay the Employer no more than <sum in numbers> (<amount in words, currency name>) within 10 (ten) working days upon receipt of the Employer's first written demand for payment (original) indicating the warranty No. _____ confirming:

- a) that the Contractor has not reimbursed the advance payment in accordance with the terms of the Contract, and
- b) the amount that the Contractor has not repaid.

Any written notices must be submitted by the Employer to the Bank together with the acknowledgement received from his bank that the signatures are authentic.

Under this guarantee, the claim for payment cannot be lodged before the full amount of the advance payment is transferred and credited to the Contractor's account No. _____ located at the _____ Bank.

The bank commits itself only to the Employer, therefore this guarantee is not transferable or collateralized.

The amount stated in this guarantee will decrease accordingly after each bank has paid under this guarantee.

This warranty is valid for up to _____ 20__.

All liabilities of the Bank under this guarantee shall expire if:

1. by the last day of validity of the guarantee inclusive, the Bank will not have received a written request from the Employer to pay (original) and the Employer's Bank confirming that the signatures are authentic;
2. The Bank is provided with a written notice from the Employer that:
 - 2.1. The Employer waives his rights under this warranty;
 - or
 - 2.2. The Contractor has fulfilled the obligations specified in this warranty.

Any claims of the Employer to pay will not be satisfied if they are received at the Bank address above after the expiry of the warranty period.

This guarantee is subject to the law of the Republic of Lithuania and the rules approved by the International Chamber of Commerce – "The ICC Uniform rules for demand guarantees" (Publication No 758). Disputes between the parties shall be settled in accordance with the procedure laid down by laws of the Republic of Lithuania in courts of the Republic of Lithuania.

This guarantee shall enter into force on the date of its issue.

Please note that the Bank has been granted this guarantee by the credit agency _____ on the date of issue of this guarantee.

(name of agency) (rating issued)

long-term borrowing rating.

Note. If the guarantee issued by the bank does not indicate the long-term borrowing rating granted to this bank, the Contractor must submit, together with the guarantee, an appropriate document proving that the

bank which issued the guarantee has at least the ratings set out in the terms of the Contract for the day of issue of the guarantee.

Form (IV.II)

CONTRACT PERFORMANCE SECURITY No. __

AB LTG Infra _____

20 _____

Geležinkelio g. 2 _____

LT-02100 Vilnius, Republic of Lithuania _____

(city name)

Contractor, <Contractor name, address> reported that on _____ it concluded Contract No. _____ with AB LTG Infra, at Geležinkelio g. 2, LT-02100 Vilnius, Republic of Lithuania (hereinafter referred to as the Guarantee beneficiary) for the construction of the object <_____>.

<Name and address of the Bank> (hereinafter referred to as the "Bank") shall, under the conditions laid down in this guarantee, irrevocably and unconditionally undertake to pay the Guarantee beneficiary < amount in numbers > (< amount in words, currency name within 10 (ten) working days upon receipt of the first written claim of the Guarantee beneficiary to pay (original) indicating the terms of the guarantee No _____, stating the terms of which the Contractor has not fulfilled but the Guarantee beneficiary does not have to substantiate its claim.

Any written notice must be submitted to the Bank by the Guarantee beneficiary together with the acknowledgement received from his bank that the signatures are authentic.

The Bank commits itself only to the Guarantee beneficiary and therefore this guarantee is not transferable or collateralized.

The amount stated in this guarantee will decrease accordingly after each bank has paid under this guarantee.

This warranty is valid for up to _____20_____

All liabilities of the Bank under this guarantee shall expire if:

1. Until and including the last date of validity of the guarantee, the Bank will not have received a written claim from the Guarantee beneficiary to pay (original) and confirmation from the Bank of the Guarantee beneficiary that the signatures are authentic;

2. The Bank is provided with a written notice from the Employer that:

2.1. The Guarantee beneficiary waives his rights under this guarantee;

or

2.2. The Contractor has fulfilled the obligations specified in this warranty.

Any claims by the Guarantee beneficiary will not be satisfied if they are received at the Bank's address specified above after the guarantee expires.

This guarantee is subject to the law of the Republic of Lithuania and the rules approved by the International Chamber of Commerce – "The ICC Uniform rules for demand guarantees" (Publication No 758). Disputes between the parties shall be settled in accordance with the procedure laid down by laws of the Republic of Lithuania in courts of the Republic of Lithuania.

This guarantee shall enter into force on the date of its issue.

Please note that the Bank has been granted this guarantee by the credit agency _____ on the date of issue of this guarantee.

(name of agency) (rating issued)

long-term borrowing rating.

Note. If the guarantee issued by the bank does not indicate the long-term borrowing rating granted to this bank, the Contractor must submit, together with the guarantee, an appropriate document proving that the bank which issued the guarantee has at least the ratings set out in the terms of the Contract for the day of issue of the guarantee.

Form (IV.III)

RETAINED AMOUNTS GUARANTEE NO. __

AB LTG Infra
20____
Geležinkelio g. 2,
LT-02100 Vilnius, Republic of Lithuania

(city name)

<Contractor's name, address> (hereinafter referred to as the Contractor) reported that on _____ it concluded Contract No. _____ with AB LTG Intra, Geležinkelio g. 2, LT-02100 Vilnius, Republic of Lithuania (hereinafter referred to as Employer) regarding the Works designated as the construction of <_____>.

Under the terms of the agreement, the Employer will pay the retained amounts <amount in numbers> (<amount in words, currency name>) to the Contractor earlier after the Employer receives the retained amounts guarantee.

<Bank name and address> (hereinafter referred to as the Bank) shall, under the conditions laid down in this guarantee, irrevocably and unconditionally undertake to pay the Employer no more than <amount in numbers> (<amount in words, currency name>) within 10 (ten) working days upon receiving the Employer's first written demand for payment (original) indicating the warranty No. _____ and confirming that the Contractor has not rectified the defects of the Works designated as the construction of <_____> according to Contract No. _____ of _____.

Any written notices must be submitted by the Employer to the Bank together with the acknowledgement received from his bank that the signatures are authentic.

Under this guarantee, the claim for payment cannot be filed before the total amount of the payment of the detained money is transferred and credited to the Contractor's account No. _____ located at the _____ Bank.

The bank commits itself only to the Employer, therefore this guarantee is not transferable or collateralized.

The amount stated in this guarantee will decrease accordingly after each bank has paid under this guarantee.

This warranty is valid for up to _____ 20_____.

All liabilities of the Bank under this guarantee shall expire if:

1. by the last day of validity of the guarantee inclusive, the Bank will not have received a written request from the Employer to pay (original) and the Employer's Bank confirming that the signatures are authentic;
2. The Bank is provided with a written notice from the Employer that:
 - 2.1. The Employer waives his rights under this warranty;
 - or
 - 2.2. The Contractor has fulfilled the obligations specified in this warranty.

Any claims of the Employer to pay will not be satisfied if they are received at the Bank address above after the expiry of the warranty period.

This guarantee is subject to the law of the Republic of Lithuania and the rules approved by the International Chamber of Commerce – “The ICC Uniform rules for demand guarantees” (Publication No 758). Disputes between the parties shall be settled in accordance with the procedure laid down by laws of the Republic of Lithuania in courts of the Republic of Lithuania.

This guarantee shall enter into force on the date of its issue.

Please note that the Bank has been granted this guarantee by the credit agency _____ on the date of issue of this guarantee.

(name of agency) (rating issued)

long-term borrowing rating.

Note. If the guarantee issued by the bank does not indicate the long-term borrowing rating granted to this bank, the Contractor must submit, together with the guarantee, an appropriate document proving that the

bank which issued the guarantee has at least the ratings set out in the terms of the Contract for the day of issue of the guarantee.

Form (IV. (IV))

WARRANTY PERIOD PERFORMANCE SECURITY GUARANTEE No. __

AB LTG Infra
Geležinkelio g. 2
20

LT-002100 Vilnius, Republic of Lithuania
(city name)

<Name, address of the Contractor> (hereinafter –

<Contractor's name, address> (hereinafter referred to as the Contractor) reported that on _____ it concluded Contract No. _____ with AB LTG Intra, Geležinkelio g. 2, LT-02100 Vilnius, Republic of Lithuania (hereinafter referred to as Employer) regarding the Works designated as the construction of < _____ >.

<Bank name and address> (hereinafter referred to as the Bank), under the conditions laid down in this guarantee, undertakes irrevocably and unconditionally to pay the Employer no more than <amount in numbers> (<amount in words, currency name>) within 10 (ten) working days upon receipt of the Employer's first written demand for payment (original) indicating the warranty No. _____ confirming that:

1. The Contractor failed to fulfil its warranty period obligations according to Contract No. _____ of _____, i. e. failed to rectify the defects that appeared through the fault of the Contractor; or
2. circumstances occurred extending the warranty period of the construction works and the Contractor did not provide a warranty with an extended term of validity thereby violating the contract No. _____ of _____.

Any written notices must be submitted by the Employer to the Bank together with the acknowledgement received from his bank that the signatures are authentic.

The bank commits itself only to the Employer, therefore this guarantee is not transferable or collateralized.

The amount stated in this guarantee will decrease accordingly after each bank has paid under this guarantee.

This warranty is valid for up to _____ 20 _____.

All liabilities of the Bank under this guarantee shall expire if:

1. by the last day of validity of the guarantee inclusive, the Bank will not have received a written request from the Employer to pay (original) and the Employer's Bank confirming that the signatures are authentic;
2. The Bank is provided with a written notice from the Employer that:
 - 2.1. The Employer waives his rights under this warranty;or
 - 2.2. The contractor has fulfilled the obligations specified in this warranty;

Any claims of the Employer to pay will not be satisfied if they are received at the Bank address above after the expiry of the warranty period.

This guarantee is subject to the law of the Republic of Lithuania and the rules approved by the International Chamber of Commerce – “The ICC Uniform rules for demand guarantees” (Publication No 758). Disputes between the parties shall be settled in accordance with the procedure laid down by laws of the Republic of Lithuania in courts of the Republic of Lithuania.

This guarantee shall enter into force on the date of its issue.

Please note that the Bank has been granted this guarantee by the credit agency _____ on the date of issue of this guarantee.

(name of agency) (rating issued)

long-term borrowing rating.

Note. If the guarantee issued by the bank does not indicate the long-term borrowing rating granted to this bank, the Contractor must submit, together with the guarantee, an appropriate document proving that the bank which issued the guarantee has at least the ratings set out in the terms of the Contract for the day of issue of the guarantee.

CONTRACT TERMS

**PART IV. ANNEX TO THE SPECIFIC TERMS OF THE CONTRACT:
FORM OF A TRIPARTITE AGREEMENT ON DIRECT SETTLEMENT WITH
SUBCONTRACTORS**

TRIPARTITE AGREEMENT ON DIRECT SETTLEMENT WITH SUBCONTRACTORS

AB LTG Infra, legal entity code 305202934, with registered office at Geležinkelio g. 2, 02100 Vilnius, Republic of Lithuania, data on the Company is collected and stored in the Register of Legal Entities of the Republic of Lithuania, represented by [REDACTED], acting on the basis of [REDACTED], (hereinafter referred to as the **Employer**),

[REDACTED], legal entity code [REDACTED], VAT payer's code [REDACTED], with registered office at [REDACTED], Republic of Lithuania, data on the Company is collected and stored in [REDACTED], represented by [position, name, surname of the person signing the agreement on behalf of the Contractor], acting on the basis of [basis for representation] (hereinafter referred to as the **Contractor**), and

[REDACTED], legal entity code [REDACTED], VAT payer's code [REDACTED], with registered office at [REDACTED], Republic of Lithuania, data on the Company is collected and stored in [REDACTED], represented by [position, name, surname of the person signing the agreement on behalf of the Sub-contractor], acting on the basis of [basis for representation] (hereinafter referred to as the **Sub-contractor**),

The Employer, the Contractor and the Sub-contractor hereinafter individually referred to as a Party, and collectively – as the Parties,

considering that:

- On [REDACTED] 20 [REDACTED] the Employer and the Contractor entered into the Contract for Construction on *(the subject matter of the contract to be entered)* No. [REDACTED] (hereinafter referred to as the **Contract**) under which the Contractor shall implement the project *(the name of the project to be entered)* (hereinafter referred to as the **Project**);
- The Contractor has engaged a Sub-contractor for the part of the Contract, i.e. *[to be adjusted according to the part of the works to be handed over]*;
- Article 96(2) of the Law on Procurement by Contracting Authorities Operating in the Water, Energy, Transport or Postal Services Sectors of the Republic of Lithuania provides the Sub-contractor's right to use the direct settlement option;
- On [REDACTED] 20 [REDACTED] the Sub-contractor submitted a written request to the Employer regarding direct settlement with him for the works performed;

have entered into the present Tripartite Agreement (hereinafter referred to as the **Agreement**) and have agreed on the following terms and conditions:

1. SUBJECT MATTER OF THE AGREEMENT

1.1. The subject matter of the Agreement shall be the terms and conditions for direct payment to the Sub-contractor.

2. REPRESENTATIONS AND GUARANTIES OF THE PARTIES

2.1. Each Party hereby declares and guarantees to the other Party as follows:

- 2.1.1. A Party has taken all legal steps necessary for the proper conclusion and validity of the Agreement;
- 2.1.2. By entering into the Agreement, a Party does not exceed its competence and does not violate the laws, rules, statutes, court decisions, legislation, regulations, ordinances, obligations and agreements binding on it;

conditions of the Agreement do not comply with the requirements set out in the Law of the Republic of Lithuania on Procurement by Contracting Entities in the Field of Water Management, Energy, Transport or Postal Services, the provisions of the Law shall apply. The Parties state and confirm that the provisions of this Agreement are not in conflict with the provisions of the Agreement.

3. SETTLEMENT PROCEDURE

- 3.1. The Employer undertakes to pay to the Sub-contractor for the qualitatively performed Works specified in Clause 2.2.1 of the Agreement. The Employer shall retain 5 (five) percent of the amount payable to the Sub-contractor (hereinafter referred to as the - **Retention money**). The Retention money shall be deducted from each payment at the rate of 5 (five) percent of the price of the Works excluding VAT, performed by the Sub-contractor during the Reporting Period, as set out in the certificate of value of the Works performed for the relevant period. The amount of the retention money shall be paid to the Contractor and the Sub-contractor in accordance with the terms and conditions of the Contract.
- 3.2. The price of the Works to be performed by the Sub-contractor under the Contract shall be EUR [sum in numbers] [sum in words]) excluding VAT.
- 3.3. Under the Contract the Employer shall not be obliged to order all the quantities of Works specified in the Schedules submitted in the Contract, and there may be a need to order larger quantities of Works. Therefore, the actual quantity of Works to be performed by the Sub-contractor shall be determined in accordance with the terms and conditions of the Contract.
- 3.4. At the end of the reporting period under the Contract, the Contractor shall submit to the Employer and the Engineer a combined set of Contractor's and Sub-contractor's reporting documents (acts and certificates). The acts and certificates shall be prepared separately in respect of the works carried out by the Contractor and the Sub-contractor, and joint/summary certificates shall be prepared.
- 3.5. If the Employer determines that the documents submitted by the Sub-contractor are improperly executed or that not all the documents justifying the costs of performance of the Contract have been submitted, or that the information provided in the documents on the Works performed is incorrect, or that the Works performed are not in compliance with the terms and conditions of the Contract, or in the event of any other inconsistencies, the Employer shall, in accordance with the procedure set out in the Contract, notify the Sub-contractor as well as the Contractor of the deficiencies, stating that they have been made aware of the deficiencies and setting a deadline for the elimination of the deficiencies.
- 3.6. After the deficiencies have been rectified and the documents corrected within the time limit set by the Employer, the Employer shall, not later than within 3 (three) working days from the date of receipt of all the duly executed documents, sign the Act of Works performed and the other documents, if applicable, and shall deliver the signed documents to the Contractor and Sub-contractor.
- 3.7. After notification by the Employer of the signing of the Contractor's Reporting Documents, the Engineer shall issue to the Employer, not later than within 2 (two) working days, Interim Payment Certificates setting out the amounts payable to the Contractor and the Sub-contractor. Once the Parties have signed Act of Works performed, the Sub-contractor shall be obliged to submit a VAT invoice/invoice to the Employer no later than within 2 (two) calendar days. The Sub-contractor shall submit all issued VAT invoices/invoices to the Customer exclusively via SABIS. The Act of Works Performed or other additional documents may be attached. The VAT invoice/invoice issued by the Sub-contractor must comply with the legal requirements. In addition, the VAT invoice issued by the Sub-contractor must additionally indicate the Sub-contractor's VAT identification number (if any), the Contract and Project numbers and their titles, the Project code, the number, and date of the signed Act of the Works Performed, and the contact details of the persons in charge of the execution of the Contract by the Parties. The VAT invoice/invoice shall be issued on the date on which the Employer signs the Act of the Works Completed. The Sub-contractor shall agree the invoice with the Contractor before submitting it to the Employer. If there is a discrepancy between the amounts actually payable as stated by the Contractor and the Sub-contractor, the risk against the Employer shall be borne by the Contractor and the discrepancy shall be resolved by the Contractor at the Contractor's expense.

- 3.8. Payment for the duly performed and accepted Works upon the signing of the Act of Works Performed and upon it received VAT invoice/invoice submitted by the Sub-contractor, which meets the requirements specified in the terms and conditions of the Contract, shall be made by bank transfer to the Sub-contractor's bank account specified in this Agreement after the date of acceptance of the VAT invoice/invoice by SABIS. Payment shall be made within 60 (sixty) calendar days from the date of signing of the Act of the Works Performed and receipt and registration of the Subcontractor's VAT invoice/invoice.
- 3.9. The Contractor shall have the right to object to unjustified payments under this Agreement.
- 3.10. All payments under this Agreement shall be made in euros.

4. ENTRY INTO FORCE, VALIDITY AND AMENDMENTS OF THE AGREEMENT

- 4.1. This Agreement shall enter into force upon its signature of all Parties and shall remain in force until the full fulfilment of the obligations provided in it, but for no longer than the duration of the Contract.
- 4.2. The Agreement may be amended in accordance with legal requirements. The Agreement may be amended if the need for amendment is identified in accordance with the terms and conditions of the Contract.
- 4.3. All amendments to the Agreement shall be valid only if they are in writing and signed by authorised representatives of the Parties. Such amendments to the Agreement shall form an integral part of the Agreement.
- 4.4. Amendments to the Agreement may be initiated by either Party by submitting to the other Party the relevant request together with the supporting documents. Upon receipt of such a request, the Party shall examine it and provide the other Party with a reasoned reply in writing/email. In the event of disagreement between the Parties, the Employer shall have the right of final decision.
- 4.5. If any provision of the Agreement is contrary to the legislation of the Republic of Lithuania, or becomes so after a change in the legislation, or for any other reason is invalid, the other provisions of the Agreement shall remain in force. In such a case, the Parties undertake to immediately replace the invalid provision with a legally effective provision which corresponds as closely as possible in content to the provision to be replaced.
- 4.6. The Parties undertake to inform each other promptly of circumstances which may affect the proper performance of this Agreement, as well as of circumstances which may affect the termination or expiry of this Agreement.
- 4.7. In the event of any change in the details of the Parties of the Agreement (addresses, bank account details, legal entity or VAT identification numbers, responsible persons) and/or other relevant data that may affect the proper performance of the Agreement, the Agreement shall not be amended, but the Parties shall be obliged to inform each other in writing within a period of no later than 5 (five) calendar days. A Party failing to comply with these requirements shall not be entitled to claim on the grounds that the other Party's actions, based on the last details or other information available to it, are not in accordance with the terms of the Agreement.

5. LIABILITY OF THE PARTIES

- 5.1. The liability of the Parties shall be determined in accordance with the applicable legislation of the Republic of Lithuania, the Contract, this Agreement and other documents related to the performance of the Agreement.
- 5.2. The Parties undertake to duly fulfil their obligations under the Agreement and to refrain from any action which might prejudice each other or make it more difficult for the other Party to fulfil its obligations.
- 5.3. The Contractor shall be liable to the Employer for the non-performance or improper performance of the Subcontractor's obligations.

- 5.4. The Employer and the Sub-contractor shall not be entitled to make monetary claims against each other in respect of the breach of any other contract each of them may have separately concluded with the Contractor.

6. CONFIDENTIALITY OBLIGATIONS

- 6.1. The Parties agree to keep confidential the terms of the Agreement and all documentation and information received by the Parties from each other in connection with the performance of the Agreement, and not to disclose any information thereon to third parties without the prior written consent of the other Party, except as required by the law. The Party responsible for the disclosure of information pursuant to the Agreement shall be liable for any damages caused as a result of it.
- 6.2. It shall not be a breach of the obligation of confidentiality to publicly disclose information about the Employer if the Employer is in breach of payment terms and information about the Contractor and Sub-contractor if the Supplier is in breach of the deadlines for the performance of the Works set out in the Contract.
- 6.3. Confidentiality obligations shall remain indefinitely beyond the completion of the performance of the Works under the Agreement.
- 6.4. The Parties undertake to allow the relevant responsible authorities of the Republic of Lithuania to verify the implementation of the Agreement, by inspecting documents or carrying out on-site inspections of the Works, and to allow, if necessary, a full audit of the supporting documents, accounting records and audit of any other documents relating to the implementation of the Project. Such inspections may take place during the implementation of the Project and during a specified period of retention of the Project documents after the completion of the Project.

7. FINAL PROVISIONS

- 7.1 Except as provided in this Agreement, neither Party shall have the right to assign all or any part of its rights and obligations under this Agreement.
- 7.2 The Parties shall communicate in the Lithuanian language.
- 7.3 Each Party shall inform the other Parties in writing or by e-mail of the persons responsible for the performance of the Agreement.
- 7.4 The Parties confirm that they have read the Agreement, understood its contents and consequences, and have accepted it as being in accordance with their will and objectives.
- 7.5 All relations between the Parties arising out of the Agreement and not covered by its terms shall be governed by the Contract and the law.
- 7.6 In the event that the provisions of the Agreement are inconsistent with the provisions of the terms and conditions of the Contract, the provisions of the terms and conditions of the Contract and the Annexes shall prevail.
- 7.7 The Parties undertake to resolve any disputes concerning the performance of this Agreement by negotiations. If the Parties are unable to resolve such disputes by negotiations, they shall be settled in the courts of the Republic of Lithuania in accordance with the procedure established by the legislation.
- 7.8 The Sub-contractor confirms that it has no objection to the reorganisation, demerger, reconstruction of the Employer, or transfer of its company (including, but not limited to, the contribution of assets or a company to the share capital of third parties, etc.), and will not require any additional security for the fulfilment of its obligations if it were to proceed. No further consents or authorisations of the Sub-contractor will be required for such events.

If under any mandatory legal requirements any consents or authorisations are required, the Sub-contractor undertakes to issue them without delay, but no later than the time limit specified in the Employer's request. In the event of a reorganisation, demerger, reorganisation or company transfer (including, but not limited to, the contribution of assets or a company to the share capital of third parties, etc.) of the Employer, it would be set that the Works under this Agreement are required by both the Employer and/or the entity acquiring the rights and obligations or any part of the rights and obligations hereunder, and the Sub-contractor shall perform the obligations under this Agreement as required in

relation to both the Employer and the entity acquiring the rights and obligations or any part of the rights and obligations hereunder.

If the subject matter of the Agreement is divided (or merged into another similar contract concluded on the basis of the same procurement), the price of the Agreement, the quantity/scope of the subject matter of the Agreement and other terms and conditions shall be divided (or merged) according to the terms of the reorganisation, separation, restructuring or transfer of undertaking of company (if applicable) or proportionally according to the proportion of the obligations of the new parties of the Agreement.

In the event of reorganisation, demerger, reorganisation or company transfer of the Employer (including, but not limited to, the contribution of assets or company undertaking to the share capital of third parties, etc.), the Agreement shall be governed by the law applicable to the status of the Employer and/or the entity acquiring rights and obligations or an interest therein (within the meaning of the requirements of the procurement legislation).

7.9 The Sub-contractor [is/is not] considered to be associated with the Employer under the applicable legislation of the Republic of Lithuania (VAT Law of the Republic of Lithuania, Corporate Income Tax Law of the Republic of Lithuania, Personal Income Tax Law of the Republic of Lithuania).

7.10 The Sub-contractor [is/is not] registered as a VAT payer in the Republic of Lithuania.

7.11 The Agreement shall be deemed unlawful and void if it is found that, in accordance with the provisions of the Law on Protection of Objects Important for National Security of the Republic of Lithuania, the Agreement is not in the interests of national security. In such a case, the moment of invalidity of the Agreement shall be determined in accordance with the aforementioned Law.

7.12 Each Party shall inform its employees of the other Party's processing of their personal data in accordance with the requirements of Regulation (EU) 2016/679 of the European Parliament and of the Council of 27 April 2016 on the protection of natural persons with regard to the processing of personal data and on the free movement of such data, and repealing Directive 95/46/EC (General Data Protection Regulation), and shall, on request of other Party, provide evidence of such processing. The representatives of the Parties signing the Agreement consent to the publication of their personal data (names and surnames) in accordance with the procedures laid down by law.

The Party failing to fulfil or improperly fulfilling its obligations under this clause of the Agreement shall be liable to compensate the other Party for any damages suffered as a result, including but not limited to fines and/or other monetary penalties imposed by the public authorities.

7.13 This Agreement is executed in the Lithuanian language or in both Lithuanian and English languages, with preference to the Lithuanian language, and signed by qualified electronic signatures.

8. DETAILS OF THE PARTIES

| Employer | Contractor | Sub-contractor |
|---|--------------------------------------|--------------------------------------|
| <i>Company name ...</i> | <i>Company name ...</i> | <i>Company name ...</i> |
| <i>Company address ...</i> | <i>Company address ...</i> | <i>Company address ...</i> |
| <i>Company code ...</i> | <i>Company code ...</i> | <i>Company code ...</i> |
| <i>The company is registered ...</i> | <i>The company is registered ...</i> | <i>The company is registered ...</i> |
| <i>VAT payer's code ...</i> | <i>VAT payer's code ...</i> | <i>VAT payer's code ...</i> |
| <i>Phone ...</i> | <i>Phone ...</i> | <i>Phone ...</i> |
| <i>E-mail ...</i> | <i>E-mail ...</i> | <i>E-mail ...</i> |
| <i><u>Bank details:</u> ...</i> | <i><u>Bank details:</u> ...</i> | <i><u>Bank details:</u> ...</i> |
| <i>Account number ...</i> | <i>Account number ...</i> | <i>Account number ...</i> |
| <i>Bank name ...</i> | <i>Bank name ...</i> | <i>Bank name ...</i> |
| <i>Bank address ...</i> | <i>Bank address ...</i> | <i>Bank address ...</i> |
| <i>Bank code ...</i> | <i>Bank code ...</i> | <i>Bank code ...</i> |
| <i>SWIFT code ...</i> | <i>SWIFT code ...</i> | <i>SWIFT code ...</i> |
| <i>Special account opened for the Project:</i> | | |
| <i>Account No. [to be inserted when signing the Contract]</i> | | |

On behalf of the Employer:

Name and
surname:

Position:

On behalf of the Contractor:

Name and
surname:

Position:

On behalf of the Sub-contractor:

Name and
surname:

Position:

The date and registration number of this document shall be recorded in the metadata of this document.


AB „Lietuvos geležinkeliai“

PASIŪLYMAS
**DĖL PROJEKTO „RAIL BALTICA“ GELEŽINKELIO LINIJOS RUOŽE KAUNAS-
PANEVĖŽYS-LT/LV RANGOS DARBAI (I ETAPAS): NAUJOS GELEŽINKELIO SANKASOS
DVIKELIUI ĮRENGIMAS, INŽINERINIŲ STATINIŲ IR VIETINĖS REIKŠMĖS KELIŲ
STATYBA RUOŽE ŠĖTA–RAMYGALA, KĖDAINIŲ R. IR PANEVĖŽIO R. SAV.“**

2024.07.29 Nr. 1
(Data)
Vilnius
(Sudarymo vieta)

1 pasiūlymo dalis. PASIŪLYMO TECHNINIAI DUOMENYS

1. INFORMACIJA APIE TIEKĖJĄ¹

| | |
|---|---|
| Tiekėjo arba tiekėjų grupės narių pavadinimas (-ai) | Jungtinės veiklos partneriai: EUROVIA CZ a.s. |
| Tiekėjo arba tiekėjų grupės narių registracijos šalis (-ys) |  |
| Registracijos šalį patvirtinantis dokumentas | |
| Tiekėją kontroliuojančio ² asmens pavadinimas / vardas pavardė | |
| | |

¹ Tiekėjas privalo užpildyti lentelę ir kiekvienos lentelės atitinkamoje grafoje nurodyti dokumentus (pavadinimas, puslapis, punktas) ar viešai prieinamus informacijos šaltinius (nuoroda į konkretų informacijos šaltinį su tiksliu paaiškinimu). Iš Tiekėjo su Pasiūlymu nereikalaujama pateikti lentelėse nurodomų dokumentų. Kokius dokumentus pagal Pasiūlymo formą privalės pateikti galimas laimėtojas, yra nurodyta Pirkimo dokumentuose.

² Kiekvienos lentelės eilutės grafoje prie kontroliuojančio asmens tiekėjas privalo nurodyti visus kontroliuojančius asmenis ir požymius, pagal kuriuos nurodyti asmenys laikomi kontroliuojančiais. Kontroliuojantis asmuo suprantamas taip, kaip tai apibrėžta VPĮ 2 straipsnio 15(1) dalyje / PĮ 2 straipsnio 4(1) dalyje „Kontroliuojantis asmuo – individualios įmonės savininkas arba juridinis ar fizinis asmuo, kuris kitame juridiniame asmenyje: 1) tiesiogiai ar netiesiogiai valdo daugiau kaip 50 procentų akcijų, pajų, dalių, įnašų ar (ir) balsų juridinio asmens dalyvių susirinkime arba 2) kartu su susijusiais asmenimis valdo daugiau kaip 50 procentų akcijų, pajų, dalių, įnašų ar (ir) balsų juridinio asmens dalyvių susirinkime ir kurio valdoma dalis yra ne mažesnė kaip 10 procentų akcijų, pajų, dalių, įnašų ar (ir) balsų juridinio asmens dalyvių susirinkime. Susijusiu asmeniu laikomi: a) juridinių asmenų atveju – asmenys, kurių metinė finansinė atskaitomybė turi būti konsoliduota pagal Lietuvos Respublikos įmonių grupių konsoliduotosios finansinės atskaitomybės įstatymą, arba asmenys, kurių metinė finansinė atskaitomybė turi būti konsoliduota pagal kitų valstybių teisės aktus, įgyvendinančius Direktyvoje 2013/34/ES nustatytus reikalavimus; b) fizinių asmenų atveju – sutuoktiniai, tėvai ir jų vaikai (įvaikiai).“.

Konkretoaus pirkimo, atliekamo dinaminės pirkimo sistemos pagrindu, specialiųjų sąlygų 2b priedas „Pasiūlymo forma“

| | |
|---|--|
| | |
| Su Tiekėją kontroliuojančiu asmeniu / asmenimis susijusio / susijusių ³ asmens / asmenų pavadinimas / vardas pavardė ir jų kartu bendrai valdomų akcijų (dalių, pajų) dalis procentais | |
| Kontroliuojančio asmens registracijos šalis ar nuolatinės gyvenamosios vietos šalis, pilietybė | |
| Registracijos šalį / Nuolatinės gyvenamosios vietos ir pilietybės šalį patvirtinantis dokumentas (pavadinimas, puslapis, punktas) | |
| Tiekėjo arba tiekėjo grupės narių juridinio asmens kodas (-ai) (<i>tuo atveju, jei pasiūlymą teikia fizinis asmuo - verslo pažymėjimo Nr. ar pan.</i>) | EUROVIA CZ a.s. įm. kodas: 45274924 AB „Eurovia Lietuva“ įm. kodas 121949798 |
| Tiekėjo arba tiekėjo grupės narių PVM mokėtojo kodas (-ai) | EUROVIA CZ a.s. PVM kodas: CZ45274924 AB „Eurovia Lietuva“: PVM kodas LT219497917 |
| Tiekėjų grupės narys, atstovaujantis arba vadovaujantis tiekėjų grupei (<i>pildoma, jei pasiūlymą teikia tiekėjų grupė</i>) | EUROVIA CZ a.s. |
| Tiekėjo arba atstovaujančio tiekėjų grupės nario adresas, telefono numeris, fakso numeris, el. paštas | EUROVIA CZ a.s. U Michelského lesa 1581/2, Michle, 140 00 Praha 4, Čekijos Respublika |
| Tiekėjo arba atstovaujančio tiekėjų grupės nario banko pavadinimas, banko kodas, sąskaitos Nr. | |
| Asmens, įgalioto pasirašyti sutartį, vardas, pavardė, pareigos | Julius Šimkevičius EUROVIA CZ a.s. Filialas Lietuvoje vadovas |
| Asmens, atsakingo už pirkimą, vardas, pavardė, telefono numeris, el. paštas | |

³ Susijusiais asmenimis laikomi asmenys kaip tai apibrėžta VPĮ 2 straipsnio 15¹ dalyje / PĮ 2 straipsnio 4¹ dalyje.

2. INFORMACIJA APIE SUBTIEKĖJUS

Subtiekėjai ir jiems perduodama vykdyti pirkimo sutarties dalis:

| Eil. Nr. | Subtiekėjo pavadinimas ⁴ | Subtiekėjo registracijos šalis | Pirkimo objekto dalies, perduodamos vykdyti subtiekėjui, aprašymas | Procentas perduodamos vykdyti pirkimo objekto dalies nuo pasiūlymo kainos su PVM (pildoma, jei ūkio subjektas vykdydys sutartį) |
|----------|-------------------------------------|--------------------------------|--|---|
| 1. | | | | |
| 2. | | | | |
| ... | | | | |

3. PASIŪLYMO KOKYBINIAI PARAMETRAI

Siūlomas pirkimo objektas atitinka pirkimo dokumentuose nurodytus reikalavimus ir jo savybės yra tokios:

| Eil. Nr. | Kokybės kriterijus pagal pirkimo dokumentuose nustatytą pasiūlymų vertinimo tvarką | Tiekėjo siūloma kriterijaus reikšmė (pildo tiekėjas) |
|----------|--|---|
| 1 | 2 | 3 |
| 1. | <p>T1 kriterijus: statybos darbų atlikimo laiko planavimo ir kontrolės metodika Kriterijui įvertinti tiekėjas turi pateikti elektroninį darbų įvykdymo grafiką, kuriame būtų aktyvus žemiau aprašytas funkcionalas ir dokumentus, pagrindžiančius Tiekėjo deklaruojamą našumą. Turi būti pateiktas rašytinis įsipareigojimas pateikti Sutartyje numatytais terminais laimėtam pirkimo objektui grafiką, sudarytą pavyzdiniame grafike deklaruotais principais ir detalumu, vadovaujantis žemiau nurodyto darbų kiekių žiniaraščio eilučių pagrindu (imtina).</p> <p>Elektroninės darbo laiko apskaitos siūlomo sprendinio aprašas (jei tiekėjas pretenduoja į papildomą balą). Rašytinis įsipareigojimas jį įdiegti, naudoti, suteikti prieigą PE visą sutarties galiojimo periodą jos sudarymo atveju.</p> <p>Reikalavimai dokumentų turiniui pateikti priede "Kriterijaus "Statybos darbų atlikimo laiko planavimas ir kontrolė" apraše.</p> <p>Grafiką sudaryti žiniaraščio eilučių pagrindu: "Rail Baltica" linijos Kaunas–Ramygala 1435</p> | <p>VOKAS 1/5. Statybos darbų atlikimo laiko planavimo ir kontrolės metodika/EI. apskaitos aprašas/Grafikas/Technologinės kortelės</p> |

⁴ Tiekėjas privalo nurodyti, kokiai pirkimo sutarties daliai ketina pasitelkti subtiekėjus, tačiau neprivalo nurodyti konkrečių subtiekėjų, jeigu jie nėra žinomi.

Konkretaus pirkimo, atliekamo dinaminės pirkimo
sistemos pagrindu, specialiųjų sąlygų 2b priedas „Pasiūlymo forma“

| | | |
|--|--|--|
| | <i>mm vėžės geležinkelio kelio ruože Šėta–Ramygala, Kėdainių r. ir Panevėžio r. sav., statybos projekto darbų kiekių žiniaraščio 1.3. 04_01-SAK „Automobilių kelių susisiekimo dalis. Aptarnavimo ir privažiuojamieji keliai / Roads part. Maintenance and access roads“ eilučių 1.1. – 1.5.5 (imtina) pagrindu.</i> | |
|--|--|--|

4. KITA INFORMACIJA

Kartu su pasiūlymu pateikiami šie dokumentai:

| Eil.Nr. | Dokumentas | Prisegtos bylos (fallo) pavadinimas | Ar dokumentas konfidencialus? (Taip / Ne) | Paiškinimas, kokia konkreti informacija dokumente yra konfidenciali |
|---------|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 |
| 1. | Įgaliojimai | 1. Įgaliojimai | Taip | Visa |
| 2. | Pasiūlymo galiojimo užtikrinimas | 2.Pasiūlymo garantija | Taip | Visa |
| 3. | Preliminarus BIM įgyvendinimo planas (preBEP) | 3.PreBEP (Projektavimas+Rangos darbai) | Taip | Visa |
| 4. | Deklaracija dėl atitikties nac. saugumui | 4.Tiekėjo deklaracijos dėl nacionalinio saugumo | Ne | - |
| 5. | Pasiūlymo vertinimo kriterijai | 5.Statybos darbų atlikimo laiko planavimas ir kontrolės metodika | Taip | Visa |
| 6. | Raštas | Dėl informacijos, susijusios su pašalinimo pagrindais, pasikeitimo E LT | Taip | Visa |
| 7. | Raštas | Raštas dėl įmonės pavadinimo pasikeitimo E CZ | Ne | - |



Pasirašydamas šį pasiūlymą, tvirtintu, kad:

- 1) pasiūlymo dokumentuose pateikti duomenys yra tikri;
- 2) siūlomas pirkimo objektas visiškai atitinka pirkimo dokumentuose nustatytus reikalavimus;
- 3) sutinku su visomis pirkimo dokumentuose nustatytomis sąlygomis;
- 4) pasiūlymas galioja iki termino, nustatyto pirkimo dokumentuose;

Konkretoaus pirkimo, atliekamo dinaminės pirkimo sistemos pagrindu, specialiųjų sąlygų 2b priedas „Pasiūlymo forma“

5) mes ~~esame~~ / nesame (*nereikalingą išbraukti*) laikomi asocijuotais (susijusiais) su LTG ir/arba Įgaliotoju pagal Lietuvos Respublikoje galiojančių teisės aktų (Lietuvos Respublikos pelno mokesčio, Lietuvos Respublikos pridėtinės vertės mokesčio ir Lietuvos Respublikos gyventojų pajamų mokesčio įstatymų) nuostatas.

6) mano (ir kitų tiekėjų grupės narių (jei pasiūlymą teikia tiekėjų grupė) bei ūkio subjektų, kurių pajėgumais remiuosi (jei remiamasi ūkio subjektų pajėgumais)), atitiktis reikalavimams tiekėjų kvalifikacijai yra pasikeitusi: ~~taip~~ / ne (*nereikalingą išbraukti*).



AB „Lietuvos geležinkeliai“

PASIŪLYMAS
DĖL Nr. 22005 PROJEKTO „RAIL BALTICA“ GELEŽINKELIO LINIJOS RUOŽE KAUNAS-PANEVĖŽYS-LT/LV RANGOS DARBAI (I ETAPAS): NAUJOS GELEŽINKELIO SANKASOS DVIKELIUI ĮRENGIMAS, INŽINERINIŲ STATINIŲ IR VIETINĖS REIKŠMĖS KELIŲ STATYBA RUOŽE ŠĖTA–RAMYGALA, KĖDAINIŲ R. IR PANEVĖŽIO R. SAV.“

2024.07.29 Nr.1
(Data)
Vilnius
(Sudarymo vieta)

2 pasiūlymo dalis. PASIŪLYMO KAINA

| | |
|--|--|
| Tiekėjo arba tiekėjų grupės narių ¹ pavadinimas (-ai) | Jungtinės veiklos partneriai: EUROVIA CZ a.s. AB „Eurovia Lietuva“ |
|--|--|

Pasiūlymo kaina nurodoma užpildant pateiktą lentelę:


| | |
|--|-----------------------------|
| Pasiūlymo kaina* Eur (be PVM) | <i>(97 995 781,22 Eur)</i> |
| PVM** Eur (21%) | <i>(20 579 114,06 Eur)</i> |
| Pasiūlymo kaina Eur (Pasiūlymo kainos (be PVM) ir PVM suma)² | <i>(118 574 895,28 Eur)</i> |

* **Pasiūlymo kaina Eur be PVM turi sutapti su Techninės specifikacijos priedo Nr. 1.2 „Darbu kiekių žiniaraštis“ Suminio darbų kiekių žiniaraščio „Iš viso kaina Eur be PVM“.**

** Jei „PVM“ laukas nepildomas, nurodykite priežastis, dėl kurių PVM nemokamas:

Pasirašydamas šį pasiūlymą, tvirtintu, kad:

- 1) pasiūlymo dokumentuose pateikti duomenys yra tikri;
- 2) siūlomas pirkimo objektas visiškai atitinka pirkimo dokumentuose nustatytus reikalavimus;
- 3) sutinku su visomis pirkimo dokumentuose nustatytomis sąlygomis;
- 4) pasiūlymas galioja iki termino, nustatyto pirkimo dokumentuose;



¹ Subtiekėjai ar ūkio subjektai, kurių pajėgumais remiasi tiekėjas nelaikomi tiekėjų grupės nariais.

² Į „Pasiūlymo kainą su PVM“ turi būti įskaityti visi mokesčiai ir visos tiekėjo išlaidos pagal pirkimo dokumentų reikalavimus.

PASIŪLYMO PRIEDAS

Dinaminei pirkimo sistemai

NR. 22005

**PROJEKTO „RAIL BALTICA“ GELEŽINKELIO LINIJOS RUOŽE KAUNAS-PANEVĖŽYS-LT/LV RANGOS DARBAI (I ETAPAS): NAUJOS GELEŽINKELIO SANKASOS DVIKELIUI ĮRENGIMAS, INŽINERINIŲ STATINIŲ IR VIETINĖS REIKŠMĖS KELIŲ STATYBA RUOŽE ŠĖTA–RAMYGALA, KĖDAINIŲ R. IR PANEVĖŽIO R. SAV.“
RANGOS DARBŲ PIRKIMAS**

1 lentelė:

| Punktas | Papunktis | Įrašas |
|---------------------------------|---------------|--|
| Užsakovo pavadinimas ir adresas | 1.1.2.2 & 1.3 | AB „LTG Infra“, Geležinkelio g. 2, 02100 Vilnius, Lietuva |
| Rangovo pavadinimas ir adresas | 1.1.2.3 & 1.3 | EUROVIA CZ a.s. U Michelského lesa 1581/2, Michle, 140 00 Praha 4, Čekijos Respublika AB „Eurovia Lietuva“ Liepkalnio g. 85, Vilnius Lietuva |
| Baigimo laikas | 1.1.3.3 | 880 dienų nuo Darbo pradžios |
| Pranešimo apie defektus laikas | 1.1.3.7 | 180 dienų nuo Perėmimo pažymos išdavimo |
| Elektroninės ryšio priemonės | 1.3 | Elektroninis paštas arba kitos priemonės, jeigu jos yra suderintos Užsakovo, Rangovo ir Inžinieriaus |
| Taikoma teisė | 1.4 | Lietuvos Respublikos |
| Pagrindinė bendravimo kalba | 1.4 | Lietuvių |
| Teisė naudotis Statybvieta | 2.1 | 14 dienų po Darbo Pradžios datos |
| Atlikimo užtikrinimas | 4.2 | 10 % nuo Pradinės Sutarties kainos (be PVM) |
| Darbo valandos | 6.5 | Vadovaujantis Lietuvos Respublikos darbo teise reglamentuojančiais įstatymais ir poįstatymiais teisės aktais |
| Baigimo laiko pratęsimų apimtis | 8.4 | Maksimali Baigimo laiko pratęsimų apimtis pagal Sutartį sudaro 180 dienų |
| Išankstinis mokėjimas | 14.2 | 20 % nuo Pradinės Sutarties kainos (be PVM) |

| Punktas | Papunktis | Įrašas |
|--|---------------|--|
| Mokėjimas už Įrangą ir Medžiagas, pristatytas į Statybvietę | 14.5 (c) | Už Įrangą ir Medžiagas iš anksto suderintas su Inžinieriumi ir Užsakovu, kurios yra pristatytos į Statybvietę arba suderintą Rangovo pasirinktą sandėliavimo vietą arba gamyklą Lietuvos Respublikos teritorijoje. |
| Minimali tarpinio mokėjimo pažymų suma | 14.6 | 0,5 % Pradinės Sutarties kainos be PVM |
| Sulaikomų pinigų riba | 14.9 | 5 % |
| Mokėjimo valiuta (valiutos) | 14.15 | Rangos Sutartyje nurodyta valiuta |
| Maksimali netesybų suma | 17.6 | 15 % nuo Pradinės Sutarties kainos be PVM |
| Sutartyje apibrėžiamo darbų rezultato bei sutartyje apibrėžtiems darbams atlikti reikiamų statybos produktų, įrangos draudimo suma | 18.2 | Pradinė Sutarties kaina be PVM |
| Draudimo vietos sutvarkymo išlaidų po draudiminio įvykio draudimo suma | 18.2(iv) | Ne mažesnė nei 500.000,00 EUR suma vienam draudiminių įvykiui ir draudimo apsaugos laikotarpiui |
| Darbų paspartinimo išlaidų draudimo suma | 18.2(v) | Ne mažesnė nei 500.000,00 EUR suma vienam draudiminių įvykiui ir draudimo apsaugos laikotarpiui |
| Nenumatytų papildomų išlaidų projektuotojams, ekspertams ir techniniam prižiūrėtoji draudimo suma | 18.2(vi) | Ne mažesnė nei 500.000,00 EUR suma vienam draudiminių įvykiui ir draudimo apsaugos laikotarpiui |
| Garantinio laikotarpio apsauga | 18.2(viii) | Pradinė Sutarties kaina be PVM |
| Civilinės atsakomybės už žalą, padarytą tretiesiems asmenims, draudimo suma | 18.2(ix) | Ne mažesnė nei 5.000.000,00 Eur suma vienam statiniui vienam draudžiamajam įvykiui ir draudimo apsaugos laikotarpiui |
| Civilinės atsakomybės draudimo suma neturtinei žalai atlyginti | 18.2(xii) | Ne mažesnė nei 5.000.000,00 Eur suma vienam statiniui vienam draudžiamajam įvykiui ir draudimo apsaugos laikotarpiui |
| Statinio projektuotojo civilinės atsakomybės draudimo suma | 18.6.1(v) | Ne mažesnė kaip 2.000.000,00 Eur suma vienam draudžiamajam įvykiui ir visam draudimo sutarties galiojimo laikotarpiui |
| Statinio projektuotojo civilinės atsakomybės draudimo suma neturtinei žalai atlyginti | 18.6.1(vi)(a) | Ne mažesnė kaip 2.000.000,00 Eur suma vienam draudžiamajam įvykiui ir visam draudimo sutarties galiojimo laikotarpiui |
| Civilinės atsakomybės draudimo, kai atliekami statybiniai tyrimai, suma | 18.6.2 (iv) | Ne mažesnė nei 500.000,00 Eur suma vienam draudžiamajam įvykiui ir draudimo apsaugos laikotarpiui |
| Ginčų nagrinėjimo komisijos paskyrimas | 20.2 | Ginčų nagrinėjimo komisija skiriama nebus |
| Ginčų nagrinėjimo komisiją privalo paskirti (jeigu nesusitariama) | 20.3 | Netaikytina |

Darbų etapai ir Darbų Grupės:

Projekto „Rail Baltica“ geležinkelio linijos ruože Kaunas-Panevėžys-LT/LV rangos darbai (I etapas): Naujos geležinkelio sankasos dvikeliui įrengimas, inžinerinių statinių ir vietinės reikšmės kelių statyba ruože Šėta–Ramygala, Kėdainių r. ir Panevėžio r. sav.“ rangos darbus numatoma vykdyti 4 (keturiais) etapais, kurie priskiriami I Grupei. Projektas apima Šėta-Ramygala 48,8-65,9 km (17,1 km) atkarpa.

Kiekvieną etapą Rangovas įsipareigoja užbaigti 2 lentelėje nustatytais terminais, t.y. iki nustatyto 1-3 etapų užbaigimo laiko pabaigos Rangovas turi būti atlikęs rangos darbų, kurių suminė vertė nuo darbų pradžios yra ne mažesnė nei nurodyta žemiau pateikiamoje lentelėje, o užbaigus 4 etapo darbus turi būti užbaigti visi Darbai. Rangovo nebus reikalaujama žiniaraščiuose numatytų darbų priskirti atskiriems etapams.

1 Etapo darbų apimtyje Rangovas turės parengti darbo projektą (į nustatytą etapo terminą įskaičiuojamas reikiamų projekto suderinimų terminas).

2 lentelė:

| Grupės | Etapai | Etapų užbaigimo laikas (kalendorinėmis dienomis) | Grupių Baigimo laikas (kalendorinėmis dienomis) | Atliktų Darbų vertė nuo Pradinės Sutarties kainos |
|---------|-----------|--|---|--|
| 1 | 2 | 3 | 4 | 5 |
| I GRUPĖ | 1 ETAPAS | 380 | 880 | Ne mažiau kaip 10 proc. atliktų Darbų nuo darbų pradžios |
| | 2 ETAPAS | 570 | | Ne mažiau kaip 30 proc. atliktų Darbų nuo darbų pradžios |
| | 3 ETAPAS | 730 | | Ne mažiau kaip 75 proc. atliktų Darbų nuo darbų pradžios |
| | 4 ETAPAS* | 880 | | 100 proc. atliktų Darbų nuo darbų pradžios** |

*Jeigu būtų nepasiektas proc., bet atliktos statybos užbaigimo procedūros (Sutarties Konkrečiųjų sąlygų 1.1.3.11 punktą), bus laikoma, kad Darbai yra atlikti laiku ir dėlspinigiai neskaičiuojami.

**Bus laikoma, kad 100 proc. atliktų Darbų sudaro visi Darbai, kuriuos įvertinant Pakeitimus, Darbų kiekių svyravimus, Sutarties pakeitimus įsipareigojo atlikti Rangovas.