

**ANCILLARY AGREEMENT ON
AMENDMENT OF THE PROCUREMENT CONTRACT NO. 6PS-20-304 OF 2020-11-12**

Vilnius, 13 rugpjūtį 2023

Joint stock company Lithuanian Airports, registered office address Rodūnios kelias 10A, Vilnius, Lithuania, represented by CEO Simonas Bartkus acting in accordance with the of company's articles of association (hereinafter – the **Customer**),

and

Sabre GBLB Inc., registered office address 3150 Sabre Drive, Southlake, TX 76092-2129, represented by Darren Rickey is Senior Vice President, Global Airline Sales & Accounts of the Corporation, acting in accordance with Certification by assistant corporate secretary (hereinafter - **Sabre**),

The Customer and Sabre are hereinafter jointly referred to as the **Parties** and each of them separately as the **Party**, having taken into consideration that:

- A) On 12th of November 2020 the Parties concluded the Services Procurement contract No. 6PS-20-304 (hereinafter - the **Contract**) for databases of passenger flow and airline schedules (hereinafter - **Services**).
- B) Following the Article 3 (c) of the Contract and the changed official statistical index indicators, Sabre exercised its right to increase the price of Services in 2022.
- C) Due to the increased Service price during the term of the Contract, the total Contract value, which was intended for the purchase of the Services provided for in the Contract needs to be amended to take into account the adjusted total Contract value.
- D) In order to acquire the Services provided for in the Contract, the Customer has a need to increase the total value of the Contract up to three and a half percent (3.5%) of the original Contract value.
- E) Paragraph 2 of Article 97 of the Law on Procurement by Contracting Entities acting in the Field of Water Management, Energy, Transport or Postal Services (hereinafter referred to as the **PL**) provides for the possibility of modifying a contract without going through a new procurement procedure in the case of minor changes to the contract (*de minimis*) which result in a slight increase in the value of the contract.
- F) This Contract is modified during its term without a new procurement procedure, because all of the following conditions are fulfilled: the total value of individual modifications under this point does not exceed the relevant thresholds for a procurement governed by international rules referred to in Article 12 of PL; the total value of individual modifications under this point does not exceed 10 % of the original value of the Contract and the modification does not alter the overall nature of the Contract.

The Parties, in accordance with paragraph 2 of Article 97 of the PL, have concluded this Ancillary Agreement (hereinafter – the **Agreement**), have agreed on the following:

1. Increase the total value of the Contract by three and a half percent (3.5%), calculated on the basis of the original value of the Contract.
2. The Agreement is effective from the date it was signed. The date of signature of the Agreement shall be deemed to be the date on which the Agreement is signed by both Parties. If the Parties have signed the Agreement on different dates, the date of signature of the Agreement shall be the date on which the Agreement is signed by the last signature of the Parties. If only one of the Parties has indicated the date of signature of the Agreement, both Parties shall be

deemed to have signed on the same date.

3. Other provisions of the Contract not mentioned under this Agreement shall remain unchanged and the Parties shall confirm the obligations arising therefrom.

4. This Agreement is an integral part of the Contract.

5. The Agreement is signed in two equally authentic copies, one for each Party. The Agreement in electronic form shall be signed in a single copy by means of a qualified electronic signature.

Sabre

CUSTOMER

Sabre GBLB Inc.

Joint stock company Lithuanian Airports

Darren Rickey


DocuSigned by:



46C34C3E11DF490...

**Senior Vice President,
Global Airline Sales & Accounts**

Simonas Bartkus



CEO

Date of signature

19 September 2023

Date of signature

2023-09-13