

PROTOCOL final acceptance

written on June 26, 2023 for the final acceptance of the task entitled Inventory of urban greenery in the city of Jasło constituting part I of the project **"Development and services management system of the city of Jasło: Stage II - Inventory of urban greenery and digitization of planning documents"** implemented as part of the Jasło project - preparation of documentation in support of urban development - POPT 2014-2020.

Ordering party: City of Jasło, ul. Rynek 12, 38-200 Jasło

Contractor: MGGP Aero Sp. z o. o., ul. Kaczkowskiego 6, 33-100 Tarnów

Basis for performing the task: Agreement No. FE.042.22.2022:1 of August 29, 2022.

Representatives of the Ordering Party:

1 [redacted]
1 [redacted]

Contractor's representatives:

1 [redacted]

The Contractor declares that the works covered by the subject of the contract were performed in accordance with the scope and requirements specified in the contract and correctly and completely from the point of view of the purpose for which they are to be used.

Final conclusions:

- The subject of the contract was completed within the time specified in the contract, i.e. by June 29, 2023 (up to 10 months from the date of signing the contract);
- The subject of acceptance was made in accordance with the specification of the terms of the order and applicable legal provisions and principles of up-to-date technical knowledge.
- The quality warranty period and warranty for defects in the subject of the contract are consistent with the contract.
- No reservations are made regarding the scope of work performed.
- The quality of the work performed is good.

The protocol was concluded and signed:

/signatures/