

Rzeszów, November 30, 2022

ACCEPTANCE REPORT

Stage I of contract No. 83.ZP.232.23.2022 of October 4, 2022, concluded as part of the investment task titled "Creating an electronic database of the areas of the Rzeszów Commune along with performing a dendrological inventory."

Present members:

Representatives of the Ordering Party:

1. [REDACTED] - Urban Greenery Board in Rzeszów
2. [REDACTED] - IT and Telecommunications Service Office of the Rzeszów City Hall

Contractor's Representative:

3. [REDACTED] – Deputy Director of the Remote Sensing Department for Operations at MGGP Aero Sp. z o. o

The Parties state that the subject of the contract of the first stage of the contract and the System have been implemented in accordance with its provisions and are complete.

The contractor will issue an invoice for the amount of **PLN 1,994,500.00 gross** , which will be charged to the Municipality of Rzeszów - Urban Greenery Board in Rzeszów.

This concluded the protocol and, after reading it, it was signed.

/signatures/