

PAPILDOMAS SUSITARIMAS NR.

**PRIE 2026-01-19 PREKIŲ VIEŠOJO
PIRKIMO-PARDAVIMO**

SUTARTIES NR. SV11-11

2026 m. kovo d.
Kaunas

VšĮ Kauno technologijos universitetas,
juridinio asmens kodas 111950581, buveinės
adresas: K. Donelaičio g. 73, LT-44249 Kaunas,
atstovaujamas 


Pirkėjas),

ir

**WALDNER Laboreinrichtungen GmbH & Co.
KG**, buveinės adresas Haidösch 1, 88239
Wangen im Allgäu, Vokietija, mokesčių
mokėtojo kodas 9107005777, atstovaujamas
, (toliau -
Tiekėjas),


toliau **Pirkėjas** ir **Tiekėjas** kartu vadinami
Šalimis, o kiekviena atskirai – Šalimi,
atsižvelgdamos į tai, kad:

1. tarp Šalių 2026 m. sausio 19 d. sudaryta prekių
viešojo pirkimo-pardavimo sutartis Nr. SV11-11
(toliau – **Sutartis**), kurios maksimali vertė yra
52268,00 EUR (penkiasdešimt du tūkstančiai du
šimtai šešiasdešimt aštuoni eurai, 00 ct) be
pridėtinės vertės mokesčio (toliau – PVM);
2. šiame Papildomame susitarime (toliau –
Susitarimas) vartojamos sąvokos, trumpiniai ir
reikšmės atitinka Sutartyje vartojamas sąvokas,
trumpinius bei reikšmes;
3. Sutarties specialiųjų sąlygų (toliau – SS) 4.1.
punkte numatyta, kad Tiekėjas Prekes (visą
Prekių kiekį) įsipareigoja pristatyti ne vėliau kaip
iki 2026 m. kovo 31 d. nuo Sutarties įsigaliojimo
dienos;
4. SS 4.2 punkte nurodyta, kad jei Tiekėjas, per
Sutarties 4.1. punkte nurodytą terminą pagrįstai
negali laiku įvykdyti prisiimtų sutartinių
įsipareigojimų, šių įsipareigojimų (t. y. Prekių

AGREEMENT NO.

**REGARDING AMENDMENT OF THE
PUBLIC SUPPLY CONTRACT DATED
2026-01-19 No. SV11-11**

March , 2026
Kaunas

Kaunas university of technology, Legal entity
code 111950581, Registered office at K.
Donelaicio g. 73, 44249 Kaunas, Lithuania,
represented by 


(hereinafter referred to as the **BUYER**),

and

**WALDNER Laboreinrichtungen GmbH & Co.
KG**, Registered office at Haidösch 1, 88239
Wangen im Allgäu, Germany, Tax Payer code
9107005777, represented by


(hereinafter
referred to as **SUPPLIER**),

hereinafter, the **Buyer** and the **Supplier** shall be
collectively referred to as the “**Parties**” and
individually as a “**Party**”, taking into account that

1. have concluded on Jan 19, 2026 the public
supply contract no. SV11-11 (hereinafter referred
to as the **Contract**) with a maximum value of
EUR 52.268,00 (fifty-two thousand two hundred
sixty-eight Euros and 00 cents), excluding value-
added tax (hereinafter referred to as VAT);
2. The terms, abbreviations, and definitions used
in this Agreement (hereinafter referred to as the
“**Agreement**”) correspond to those used in the
Contract;
3. Article 4.1 of the Special Conditions of the
Contract (hereinafter referred to as the “**SS**”) provides that the Supplier undertakes to deliver the Goods (the entire quantity of Goods) no later than March 31, 2026, from the effective date of the Contract;
4. Article 4.2 of the SS states that if the Supplier is reasonably unable to fulfil its contractual obligations within the time limit specified in Article 4.1 of the Contract, the deadline for these

pristatymo) terminas, abiejų Sutarties Šalių raštišku susitarimu, gali būti pratęstas 1 (vieną) kartą, tačiau bet kokių atveju ne ilgesniam laikotarpiui kaip iki 2026 m. balandžio 30 d. (imtinai);

5. Tiekėjas 2026 m. kovo 5 d. raštiškai (el. paštu) informavo Pirkėjo atstovą (toliau – **Priedas Nr. 1**), atsakingą už sutarties vykdymą, kad yra reikalinga pratęsti Prekių pristatymo terminą dėl objektyvių aplinkybių (t. y. dėl nenumatytų tam tikrų medžiagų pristatymo vėlavimų, kurie nepriklauso nuo Tiekėjo, negalima Prekių pristatyti per pradinį Sutarties 4.1. punkte numatytą terminą);

6. aplinkybės atitinka Lietuvos Respublikos viešųjų pirkimų įstatymo 89 str. 1 d. 1 p. įtvirtintas sąlygas, t. y. šiuo Susitarimu nepakeičiamas Sutarties pobūdis, apimtis ir vertė;

7. todėl Šalys, vadovaudamosi SS 4.2 punktu sudaro šį Susitarimą, kuriuo įtvirtina:

8. pratęsti Prekių tiekimo terminą iki 2026 m. balandžio 30 d. (imtinai).

9. Kitos Sutarties sąlygos, nepakeistos šiuo Susitarimu, lieka galioti ir Šalys pripažįsta iš jų kylančias savo prievoles.

10. Pirkėjo atstovas, atsakingas už Susitarimo paskelbimą Lietuvos Respublikos viešųjų pirkimų įstatyme nustatyta tvarka – ~~_____~~

11. Šis Susitarimas įsigalioja nuo jo pasirašymo momento ir yra neatsiejama Sutarties dalis.

12. Šis Susitarimas Šalių perskaitytas, suprastas ir pasirašytas tinkamai įgaliotų atstovų kaip pilnai atitinkantis jų valią bei interesus aukščiau nurodytą dieną.

13. Susitarimas pasirašomas kvalifikuotais elektroniniais parašais. Pasirašytą Susitarimą elektroniniu formatu gaus kiekviena Sutarties Šalis.

obligations (i.e., delivery of the Goods) may, by written agreement of both Parties to the Agreement, be extended once, but in any case for no longer than until April 30, 2026 (inclusive);

5. On March 5, 2026, the Supplier notified the Buyer's representative (hereinafter "Appendix No. 1"), responsible for the performance of the Contract, in writing (via email) that it is necessary to extend the deadline for the delivery of the Goods due to objective circumstances (i.e., due to unforeseen delays in the delivery of certain materials, which are beyond the Supplier's control, it is not possible to deliver the Goods within the initial deadline specified in Article 4.1 of the Contract);

6. the circumstances meet the conditions set forth in Article 89(1)(1) of the Public Procurement Law of the Republic of Lithuania, i.e., this Agreement does not alter the nature, scope, or value of the Contract,

7. therefore, according to Article 4.2 of the SS the Parties do hereby mutually agree, whereby they establish:

8. to extend the goods delivery period until April 30, 2026 (inclusive).

9. The other terms of the Contract, as not amended by this Agreement, shall remain in force, and the Parties acknowledge their obligations arising therefrom.

10. The Buyer's representative responsible for publishing this Agreement in accordance with the procedure established by

11. This Agreement shall enter into force upon its signing and shall form an integral part of the Contract.

12. This Agreement has been read, understood, and signed by the Parties' duly authorized representatives as fully reflecting their will and interests on the date specified above.

13. The Agreement is signed with qualified electronic signatures. Each Party of the Contract will receive a signed copy of the Agreement in electronic format.

<p>14. Priedai: Priedas Nr. 1 – 2026 m. kovo 5 d. Tiekėjo prašymas pratęsti pristatymo terminą pagal 4.2 punktą.</p> <p>15. Šalių rekvizitai ir parašai:</p>	<p>14. Appendices: Appendix No. 1 – March 5, 2026. Supplier's request to extend the delivery deadline pursuant to Article 4.2.</p> <p>15. Parties' details and signatures</p>
--	---

PIRKĖJAS / BUYER:

VšĮ Kauno technologijos universitetas

Juridinio asmens kodas/Legal entity code
111950581

PVM mokėtojo kodas/VAT code
LT119505811

K. Donelaičio g. 73, LT-44249 Kaunas

Tel. +370 (37) 300 000, 300 421

El. paštas/E-mail: ktu@ktu.lt

A.s. / Bank account

Nr. LT97 7300 0101 3010 7320

Swedbank, AB, bankas

Pirkėjo vardu/On behalf of BUYER:

TIEKĖJAS / SUPPLIER:

WALDNER Laboreinrichtungen GmbH & Co. KG

Mokesčių mokėtojo kodas / Legal entity code
91070/05777 HRA 620834

PVM mokėtojo kodas/ VAT code
DE 147359762

Haidösch 1, 88229 Wangen, Germany

Tel. +49 7522 986 480

El. paštas/ E-mail:

A.s./ Bank account

Nr. DE54 6507 0084 0093 3200 00

Deutsche Bank AG,

Banko kodas/Bank code DEUT DESS 650

Tiekėjo vardu/On behalf of SUPPLIER:



WALDNER Laboreinrichtungen, Postfach 1362, 88229 Wangen

Contact:

Kaunas University of Technology

05.03.2026

Project: Kaunas University of Technology, Kaunas
Your order no. signed contract, offer no. 142473 dated 19.01.2026
Our project no. 30013648

Subject: Request for Extension of Delivery Deadline in Accordance with Clause 4.2

In accordance with **Clause 4.2 of the Special Terms and Conditions of the Goods Purchase–Sales Contract**, we hereby request a **one-time extension of the delivery deadline**.

As stipulated in clause 4.2, the delivery deadline may be extended once by mutual written agreement of both parties, but **not beyond 30 April 2026 (inclusive)**. Due to unforeseen delivery delays for certain materials that are beyond our control, we are unable to meet the original delivery deadline of **31 March 2026**. Therefore, we kindly ask to extend the delivery deadline **until 30 April 2026**.

We confirm our continued commitment to fulfilling all contractual obligations and ensuring the delivery of the goods in full compliance with the contract.

We kindly ask you to review and confirm the acceptance of this extension request in writing.

Thank you very much in advance.

Kind regards,

WALDNER Laboreinrichtungen SE & Co. KG

WALDNER Laboreinrichtungen SE & Co. KG

Haidoesch 1, 88239 Wangen, Wangen im Allgäu,
Germany; Ulm District Court HRA 620834;
General Partner: WALDNER SE; Ulm HRB 743161
Board: Jochen Früh (chairman),
Stephan Schaale, Markus Bieg
Chairman supervisory board: Dr. Jörg O. Waiblinger

Phone: +49 7522 986-0
Fax: +49 7522 986-418
E-Mail: labor@waldner.de
Internet: www.waldner.de
VAT number: DE 147359762

Raiffeisenlandesbank OÖ
Kreissparkasse Ravensburg
Deutsche Bank AG
HypoVereinsbank
BW-Bank Leutkirch

IBAN	BIC
DE60 7402 0100 0008 7028 05	RZOODE77XXX
DE13 6505 0110 0000 2471 00	SOLADES1RVB
DE54 6507 0084 0093 3200 00	DEUTDESS650
DE18 7002 0270 0066 0636 07	HYVEDEMMXXX
DE86 6005 0101 0004 5452 86	SOLADEST