SUSITARIMAS NR. 7
DEL 2021 M. GRUODZIO 29 D. ,,NAUJU SINCHRONINIY KOMPENSATORIY
IRENGIMAS LIETUVOS EES“ PROJEKTAVIMO, GAMYBOS IR |JRENGIMO
DARBUY RANGOS SUTARTIES
NR. 21VP-SUT-244 PAKEITIMO

Vilnius, 2023 m. liepos d. Nr.

LITGRID AB (toliau - UZsakovas), pagal Lietuvos Respublikos jstatymus
jsteigta ir veikianti jmoné, juridinio asmens kodas 302564383, kurios
registruota buveiné yra Karlo Gustavo Emilio Manerheimo g. 8, LT-05131
Vilnius, duomenys apie bendrove kaupiami ir saugomi Lietuvos Respublikos
juridiniy asmeny registre, atstovaujama

tiekéjy grupé, veikianti jungtinés veiklos sutarties pagrindu, susidedanti is:
SIEMENS ENERGY OY LIETUVOS FILIALO, juridinio asmens kodas 305427888,
kurio registruota buveiné: J. Jasinskio g. 16C, LT-03163 Vilnius, duomenys
apie bendrove kaupiami ir saugomi Lietuvos Respublikos juridiniy asmeny
registre, ir SIEMENS ENERGY GLOBAL GMBH & CO KG, juridinio asmens
kodas: HRA111200, registruota buveiné: Freyestebenstr. 1, 91058 Erlangen,
Vokietija, duomenys apie bendrove kaupiami ir saugomi Hanselsregister
registre, atstovaujama (toliau kartu - Rangovas), i$ kitos pusés,

toliau UZsakovas ir Rangovas kartu vadinami Salimis, o kiekvienas atskirai —
Salimi,

ATSIZVELGDAMOS | TAI, KAD:

AGREEMENT NO 7
FOR THE AMENDMENT TO THE CONTRACT ‘DESIGN, MANUFACTURE AND
INSTALLATION WORKS OF THE INSTALLATION OF NEW SYNCHRONOUS
COMPENSATORS IN THE LITHUANIAN POWER SYSTEM‘ NO 21VP-SUT-244
OF 29 DECEMBER 2021

July 2023, Vilnius, No

LITGRID AB (hereinafter - the Employer), the company incorporated and
operating in accordance with the laws of the Republic of Lithuania, legal
entity code 302564383, registered office address Karlo Gustavo Emilio
Manerheimo Str. 8, LT-05131 Vilnius, data about the company are collected
and stored in the Register of Legal Entities of the Republic of Lithuania,
represented by

the group of suppliers, acting on the basis of the joint venture agreement,
consisting of: SIEMENS ENERGY OY LITHUANIAN BRANCH, legal entity code
305427888, registered office address: J. Jasinskio Str. 16C, LT-03163 Vilnius,
data about the company are collected and stored in the Register of Legal
Entities of the Republic of Lithuania, and SIEMENS ENERGY GLOBAL GMBH &
CO KG, legal entity code: HRA111200, registered office address: Freyesteben
Str. 1, 91058 Erlangen, Germany, data about the company are collected and
stored in the Hanselsregister, represented by (hereinafter both together are
referred to as the Contractor), on the other part,

hereinafter the Employer and the Contractor both together are referred to
as the Parties, and each separately - as the Party,

WHEREAS:



f)

g)

Salys 2021 m. gruodZio 29 d. sudaré ,Naujy sinchroniniy kompensatoriy
jrengimas Lietuvos EES“ projektavimo, gamybos ir jrengimo darby rangos
sutartj Nr. 21VP-SUT-244 (toliau — Sutartis);

Vadovaujantis Bendrujy ir Konkreciyjy sutarties salygy 13.1 punktu, kuriame
numatyta Pakeitimy tvarka ir salygos, kurios gali bati inicijuotos UZsakovo,
InZinieriaus ar Rangovo, bei 2023 m. geguzés 24 d. InzZinieriaus isleistu
nurodymu (toliau - Nurodymas);

2023 m. balandzio 26 d. Rangovas, vadovaujantis Bendryjy Sutarties salygy
13.2 punktu, atsiunté pasialyma ,,Change request 03: DC distribution
switchgear” (toliau - Pasililymas), kuriame aprasé esama situacija, pasitlé
pakeisti techninj sprendinj, aprasé sitilomo sprendinio specifikacija, nurodé
jtaka projektui ir pateiké isvadas;

Rangovas pasiulé, kad nuolatinés sroves sistemoje naudoti saugiklius, kurie
uztikrinty visiska selektyvuma ir patikima nuolatinés srovés apkrovos tiekima.
InZinierius informavo rangova el. pastu, kad prasymas neapima informacijos
apie atsarginius saugiklius, kurie yra biitini norint uztikrinti greita sistemos
atstatyma perdegus saugikliams. Rangovas 2023 m. balandzio 26 d. rastu Nr.
23GD-2257 ,,Pakeitimy prasymas 03: DC skirstomieji jrenginiai“ pateiké
galutine informacija dél pakeitimo prasymo.

InZinierius jvertino ir patvirtino Rangovo Pasillyma kaip technologiskai
galima ir priimting, bei iSleido 2023 m. geguzés 24 d. nurodyma.

Vadovaujantis Sutarties 10 punktu, Sutarties sqlygos sutarties galiojimo
laikotarpiu gali bdti kei¢iamos tik laikantis Lietuvos Respublikos pirkimuy,
atliekamy vandentvarkos, energetikos, transporto ar pasto paslaugy srities
perkanciyjy subjekty, jstatymo 97 punkto reikalavimy (toliau - Pirkimy
istatymas);

Vadovaujantis Pirkimy jstatymo 97 straipsnio 1 dalies 5 punktu, Sutartis jos
galiojimo laikotarpiu gali biiti keiCiama neatliekant naujos pirkimo
procediiros, kai pakeitimas, neatsizvelgiant i jo verte, néra esminis;

On 29 December 2021, the Parties have entered into the ‘Design,
manufacture and installation works of the installation of new synchronous
compensators in the Lithuanian power system’ Works Contract No 21VP-SUT-
244 for design, manufacture and installation works (hereinafter - the
Contract);

In accordance with Clause 13.1 of the General and Particular Conditions of
the Contract, which stipulates the procedure and conditions of Variations,
Variations may be initated by the Employer, the Engineer or the Contractor.
and 24 May 2022 by the order issued by the Engineer (hereinafter - the
Instruction).

On 26 April 2022 the Contractor sent pursuant to Clause 13.2 of the General
Conditions of the Contract a proposal ,,Change request 03: DC distribution
switchgear” (hereinafter - the Proposal), which described the current
situation, suggested changing the technical solution, described the
specification of the proposed solution, indicated the impact on the project
and presented conclusions;

The Contractor proposed to use fuses in DC system that to ensure full
selectivity and reliable supply of the DC load. the Engineer informed the
Contractor by the email that the request does not cover information about
spare fuses which are necessary to ensure prompt reset of the system in the
event of a blown fuses. On 26th April 2023, the Contractor by the letter No
23GD-2257 ,,Change request 03: DC distribution switchgear“ (Annex 1)
provided the final information regarding change request.

The Engineer evaluated and approved the Contractor’s Proposal that the
proposed change is technologically suitable and acceptable and issued an
instruction on 24 May 2022.

In accordance with Clause 10 of the Contract, during the term of the
Contract, the terms of the Contract can be changed only in accordance with
the requirements set out in the Point No. 97 of the Republic of Lithuania
Law on Procurement, performed by the entities, operating in the field of
Wastewater Management, Energy, Transport or Postal Services (hereinafter
- the Procurement Law);

In accordance with Article 97 Paragraph 1 section 5 of the Procurement Law,
the Contract may be changed during its validity period without conducting a



6.1.

6.2.

Salys sudareé 3j susitarima dél Sutarties pakeitimo (toliau — Susitarimas),
kuriuo susitaré:

Atsizvelgdamas j visa tai ir vadovaudamasis Sutarties bendrujy ir specialiyjy
salygy 3.5 papunkCio nuostatomis, pakeisti UZsakovo reikalavimus,
nustatytus C0012677 23.11 punkte Zemos jtampos skirstomieji jrenginiai ir
nuolatinés srovés skirstomiesiems jrenginiams bei leidzia naudoti saugiklius,
uztikrinancius visiska selektyvuma ir patikimag nuolatinés srovés apkrovos
tiekima.

Kitos Sutarties salygos nekeic¢iamos ir lieka galioti visa apimtimi.

Visus Saliy tarpusavio santykius, atsirandancius i Susitarimo ir neaptartus jo
salygose, reglamentuoja Sutartis ir Lietuvos Respublikos teisés aktai.

Susitarimas jsigalioja ir tampa neatskiriama Sutarties dalimi nuo dienos, kai
abi Salys jj pasiraso.

Susitarimas pasirasytas Saliy kvalifikuotais elektroniniais parasais.
Susitarimo priedas yra neatskiriama Sio Susitarimo dalis. Prie Susitarimo
pridedama:

2023 m. balandzio 26 d. Rangovo Pasillymas ,,Change request 03: DC
distribution switchgear”.

2023 m. geguzeés 24 d. InZinieriaus isleistas nurodymas.

new procurement procedure, when the change, regardless of its value, is not
essential;

The Parties have entered into this Agreement on the amendment to the
Contract (hereinafter - the Agreement), whereby they have agreed:

Considering all the above and in accordance with the provisions of Sub-Clause
3.5 of the General and Specific Conditions of the Contract, it is necessary to
amend the Employer Requirements set in C0012677 Point 23.11 Low Voltage
Switchgear and for DC distribution switchgear allow to use fuses to ensure
full selectivity and reliable supply of the DC load.

Other terms of the Contract are not changed and they shall remain valid in
their entirety.

All and any relationships between the Parties arising out of the Agreement
and not covered by its terms are regulated by the Contract and by the legal

acts of the Republic of Lithuania.

The Agreement shall enter into force from the date in which it is signed by
both Parties and shall become an integral part of the Contract.

The Agreement has been signed with the qualified electronic signatures of
the Parties.

Annex to the Agreement is an integral part of this Agreement. The following
documents are enclosed to the Agreement:

The Contractor’s Proposal "Change request 03: DC distribution switchgear”
dated 26 April 2023.

The instruction issued by the Engineer dated 24 May 2023.



Pirkéjo vardu / On behalf of the Employer:

(parasas / signature)

Pardavéjo vardu / On behalf of the Contractor:

(parasas / signature)

(parasas / signature)



