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PROTOCOL 

final acceptance 
 
 

written on June 26, 2023 for the final acceptance of the task entitled Inventory of urban greenery 
in the city of Jasło constituting part I of the project "Development and services management 
system of the city of Jasło: Stage II - Inventory of urban greenery and digitization of planning 
documents" implemented as part of the Jasło project - preparation of documentation in support 
of urban development - POPT 2014-2020. 
 
Ordering party: City of Jasło, ul. Rynek 12, 38-200 Jasło 
Contractor: MGGP Aero Sp. z o. o., ul. Kaczkowskiego 6, 33-100 Tarnów 
Basis for performing the task: Agreement No. FE.042.22.2022:1 of August 29, 2022. 
 
Representatives of the Ordering Party: 
1. Marcin Gustek 
2. Iwona Domaradzka-Wietecha 
 
Contractor's representatives: 
1. Maria Niedzielko 
 
The Contractor declares that the works covered by the subject of the contract were performed in 
accordance with the scope and requirements specified in the contract and correctly and 
completely from the point of view of the purpose for which they are to be used. 
 
 
Final conclusions: 
- The subject of the contract was completed within the time specified in the contract, i.e. by June 
29, 2023 (up to 10 months from the date of signing the contract); 
- The subject of acceptance was made in accordance with the specification of the terms of the 
order and applicable legal provisions and principles of up-to-date technical knowledge. 
-  The quality warranty period and warranty for defects in the subject of the contract are 
consistent with the contract. 
- No reservations are made regarding the scope of work performed. 
- The quality of the work performed is good. 
 
The protocol was concluded and signed: 
 
/signatures/ 
 

 
 


